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DISCLAIMER 

 

The information contained in the Bid Documents, or any other information provided to the Bidders, 

whether verbally or in writing or in any other form, by or on behalf of MPUVNL and its employees or 

advisors is provided to Bidders on the terms and conditions set out in the RFP and such other terms and 

conditions subject to which such information is provided. 

 

The RFP is not an agreement and further it is neither an offer nor an invitation by MPUVNL to the 

Bidders or any other Person. The purpose of the Bid Documents is to provide the Bidders with 

information that may be useful to them in the preparation and submission of their Bids. 

 

The Bid Documents include statements which reflect various assumptions and assessments arrived at 

by MPUVNL and its advisors for the Project which are to be set up, at the identified Government 

premises in the District Seoni of the Madhya Pradesh, by the Solar Power Developer. Such assumptions, 

assessments and statements do not purport to contain all the information that the Bidders may require. 

The information contained in the Bid Documents may not be appropriate for all Persons and it is not 

possible for MPUVNL, its employees or advisors to consider the investment objectives, financial 

situation and particular needs of each Person who reads the Bid Documents. The assumptions, 

assessments, statements and information contained in the Bid Documents may not be complete, 

accurate, adequate or correct. Each Bidder should therefore conduct its own investigations and analysis 

and should check the accuracy, adequacy, correctness, reliability and completeness of the assumptions, 

assessments, statements and information contained in the Bid Documents. 

 

The information provided in the Bid Documents to the Bidders is on a wide range of matters, some of 

which may depend upon interpretation of the law. The information given is not intended to be an 

exhaustive account of statutory requirements and should not be regarded as a complete or authoritative 

statement of the law. MPUVNL, its employees and advisors accept no responsibility for the accuracy 

or otherwise for any interpretation or opinion on laws expressed in the Bid Documents. 

 

MPUVNL, its representatives, employees and advisors make no representation or warranty, express or 

implied, and will have no liability to any Person, including any Bidder, under any law, contract, statute, 

principles of restitution, rules or regulations or tort or otherwise for any loss, damage, cost or expense 

which may arise from or that may be incurred or suffered on account of anything contained in the Bid 

Documents or otherwise, including the accuracy, adequacy, correctness, completeness or reliability of 

the Bid Documents and any assessment, assumption, statement or information contained in the Bid 

Documents or deemed to form part of the Bid Documents or arising in any way. 

 

MPUVNL and its employees and advisors also accept no liability of any nature, whether resulting from 

negligence or otherwise, however caused or arising from reliance of any Bidder upon the content of the 

Bid Documents. 

 

It will be deemed that by submitting a Bid, each Bidder agrees and releases MPUVNL and its 

employees, agents and advisers, irrevocably, unconditionally, fully and finally from any and all liability 

for any claims, losses, damages, costs, expenses or liabilities in any way related to or arising from the 

exercise of any rights and/or performance of any obligations under the Bid Documents and/or in 

connection with the Bid Process, to the fullest extent permitted by applicable law and waives any and 

all rights and/or claims it may have in this respect, whether actual or contingent, whether present or in 

the future. 
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MPUVNL may, in its absolute discretion but without being under any obligation to do so, update, 

amend or supplement the information, assessment, statement or assumptions contained in the Bid 

Documents. 

 

The RFP and the draft PPA have been prepared in accordance with the best industry practices. The issue 

of the Bid Documents does not imply that MPUVNL is bound to qualify any Bidder or to award the 

Project to any Bidder. MPUVNL reserves the right to reject all or any of the Bids without assigning any 

reasons whatsoever.  

 

The statements and explanations contained in this RFP, the Data Room and PPA are intended to provide 

an understanding to the Bidders about the subject matter of this RFP and should not be construed or 

interpreted as limiting in any way or manner the obligations of the Selected Bidder that will be set out 

in the PPA or MPUVNL's right to amend, alter, change, supplement or clarify the Projects’ scope or 

the terms of this RFP or the PPA. Consequently, any omissions, conflicts or contradictions in the Bid 

Documents (including this RFP) are to be noted, interpreted and applied appropriately to give effect to 

this intent, and no claims on that account shall be entertained by MPUVNL. 

 

The Bidders shall bear their own costs associated with or relating to the preparation and submission of 

their Bids, including but not limited to, preparation, copying, postage, delivery charges and expenses 

associated with any demonstrations or presentations which may be required by MPUVNL, or any other 

costs incurred in connection with or relating to their Bids. All such costs and expenses will be borne by 

Bidders, and MPUVNL, its representatives, its employees and advisors will not be liable in any manner 

whatsoever for such costs and expenses, regardless of the conduct or outcome of the Bid Process. 
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GLOSSARY  

 

In this RFP, unless the context otherwise requires, capitalised terms shall have the meaning given to 

them in the table below: 

 

Addendum or Addenda means addendum or addenda to the RFP. 

 

Annex means an annexure to this RFP. 

 

Associate/Affiliate means, in relation to a Bidder, or a Member of a Consortium, a 

Person who Controls, is Controlled by, or is under the common 

Control of such Bidder or Member of a Consortium.  

 

Best Quote has the meaning ascribed to it in Clause 19.4. 

 

Bid Documents  means this RFP, any Addenda or written clarifications issued to 

the Bidders in accordance with this RFP, as relevant, and any 

other documents provided by MPUVNL pursuant to this RFP. 

 

It is clarified that, on the E-bidding Portal, ‘Bid Documents’ are 

referred to as ‘Tender Documents’.  

 

Bid Process  means the single-stage two-part (envelope) bidding process, 

followed by the Reverse Auction Process for the award of the 

Project to the Selected Bidder, the terms of which are set out in 

this RFP. 

 

Bid Schedule means the Schedule set out at Schedule 1.  

 

Bidder means a Company, a Limited Liability Partnership (LLP) Firm, a 

Partnership Firm, a Sole Proprietor, an LLC or a Consortium of 

these entities, which submits a Bid to MPUVNL in accordance 

with the provisions of this RFP. 

 

It is clarified that, on the E-bidding Portal, ‘Bidder’ is referred to 

as ‘Supplier Organization’.  

 

Bidding Consortium or 

Consortium 

means any lawful combination of Companies, LLPs, Partnership 

Firms, Sole Proprietors or LLC that have formed a consortium or 

association by fulfilling the requirements set out in this RFP, 

including executing a JBA, for the purpose of submitting a Bid 

and for developing, operating and maintaining the Project, if such 

consortium or association is declared as the Selected Bidder. 
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Bids means the Proposal submitted by Bidders for the award of the 

Project, comprising online submissions in accordance with Clause 

15.1 and the Tariff quoted at the Reverse Auction Process stage; 

and Bid shall mean any one of them. 

 

Board Resolution means, in case of a Company, a resolution passed by the Board of 

Directors, duly certified by any director or Key Managerial 

Personnel of the Company, authorizing the designated 

individual(s) to act on behalf of the Company;   

means, in case of Sole Proprietor, a declaration or letter issued on 

the business letterhead, duly signed by the sole proprietor, clearly 

stating their identity and confirming that they are the authorized 

representative of the Sole Proprietor; 

means, in case of an LLP Firm, an authorization letter issued on 

the LLP's letterhead, signed by the designated partner(s), 

authorizing the concerned individual(s) to represent and act on 

behalf of the LLP; 

 

means, incase of a Partnership Firm, an authorization letter on the 

firm’s letterhead, duly signed by all partners or by a managing 

partner as per the partnership deed, explicitly authorizing the 

individual(s) to act on behalf of the Firm. 

Calendar Year  means a year commencing on 1 January and ending on 31 

December. 

 

Clause means a clause of this RFP. 

 

Company means a body corporate incorporated in: (a) India under the 

Companies Act, 1956 or the Companies Act, 2013, as applicable. 

  

Competent Authority has the meaning ascribed to in the office memorandum or by the 

MPUVNL. 

 

Conflict of Interest has the meaning ascribed to it in Clause 3.2(a).  

 

Contract Year means the First Contract Year and thereafter each period of 12 

(twelve) months, provided that the last Contract Year shall end on 

the last day of the Term. 
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Control  means the ownership, directly or indirectly, of more than 50% 

(fifty percent) of the voting shares of such company or the right 

to appoint majority directors. The term “Controls” and 

“Controlled” shall be construed accordingly. 

 

Corrigendum or Corrigenda means a corrigendum or corrigenda to the RFP. 

 

Data Room means the virtual data room that will be open to Bidders and their 

advisors from the date specified in Schedule 1 until the Proposal 

Due Date. 

 

It is clarified that, on the E-bidding Portal, ‘Data Room’ is 

referred to as ‘Buyer Data-Room Tender-Specific (BDR-TS)’. 

 

DDO means the Drawing and Disbursing Officer of the Department in 

the District. 

 

Delivery Point has the meaning ascribed to in the Power Purchase Agreement.  

 

Department(s) means the Madhya Pradesh State Government Department(s) 

whose available Premises in District of the State are proposed 

under this RFP for installation, commissioning and operation of 

the rooftop solar PV system(s) under net-metering mode. 

 

Direct Promoter  means an entity which directly holds more than 50% (fifty 

percent) of the voting shares of a company or the right to appoint 

majority directors. 

 

District means the Seoni District of the state of Madhya Pradesh. 

 

District Level Committee or 

DLC 

means district level committee under chairmanship of Collector 

of concerned district.  

Document Cost  means the amount of INR 25,000 (Indian Rupees Twenty-Five 

Thousand) exclusive of applicable taxes, payable by Bidders, in 

accordance with Clause 23.3, towards the cost of the Bid 

Documents.  
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E-bidding Portal has the meaning ascribed to it in Clause 2.2. 

 

It is clarified that, on the E-bidding Portal, the term ‘E-bidding 

Portal’ is referred to as ‘ElectronicTenderSystem® (ETS)’ – URL: 

https://www.bharat-electronictender.com 

 

Eligible Bidder  means a Bidder who is determined to be eligible to participate in 

the Reverse Auction Process on the basis of its Proposal, in 

accordance with Clause 19.2.  

 

EMD  has the meaning ascribed to it in Clause 7.1. 

 

Equity means the sum expressed in INR representing the paid-up share 

capital of the Solar Power Developer for meeting the equity 

component of the total project cost and shall include convertible 

instruments or other similar form of capital, which shall 

compulsorily convert into equity share capital of the Solar Power 

Developer and any subordinated shareholder loan. 

 

Financial Capacity has the meaning ascribed to it in Clause 17.5(a). 

 

Financial Proposal has the meaning ascribed to it in Clause 15.1(b).  

 

It is clarified that, on the E-bidding Portal, ‘Financial Proposal’ is 

referred to as ‘Financial Bid-Part or Financial Envelope or 

Financial-Part’. 

 

Financial Year means a year commencing on 1 April of any Calendar Year and 

ending on 31 March of the following Calendar Year. 

 

First Contract Year means the period commencing from the following day of the first 

Unit COD; and expiring at the end of the month in which the 

Project completes 12 (twelve) months from the Project SCSD. 

It is clarified that first Unit COD means the commissioning of first 

Unit of the Project.  

 

GoI means the Government of India. 

 

GoMP means the Government of Madhya Pradesh. 

 

INR means Indian Rupees, the lawful currency of the Republic of 

India. 

https://www.bharat-electronictender.com/
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ISN-ETS means M/s ISN ElectronicTender Services Private Limited. 

 

JBA or Joint Bidding 

Agreement 

means a binding joint bidding agreement to be entered into by the 

Members of a Consortium, substantially in the form set out in 

Annex 5. 

 

kW means one Kilo Watt, where Watt is an SI unit of power, 

equivalent to one joule per second, corresponding to the rate of 

consumption of energy in an electric circuit where the potential 

difference is one volt and the current one ampere. 

 

Lead Member  in the context of a Consortium, means the Member who 

contributes at least 51% (fifty one percent) of the required Net 

Worth for qualification, commits to hold the required Equity in 

the SPV in accordance with Clause 3.1(e)(vi) and is authorized by 

the other Members of the Consortium, to act as the lead member 

with the rights and obligations set out in this RFP. 

 

LLC means limited liability company, and not a Company. 

 

LLP means a Limited Liability Partnership Firm (LLP) registered 

under section 12 of Limited Liability Partnership Act, 2008, as 

amended. 

LOA  means a letter of award that will be issued by MPUVNL to the 

Selected Bidder for the Project in accordance with the terms of 

this RFP. 

 

Member means a member of a Consortium. 

 

MNRE means the Ministry of New and Renewable Energy, GoI. 

 

MPERC means Madhya Pradesh Electricity Regulatory Commission. 

 

MPUVNL means Madhya Pradesh Urja Vikas Nigam Limited, a GoMP 

enterprise, which is designated as the nodal agency for 

implementing GoI and GoMP’s programmes and policies in the 

renewable energy sector in Madhya Pradesh. 
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Net Worth means in case of a Company, the total net worth as calculated in 

accordance with the Companies Act, 2013.  

 

Office Memorandum means the Office Memorandum F. No. 7/10/2021-PPD (1) dated 

23 February 2023 issued by the Ministry of Finance, Department 

of Expenditure, Public Procurement Division, Government of 

India to amend Rule 144 of the General Financial Rules along 

with all subsequent amendments and clarifications. 

 

Paisa means one-hundredth of INR.  

 

Partnership Firm means a Partnership Firm having executed partnership deed and 

registered as per sections 58 & 59 of the Partnership Act, 1932, as 

amended. 

Pass-Phrase has the meaning ascribed to it in Schedule 2. 

 

Payment Security Agreement means the payment security agreement to be executed between the 

Selected Bidder and the MPUVNL to ensure timely payment in 

case of the Procurer(s) failure to make timely payment. 

 

PBG(s) has the meaning ascribed to it in Clause 8.2. 

 

Person means any corporation, company, partnership, limited liability 

company, association, joint stock company, trust, unincorporated 

organization, joint venture or other legally recognized entity of 

whatever nature. 

 

Power Purchase Agreements or 

PPAs 

means the power purchase agreement to be executed by the Solar 

Power Developer with the DDO of concerned Department of the 

District in the state of Madhya Pradesh for the Project. 

 

Pre-Bid Meeting has the meaning ascribed to it in Clause 5.2. 

 

Premises Means any land, building or structure of part thereof of 

combination thereof, wherein a separate meter or metering 

arrangement has been made by the licensee for measurement of 

electricity. 
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Procurer(s) shall mean, collectively, all the Drawing and Disbursing Officers 

of concerned Departments in District. 

For the avoidance of any doubt, it is clarified that one Solar Power 

Developer selected for a Project (all the Units in a District) shall 

execute a separate PPA with each DDO of the concerned 

Department in the District. 

 

Project shall mean the solar energy generation facilities of defined 

capacity, as per RFP, in District (awarded to the Solar Power 

Developer pursuant to the Bid Process), developed and owned by 

the Solar Power Developer, for supply of solar power to identified 

sites of District under Net-Metering mode. Project shall include 

Sites of various capacities as provided in the Data Room. Each 

Unit shall supply power for the consumption at the respective Site 

as per the terms and condition of PPA. 

 

It is clarified that, on the auction screen of the E-bidding Portal, 

‘Project’ would be referred to as ‘Entity for Auction’.  

 

Project COD shall have the meaning ascribed to it in the PPA. 

 

Project SCSD shall have the meaning ascribed to it in the PPA. 

 

Proposal means collectively the Qualification Proposal and the Financial 

Proposal, to be submitted by the Bidders in accordance with this 

RFP. 

 

It is clarified that, on the E-bidding Portal, ‘Proposal’ is referred 

to as ‘Bid’ or ‘Tender’.  

 

Proposal Due Date  means the last date specified in Schedule 1 for submission of the 

Proposal.  

 

It is clarified that, on the E-bidding Portal, ‘Proposal Due Date’ is 

referred to as ‘Last Date and Time of Receipt of Bids’. 

 

Qualification Proposal means the qualification proposal, comprising of the documents set 

out in Clause 15.1(a), to be submitted by a Bidder as a part of its 

Bid pursuant to this RFP.  

 

It is clarified that, on the E-bidding Portal, ‘Qualification 

Proposal’ is referred to as ‘Technical-Part’ or ‘Technical 

Envelope’ or ‘Technical Bid-Part’. 
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Qualified Bidders has the meaning ascribed to it in Clause 2.1(a). 

 

Reverse Auction Process means the reverse auction to be conducted to determine the 

Selected Bidder, in accordance with Clause 20. 

 

It is clarified that, on the E-bidding Portal, ‘Reverse Auction 

Process’ is referred to as ‘ReverseAuction’ or ‘e-

ReverseAuction’. 

 

RFP  means this Request for Proposal. 

 

Schedule means a schedule to this RFP. 

 

Scheduled Bank means a bank listed under the second schedule of the Reserve 

Bank of India Act, 1934. 

 

Selected Bidder means the Eligible Bidder selected by MPUVNL for award of the 

PPA for the Project, following the completion of the Bid Process. 

 

It is clarified that, on the E-bidding Portal, ‘Selected Bidder’ is 

referred to as ‘Awardee’. 

 

Site(s) means the identified locations provided in the Data Room for 

installation, commissioning and operation of the rooftop solar PV 

system(s). 

 

Single site shall be termed as Site and multiple sites shall be 

termed as Sites. 

 

Solar Power Developer or SPD means solar power developer, and for the purposes of executing 

the PPA, will mean: 

 

(a) the SPV incorporated by the Selected Bidder; or 

 

(b) the Selected Bidder itself, if it is a single entity 

(Company/ LLP/ Sole Proprietor/ Partnership Firm), and 

not a Consortium or a foreign Company or an LLC and 

has elected not to incorporate an SPV to implement the 

Project; or 

 

(c)         Affiliate of the Selected Bidder or its SPV. 
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Sole Proprietor means a business that is owned, managed, and controlled by one 

individual and governed through various registrations under 

existing laws as Shops and Establishment Act (state-wise), GST 

Act (if applicable), Income Tax Act, 1961, MSME Act, 2006 (for 

Udyam registration).  

SPV  means a special purpose vehicle to be incorporated under the 

(Indian) Companies Act, 2013 by a Selected Bidder. 

 

Tariff  means the tariff that will be applicable to the Project for the First 

Contract Year, and that will be escalated by 3% at the start of each 

subsequent Contract Year for a total of 15 (fifteen) Contract 

Years, in accordance with the Power Purchase Agreement. 

It is clarified that the Tariff after escalation (second year onward) 

will be considered up to two decimals in place, by rounding up 

the first decimal if it is 5 (five) or above and rounding down the 

first decimal if it is below 5 (five). 

 

Term means the period starting from PPA execution date of the Project 

till the expiry of a period of 25 (twenty-five) Contract Years from 

the Project SCSD. 

 

Unit Means the rooftop solar PV system designed, installed, 

commissioned, and operated by the Selected Bidder at a Site.  

For Clarification, each Site with rooftop solar PV system shall be 

termed as Unit.  

 

Units means all the Site(s), provided in the Data Room, where rooftop 

solar PV systems of different capacities are proposed to be 

installed, commissioned and operated. 

All the Units in a District collectively termed as Project. 

 

Unit COD shall have the meaning ascribed to it in the PPA. 
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SECTION I 

 

INTRODUCTION 

 

1. BACKGROUND 

 

1. In line with the GoI’s target of installing 500 GW of renewable power capacity in India by the 

year 2030, the GoI has launched PM-Surya Ghar: Muft Bijli Yojana and further has issued the 

Operational Guidelines for “Saturation of Government Buildings with Rooftop Solar under 

PM-Surya Ghar: Muft Bijli Yojana”.  

 

2. Madhya Pradesh Urja Vikas Nigam Limited is the nodal agency for the promotion, necessary 

support and facilitation for the installation of rooftop solar PV systems under PM-Surya Ghar: 

Muft Bijli Yojana. Madhya Pradesh Urja Vikas Nigam Limited is issuing this RFP for selecting 

the Solar Power Developers for setting up of cumulative 983 kW of grid-connected rooftop 

solar PV Systems at the identified Sites of District in the state of Madhya Pradesh.  

 

3. Madhya Pradesh Urja Vikas Nigam Limited had decided to select a Solar Power Developer to 

develop Units of different sizes of grid-connected rooftop solar PV Systems at identified Sites 

of the District in the state of Madhya Pradesh. The energy generated from each Unit is proposed 

to be procured by the consumer of the respective Site under the Net-Metering/ Group Net 

Metering modes. 

 

4. Madhya Pradesh Urja Vikas Nigam Limited, in its capacity as the bidding authority and the 

authorized representative on behalf of all the Departments, is responsible for carrying out the 

bid process for the installation of grid-connected rooftop solar PV Systems, and is inviting 

proposals from all interested entities by launching a single stage two-envelope competitive 

bidding process followed by a reverse auction process pursuant to a request for proposal issued 

on 21.01.2025. The Selected Developer of the respective Project shall be awarded all the Units 

of the Project. 

 

5. The Unit wise specific details will be provided in the Data Room. The Solar Power Developer 

will be selected through an open competitive bidding process in accordance with the procedure 

set out in this RFP. This RFP has been prepared, and the Bid Process shall be conducted, in 

accordance with the requirements of the PM-Surya Ghar: Muft Bijli Yojana. 

 

6. The Units will be developed at pre-identified Sites of District. The Selected Bidder for the 

Project will be required to sign a Power Purchase Agreement with each DDO for related Units 

of the concerned Departments in the District (details are available in Annex 11). The Power 

Purchase Agreement, drafts of which will be issued by Madhya Pradesh Urja Vikas Nigam 

Limited before the Proposal Due Date, sets out further details regarding installation and 

commissioning of the Project.  

 

7. Unit wise capacity assessment is provided in the Annex 11. Bidder should undertake necessary 

due diligence of all the Units of the District prior to quote the Tariff for the Project. Also, it is 

suggested that capacity assessment methodology should be followed while conducting 

necessary Site(s) survey and suggesting the revision in Unit capacity, if any, as per PPA. 

 

8. In case of additional demand or additional Unit(s) beyond the capacity/ Unit(s) mentioned in 

this RFP for Project, MPUVNL may allocate the additional capacity/ Unit(s) to the Selected 

Bidder at the terms and conditions of this RFP and PPA on mutual agreement basis. In such 
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cases, suitable modification may be made in the PPA to include the new DDO/ procurer/ 

beneficiary and their requirement specific to the site. However, addition of new Unit(s) is 

subject to the approval from the District Level Committee prior to the Effective Date and 

maximum allocation permissible is 50% of the Bid capacity in this RFP.  

 

9. Power Injection 

  

Selected Solar Power Developer shall be required to connect each Unit of the District at the 

Interconnection Point for Net Metering of respective Sites under the Net Metering arrangement 

under the Madhya Pradesh Electricity Regulatory Commission (Grid Interactive Renewable 

Energy Systems and Related Matters) Regulation [Revision II], 2024 {RG-39(II) of 2024} and 

its amendment thereof or under the related Regulation of other State Electricity Regulatory 

Commission where the Unit is located. Selected Developer shall be required to develop rooftop 

solar PV system and shall be responsible for evacuation of power metering arrangement and 

replacement of meter as per applicable MPERC Regulation.  

 

10. Power Off-take 

 

Energy generated from each Unit of the District will be purchased by concerned DDO of the 

Department in accordance with the provisions of the Power Purchase Agreement.  
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SECTION II 

 

BID PROCESS 

 

PART A. GENERAL  

 

2. DESCRIPTION OF BID PROCESS  

 

2.1 In order to identify the Selected Bidder, MPUVNL shall follow a Bid Process comprising a 

single-stage 2 (two) part (envelope) bidding process, followed by the Reverse Auction Process, 

as explained below: 

 

(a) Qualification 

  

Bidders are required to submit a Proposal consisting of 2 (two) parts (envelopes): (i) 

the Qualification Proposal as described in Clause 15.1(a); and (ii) the Financial 

Proposal as described in Clause 15.1(b). The Qualification Proposal will be opened 

first. The determination of responsiveness of the Qualification Proposal and the 

evaluation of the Financial Capacity of the Bidder will be done in accordance with 

Clause 16 and Clause 17 respectively. Bidders who meet the minimum Net Worth 

requirement and whose Qualification Proposal is responsive shall be qualified for 

opening of their Financial Proposal (Qualified Bidders).  

 

(b) Financial Proposal  

 

MPUVNL shall open the Financial Proposals of only the Qualified Bidders to 

determine their responsiveness in accordance with Clause 18 and to identify the 

Eligible Bidders in accordance with Clause 19. The Eligible Bidders shall be eligible 

to participate in the Reverse Auction Process.  

 

(c) Reverse Auction Process  

 

The Eligible Bidders shall participate in the Reverse Auction Process, in accordance 

with Clause 20, for determination of the Selected Bidder.  

 

2.2 For conducting the E-bidding, MPUVNL will use the portal https://www.bharat-

electronictender.com managed by ISN ElectronicTender Services Private Limited (referred as 

ISN-ETS) (E-bidding Portal). Bidders are required to register themselves online on E-bidding 

Portal (if they are not already registered) as ‘Supply-Organization/Bidder’, by paying the 

requisite ‘Buyer-specific Annual Portal Registration Fee’ to ISN-ETS of INR 3,000 (Indian 

Rupees Three Thousand) (plus applicable taxes as indicated in the E-bidding Portal), through 

NEFT/IMPS in accordance with the instructions provided on the E-bidding Portal, or through 

any alternative modes indicated on the E-bidding Portal. Subsequently, the Bidders will be able 

to download the RFP and other Bid Documents from the E-bidding Portal. It is further clarified 

that in case a Bidder intends to participate in tenders published by any other organization on 

the E-bidding Portal, the ‘Annual Portal Registration Fee’ as applicable will be payable. A 

Bidder who is already validly registered on the E-bidding Portal (i.e., registered under ‘General’ 

category or ‘Buyer-Specific for MPUVNL’) need not register again on the E-bidding Portal. In 

case a Bidder is already validly registered on the E-bidding Portal for bid processes in relation 

https://www.bharat-electronictender.com/
https://www.bharat-electronictender.com/
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to other organizations, such a Bidder may also upgrade to ‘General’ category by paying the 

applicable fee prescribed on the E-bidding Portal. 

 

Further details regarding E-bidding process, registration requirements and other details are set 

out in Schedule 2.  

 

2.3 Bidding Parameter 

 

In the Financial Proposal and the Reverse Auction Process, the Bidders will quote the Tariff 

for the Project for the First Contract Year.  

 

The last lowest Tariff quoted by an Eligible Bidder(s) during the Reverse Auction Process, for 

the Project, will be the sole criterion for determining the Selected Bidder for the Project. If at 

the end of the Reverse Auction Process, no bids are received from any of the Eligible Bidders 

for the Project, the Eligible Bidder with the Best Quote for the Project, as identified in 

accordance with Clause 19.4, will be awarded the Project. 

 

3. ELIGIBILITY OF BIDDERS 

 

3.1 Nature of Bidding Entity 

 

(a) Any Bidder, which is a Company/ LLP Firm/ Sole Proprietor/ Partnership, or a 

Consortium, shall be eligible to submit a Bid. The term Bidder used in this RFP applies 

to both a single entity and a Consortium. In case the LLC fails to incorporate as an 

Indian Company before signing of the PPA or is not able to sign the PPA, then 

MPUVNL shall be entitled to invoke the EMD of such Bidders and take applicable 

action, as prescribed under Clause 7 of the RFP. Only such LLCs which are formed by 

Companies shall be eligible to participate.  

 

(b) Where a Bidder is a single entity and is declared as the Selected Bidder, it may at its 

option form an SPV to execute the PPA. However, if such Selected Bidder is a 

Consortium or a foreign Company or an LLC, then it will be mandatory for such 

Selected Bidder to incorporate an SPV to execute the PPA, keeping the original 

shareholding unchanged. Further, if the Selected Bidder is a foreign Company, it shall 

comply with all laws relating to foreign direct investment in India. 

 

(c) The shareholders of the Bidder will be required to continue to legally and beneficially 

hold 74% (seventy-four percent) of the total Equity with voting rights of the Bidder, 

from the date of submission of the Proposal until the completion of the Bid Process 

and, if the Bidder is determined to be the Selected Bidder and it chooses (in case of a 

Selected Bidder being a single entity) to incorporate an SPV, then until incorporation 

of the SPV. 

In case of the Bidder being a Consortium, the shareholders of each Member of the 

Consortium (other than a Member being a listed company) will be required to continue 

to legally and beneficially hold up to 74% (seventy-four percent) of the total Equity 

with voting rights of the respective Member of the Consortium, from the date of 

submission of the Proposal until the completion of the Bid Process and, if the Bidder 

is determined to be Selected Bidder, then until incorporation of the SPV.  
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(d) The Direct Promoters of the Selected Bidder (where such Selected Bidder is a single 

Company/ LLP/ Sole Proprietor/ Partnership Firm), as on the date of submission of the 

Bid, shall not cede control of the Selected Bidder until the expiry of a period of 1 (one) 

year from the Project COD, unless permitted otherwise by the Procurer. For this 

purpose, the Selected Bidder shall provide a shareholding certificate, duly authorised 

by its statutory auditor containing information about its Direct Promoters and their 

shareholding in the Selected Bidder to MPUVNL at the time of the bid submission. 

 

In addition, where the Selected Bidder is a single Company/ LLP/ Sole Proprietor/ 

Partnership Firm and it chooses to incorporate an SPV, then the Selected Bidder shall 

legally and beneficially hold not less than 51% (fifty-one percent) of the total Equity 

with voting rights of the SPV from the date of incorporation of the SPV and until the 

expiry of a period of 1 (one) year from the Project COD, unless permitted otherwise by 

the Procurer. 

 

Explanation: For the purpose of this provision “control” shall mean the ownership, 

directly or indirectly, of more than 50% (fifty per cent) of the voting shares of such 

Company or right to appoint majority directors. 

 

(e) If the Selected Bidder is a Consortium, then the Consortium and its Member shall, in 

addition to incorporating an SPV, comply with the following conditions:  

 

(i) The number of Members in such Consortium shall not exceed 2 (two).  

 

(ii) The Qualification Proposal submitted by the Consortium should contain the 

required information of each Member of the Consortium in accordance with 

Clause 15.1.  

 

(iii) The Members of the Consortium shall nominate the Lead Member. Such 

nomination shall be supported by a power of attorney signed by the Member 

of Consortium (and duly acknowledged by the Lead Member) and shall 

substantially be in the form set out in Annex 4. The Lead Member shall have 

the authority to represent the Member of the Consortium during the Bid 

Process, and until the incorporation of the SPV.  

 

(iv) The Consortium shall submit a binding and enforceable JBA to MPUVNL with 

its Bid, substantially in the form set out at Annex 5. 

 

Except as specifically permitted in accordance with the Bidding Documents, 

the Members of the Consortium shall not amend, vary or terminate the JBA at 

any time during the validity period of the Bid, as specified in Clause 13.1, and 

if such a Consortium is determined to be the Selected Bidder then until the 

expiry of a period of 1 (one) year from the Project COD of the Project, without 

the prior written consent of Procurer. 

 

(v) The Members of the Consortium shall undertake that they shall be jointly and 

severally responsible and liable for meeting all of the Solar Power Developer's 

obligations in relation to the Project. 
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(vi) The Members of the Consortium shall subscribe and continue to legally and 

beneficially hold not less than 51% (fifty-one percent) of the total Equity with 

voting rights of the SPV from the date of incorporation of the SPV until the 

expiry of a period of 1 (one) year from the Project COD, unless permitted 

otherwise by the Procurer. Provided that the Lead Member shall subscribe and 

hold not less than 26% (twenty six percent) of the total Equity and voting rights 

of the SPV from the date of incorporation of the SPV until the expiry of a 

period of 1 (one) year from the Project COD, unless permitted otherwise by 

the Procurer. Further, the Members of the Consortium, as on the date of 

submission of the Bid, shall not cede control of the Consortium until the expiry 

of a period of 1 (one) year from the Project COD of the Project, unless 

permitted otherwise by the Procurer. 

 

 Explanation: For the purpose of this provision “control” shall mean the 

ownership, directly or indirectly, of more than 50% (fifty per cent) of the voting 

shares of such Consortium or right to appoint majority directors. 

 

Provided, further, that the Member(s) of the Consortium whose Net Worth was 

assessed for the purposes of demonstrating that the Consortium has the 

Financial Capacity to undertake the Project, must hold not less than 26% 

(twenty six percent) of the total Equity and voting rights of the SPV from the 

date of incorporation of the SPV until the expiry of a period of 1 (one) year 

from the Project COD, unless permitted otherwise by the Procurer. 

 

Provided however, at all times from the date of incorporation of the SPV until 

1 (one) year from the Project COD, in case of any change in shareholding of 

the SPV up to 49% (forty nine percent) of the total Equity with voting rights 

of the SPV, the Selected Bidder (i.e., the Lead Member and the Member of the 

Consortium) and the new shareholder of the SPV shall, individually or 

collectively, continue to maintain the Financial Capacity for the capacity of the 

Project.  

 

(f) The Selected Bidder or the shareholders of the Selected Bidder, as the case may be, 

will be entitled to, without seeking any prior consent from the Procurer, dilute its 

shareholding in the Equity of the SPV or the Selected Bidder, as the case may be, 

below the levels stated in Clause 3.1 (d) and 3.1(e)(vi) after the expiry of a period of 

1 (one) year from the Project COD. 

     

3.2 General Conditions of Eligibility 

 

(a) A Bidder shall not have a conflict of interest that affects the Bid Process (Conflict of 

Interest). Any Bidder found to have a Conflict of Interest shall be disqualified. A 

Bidder shall be deemed to have a Conflict of Interest affecting the Bid Process, if:  

 

(i) such Bidder or an Associate/Affiliate of such Bidder:  

 

(A) Controls, is Controlled by or is under common Control with any other 

Bidder or any Associate/Affiliate thereof; or  
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(B) has any direct or indirect ownership interest in any other Bidder or 

Associate/Affiliate thereof,  

 

provided that this disqualification shall not apply if: 

 

(C) the direct or indirect ownership interest in such other Bidder or 

Associate/Affiliate thereof is less than 20% (twenty percent); or 

 

(D) the Control or ownership interest is exercised or held by the 

Government of India, any State Government, or jointly between the 

Government of India and a State Government, a bank, insurance 

company, pension fund, sovereign wealth fund or a public financial 

institution referred to in Section 2(72) of the Companies Act, 2013; or 

 

(ii) such Bidder is also a constituent of another Bidder; or 

 

(iii) such Bidder or its Associate/Affiliate receives or provides any direct or indirect 

subsidy, grant, concessional loan or subordinated debt from or to any other 

Bidder or such other Bidder’s Associate/Affiliate; or  

 

(iv) such Bidder, or its Associate/Affiliate has a relationship with another Bidder, 

or such other Bidder’s Associate/Affiliate, directly or through common third 

party/parties (including advisors), that puts either or both of them in a position 

to have access to the other’s information about, or to influence, the Bid of the 

other; or  

 

(v) such Bidder, or its Associate/Affiliate has participated as a consultant to 

MPUVNL in the preparation of any documents, design or technical 

specifications of all the Units of the Project.  

 

Explanation: If a Bidder is a Consortium, then the term “Bidder” as used in 

this Clause 3.2(a) shall include each Member of such Consortium; and the 

term “Associate/Affiliate” as used in this Clause 3.2(a) shall include 

Associates/Affiliates of each Member of the Consortium. 

 

(b) A Bidder shall be liable for disqualification if any legal, regulatory, financial or 

technical advisor of MPUVNL, advising MPUVNL directly or indirectly, in relation 

to the Project engaged by the Bidder, its Member or any of its Associate/Affiliate, as 

the case may be, in any manner for matters related to the submission of the Bid. For 

the avoidance of doubt, this disqualification shall not apply where such advisor was 

engaged by the Bidder, its Member or any of its Associate/Affiliate in the past but its 

assignment expired or was terminated prior to the date of issuance of this RFP.  

 

(c) If on or before expiry of a period of 1 (one) year from the Project COD, in accordance 

with the PPA:  

 

(i) a Bidder is likely to breach or breaches its undertakings under Clause 3.1(d) or 

a Member of a Consortium is likely to breach or breaches any of its 

undertakings under Clause 3.1(e)(vi); or 
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(ii) any Associate/Affiliate, whose financial credentials have been relied on by the 

Bidder or a Member of the Consortium to demonstrate Financial Capacity, 

ceases or will cease to be an Associate/Affiliate of the Bidder or such Member, 

 

then the Bidder shall give MPUVNL notice of such occurrence immediately forthwith 

along with all relevant particulars of such occurrence. If MPUVNL is of the view that 

such occurrence is likely to affect the Financial Capacity of the Bidder or the 

Consortium adversely, then MPUVNL may disqualify the Bidder from participation in 

the Bid Process; or, if the Bidder has been declared as the Selected Bidder, withdraw 

the LOA without MPUVNL incurring any liability towards such Selected Bidder for 

such withdrawal or termination.  

 

If the events set out in Clause 3.2(c)(i) or Clause 3.2(c)(ii) above takes place after 

execution of the PPA, then the Bidder shall give all the Procurer notice of such 

occurrence forthwith along with all relevant particulars of such occurrence. If all the 

Procurer are of the view that such occurrence is likely to affect the ability of the Solar 

Power Developer to undertake its obligations set out in the PPA, then the Procurer shall 

terminate the PPA, without incurring any liability towards the Solar Power Developer, 

in accordance with the terms of the PPA.  

 

While MPUVNL or the Procurer, as the case may be, will not unreasonably withhold 

or delay taking a decision pursuant to the notice issued by Bidder under Clause 3.2 (c), 

the decision of MPUVNL or the Procurer, as the case may be, will be final in this 

regard. 

 

(d) If any Person or any of its Associate/Affiliate or their directors whose financial 

credentials have been relied on by the Bidder (either wholly or in part for demonstrating 

its Financial Capacity) has been barred or blacklisted by any government agency or 

authority in India, the government of the jurisdiction of the Bidder or Members where 

they are incorporated or the jurisdiction of their principal place of business and the bar 

subsists as on the Proposal Due Date, then such Person shall not be eligible to submit 

a Bid, either individually or as a Member of a Consortium. If any time during the Bid 

Process, MPUVNL finds that the Bidder or a Member of a Consortium is so barred or 

blacklisted, then MPUVNL may disqualify the Bidder from participation in the Bid 

Process. 

 

(e) A Bidder or any of its Associate/Affiliate (and in the case of a Consortium, the 

Members and their Associate/Affiliate) whose financial credentials have been relied on 

by the Bidder (either wholly or in part for demonstrating its Financial Capacity) should 

not have, in the 3 (three) years immediately preceding the Proposal Due Date:  

 

(i) failed to perform any contract exceeding a contract value of INR 1,47,45,000 

(Indian Rupees One-crore Forty-Seven Lakh Forty-Five Thousand Only) as 

evidenced by imposition of a penalty by an arbitral or judicial authority or a 

judicial pronouncement and/or arbitration award against the Bidder, Member 

or their Associate/Affiliate, as the case may be and there is no appeal pending 

against such judicial pronouncement and/or arbitration award; or  
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(ii) had any contract terminated by any government or government instrumentality 

for breach by such Bidder, Member or their Associate/Affiliate and there is no 

appeal pending against such termination before any judicial authority. 

 

If MPUVNL finds that any of the above events have occurred or affected the 

Bidder or a Member of a Consortium, then MPUVNL may disqualify the 

Bidder from participation in the Bid Process. 

 

(f) A Bidder or any of its Associate/Affiliate whose financial credentials have been relied 

on by the Bidder, either wholly or in part for demonstrating its Financial Capacity, (and 

in the case of a Consortium, the Members and their Associate/Affiliate whose financial 

credentials have been relied on by the Bidder, either wholly or in part for demonstrating 

its Financial Capacity) should not: 

 

(i) have been categorized as a willful defaulter by any lender, in accordance with 

applicable laws; or 

 

(ii) have litigation pending or, to the best of such Bidder’s knowledge, threatened 

against it, which is of a nature that could cast a doubt on the ability or the 

suitability of the Bidder to undertake the Project. 

 

 If MPUVNL finds that any of the above events have occurred or affected the Bidder or 

a Member of a Consortium, then MPUVNL may disqualify the Bidder from 

participation in the Bid Process. 

 

(g) MPUVNL reserves the right to seek information and evidence from the Bidders 

regarding their continued eligibility at any time during the Bid Process and each Bidder 

shall undertake to provide all of the information and evidence requested by MPUVNL. 

 

3.3 Additional Conditions of Eligibility 

 

The Office Memorandum prescribes certain conditions of eligibility for Bidders from countries 

which share land borders with India, except those countries to which Government of India has 

extended lines of credit or in which the Government of India is engaged in development 

projects. The conditions of eligibility for such Bidders are as below:  

(a) Any Bidder from a country which shares a land border with India will be eligible to 

Bid in this tender only if such Bidder is registered with the Competent Authority. 

 

In case of such Bidder being a Consortium, all Members of the Consortium should be 

registered with the Competent Authority. 

 

(b) For the purpose of this Clause 3.3, “Bidder from a country which shares a land border 

with India” means: 

 

(i) an entity incorporated, established or registered in such a country; or 

(ii) a subsidiary of an entity incorporated, established or registered in such a 

country; or 
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(iii) an entity substantially ‘controlled’ through entities incorporated, 

established or registered in such a country; or 

(iv) an entity whose ‘beneficial owner’ is situated in such a country; or 

(v) an Indian (or other) agent of such an entity; or 

(vi) a Consortium where any Member of the Consortium falls under any of the 

above provision of this sub-Clause 3.3(b). 

 

(c) A “beneficial owner” for the purpose of sub-Clause 3.3(b) above will be the natural 

person(s), who, whether acting alone or together, or through one or more juridical 

person, has a ‘controlling ownership interest’ or who exercises control through other 

means. 

Explanation: (i) ‘controlling ownership interest’ for the purpose of sub-Clause 3.3(c) 

means ownership or entitlement to more than 25% (twenty five percent) of Equity of 

the company; 

(ii) ‘control’ for the purpose of sub-Clause 3.3(b) and sub-Clause 3.3(c) shall include 

the right to appoint majority of the directors or to control the management or policy 

decisions including by virtue of their shareholding or management rights or 

shareholders agreements or voting agreements. 

Where no natural person is identified, the beneficial owner is the natural person who 

holds the position of senior managing official. 

(d) For the purpose of sub-Clause 3.3(b), an agent is a person employed to do any act for 

another, or to represent another in dealings with any third person. 

(e) All other provisions of the Office Memorandum (except para 17 of the Office 

Memorandum), whether or not expressly stated in this RFP, will be applicable to this 

tender and the aforesaid clauses will be interpreted in line with the Office 

Memorandum. 

 

4. DATA ROOM AND SITE VISIT  

 

4.1 Data Room  

 

MPUVNL will set up the Data Room and provide access to the Data Room by the date specified 

in Schedule 1. The detailed instructions for the process of accessing the Data Room will be 

given to the Bidders who register on the E-bidding Portal. The Data Room will be open to the 

Bidders until the Proposal Due Date. Information available with MPUVNL that pertains to or 

that is relevant to the development of all the Units of the Project, will be added to the Data 

Room from time to time. The Bidders are invited to familiarize themselves with all such 

information made available in the Data Room and to examine the Sites in greater detail, and to 

carry out, at their cost, such studies as may be required for submitting their respective Bids. 

The information provided in the Data Room will be provided only as a preliminary reference 

point by way of assistance to the Bidders. Nothing provided in the Data Room shall be binding 

on MPUVNL or confer any right on the Bidders. MPUVNL shall have no liability whatsoever 

in relation to or arising out of any or all contents of the information provided in the Data Room.  
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Notwithstanding anything contained in Clause 23.3, all Bidders registered with E-Bidding 

Portal shall be provided access to the Data Room. For enabling such access, Bidders are 

required to share their organization ID on the E-Bidding Portal with MPUVNL. For the 

avoidance of doubt, it is clarified that Bidders shall pay the Document Cost as mentioned in 

Clause 23.3, prior to submission of Qualification Proposal.  

 

4.2 Due Diligence of Site(s) and its Visit  

 

The Bidders are also advised to do the necessary assessment of all the given Site(s) and Unit 

details provided in the Data Room and familiarize themselves with the on-ground conditions 

without waiting for the PPA to be issued. Bidders are free to visit the site on their own by 

informing MPUVNL at least seven Days prior to the schedule visit. 

 

Bidders are encouraged to submit their respective Bids after necessary due diligence of all the 

Site(s) and ascertaining for themselves the site conditions, location, surroundings, climate, 

weather data, applicable laws and regulations, and any other matter considered relevant by 

them. If a Bidder wishes to visit any of the Site(s), then it will be required to, at least 7 (seven) 

days prior to the visit, send an e-mail request to resco4.mpuvn@gmail.com, specifying the date 

and time of such visit and the names of the persons who will be conducting the site visit. The 

cost of visiting the Site(s) and verifying other information shall be borne solely by the Bidder. 

The deemed permission granted to a Bidder and any of its personnel or agents is subject to the 

express condition that the Bidder, its personnel, and agents will: (a) release and indemnify 

MPUVNL and its personnel, agents and advisors from and against all liability in respect 

thereof; and (b) be responsible for loss of or damage to property, and any other loss, damage, 

costs and expenses incurred, including death or personal injury, as a result of such inspection.  

 

4.3 It will be assumed that Bidders will have accounted for all relevant factors, including technical 

data, site conditions, climate, weather conditions, and applicable laws and regulations, while 

submitting their Bids. Bidders will be deemed to have full knowledge of all the Sites and details 

of Units of the Project, including their rights, duties and obligations under the PPA. 

 

4.4  New Site(s) of contract demand equal to or more than 20 kW, not included in Data Room have 

to be intimated to Nodal Agency as per Article 8 of PPA as Condition Precedent and relevant 

provisions of PPA would apply in respect of such Site(s).  

5. CLARIFICATIONS ON BID DOCUMENTS AND PRE-BID MEETINGS 

 

5.1 Clarifications and Queries 

 

(a) If a Bidder requires any clarification on or has any query in relation to the Bid 

Documents, it should submit such query or request for clarification to MPUVNL in 

writing by e-mail to resco4.mpuvn@gmail.com. Alternatively, the Bidder can raise its 

queries during the Pre-Bid Meetings referred to in Clause 5.2 below. All queries or 

clarification requests should be submitted on or before the date mentioned in the Bid 

Schedule.  

 

(b) MPUVNL shall make reasonable efforts to respond to the queries or requests for 

clarifications, on a non-attributed basis, on or before the date mentioned in the Bid 

Schedule. However, MPUVNL reserves the right not to respond to any query or 

provide any clarification, in its sole discretion and in case of any discrepancy, the Bid 

Document and the PPA would prevail over the responses provided by MPUVNL. 
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MPUVNL’s responses (including an explanation of the query but not identification of 

its source) will be made available to all the Bidders in the manner set out in Clause 

5.1(d) of this RFP. 

 

(c) MPUVNL may suo-motu, if deemed necessary, issue clarifications to all the Bidders. 

 

(d) MPUVNL shall respond to Bidder’s queries/clarifications, through the online process 

provided on the E-bidding Portal i.e., the ‘Clarification to Tender Documents’ feature 

on the E-bidding Portal. While MPUVNL may choose to also communicate with the 

Bidders by e-mail, notice, or any other means it may deem fit, about the issuance of the 

clarifications, it is the Bidders responsibility to regularly visit the E-bidding Portal and 

keep itself updated regarding any Addendum, Corrigendum, clarification etc. that may 

be issued by MPUVNL.  

 

(e) Verbal clarifications and information given by MPUVNL or any other Person for or on 

its behalf shall not in any way or manner be binding on MPUVNL.  

 

5.2 Pre-Bid Meetings 

 

(a) All Bidders are invited to attend the Pre-Bid Meetings on the dates mentioned in the 

Bid Schedule at the time and place to be notified by MPUVNL by e-mail to the e-mail 

address provided by the registered Bidders. The purpose of the Pre-Bid Meetings will 

be to clarify issues and answer questions on any matter relating to the Bid Documents, 

the Bid Process, all the Units of the Project. 

 

(b) All Bidders may nominate up to 2 (two) authorized representatives to participate in the 

Pre-Bid Meeting, by confirming their participation at least 3 (three) days prior to the 

Pre-Bid Meeting. Such confirmation shall be sent by e-mail to 

resco4.mpuvn@gmail.com.  

 

(c) All Bidders are requested to submit any queries to MPUVNL, through the E-bidding 

Portal, at least 3 (three) days prior to the date of the Pre-Bid Meeting. 

 

(d) Notwithstanding Clause 5.2(c) above, during the course of the Pre-Bid Meeting all 

Bidders will be free to seek clarifications and make suggestions to MPUVNL. 

 

(e) All questions raised (without identifying the source) and the responses given, together 

with any responses prepared after the Pre-Bid Meeting, will be uploaded on the E-

bidding Portal and communicated to the Bidders through the ‘Clarification to Tender 

Documents’ feature on the E-bidding Portal, and may also be communicated to Bidders 

through e-mail, notice or any other means that MPUVNL may deem fit. 

 

(f) Non-attendance at the Pre-Bid Meeting will not be a cause for disqualification of any 

Bidder from participating in the Bid Process. 

 

6. AMENDMENT TO BID DOCUMENTS 

 

6.1 Issuance of Addenda and Corrigenda 
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(a) Up until the date that is mentioned in the Bid Schedule, MPUVNL may, for any reason, 

whether at its own initiative or in response to a query raised or clarification requested 

by a Bidder in writing, or at the Pre-Bid Meeting, amend the Bid Documents by issuing 

an Addendum or revise the timelines set out under Schedule 1 of the RFP (i.e., Schedule 

of Bid Process) by issuing a Corrigendum. 

 

(b) All Addenda and Corrigenda will be provided on the E-bidding Portal. 

 

(c) The Bidders are required to read the Bid Documents along with any Addenda and 

Corrigenda that may be issued in accordance with this Clause 6. 

 

(d) Each Addendum/Corrigendum shall be binding on the Bidders, whether or not the 

Bidders convey their acceptance of the Addendum/Corrigendum.  

 

(e) Any oral statements made by MPUVNL or its advisors regarding the Bid Process, the 

Bid Documents or on any other matter, including oral clarifications or information 

provided by or on behalf of MPUVNL at the Pre-Bid Meeting or the minutes of the 

Pre-Bid Meeting shall not be considered as amending the Bid Documents. 

 
(f) The Bidders shall be provided at least 7 (seven) days from the issue of any 

Addendum/Corrigendum for submission of their Bids. 

 

6.2 Issuance of Revised Bid Documents  

 

(a) MPUVNL shall use reasonable endeavours to issue the revised Bid Documents 

reflecting all the amendments and changes agreed to by MPUVNL on or before the 

date that is mentioned in the Bid Schedule. The revised Bid Documents issued by 

MPUVNL shall be definitive and binding. 

 

(b) MPUVNL will assume that the information contained in, or provisions of the revised 

Bid Documents will have been taken into account by the Bidder in its Bid. MPUVNL 

assumes no responsibility for the failure of a Bidder to submit the Bid in accordance 

with the terms of the revised Bid Documents or for any consequent losses suffered by 

the Bidder. 
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PART B. EMD AND PERFORMANCE SECURITY  

 

7. EMD 

 

7.1 The Bidder shall furnish, as part of its Qualification Proposal, an earnest money deposit for an 

amount equal to INR 9,83,000 (Indian Rupees Nine-Lakh Eighty-Three Thousand Only) 

(EMD). 

   

7.2 The Bidder shall provide the EMD in the form of a bank guarantee according to format set out 

in Annex 2 and be valid for 180 (one hundred and eighty) days from the Proposal Due Date. 

The EMD shall be issued in the name of the Bidder/ Lead Member and in favour of “Madhya 

Pradesh Urja Vikas Nigam Limited”, confirmed for payment at Bhopal, Madhya Pradesh. In 

the event of encashment of EMD, the encashed amount shall include all applicable taxes. 

Electronic bank guarantee (e-BG) is also acceptable against EMD under this RFP. 

 

7.3 The Bidder shall furnish the bank guarantee towards EMD from any of the Scheduled 

Commercial Banks as listed on the website of Reserve Bank of India (RBI) and amended as on 

the date of issuance of bank guarantee. The bank guarantee submitted by the Selected Bidder 

shall be effective only when the bank guarantee issuance message is transmitted by the issuing 

bank through SFMS to ICICI Bank (Account No.: 656501700049 and IFSC: ICIC0006565), 

Client: Madhya Pradesh Urja Vikas Nigam Limited and a confirmation in this regard is received 

by MPUVNL. Also, Bidders would have option to provide EMD in the form of interest free 

FDR/ TDR/ RTGS, in which case, a copy of appropriate proof would be submitted online/ in 

original, as applicable. 

 

7.4 In case the Bidder fails to provide the EMD as set out in this Clause 7, the Qualification 

Proposal submitted by such Bidder shall be rejected by MPUVNL as non-responsive. Unless 

invoked in accordance with Clause 7.7 below, the EMD of the unsuccessful Bidders will be 

returned by MPUVNL within 10 (ten) business day from the determination of the Selected 

Bidder in accordance with Clause 20.3.  

 

7.5  If the Bidder is declared as the Selected Bidder, then the validity of the EMD of such Selected 

Bidder shall be extended at least 7 (seven) days prior to its expiry, for a period until such 

Selected Bidder submits the PBG(s), in accordance with the PPA. The EMD of such Selected 

Bidder will be returned upon such Selected Bidder submitting the PBG(s), in accordance with 

the PPA.  

 

 7.6 The EMD shall be valid as per the timelines stipulated above. However, shortfall in the EMD 

validity, if any, up to a period of 7 (seven) days shall be acceptable. 

 

7.7  The Bidder, by submitting its Bid pursuant to this RFP, shall be deemed to have acknowledged 

and confirmed that the Bidder will suffer loss and damage on account of withdrawal of its Bid 

or for any default by the Bidder during the Bid validity period as set out in Clause 13 of this 

RFP.  

 

The EMD shall be forfeited and appropriated by MPUVNL as mutually agreed genuine pre-

estimated compensation and damages payable to MPUVNL for, inter alia, the time, cost and 

effort of MPUVNL in preparing the Bid Documents and conducting the Bid Process without 

prejudice to any other right or remedy that may be available to MPUVNL hereunder or 

otherwise, under the following conditions: 
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(a) if a Bidder engages in corrupt, fraudulent, coercive, undesirable or restrictive practice 

as specified in Clause 28 of this RFP; 

 

(b) if a Bidder is disqualified in accordance with the provisions of this RFP; 

 

(c) if, after the Proposal Due Date, a Bidder withdraws its Bid during the Bid validity 

period, as extended from time to time; and 

 

(d) if a Bidder is selected as the Selected Bidder and it fails within the specified time limit 

to:  

 

(i) sign and return, as acknowledgement, the duplicate copy of the LOA; 

 

(ii) fulfil any other condition precedent to the execution of the PPA;  

 

(iii) execute all the PPAs; or 

 

(iv) submit the requisite PBG(s) under the PPA(s) to be executed for the Project. 

 

7.8  It is clarified that MSMEs registered in Madhya Pradesh are eligible for exemption towards Bid 

Processing Fees and EMD/EMD. 

 

 

 

8. PERFORMANCE SECURITY 

 

8.1. For the Project, The Selected Bidder shall furnish performance security of INR 2,500 (Indian 

Rupees Two Thousand Five Hundred Only) per kW for each PPA of the Project separately, 

within 7 (seven) days of acceptance of the LOA in accordance with Clause 21, to secure the 

obligations of the Solar Power Developer under the PPAs (PBGs). 

 

8.2. The Selected Bidder shall provide the performance security for each PPA to be executed in the 

Project in the form of unconditional, irrevocable, and on-demand bank guarantees issued by a 

Scheduled Commercial Banks as listed on the website of Reserve Bank of India (RBI) and 

amended as on the date of issuance of bank guarantee. In case of the Project being implemented 

through a SPV incorporated by the Selected Bidder, the performance security for each PPA 

separately shall be furnished in the name of the SPV, except for the case as indicated in Clause 

17.5(b). The performance security of each PPA shall be issued in favour of concerned Procurer 

(i.e. concerned DDO of the Department) and in the format set out in the PPA. 

 

8.3. If the Selected Bidder fails to furnish the PBG(s) in accordance with this Clause 8, then 

MPUVNL shall have the right to forfeit the EMD of the Selected Bidder in accordance with 

Clause 7.7. 

 

8.4. It may be noted that Successful Bidder shall submit the PBG(s) with a validity period up to 

(and including) the date set out in the relevant PPAs. On receipt and after successful verification 

of the total PBG(s) in the acceptable form, the bank guarantee submitted towards EMD shall 

be returned by MPUVNL to the Selected Bidder. It may be noted that the PPAs will be signed 

only upon successful verification of the PBG(s) submitted by the Solar Power Developer. 
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Electronic bank guarantee (e-BG) is also acceptable against PBG(s) under this RFP. Prior to 

signing of PPA, in case of any shortfall in validity of the PBG(s), the same will be acceptable, 

subject to the condition that the PBG(s) validity is enhanced by the Solar Power Developer 

prior to expiry of validity of the PBG(s). The Selected Bidder may also be required to submit 

PBG(s) under other PPA(s), as specified therein.  

 

8.5. The PBG(s) are required to be submitted in the name of the entity signing the PPA and in favour 

of the relevant Procurers. In case of PPA being eventually signed with the SPV 

incorporated/utilized by the Selected Bidder, the PBG(s) may be submitted in the name of the 

Selected Bidder at an earlier date, if the Bidder chooses to do so, and the same shall be replaced 

by the PBG(s) issued in the name of the SPV, prior to signing of PPA, subject to submission of 

board resolution from the Selected Bidder to transfer the Project to its SPV and board resolution 

from the SPV accepting the said Project from the Selected Bidder.  

 

8.6. The PBG(s) may be encashed by the Procurer in terms of the PPA(s).  

 

8.7. The PBGs have to be executed on non-judicial stamp paper of appropriate value as per Stamp 

Act relevant to the place of execution.  

8.8. All expenditure towards execution of PBGs such as stamp duty etc. shall be borne by the 

Bidder/ Solar Power Developer. The PBG(s) submitted by the Selected Bidder shall be effective 

only when the PBG(s) issuance message is transmitted by the issuing bank through SFMS to 

Procurer’s bank.  

8.9. After the Bid Process is over, MPUVNL shall release the bank guarantee towards EMD of the 

unsuccessful Bidders within 15 (fifteen) days after the completion of e-Reverse Auction. The 

PBG(s) shall be returned to the Solar Power Developer as per the terms of PPA(s).  
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PART C. PREPARATION AND SUBMISSION OF BIDS 

 

9. NUMBER OF BIDS 

 

9.1 Each Bidder is permitted to submit only 1 (one) Bid. 

 

9.2 No Bidder shall submit more than 1 (one) Bid, either individually or, with or through any other 

entity(ies), including its Associate/Affiliate. A Bidder who submits or participates in more than 

1 (one) Bid shall cause all the Bids with the Bidder’s participation to be disqualified. 

 

10. COST OF BIDDING 

 

 The Bidders shall be responsible for all of the costs associated with the preparation of their Bid 

and their participation in the Bid Process. MPUVNL and its employees and advisors will not 

be responsible or in any way liable for such costs, regardless of the conduct or outcome of the 

Bid Process. 

 

11. LANGUAGE OF BID AND CORRESPONDENCE 

 

11.1 The Bid prepared by the Bidder and all correspondence and documents related to the Bid 

exchanged by the Bidder and MPUVNL shall be in English.  

 

11.2 Any printed literature furnished by the Bidder may be written in another language, as long as 

such literature is accompanied by a translation of its pertinent passages in English, in which 

case, for purposes of interpretation of the Bid, the English translation shall prevail. The 

translated literature shall be duly authenticated and self-certified. In case of: (a) foreign Bidders; 

or (b) Bidders who have relied on the credentials of foreign Associate/Affiliate, having 

submitted documents in any language other than English, then all such documents shall be 

translated in the English language by an approved translator and shall be consularized in the 

foreign Bidder’s/foreign Associate/Affiliate’s country. Supporting materials that are not 

translated into English may not be considered by MPUVNL. 

 

12. PROPOSAL DUE DATE 

 

12.1 The Proposal shall be submitted online on or before 5:00 PM (IST) or 1700 hours (IST) on the 

Proposal Due Date by uploading the Proposal on the E-bidding Portal. If any Proposal is 

received after the specified time on the Proposal Due Date, it shall be rejected and shall not be 

opened by MPUVNL.  

  

12.2 MPUVNL may, at its discretion and for any reason, including to afford Bidders a reasonable 

time for taking an Addendum into account in preparing the Proposal, extend the Proposal Due 

Date for all Bidders by issuing a Corrigendum in accordance with Clause 6.1, in which case all 

rights and obligations of MPUVNL and the Bidders will thereafter be subject to the Proposal 

Due Date as extended. 

 

13. VALIDITY OF BIDS 

 

13.1 Each Proposal shall be valid for a period of 180 (one hundred and eighty) days from the 

Proposal Due Date. The Tariff submitted by an Eligible Bidder during the Reverse Auction 

Process shall be valid for a period not less than 180 (one hundred and eighty) days from the 
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date of completion of the Reverse Auction Process. A Bid valid for a shorter period may be 

rejected as being non-responsive.  

 

13.2 In exceptional circumstances, prior to the expiration of the Bid validity period, MPUVNL may 

request Bidders to extend the Bid validity period. The request and the responses will be made 

in writing. Bidders who agree to extend the Bid validity shall also extend the validity of the 

EMD for an equivalent period. A Bidder may refuse to extend the Bid validity without forfeiture 

of its EMD. An extension of the Bid validity period will not, however, entitle a Bidder to modify 

its Bid. 

 

14. CURRENCIES OF BID  

 

 All values with respect to a Tariff in the Proposal, including the bids submitted during the 

Reverse Auction Process should be stated in Paisa without any decimal. For illustration, a bid 

of INR 2.25 should be stated as 225 Paisa. It is further clarified that if a Bidder quotes any value 

with respect to the Tariff in the Proposal in decimals, then such values beyond decimal point 

will not be considered for the purposes of evaluation of the Proposal and preparation of ranking 

list. For illustration – a Tariff quote of 282.10 Paisa in the Proposal will be considered as 282 

Paisa. Similarly, a Tariff quote of 282.80 Paisa will also be considered as 282 Paisa.  

 

 All other amounts in the Proposal that are related to Indian currency should be stated in Indian 

Rupees.  

 

15. SUBMISSION OF BID 

 

15.1 Online Bid 

 

Each Bidder shall submit its Bid electronically on the E-bidding Portal, in accordance with the 

methodology set out at Schedule 2. Each Bid shall comprise of the Qualification Proposal and 

the Financial Proposal.  

 

(a) Qualification Proposal  

 

The Qualification Proposal shall contain the scanned copy of documents set out below, 

in a sequential manner: 

 

(i) Letter of Bid, in the form set out in Annex 1. 

 

(ii) In case of a Bidder being a Consortium, a power of attorney signed by all the 

Members of Consortium and duly acknowledged by the Lead Member, in the 

form set out in Annex 4. 

 

If a Member of the Consortium (other than the Lead Member) is a foreign 

entity, then it can also submit a board resolution, passed by the board of 

directors of the foreign Member of the Consortium in place of the power of 

attorney for the purpose of fulfilling the requirements under this Clause 15.1 

(a)(ii) provided such board resolution is sufficient (as confirmed in the 

corresponding legal opinion issued in connection with such board resolution) 

for such entity to irrevocably and unconditionally appoint the Lead Member to 

the same extent and for the same purposes as it would have had such entity 
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signed and issued the power of attorney set out in Annex 4 in favour of the 

Lead Member.  

 

(iii) The following board resolutions, passed by the board of directors of the Bidder, 

in the form set out in Annex 3 and certified by the Company Secretary or the 

director of the relevant Bidder: 

 

(A) board resolution from the Bidder, and in case of a Consortium, from 

the Lead Member, authorising the authorised signatory to sign the Bid; 

 

 [Note: For the avoidance of doubt, it is clarified that the Bidder may 

authorise an employee of its Affiliate to sign the Bid.] 

 

(B) board resolution from the Bidder, undertaking to invest in the SPV 

100% (one hundred percent) of the equity requirement for developing 

the Project, if applicable; and  

 

in case of a Consortium, board resolutions from each Member of the 

Consortium: 

 

(1) undertaking to invest in the SPV amounts proportionate to 

their respective Equity commitment, as set out in the JBA, in 

such a manner that the aggregate Equity investment meets the 

100% (one hundred percent) of the Equity requirement for 

developing the Project; and 

 

(2) authorising a person to execute the JBA on behalf of the 

Member of the Consortium; 

 

(C) board resolutions from each Member of the Consortium, including the 

Lead Member, undertaking to contribute any additional amount which 

is over and above the Equity commitment of each Member of the 

Consortium, as specified in the JBA, which may be required for 

developing the Project.  

 

(D) board resolutions from the Associate/Affiliate, whose credentials have 

been relied upon by the Bidder or, in case of a Consortium, by a 

Member of the Consortium, undertaking to invest the entire amount 

committed by the Bidder or the Member of the Consortium, as the case 

may be, in the event of a failure of the Bidder or the Member of the 

Consortium, as the case may be, to make such investment. 

 

Any board resolution submitted by a foreign entity as a part of the 

Qualification Proposal must be supported by an unqualified opinion 

issued by the legal counsel of such foreign entity stating that the board 

resolution(s) is in compliance with the applicable laws of the respective 

jurisdictions of the entity passing the board resolution and the subject 

matters of the board resolution are true and valid. It is clarified that the 

legal opinion can be subject to customary assumptions, provided that 



 

33 

such assumptions do not qualify the substantive aspect of the legal 

opinion. 

 

Note: In case LLPs/ Partnership Firms/ Sole Proprietor, alternate 

documents may be presented in lieu of Board Resolution as defined in 

GLOSSARY of this RFP.  

 

(iv) In case of a Consortium, the JBA, in the form set out in Annex 5. 

 

(v) Letter of Financial Capacity, in the form set out in Annex 6, along with all 

requisite documents to be submitted in accordance with Clause 17.5. 

 

(vi) Certificate of incorporation of the Bidder and in case of a Consortium, of all 

the Members of the Consortium.  

 

(vii) If required as per Clause 3.3 above, a certificate required under the Office 

Memorandum, in the format set out in Annex 8. 

 

(viii) The detailed computation sheet by the Statutory Auditor/Chartered Accountant 

certifying the Net-worth of the Bidder. 

 

(ix) Receipt/proof of online payment made for Document Cost in accordance with 

Clause 23.3. 

 

(x) certificate from the statutory auditor of the Bidder certifying the shareholding 

of the Bidder (or in case of a Consortium, the relevant Member), including 

identifying its Direct Promoters, in the format set out in Annex 9. 

 

(xi) EMD, in accordance with Clause 7 and as per the format as set out in Annex 

2. 

 

(xii) the format for disclosure, as per Annex 10. 

 

MPUVNL has adopted the online only mode of Bid submission. However, the Selected 

Bidder shall be required to mandatorily submit the physical copy of the Covering Letter 

(as per format mentioned in Annex 1), EMD (in accordance with Clause 7 and as per 

the format as set out in Annex 2), unless the Bidder is submitting e-BG as EMD, Annex 

4 (if applicable) and Annex 5 (if applicable) to MPUVNL within 3 (three) days of Bid 

Submission. MPUVNL reserves the right to reject the Bid and encash the EMD in 

accordance with Clause 7 if the Selected Bidder fails to submit the abovementioned 

original documents in accordance with the timelines mentioned in this Clause 15.1(a). 

Further, MPUVNL reserves the right to request Bidder for seeking additional details/ 

documents for the qualification purposes. 

 

(b) Financial Proposal  

 

The Bidder shall submit its Financial Proposal and fill the Tariff for the Project in the 

ElectronicForms provided on the E-bidding Portal. the Tariff to be quoted in the 

ElectronicForms should be stated in Paisa without any decimal. 
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(c) For submission of the Qualification Proposal and the Financial Proposal, the E-bidding 

Portal will provide the following categories, in which the Bidders will be required to 

submit their Proposals by providing the relevant information and uploading the relevant 

documents forming part of the Proposal: 

 

(i) ElectronicForms: Bidders will be required to provide relevant information, as 

sought on the E-bidding Portal, by filling such information in the relevant 

section of the ElectronicForms and encrypting the data with 

ElectronicEncrypter™. After filling all sections, the Bidder should preview the 

filled ElectronicForms, digitally sign the content, and submit the 

ElectronicForms. 

 

(ii) Main-Bid: After submitting the ElectronicForms, in accordance with Clause 

15.1(c)(i) above, the Bidders are required to submit the following documents 

forming part of the Qualification Proposal and the Financial Proposal in the 

relevant section of the Main-Bid for the Qualification Proposal and the 

Financial Proposal. 

 

Qualification Proposal: The documents set out in:  

 

(A) Clause 15.1(a)(i), i.e., the Letter of Bid in the form set out in Annex 1; 

and 

 

(B) Clause 15.1(a)(v) and Clause 15.1(a)(ix), i.e.:  

 

(1) the Letter of Financial Capacity, in the form set out in Annex 

6; and 

 

(2) the detailed and separate computation sheet by the Statutory 

Auditor / Chartered Accountant certifying the Net-worth (it is 

clarified that all other requisite documents to be submitted in 

accordance with Clause 17.5, must be submitted in the Bid-

Annexures section, discussed below at Clause 15.1(c)(iii)). 

 

Financial Proposal: The document set out in Clause 15.1(b), i.e., the Financial 

Proposal, in the format set out in Annex 7. 

 

(iii)  Bid-Annexures: All documents which are listed in Clause 15.1(a) and Clause 

15.1(b), and which are not expressly required to be uploaded in the Main-Bid 

section, as set out in Clause 15.1(c)(ii) above, will be required to be uploaded 

in the section titled ‘Bid-Annexures’ on the E-Bidding Portal. 

  

(d) The Bidders shall be required to submit correct, valid and operative Pass-Phrases to 

decrypt the Qualification Proposal and the Financial Proposal in following manner:  

 

Online Submission of Pass-Phrases through E-mail: The Bidder may email the Pass-

Phrases of the Qualification Proposal to MPUVNL at resco4.mpuvn@gmail.com after 

the ‘last date and time of receipt of bids’ (as set out under Schedule-1), and before 9 

A.M. on the date of opening of the Qualification Proposal.  
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 Similarly, for the Financial Proposal, the Bidder may email the Pass-Phrase of the 

Financial Proposal to MPUVNL at resco4.mpuvn@gmail.com after the Bidder has 

received official communication from MPUVNL about its Bid being found responsive 

in Qualification Proposal and being invited for the opening of the Financial Proposal, 

and before 9 A.M, on the date of opening of the Financial Proposal as given in the 

official communication from MPUVNL. 

 

Please note that if the Pass-Phrases are submitted to any email address other than the 

above-mentioned email address, then such Pass-Phrases will not be considered for 

opening. 
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PART D. EVALUATION OF PROPOSALS 

 

16. DETERMINATION OF RESPONSIVENESS OF QUALIFICATION PROPOSALS 

 

16.1 MPUVNL will examine the Qualification Proposals to determine whether the Qualification 

Proposals are ‘responsive’ to the requirements of the RFP by checking: 

 

(a) whether they have been submitted by the Proposal Due Date; 

 

(b) whether they are complete and all documents comprising the Qualification Proposal 

have been submitted in their prescribed format;  

 

(c) whether the documents have been properly signed;  

 

(d) in case of a Consortium, whether the JBA has been signed by all Members; 

 

(e) whether the Document Cost and the power of attorney (if applicable) have been 

submitted;  

 

(f) whether the Qualification Proposals are generally in order including whether all 

documents have been submitted in the prescribed format; and 

 

(g)  whether the EMD has been submitted in accordance with Clause 7 and Clause 15. 

  

In the event that any Bidder is found to be disqualified in accordance with the terms of the Bid 

Documents or if any Qualification Proposal is found to be non-responsive or not meeting the 

Financial Capacity, the Qualification Proposal will be rejected by MPUVNL and not be 

considered for further evaluation.  

 

16.2 If any information furnished by a Bidder is found to be incomplete or contained in formats 

other than those specified in the RFP, MPUVNL may, in its sole discretion, exclude such 

information for the purposes of determining whether the Bidder will meet the Financial 

Capacity. Alternatively, MPUVNL may request the Bidder, from time to time while evaluating 

the Qualification Proposals, to submit necessary information or documentation, within a 

reasonable period of time, to rectify non-material omissions related to documentation 

requirements. Such clarifications or information provided by the Bidder will be taken into 

account by MPUVNL while evaluating the Qualification Proposal, and it may qualify the 

Bidder on the basis of such clarifications or information provided, read along with its 

Qualification Proposal. If the Bidder does not provide clarifications sought under this Clause 

16.2 within a specified period of time, its Qualification Proposal may be rejected as non-

responsive. If the Qualification Proposal is not rejected, MPUVNL may proceed to evaluate the 

Qualification Proposal by construing the particulars requiring the clarification to the best of its 

understanding, and the Bidder will be barred from subsequently questioning such interpretation 

of MPUVNL. 

 

16.3 Where any information is found to be patently false or amounting to a material 

misrepresentation, MPUVNL reserves the right to reject the Bid and forfeit the EMD in 

accordance with Clause 7. 
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17. EVALUATION OF QUALIFICATION PROPOSALS  

 

17.1 MPUVNL will determine to its satisfaction whether Bidders have submitted responsive 

Qualification Proposals and are eligible, as well as whether they meet the Financial Capacity 

requirement in accordance with Clause 17.5. 

 

17.2 The determination of Financial Capacity will be based upon an examination of the documentary 

evidence submitted by the Bidders and any additional information which MPUVNL may 

receive or request from a Bidder to support such evidence. 

 

17.3 An affirmative determination will be a prerequisite for MPUVNL to qualify Bidders for the 

opening and evaluation of the Financial Proposals. 

 

17.4 After the completion of evaluation of the Qualification Proposals, MPUVNL will notify 

Bidders whether they are qualified for the next stage for having their Financial Proposals 

opened and evaluated. 

 

17.5 Financial Capacity 

 

(a) For demonstrating its financial capacity (Financial Capacity), Bidders are required to 

have a minimum Net Worth of INR 98,30,000 (Indian Rupees Ninety-Eight Lakh 

Thirty Thousand Only). A Bidder is permitted to rely on the Net Worth of its 

Associate(s)/Affiliate(s), either wholly or in part, for demonstrating its Financial 

Capacity. In such cases, the Bidder shall be required to submit a board resolution of the 

Associate(s)/Affiliate(s) whose financial credentials are being relied upon by the 

Bidder to demonstrate the Financial Capacity, resolving to undertake to invest the 

entire Equity funding committed by the Bidder and to submit the bank guarantees 

required under the PPA, in case the Bidder fails to do so. 

  

(b) The calculation of the Net Worth must be based on the unconsolidated audited annual 

accounts in case of a Bidder and, if relevant, an Associate/Affiliate. Provided that if a 

Bidder is relying on its Associate’s/Affiliate’s experience in accordance with Clause 

17.5(a) and where such Bidder Controls such Associate/Affiliate, then the Net Worth 

will be calculated based on the audited consolidated annual accounts of the Bidder and 

of such Associate/Affiliate. 

 

(c) For the purpose of the computation of the Net Worth of Companies/ LLPs/ Sole 

Proprietor/ Partnership Firm incorporated on or before 1 April 2023, Bidders will be 

required to submit unconsolidated audited annual accounts of the Financial Year 

ending on 31 March 2024 (or immediately preceding Calendar Year or the accounting 

years as adopted by the foreign Bidder, for which the Bidder is mandated to have the 

annual accounts audited as on the Proposal Due Date in accordance with the laws of 

the respective country), along with a certificate from a chartered accountant to 

demonstrate the fulfilment of the criteria set out in this Clause 17.5. 

  

(d) Notwithstanding, Clause 17.5(c), the Net Worth requirement for demonstrating the 

Financial Capacity, both for Companies/ LLPs/ Sole Proprietor/ Partnership Firm 

incorporated on or before 1 April 2023 as well as new Companies/ LLPs/ Sole 

Proprietor/ Partnership Firm (i.e., those incorporated after 1 April 2023), can also be 
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met by the Bidder, as on the day not more than 7 (seven) days prior to the Proposal 

Due Date. In order to meet this requirement, the Bidder must submit a certificate from 

a chartered accountant certifying the Net Worth on the date not more than 7 (seven) 

days prior to the Proposal Due Date, along with copies of the provisional audited 

accounts with balance sheet, profit & loss account, schedules and cash flow statement 

certified by the chartered accountant. 

 

 (e)  For Consortia 

 

In case of a Consortium, the Financial Capacity must be met individually or 

collectively by all Members of the Consortium, subject to the Lead Member 

demonstrating at least 51% (fifty one percent) of the Net Worth required for 

qualification. Provided, further, that if the Bidder is subsequently declared the Selected 

Bidder, then the Member(s) of the Consortium whose Net Worth was assessed for the 

purposes of demonstrating that the Consortium has the Financial Capacity to undertake 

the Project, must hold not less than 26% (twenty six percent) of the total Equity and 

voting rights of the SPV from the date of incorporation of the SPV until the expiry of 

a period of 1 (one) year from the Project COD, unless permitted otherwise by the 

Procurer. 

 

The Net Worth of each Member of the Consortium, including the Lead Member, will 

be computed in accordance with the methodology set out above in this Clause 17.5. 

 

17.6  The minimum number of Qualified Bidders should be at least 2 (two) for the Bid Process to 

proceed. If the number of Qualified Bidders is less than 2 (two), MPUVNL has the right, in its 

sole discretion, to cancel the Bid Process and/or ask for fresh Bids to be submitted. 

 

18. DETERMINATION OF RESPONSIVENESS OF FINANCIAL PROPOSALS 

 

18.1 Prior to evaluation of the Financial Proposals of the Qualified Bidders, MPUVNL will examine 

the Financial Proposals to determine whether they are complete, generally in order, provided 

in the specified format and are otherwise substantially responsive to the requirements of the 

Bid Documents.  

 

18.2 If any Financial Proposal is found to be non-responsive to the requirement of the Bid 

Documents, such Financial Proposal will be rejected by MPUVNL and not be considered for 

further evaluation.  

 

19. EVALUATION OF FINANCIAL PROPOSALS  

 

19.1 MPUVNL will carry out an evaluation and comparison of the Financial Proposals of the 

Qualified Bidders and will rank the Qualified Bidders in accordance with the criteria set out in 

this Clause 19 to identify Eligible Bidders who will be allowed to participate in the Reverse 

Auction Process and also to identify the Best Quote for the Project.  

 

19.2 Eligible Bidders for Reverse Auction Process 

 

The Tariff (in Paisa) quoted by the Qualified Bidder in its Financial Proposal will be used for 

identifying for Eligible Bidders. It is clarified that the Tariff will be considered in whole 
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numbers and without a decimal in place, by rounding up the first decimal if it is 5 (five) or 

above and rounding down the first decimal if it is below 5 (five).  

 

If the number of Qualified Bidders eligible to Bid is more than 12 (twelve), then, subject to the 

proviso below, 2 (two) Qualified Bidders with the highest Tariffs will be eliminated from 

participating in the Reverse Auction Process and all other Qualified Bidders will be eligible for 

participation in the Reverse Auction Process (Eligible Bidders). Such elimination shall be done 

in the manner set out below, so that the remaining Eligible Bidders are not less than 12 (twelve) 

in number. If the number of Qualified Bidders is 13 (thirteen), then only 1 (one) Qualified 

Bidder shall be eliminated. However, if the number of Qualified Bidders is higher than 13 

(thirteen) then 2 (two) Qualified Bidders shall be eliminated.  

 

Provided that if the Tariff of either or both of the Qualified Bidders with the highest Tariffs is 

within a range of up to 5% (five percent) of the lowest Tariff, then such Qualified Bidder(s) 

shall not be eliminated; or 

 

If 2 (two) or more Qualified Bidders identified for elimination have quoted the same Tariff, 

then none of these Qualified Bidders would be eliminated. 

 

19.3 Preparation of Ranking List  

 

A ranking list will be prepared by separately listing the Tariffs quoted by each Eligible Bidder.  

 

Each entry in the ranking list will have a Tariff and an Eligible Bidder’s name or the Eligible 

Bidder’s pseudo identity. 

 

The ranking list is prepared in order of the Tariff, as the first ranking criteria, and the Net Worth 

of the Bidder, as the second ranking criteria. 

 

For the sake of clarity: 

 

(a) The lowest Tariff across all Eligible Bidders will be ranked the highest, i.e., Rank 1 

and so on; and 

 

(b) The second ranking criteria is used to break a tie resulting from the first ranking criteria 

(i.e., to decide inter-se ranking between two quotes at the same Tariff). A Bidder having 

a higher Net Worth is ranked higher.  

 
If 2 (two) quotes at the same Tariff, are from Bidders who have the same Net Worth, then the 

ranking will be determined through a draw of lots. 

 

19.4 Identification of Best Quotes 

 

The lowest Tariff for the Project will be identified as the best quote (Best Quote). The Best 

Quote will be based on the ranking list prepared in accordance with Clause 19.3.  
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PART E. REVERSE AUCTION PROCESS  

 

20. REVERSE AUCTION PROCESS 

 

20.1 Intimation of Date and Time of Reverse Auction 

 

MPUVNL shall, prior to the date of conducting the Reverse Auction Process, inform all the 

Eligible Bidders through e-mail regarding the date and time of the Reverse Auction Process 

and notifying them of being eligible to participate in the Reverse Auction Process.  

 

Once the e-Reverse Auction window of the E-bidding Portal is configured, Eligible Bidders 

can log on to the E-bidding Portal and view salient aspects of the Reverse Auction window on 

the E-bidding Portal (e.g., Best Quote, minimum bid decrement value). Further, each Eligible 

Bidder would be able to see capacity for which that Eligible Bidder is qualified. 

 

MPUVNL will also send a separate e-mail to all the Eligible Bidders notifying the start time of 

the Reverse Auction Process, along with the capacity for which such Eligible Bidder is 

qualified. Eligible Bidders will be able to login into the ‘e-ReverseAuction Bidding Room’ on 

the E-bidding Portal 15 (fifteen) minutes before the scheduled commencement time of the 

Reverse Auction Process. 

 

20.2 Process 

 

(a) At the start of the Reverse Auction Process, the auction window of each Eligible Bidder 

will display the following information: 

 

(i) the Best Quote, as identified in accordance with Clause 19.4 for the Project. It 

is clarified that the Best Quote for the Project will be displayed as the ‘Start-

Price’ of that Project;  

 

(ii) the latest tariff quoted by the Eligible Bidder; and 

 

(iii) separate input spaces in which the Eligible Bidder can enter its new quote. 

 

(b) During the Reverse Auction Process, as the Eligible Bidders submit their bids, the 

auction window of each Eligible Bidder will display the then prevailing lowest Tariff 

and the list of all Eligible Bidders with the following details: pseudo identity and last 

quoted tariff.  

 

(c) It is clarified that at an Eligible Bidder can enter a Tariff only if such Tariff is lower 

than the then prevalent lowest Tariff for the Project. It is further clarified that no upward 

revision of the last quoted Tariff will be allowed.  

 
(d) From the commencement of the Reverse Auction Process, until the last quoted Tariff 

for the Project reaches a value which is 10% (ten percent) lower than the Best Quote 

(which will be referred to as ‘Reserve-Price’ on the auction screen on the E-bidding 

Portal), the decrement value will be a minimum of INR 0.01 (One Paisa) or multiples 

thereof. Once the lowest quoted Tariff for the Project reaches a value which is 10% 
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(ten percent) lower than the Best Quote, then the minimum decrement value will 

automatically change to INR 0.001 (0.1 Paisa) or multiples thereof. 

 

For illustration, if the Best Quote is 300 Paisa, then an Eligible Bidder could submit its 

first bid during the Reverse Auction Process of a maximum value of 299 Paisa, or any 

other lower value such as 298 Paisa, 297 Paisa etc. However, once the last quoted Tariff 

reaches 270 Paisa (i.e., the value which is 10% (ten percent) lower than the Best Quote 

of 300 Paisa), then the minimum decrement value will automatically change to 0.10 

Paisa for all the eligible bidders and then the next bid of the Bidder could be 269.9 

Paisa or 269.8 or any other lower value. 

 

It is clarified that the maximum decrement value allowed at any time during the 

Reverse Auction Process shall be INR 0.99 (Ninety-Nine Paisa). 

 

(e) The initial auction period will be of 1 (one) hour with a provision of auto extension by 

10 (ten) minutes from the scheduled/extended closing time if a Tariff lower than the 

prevalent lowest Tariff is quoted by any Eligible Bidder in last 10 (ten) minutes of the 

reverse auction period or extended reverse auction period. If no such bid is received 

during the last 10 (ten) minutes of the reverse auction period or extended reverse 

auction period, the Reverse Auction Process will end.  

 

20.3 Selection of Successful Bidders 

 

(a) After the completion of the Reverse Auction Process, the Eligible Bidder with the last 

lowest quoted Tariff will be awarded the Project. If at the end of the Reverse Auction 

Process, no bids are received from any of the Eligible Bidders, the Eligible Bidder with 

the Best Quote, as identified in accordance with Clause 19.4, will be awarded the 

Project.  

 

(b) The Tariff at which the Project is awarded to the Eligible Bidder will be the Tariff 

applicable to the Project, in accordance with the Power Purchase Agreement.  

 

20.4 Other terms and conditions applicable to Reverse Auction Process 

 

(a) The Reverse Auction Process will be conducted by MPUVNL online and Bidders will 

participate in the Reverse Auction Process remotely from their respective locations. 

Bidders will be responsible to ensure uninterrupted and adequate internet connectivity 

during the Reverse Auction Process. Bidders are also required to acquaint themselves 

with other terms and conditions provided on the E-bidding Portal.  

 

(b) MPUVNL will not entertain or accept any request for extension of time during the 

Reverse Auction Process. Bidders are, therefore, requested to make all the necessary 

arrangements/ alternatives as may be required to ensure their successful participation 

in the Reverse Auction Process. Failure of power or loss of internet connectivity at the 

premises of Bidders during the Reverse Auction Process cannot be the cause for failure 

to participate in the Reverse Auction Process. MPUVNL shall not be responsible or 

liable for such eventualities. 
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(c) Bidders are advised to ensure that they are fully trained and aware of the manner in 

which the E-bidding Portal operates and also clarify all their doubts regarding issues 

such as refreshing of screen, auction rules etc. 

 

(d) MPUVNL will not be liable to Bidders or any other party for any interruption or delay 

in access to the E-bidding Portal irrespective of the cause. In such cases, the decision 

of MPUVNL shall be binding on the Bidders. 

 

(e) Bidders should also note that: 

 

(i) Although auto extension time is 10 (ten) minutes, there is a time lag between 

the actual placing of the bid on the local computer of the Bidder and the 

refreshing of the data on to the server for the visibility to MPUVNL. 

Considering the processing time for data exchange and the possible network 

congestion, Bidders must avoid last minute submission of Tariff during the 

Reverse Auction Process. 

 

(ii) Technical and other non-commercial queries (not impacting price) can only be 

routed to the MPUVNL contact personnel indicated in the RFP. 

 

(iii) Order finalization and post order activities such as issue of LOA, signing of the 

PPA etc. would be transacted directly between the Selected Bidder, MPUVNL 

and the Procurer. 

 

(iv) LOA may be placed outside the E-bidding Portal and further processing of the 

LOA may also be outside the E-bidding Portal. 

 

(v) In case of any technical problem faced by the Bidders during the Bidding 

Process, Bidders are advised to contact the person(s) mentioned in Schedule 2. 

 

(vi) Bidders are advised to take training as scheduled by MPUVNL to avoid any 

confusion regarding the Bid Process. 

 

(vii) MPUVNL will not be responsible for any computer configuration/java related 

issues, software/hardware related issues, telephone line glitches and 

breakdown/slow speed in internet connection of computer at Bidder’s end. 

 

(viii) Bidders may note that it may not be possible to extend any help, during the 

Reverse Auction Process, over phone or in person in relation to rectification of 

personal computer / internet / java related issues and Bidder may lose the chance 

of participation in the auction. 
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PART F. LOA AND SIGNING OF PPA 

 

21. LOA 

 

21.1 After determination of the Selected Bidder in accordance with Clause 20.3, MPUVNL will 

issue the LOA to the Selected Bidder in duplicate. The Selected Bidder will, within ten (ten) 

days of receipt of the LOA, sign and return, as acknowledgement, the duplicate copy of the 

LOA. If the duplicate copy of the LOA duly signed by the Selected Bidder is not received by 

the stipulated date, MPUVNL may, unless it consents to an extension, without prejudice to any 

of its rights under the Bid Documents or law, withdraw the LOA and forfeit the EMD of the 

Selected Bidder on account of failure of the Selected Bidder to acknowledge the LOA and 

exercise one of the rights available to it under Clause 25.2. MPUVNL will, no later than 90 

(ninety) business days from the acceptance of LOA by the Selected Bidder, ensure the 

execution of PPA. 

 

22. SIGNING OF PPA 

 

22.1 The Selected Bidder or its Affiliate, or the SPV formed by the Selected Bidder or its Affiliate, 

as the case may be, will execute the PPAs for the Project upon satisfying the following 

conditions:  

 

(a) sign and return, as acknowledgement, the duplicate copy of the LOA; 

 

(b) submit the PBG(s), in accordance with the provisions of the relevant PPA(s); and 

 

(c) submit the charter documents of the Selected Bidder, or the SPV formed by the 

Selected Bidder, as the case may be, including memorandum of association and articles 

of association, highlighting the object clause relating to power/electricity generation or 

developing renewable energy or the Project. 

 

If the Selected Bidder fails to fulfil the above conditions set out in this Clause 22 within the 

timelines prescribed in the LOA, then MPUVNL may, unless it consents to an extension, 

without prejudice to any of its rights under the Bid Documents or law, withdraw the LOA and 

encash the EMD of the Selected Bidder on account of failure of the Selected Bidder to 

acknowledge the LOA, and exercise one of the rights available to it under Clause 25.2. 

If the Selected Bidder fulfils the above conditions set out in this Clause 22 but fails to execute 

the PPA within the timelines stipulated by MPUVNL, then MPUVNL may, unless it consents 

to an extension, without prejudice to any of its rights under the Bid Documents or law, cancel 

the LOA and encash the EMD of the Selected Bidder on account of failure of the Selected 

Bidder to execute the PPA with the timelines stipulated by MPUVNL, and exercise one of the 

rights available to it under Clause 25. 

Unless otherwise provided for in this RFP, the Selected Bidder will not be entitled to seek any 

deviation in the PPA. 

 

The Selected Bidder will bear all costs associated with signing of all the PPA, including 

payment of any stamp duty, registration charges, etc. MPUVNL or Procurer will not be 

responsible or liable for any costs in relation to signing of the PPA. 
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PART G. MISCELLANEOUS 

23. BID DOCUMENTS 

 

23.1 The Bid Documents must be read as a whole. If any Bidder finds any ambiguity or lack of 

clarity in the Bid Documents, the Bidder must inform MPUVNL at the earliest. MPUVNL will 

then direct the Bidders regarding the interpretation of the Bid Documents.  

 

23.2 The Bidders, after registering themselves on the E-bidding Portal in accordance with the 

procedure set out at Schedule 2, must download the Bid Documents from the E-bidding Portal. 

MPUVNL is not responsible for the completeness of the Bid Documents if they are not 

procured in accordance with this Clause 23.2.  

 

23.3 Document Cost 

 

The Bidders shall pay to MPUVNL a non-refundable Document Cost of INR 25,000 (Indian 

Rupees Twenty-Five Thousand Only) exclusive of applicable taxes. It is clarified that only the 

Bidders who have paid the Document Cost shall be provided access to the information and 

documents uploaded on the data room on the E-Bidding Portal. The Document Cost shall be 

paid to MPUVNL through NEFT/RTGS/IMPS in favour of Madhya Pradesh Urja Vikas Nigam 

Limited. The account details for NEFT/RTGS/IMPS are provided as hereunder: 

 

Name of Payee: Madhya Pradesh Urja Vikas Nigam Limited 

Bank and Branch Details: ICICI Bank, Shivaji Nagar Branch Bhopal 

Account Number: 656501700049 

IFSC Code: ICIC0006565 

MPUVNL PAN No. (if applicable): AABCM1097M  

 

After making the above payment, the Bidders shall also share the confirmation of payment 

along with organization ID on E-Bidding Portal, through e-mail on resco4.mpuvn@gmail.com. 

The access shall be provided only after MPUVNL has received the confirmation of payment. 

 

It is clarified that the Document Cost, set out in this Clause 23.3 above, is over and above the 

‘registration fee’ payable online by the Bidders to ISN-ETS, in accordance with Clause 2.2.  

 

23.4 Subject to the provisions of Clause 23.5 below, this RFP is not transferable.  

 

23.5 An authorised user of the Bidder (and of the Lead Member, in case of a Consortium) should 

register on the E-bidding Portal and such authorised user should download the RFP. It is 

important to note that only the authorized user should submit the Bids. 

 

In case of a Consortium, if it is required by the Lead Member to involve a user of one of the 

Member of the Consortium for any of the activities on the E-bidding Portal, then the concerned 

user of the Lead Member can create a ‘User Profile’ on the E-bidding Portal of such user of the 

Member of the Consortium. 

 

 

24. ACKNOWLEDGEMENT BY BIDDER 

 

24.1 It shall be deemed that by submitting a Bid, the Bidder has:  
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(a) made a complete and careful examination of the Bid Documents (including all 

instructions, forms, terms and specifications) and any other information provided by 

MPUVNL in the Bid Documents or pursuant to this RFP and that the Bidder 

acknowledges that its submission of a Bid that is not substantially responsive to the 

RFP in any respect will be at the Bidder’s risk and may result in rejection of the Bid;  

 

(b) received all relevant information requested from MPUVNL;  

 

(c) accepted the risk of inadequacy, error or mistake in the information provided in the Bid 

Documents or furnished by or on behalf of MPUVNL;  

 

(d) satisfied itself about all things, matters and information, necessary and required for 

submitting an informed Bid, for the development of the Project and performance of its 

obligations under the PPA; 

 

(e) acknowledged and agreed that inadequacy, lack of completeness or incorrectness of 

information provided in the Bid Documents or ignorance of any matter in relation to 

the Project shall not be a basis for any claim for compensation, damages, extension of 

time for performance of its obligations or loss of profits or revenue from MPUVNL, or 

a ground for termination of the PPA;  

 

(f) agreed to be bound by the undertakings provided by it under and in terms of this RFP 

and the PPA and comply with the “Approved Models and Manufacturers of Solar 

Photovoltaic Modules (Requirement of Compulsory Registration) Order, 2019-

Implementation-Reg” and its subsequent amendments and clarifications. The Selected 

Bidder must ensure that the modules procured for the Project should have been 

included in the ALMM list-I valid on the date of invoicing of such modules; 

 

(g) read and understood the office memorandum number 283/3/2018-GRID SOLAR dated 

9 March 2021 issued by MNRE through which it has notified the imposition of basic 

customs duty on solar modules and solar cells with effect from 1 April 2022. The 

Bidder has acknowledged and has taken due cognizance of the basic custom duty 

trajectory specified under the abovementioned office memorandum while submitting 

the Bid. It is clarified that the imposition of basic customs duty through the 

abovementioned office memorandum will not be construed as a change in law event 

for this Project; and 

 

(h) acknowledged and agreed to be bound by the Office Memorandum (defined in the 

definition section) and its subsequent amendments and clarifications.  

 

25. RIGHTS OF MPUVNL 

 

25.1 MPUVNL, in its sole discretion and without incurring any obligation or liability, reserves the 

right, at any time, to: 

 

(a) suspend the Bid Process and/or amend and/or supplement the Bid Process or modify 

the dates or other terms and conditions relating thereto; 
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(b) consult with any Bidder in order to receive clarification or further information, 

including information and evidence regarding its continued eligibility and compliance 

with the Financial Capacity requirement at any stage of the Bid Process; 

 

(c) retain any information, documents and/or evidence submitted to MPUVNL by and/or 

on behalf of any Bidder;  

 

(d) independently verify, disqualify, reject and/or accept any and all documents, 

information and/or evidence submitted by or on behalf of any Bidder;  

 

(e) reject a Bid, if: 

 

(i) at any time, a material misrepresentation or incorrect or false information is 

made or uncovered;  

 

(ii) the Bidder in question does not provide, within the time specified by 

MPUVNL, the supplemental information sought by MPUVNL for evaluation 

of the Bid; or 

 

(iii) the Bid does not meet the validity requirement as set out in Clause 13.1 of the 

RFP; or 

 

(f) accept or reject a Bid, annul the Bid Process and reject all Bids, at any time, without 

any liability or any obligation for such acceptance, rejection or annulment and without 

assigning any reasons whatsoever to any Person, including the Bidders. If MPUVNL 

annuls the Bid Process and rejects all Bids, it may, in its sole discretion, invite fresh 

Bids from all the Qualified Bidders. 

 

25.2 If MPUVNL exercises its right under the Bid Documents to reject a Bid and consequently an 

Eligible Bidder which, during the Reverse Auction Process, quoted the lowest Tariff for the 

Project gets disqualified or rejected, then MPUVNL reserves the right to take any such measure 

as may be deemed fit in the sole discretion of MPUVNL, including the following: 

 

(a) Giving opportunity to L2 to take up the work at L1 rate for concerned Project(s). On 

refusal by L2 to match L-1 rate, opportunity would be given to L3 to take up the same. 

This process would continue for subsequent Bidder(s) as per the above modality. Such 

Bidder(s) would be treated as Selected Bidder(s), upon whom relevant provisions of 

RFP and PPA would be applicable.  

 

(b) annulling the Bid Process. 

 

25.3 If it is discovered during the Bid Process, at any time before signing the PPA or after their 

execution and while they are in force, that the Financial Capacity requirement has not been met 

by a Bidder or a Bidder has made misrepresentation or has given any incorrect or false 

information, then:  

 

(a) such Bidder shall be disqualified forthwith, if not declared as the Selected Bidder by 

the issuance of the LOA; or 
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(b) the LOA shall be liable to be cancelled or the PPA shall be liable to be terminated 

forthwith if such Bidder has been declared as the Selected Bidder. MPUVNL shall not 

be liable in any manner whatsoever to such Bidder for such cancellation or termination. 

 

MPUVNL will have the right to forfeit the EMD, and if after the execution of the PPA the 

Procurer shall have the right to forfeit and appropriate the PBG, as a mutually agreed genuine 

pre-estimate of the loss suffered by MPUVNL or Procurer, as the case may be, for, amongst 

others, MPUVNL’s or the Procurer time, cost and efforts. Such forfeiture will be without 

prejudice to any other right or remedy that MPUVNL may have under the Bid Documents and 

the Procurer may have under the PPA or applicable law. 

26. CORRESPONDENCE WITH BIDDERS 

 

Save as expressly provided in these Bid Documents, MPUVNL will not entertain any 

correspondence with the Bidders, whether in connection with the acceptance or rejection of 

their Bids or otherwise. 

 

27. CONFIDENTIAL INFORMATION AND PROPRIETARY DATA 

 

27.1 Proprietary Data 

 

All documents and other information provided by MPUVNL or submitted by a Bidder to 

MPUVNL will remain or become the property of MPUVNL. Bidders are required to treat all 

information provided by MPUVNL in the RFP and other Bid Documents as strictly confidential 

and not to use them for any purpose other than for preparation and submission of their Bids. 

 

27.2 Confidentiality Obligations of MPUVNL 

 

MPUVNL will treat all information, submitted as part of a Bid as confidential and will require 

all those who have access to such material to treat it in confidence. MPUVNL may not divulge 

any such information or any information relating to the evaluation of the Bids or the Bid 

Process, unless:  

 

(a) such publication is contemplated under these Bid Documents; or  

 

(b) such publication or disclosure is made to any Person who is officially concerned with 

the Bid Process or is a retained professional advisor advising MPUVNL or the Bidder 

on matters arising out of or concerning the Bid Process; or 

 

(c) such publication is made for promoting the Project, including the names of Bidders that 

participated in the Bid Process and the Tariff quoted by them; or 

 

(d) it is directed to do so by any statutory authority that has the power under law to require 

its disclosure; or  

 

(e) such publication is to enforce or assert any right or privilege of the statutory authority 

and/or MPUVNL or as may be required by law (including under the Right to 

Information Act, 2005); or  

 

(f) in connection with any legal process. 
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28. FRAUD AND CORRUPT PRACTICES 

 

28.1 Bidders and their respective officers, employees, agents and advisors are required to observe 

the highest standards of ethics during the Bid Process. Notwithstanding anything to the contrary 

contained in this RFP, MPUVNL may reject a Bid without being liable in any manner 

whatsoever to the Bidder, if it determines that a Bidder has, directly or indirectly or through an 

agent, engaged in a corrupt, fraudulent, coercive, undesirable or restrictive practice in or 

affecting the Bid Process. 

 

28.2 Without prejudice to the rights of MPUVNL under Clause 28.1 above, if a Bidder is found by 

MPUVNL to have directly or indirectly or through an officer, employee, agent or advisor 

engaged or indulged in any corrupt, fraudulent, coercive, undesirable or restrictive practice 

during the Bid Process, such Bidder will not be eligible to participate in any tender or request 

for proposal issued by the GoMP or any of its ministries, state operated enterprises or 

undertakings, either indefinitely or for a period of time specified by the GoMP, from the date 

such Bidder is found by MPUVNL to have directly or indirectly or through an officer, 

employee, agent or advisor engaged or indulged in any of the activities mentioned above. 

 

28.3 For the purposes of this Clause 28, the following terms will have the meanings given to them 

below: 

 

(a) corrupt practice means:  

 

(i) offering, giving, receiving or soliciting, directly or indirectly, of anything of 

value to influence the actions of any Person connected with the Bid Process 

(for avoidance of doubt, offering of employment to, or employing, or engaging 

in any manner whatsoever, directly or indirectly, any official of the GoMP or 

MPUVNL who is or has been associated in any manner, directly or indirectly, 

Project with the Bid Process or has dealt with matters concerning the Project 

or arising from it, before or after its execution, at any time prior to the expiry 

of 1 (one) year from the date that such official resigns or retires from or 

otherwise ceases to be in the service of the GoMP or MPUVNL, will be 

deemed to constitute influencing the actions of a Person connected with the 

Bid Process); or  

 

(ii) appointing or engaging in any manner whatsoever, whether during or after the 

Bid Process or after the execution of all the PPA, as the case may be, any 

Person in respect of any matter relating to the Project, the Bid Process or any 

of the PPA, who at any time has been or is a directly or indirectly appointed 

legal, financial or technical advisor of the GoMP or MPUVNL on any matter 

concerning the Project.  

 

For the avoidance of doubt, this restriction shall not apply where such adviser was 

engaged by the Bidder or any of its Associate/Affiliate in the past but its assignment 

expired or was terminated at least 18 (eighteen) months prior to the date of issue of the 

RFP. Nor will this restriction apply where such adviser is engaged after a period of 2 

(two) years from the date of signing of all the PPA;  
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(b) fraudulent practice means any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a Person to obtain a financial 

or any other benefit or to avoid an obligation;  

 

(c) coercive practice means impairing or harming, or threatening to impair or harm, 

directly or indirectly, any Person or the property of the Person to influence improperly 

the actions of a Person; 

 

(d) undesirable practice means: (i) establishing contact with any Person connected or 

employed or engaged by MPUVNL with the objective of canvassing, lobbying or in 

any manner influencing or attempting to influence the Bid Process; or (ii) having a 

Conflict of Interest, as defined in the RFP; and 

 

(e) restrictive practice means forming a cartel or arriving at any understanding or 

arrangement among Bidders with the objective of restricting or manipulating full and 

fair competition in the Bid Process. 

 

29. GOVERNING LAW AND JURISDICTION 

 

29.1 Governing Law 

 

The Bid Process, the Bid Documents and the Bids shall be governed by, and construed in 

accordance with, the laws of India.  

 

29.2 Exclusive Jurisdiction 

 

The competent courts at Bhopal shall have exclusive jurisdiction over all disputes arising under, 

pursuant to and/or in connection with the Bid Process and the RFP. 
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SCHEDULE 1 

 

SCHEDULE OF BID PROCESS 

 

MPUVNL shall endeavor to adhere to the following schedule to conduct the Bid Process: 

 

S. 

No. 

Event Description Dates for the 

Project 

Timing 

(Hrs.) 

1 Start of registration, downloading of the RFP, access to Data 

Room 

19.02.2025 - 

2 Pre-Bid Meeting 1 25.02.2025 - 

3 Last date for receiving written queries from Bidders 01.03.2025 - 

4 Response to queries 05.03.2025 - 

5 Pre-Bid Meeting 2 10.03.2025 - 

6 Last date for receiving written queries from Bidders 12.03.2025 - 

7 Response to queries 09.04.2025 18:00 

8 Last date of registration 29.04.2025 17:00 

9 Proposal Due Date 29.04.2025 18:00 

10 Hard Copy submission of Bid Document 01.05.2025 18:00 

11 Qualification Proposal Opening 05.05.2025 14:00 

12 Financial Proposal Opening 16.05.2025 17:00 

 
 

Note:  

1. The timings for some of the above-mentioned events/deadlines will be displayed on the ETS Portal. 

The timings for events not displayed on the portal shall be communicated separately. 

2. Date and Time of Reverse Auction Process, Issuance of LOA and Signing of PPA shall be 

communicated separately.  
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SCHEDULE 2 

 

E-BIDDING PORTAL 

 

(Special Instructions to Bidders specific to E-Bidding Portal) 

 

1. General 

 

The information set out in this Schedule 2 regarding e-bidding supplements the information 

provided in Section II of the RFP. For participating in the Bid Process online, it is recommended 

that Bidders should carefully read the instructions set out in this Schedule 2.  

 

For conducting e-bidding (or electronic tendering), MPUVNL has decided to use the portal 

https://www.bharat-electronictender.com, through ISN-ETS. This portal is based on a 'secure' 

and 'user friendly' software from ElectronicTender®, also referred to as 

ElectronicTenderSystem® (ETS).  

 

The instructions in this Schedule 2 are supplemented with more detailed guidelines on the 

relevant screens of the ETS. 

 

2. E-Bidding Methodology 

 

Sealed Bid System: Single-Stage Two Envelope 

Auction: The sealed bid system would be followed by an ‘e-Reverse Auction’ 

 

3. Broad Outline of Activities from Bidder's Perspective: 

 

(a) Procure a Class- III Digital Signing Certificate (DSC). 

(b) Register on ElectronicTenderSystem® (ETS) (i.e., https://www.bharat-

electronictender.com). 

(c) Create Marketing Authorities (MAs), Users and assign roles on ETS. It is mandatory 

to create at least one MA. 

(d) View Notice Inviting Tender (NIT) on ETS. 

(e) For this tender - assign Tender Search Code (TSC) to a MA. 

(f) Download official copy of Bid Documents from ETS. Note: Official copy of Bid 

Documents is distinct from downloading ‘Free Copy of Bid Documents’. To participate 

in a tender, it is mandatory to procure official copy of Bid Documents for that tender. 

(g) Clarification to Bid Documents on ETS. 

 Query to MPUVNL (Optional); 

 View response to queries posted by MPUVNL. 

(h) Bid-Submission on ETS. 

https://www.bharat-electronictender.com/
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(i) Attend Public Online Tender Opening Event (TOE) on ETS - Opening of relevant Bid-

Part (Qualification/ Technical-Part). 

(j) Post-TOE (i.e., Post Qualification/ Technical-Part) Clarification on ETS (Optional) - 

Respond to MPUVNL Post-TOE queries. 

(k) Attend Public Online Tender Opening Event (TOE) on ETS - Opening of relevant Bid-

Part (i.e., Financial-Part). 

(l) Post-TOE (i.e., Post Financial-Part) Clarification on ETS (Optional) - Respond to 

MPUVNL Post-TOE queries. 

(m) Participate in e-ReverseAuction on ETS if determined to be ‘Eligible’ in accordance 

with the provisions of the RFP. 

 

4. Digital Certificates 

 

For integrity of data and authenticity/ non-repudiation of electronic records, and to be compliant 

with IT Act 2000, it is necessary for each user to have a Digital Certificate (DC), also referred 

to as Digital Signature Certificate (DSC), of Class - III, issued by a Certifying Authority (CA) 

licensed by Controller of Certifying Authorities (CCA). Please also refer to CCA’s website 

(http://www.cca.gov.in) for further information in this regard. 

 

5. Registration 

 

To use the ElectronicTender® portal https://www.bharat-electronictender.com, vendors need to 

register on the portal. If the Bidder already has a valid registration from his prior use of ETS, 

then the Bidder does not need to make any further tender specific registration. Registration of 

each organization is to be done by one of its senior persons who will be the main person 

coordinating for the e-tendering activities. In ETS terminology, this person will be referred to 

as the Super User (SU) of that organization. For further details, please visit the E-Bidding 

website/portal, and click on the ‘Supplier Organization/Bidder’ link under ‘Registration’ (on 

the Home Page), and follow further instructions as given on the E-Bidding Portal. Bidders are 

also required to pay the requisite annual registration fee to ISN-ETS for registering on the E-

Bidding Portal (in this regard, please see Clause 2.2 of the RFP).  

 

After successful submission of registration details and Annual Registration Fee, please contact 

ETI/ ETS Helpdesk (as given below), to get your registration accepted/activated. 

 

6. Important Note 

 

(a) Suppliers/ Bidders interested in participating in the Bid Process must download the 

official copy of the RFP and other Bid Documents after login into the E-bidding Portal 

by using the login ID and password created during the registration process.  

 

(b) An authorised user of the Lead Member of a Consortium should register on the E-

Bidding Portal and the concerned authorised user of the Lead Member should 

download the Official Copy of the RFP (i.e., Tender Documents). It is important to 

note that only an authorized user of the Lead Member should submit the Bids. If it is 

required by the Lead Member to involve a user of one of the Consortium Members for 

any the activities on the E-Bidding Portal, then the concerned user of the Lead Member 

https://www.bharat-electronictender.com/
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can create a User Profile of such user of the Consortium Member. For any help in this 

regard kindly contact ISN-ETS /ETS Helpdesk. Only if the Bidder is not satisfied with 

the response from ISN-ETS, the Bidder may contact MPUVNL. 

 

ISN-ETS/ETS Helpdesk  

Telephone/ Mobile Customer Support: +91-124-4229071/ 72 

From Monday to Friday from 10 AM to 6 PM (except 

Government Holiday) 

 

Emergency Contact Number: +91-8287663763  

E-mail ID  support@isn-ets.com 

 

 

MPUVNL's Contact  

Contact Person Mr. Ajay Shukla, Executive Engineer 

Mr. Saurabh Sachan, Assistant Engineer 

Telephone/ Mobile +91-755-2553595 

[between 10:00 hrs to 18:00 hrs on working days] 

E-mail ID resco4.mpuvn@gmail.com 

saurabh.sachan@mp.gov.in 

 

 

(c) To minimize teething problems during the use of ETS (including the registration 

process), it is recommended that the Bidder should review the instructions given under 

'ETS User-Guidance Center' located on the ETS Home Page, including instructions for 

timely registration on ETS. The instructions relating to 'Essential Computer Security 

Settings for Use of ETS' and 'Important Functionality Checks' should be especially 

taken into cognizance. 

 

(d) Please note that even after acceptance of Bidder’s registration by ISN-ETS, to respond 

to a tender you will also require time to complete activities related to Bidder’s 

organization, such as creation of users, assigning roles to them, etc. 

 

7. Some bidding related information for this tender (Sealed Bid) 

 

The entire bid-submission would be online on ETS. Broad outline of submissions are as 

follows: 

 

 Submission of Bid-Parts/ Envelopes: 

 

− Envelope I Technical Part [Qualification Proposal as mentioned in Clause 

15.1(a)]; 
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− Envelope II Financial Part [Financial Proposal as mentioned in Clause 15.1 

(b)]; 

− Submission of digitally signed copy of Bid Documents/ Addendum. 

 

8. General Help for Bid-Preparation and Bid-Submission 

 

Bid Submission in ETS has comprehensive facilities which allow duly authorized users of a 

Bidder organization to prepare and submit bids in a highly secure manner. 

 

Depending upon the instructions of the Buyer organization, Bid Submission would typically 

consist of submissions as outlined below. 

 

 Digitally Signed and Encrypted Bid-Parts (or Bid-Envelopes, viz, Qualification/ 

Technical-Part, Financial-Part). Each Bid-Part would consist of the following: 

 

o ElectronicForms: For each Bid-Part, the Bidder would be required to submit 

bid-summary of the tender in innovatively built, tender-specific 

‘ElectronicForms’. The Bidder should fill in various sections of the 

ElectronicForms, encrypt the data with ElectronicEncrypter™ in a highly 

secure manner, and submit it to ETS. After all sections are filled, the Bidder 

should preview the filled ElectronicForm, digitally sign the content, and 

submit the ElectronicForm. 

 

o Main-Bid (Mandatory): Once the ElectronicForm for a Bid-Part is digitally 

signed and submitted, the bidder can encrypt the corresponding ‘Main-Bid’ 

(i.e., a single file containing ‘sensitive details’ of that Bid-Part) with 

ElectronicEncrypter™ in a highly secure manner, digitally sign and upload the 

encrypted ‘Main-Bid’ to ETS. Maximum file size of ‘Main-Bid’ on this e-

procurement portal is 10 MB. File formats allowed for ‘Main-Bid’ are -- .ZIP, 

.DOC, .DOCX, .XLS, .XLSX, .PDF, .DWF. 

 

NOTE: If multiple documents are to be submitted as part of ‘Main-Bid’, then 

these documents should be zipped into a single file (one method of doing this 

would be to keep all required documents in a folder and zipping the folder). 

This single zip file will then constitute the ‘Main-Bid’.  

 

o Bid-Annexures (Optional): Multiple digitally signed ‘Bid-Annexures’ 

('Certificates', and other 'non-sensitive' information, et al) can be uploaded for 

each Bid-Part, as required. Maximum file size of ‘Bid-Annexure’ on this e-

procurement portal is 10 MB. File formats allowed for ‘Bid-Annexure’ are --

.DOC, .DOCX, .XLS, .XLSX, .PDF, .DWF. 

 

IMPORTANT: All Bid-Annexures of a Bid-Part should be uploaded prior to 

submission of Main Bid of that Bid-Part. 

 

 Digitally signed copy of Tender Documents & Addenda  

 

Once all the mandatory steps of Bid Submissions on ETS are completed the system shows the 

Overall Status of Bid Submission as ‘Complete’. 
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Furthermore, after submission of the ‘Original’ Bids, ETS has a unique facility of allowing 

submission of ‘Supplementary Bids’ (e.g., Modification, Substitution). The process would be 

similar to the corresponding ‘Original Bid’ submission. In addition, facility is also provided in 

ETS to ‘Withdraw a Bid’. 

 

IMPORTANT: It is the responsibility of each Bidder to remember and securely store the Pass-

Phrase for each Bid-Part submitted by that Bidder. In the event of a Bidder forgetting the Pass-

Phrase before the expiry of deadline for Bid-Submission, facility is provided to the Bidder to 

‘Annul Previous Submission’ from the Bid-Submission Overview page and start afresh with 

new Pass-Phrase(s). 

 

9. Special Note on Security and Transparency of Bids 

 

Security related functionality has been rigorously implemented in ETS in a multi-dimensional 

manner. Starting with ‘Acceptance of Registration’ by ISN-ETS, provision for security has 

been made at various stages in ElectronicTender's software. Specifically, for Bid Submission, 

some security related aspects are outlined below:  

 

As part of the ElectronicEncrypter™ functionality, the contents of both the ‘ElectronicForms’ 

and the ‘Main-Bid’ are securely encrypted using a Pass-Phrase created by the Bidder himself. 

Unlike a ‘password’, a Pass-Phrase can be a multi-word sentence with spaces between words 

(e.g., I love this World). A Pass-Phrase is easier to remember, and more difficult to break. It is 

mandatory that a separate Pass-Phrase be created for each Bid-Part. This method of bid-

encryption does not have the security and data-integrity related vulnerabilities which are 

inherent in e-tendering systems which use Public-Key of the specified officer of a Buyer 

organization for bid-encryption. Bid-encryption in ETS is such that the Bids (Qualification 

Proposal or Financial Proposal) cannot be decrypted before the Public Online Tender Opening 

Event (TOE), even if there is connivance between the concerned tender-opening officers of the 

Buyer organization and the personnel of E-Bidding Portal.  

 

CAUTION: All Bidders must fill ElectronicForms for each bid-part sincerely and carefully and 

avoid any discrepancy between information given in the ElectronicForms and the 

corresponding Main-Bid. For transparency, the information submitted by a Bidder in the 

ElectronicForms is made available to other Bidders during the Online Public TOE. If it is found 

during the Online Public TOE that a Bidder has not filled in the complete information in the 

ElectronicForms, the relevant official responsible for online Public TOE (i.e., TOE officer) 

may make available for downloading the corresponding Main-Bid of that Bidder at the risk of 

the Bidder. Subject to Clause 15.1(b), if variation is noted between the information contained 

in the ElectronicForms and the ‘Main-Bid’, the contents of the ElectronicForms shall prevail. 

In case of any discrepancy between the values mentioned in figures and in words, the value 

mentioned in words will prevail. 

 

Additionally, the Bidder shall make sure that each Pass-Phrase to decrypt the relevant Bid-Part 

is submitted in accordance with Clause 15. 

 

There is an additional protection with SSL/TLS Encryption during transit from the client-end 

computer of a Bidder organization to the E-Bidding portal. 

 

10. Public Online Tender Opening Event (TOE)  
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ETS offers a unique facility for ‘Public Online Tender Opening Event (TOE)’. Tender Opening 

Officers, as well as authorized representatives of Bidders can simultaneously attend the Public 

Online Tender Opening Event (TOE) from the comfort of their offices. Alternatively, one/ two 

duly authorized representative(s) of Bidders (i.e., Supplier organization) are requested to carry 

a Laptop with Wireless Internet Connectivity, if they wish to come to MPUVNL's office for 

the Public Online TOE.  

 

Every legal requirement for a transparent and secure ‘Public Online Tender Opening Event 

(TOE)’, including digital counter-signing of each opened bid by the authorized TOE-officer(s) 

in the simultaneous online presence of the participating Bidders’ representatives, has been 

implemented on ETS.  

 

As soon as a Bid is decrypted with the corresponding ‘Pass-Phrase’ as submitted by the Bidder 

himself during the TOE itself or as per alternative methods prescribed in the Tender 

Documents, salient points of the Bids (as identified by the Buyer organization) are 

simultaneously made available for downloading by all participating Bidders. The tedium of 

taking notes during a manual ‘Tender Opening Event’ is therefore replaced with this superior 

and convenient form of ‘Public Online Tender Opening Event (TOE)’.  

 

ETS has a unique facility of ‘Online Comparison Chart’ which is dynamically updated as each 

online bid is opened. The format of the chart is based on inputs provided by the Buyer for each 

Bid-Part of a tender. The information in the Comparison Chart is based on the data submitted 

by the Bidders. A detailed Technical and/ or Financial Comparison Chart enhances 

Transparency. Detailed instructions are given on relevant screens.  

 

ETS has a unique facility of a detailed report titled ‘Minutes of Online Tender Opening Event 

(TOE)’ covering all important activities of ‘Online Tender Opening Event (TOE)’. This is 

available to all participating Bidders for ‘Viewing/ Downloading’.  

 

11. Some Bidding related Information for e-Reverse Auction (Reverse Auction Process) 

 

Online Reverse Auction Process will be conducted after determining Eligible Bidders in 

accordance with Clause 19.2. The following would be parameters for e-Reverse Auction (i.e., 

Reverse Auction Process): 

 

S. No Parameter Value 

1 Date and Time of Reverse-

Auction Bidding Event 
Please refer to Schedule 1 

2 Duration of Reverse-Auction Bidding 

Event 
1 (one) hour 

Please refer to Clause 20.2(e) 

3 Automatic extension of the ‘Reverse-

Auction Closing Time’, if last bid 

received is within a ‘Pre-defined 

Yes 

Please refer to Clause 20.2(e) 
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S. No Parameter Value 

Time-Duration’ before the ‘Reverse-

Auction Closing Time’ 

3.1 Pre-defined Time-Duration Within last 10 (ten) minutes 

Please refer to Clause 20.2(e) 

3.2 Automatic extension Time-Duration  10 (ten) minutes 

Please refer to Clause 20.2(e) 

3.3 Maximum number of Auto-

Extension  
Unlimited extensions 

Please refer to Clause 20.2(e) 

4 Criteria of Bid-Acceptance Please refer to Clause 20.2 

5 Entity – Start-Price Best Quote as mentioned in Clause 19.4 

6 Entity – Reserve-Price Reserve-Price would be the price which is 

10% (ten percent) less than the Best Quotes 

(i.e., Start-Price) as mentioned in Clause 

20.2(d) 

7 Minimum Bid-Decrement 1.00 Paisa.  

After Reserve-Price is achieved 0.10 Paisa 

(Note: Bidder can always submit higher 

values of decrement) 

Minimum Bid-Decrement applicable on 

‘Start-Price’ and after the ‘Reserve-Price’ 

has been met as mentioned in Clause 

20.2(d) 

 

 

12. Other Instructions 

 

For further instructions, Bidders should visit the home-page of the E-bidding Portal (i.e., 

https://www.bharat-electronictender.com), and go to the User-Guidance Center. 

 

https://www.bharat-electronictender.com/


 

58 

The help information provided through 'ETS User-Guidance Center' is available in three 

categories: (a) Users intending to Register/First-Time Users; (b) Logged-in users of Buyer 

organizations; and (c) Logged-in users of Bidder organizations. Various links (including links 

for User Manuals) are provided under each of the three categories. 

 

Important Note: It is strongly recommended that all authorized users of supplier organizations 

should thoroughly peruse the information provided under the relevant links and take 

appropriate action. This will prevent hiccups and minimize teething problems during the use of 

ETS. 

 

13. Seven Critical Do's and Don'ts for Bidders 

 

Specifically for supplier organizations, the following “six Key Instructions for Bidders” must 

be assiduously adhered to: 

 

(a) Obtain individual Digital Signing Certificate (DSC or DC) of Class-III, well in advance 

of your first tender submission deadline on ETS.  

 

(b) Register your organization on ETS well in advance of the important deadlines for your 

first tender on ETS viz ‘Date and Time of Closure of Procurement of Tender 

Documents’ and ‘Last Date and Time of Receipt of Bids’. Please note that even after 

acceptance of your registration by the Service Provider, to respond to a tender you will 

also require time to complete activities related to your organization, such as creation of 

- Marketing Authority (MA) (i.e., a department within the Supplier Organization/ 

Bidder responsible for responding to tenders), users for one or more such MAs, 

assigning roles to them, etc. It is mandatory to create at least one MA. This unique 

feature of creating an MA enhances security and accountability within the Bidder. 

 

(c) Get your organization's concerned executives trained on ISN-ETS well in advance of 

your first tender submission deadline on ISN-ETS. 

 

(d) For responding to any particular tender, the tender (i.e., its Tender Search Code or TSC) 

has to be assigned to an MA. Further, an ‘Official Copy of Tender Documents’ should 

be procured/ downloaded before the expiry of date and time of closure of Procurement 

of Tender Documents. Note: Official copy of Bid Documents is distinct from 

downloading ‘Free Copy of Bid Documents’. Official copy of Tender Documents is 

the equivalent of procuring physical copy of Bid Documents with official receipt in the 

paper-based manual tendering system. 

 

(e) Submit your bids well in advance of tender submission deadline on ISN-ETS (There 

could be last minute problems due to internet timeout, breakdown, et. al.). 

 

(f) It is the responsibility of each Bidder to remember and securely store the Pass-Phrase 

for each Bid-Part submitted by that Bidder. In the event of a Bidder forgetting the Pass-

Phrase before the expiry of deadline for Bid-Submission, facility is provided to the 

bidder to ‘Annul Previous Submission’ from the Bid-Submission Overview page and 

start afresh with new Pass-Phrase(s).  

 

(g) ISN-ETS will make your bid available for opening during the Online Public Tender 

Opening Event (TOE) ‘ONLY IF’ your ‘Status pertaining Overall Bid-Submission’ is 
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‘Complete’. For your record, you can generate and save a copy of ‘Final Submission 

Receipt’. This receipt can be generated from 'Bid-Submission Overview Page' only if 

the ‘Status pertaining overall Bid-Submission’ is ‘Complete’.  

 

NOTE:  

 

While the first 3 (three) instructions mentioned above are especially relevant to first-time users 

of ISN-ETS, the fourth, fifth, sixth and seventh instructions are relevant at all times. 

 

 Additional DO’S AND DON’TS for Bidders Participating in e-Reverse Auction 

 

(a) Get your organization's concerned executives trained for ‘e-ReverseAuction’ related 

 processes on ETS well in advance of the start of ‘e-ReverseAuction’. 

 

(b) For responding to any particular ‘e-ReverseAuction’, the ‘e-ReverseAuction’ (i.e., its 

 Reverse Auction Search Code or RASC) has to be assigned to an MA. 

 

(c) It is important for each bidder to thoroughly read the ‘rules and related criterion’ for 

 the ‘e-ReverseAuction’ as defined by the Buyer organization. 

 

(d) If applicable for an ‘e-ReverseAuction’ (such as in case of a Direct e-ReverseAuction 

 which is not preceded by a sealed-bid stage), pay the bid processing fee, if any, well in 

 advance of the start of ‘e-ReverseAuction’ bidding. 

 

(e) It is important to digitally-sign your ‘Final bid’ after the end of ‘e-ReverseAuction’ 

 bidding event. 

 

Minimum Requirements at Bidder's End 

 

 Computer System having configuration with minimum Windows 7 or above, and  

 

 Broadband connectivity 

 

 Microsoft Internet Explorer 7.0 or above 

 

 Digital Signing Certificate(s) – Class-III 

 

Vendors Training Program 

 

MPUVNL, in coordination with the ISN-ETS, will share the training schedule for the training of the 

authorized representatives of the Bidders, in due course. ISN-ETS will charge INR 5,000 (Indian 

Rupees Five Thousand) plus applicable taxes for each executive of the Bidder attending the training 

programme, which will have to be paid by the Bidders directly to ISN-ETS, as per ISN-ETS’s terms 

and conditions. All other necessary instructions will be communicated on the E-bidding Portal. 

 

The authorized representative(s) of Bidders who wish to attend the training program are requested to 

carry a laptop with wireless internet connectivity, and Class-III Digital Signing Certificate (DSC).  
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ANNEX 1 

 

LETTER OF BID 

 

(To be printed on the letterhead of the Bidder/Lead Member) 

 

Dated: 

Reference No. __________________ 

 

From: _________________________ (Insert name and address of the Bidder/Lead Member) 

______________________________ 

______________________________ 

Phone: ________________________ 

Fax: __________________________ 

E-mail address: __________________ 

 

To,  

Managing Director, 

Madhya Pradesh Urja Vikas Nigam Limited, 

Urja Bhawan 

Link Road Number 2, 

Shivaji Nagar, Bhopal, 

Madhya Pradesh, 

India - 462016 

 

Sub: Response to RFP No: [●] dated [●] for Development of Cumulative [●] kW of Grid-

Connected Rooftop Solar PV Systems to be set up at Identified Government Premises in 

the District of the Madhya Pradesh  

 

Dear Sir/Madam, 

 

With reference to your RFP dated [●], we, having read and examined in detail the Bid Documents and 

the terms of the PPA, and having understood their contents, hereby submit our Qualification Proposal. 

The Qualification Proposal is unconditional and unqualified and valid for 180 (one hundred and eighty) 

days from the Proposal Due Date.  

 

1. We give our unconditional acceptance to the Bid Documents issued by MPUVNL. In token of 

our acceptance to the Bid Documents, the same have been initialed by us and enclosed with our 

Qualification Proposal. We confirm and undertake that we shall sign and execute the PPA as 

per the provisions of the RFP, without seeking any deviations or amendments, and the 

provisions of the PPA shall be binding on us. 

 

2. We acknowledge that MPUVNL will be relying on the information provided in the Bid and the 

documents accompanying the Qualification Proposal for selection of the Bidders for awarding 

the Project, and we certify that all information provided in the Qualification Proposal and in 

the Annexes is true and correct; nothing has been omitted which renders such information 

misleading; and all documents accompanying the Qualification Proposal are true copies of their 

respective originals. In the event that any of the information provided in the Qualification 

Proposal is found to be incorrect after our selection as the Selected Bidder, we agree that the 
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same would be treated as an event of default under the PPA, and the Procurer shall have the 

right to terminate the PPA. 

 

3. We hereby unconditionally and irrevocably agree and accept that the decision made by 

MPUVNL in respect of any matter regarding or arising out of this RFP shall be binding on us. 

We hereby expressly waive any and all claims in respect of this process. 

 

4. The statements in this letter are made for the express purpose of qualifying for participation in 

the Reverse Auction Process and selection as the Selected Bidder for the development, 

operation and maintenance of the Project and we are enclosing herewith our response to the 

RFP with formats duly digitally signed as desired by you in accordance with the RFP, for your 

consideration. 

 

5. We confirm that we have studied the provisions of the relevant Indian laws and regulations as 

required to enable us to submit our Bid and execute the PPA for the development, operation 

and maintenance of the Project in the event of our selection as the Selected Bidder. 

 

6. We hereby understand and confirm that MPUVNL reserves the right, at any time, to verify the 

documents furnished by us, including availability of the Net Worth to the extent claimed in the 

Qualification Proposal with the original documents and bank statements and the shareholding 

of the Company/ LLPs/ Sole Proprietor/ Partnership Firm along with a copy of complete 

documentary evidence supported with originals at any stage from evaluation up to the expiry 

of the PPA. Further, we shall make available to MPUVNL any additional information it may 

find necessary or require to supplement or authenticate the Bid. 

 

7. We confirm that we shall submit, before signing the PPA, the unaudited balance sheet of the 

previous month end along with complete bank statement starting from the date of submission 

of the Qualification Proposal along with a copy of the documents submitted with Registrar of 

Companies/ relevant authorities which became due during this period. We understand and 

confirm that if the aforesaid documents furnished by us are found to be misleading or 

misrepresenting in any way, MPUVNL shall be free to take appropriate action including 

invocation of the EMD.  

 

8. We acknowledge the right of MPUVNL to reject our Bid without assigning any reason or 

otherwise and we hereby waive, to the fullest extent permitted by applicable law, our right to 

challenge the same on any account whatsoever. 

 

9. We represent, warrant and undertake that: 

 

(a) we have examined and have no reservations to the Bid Documents and do not seek any 

deviations to the Bid Documents issued by MPUVNL; 

 

(b) we have not directly or indirectly or through an agent engaged or indulged in any 

corrupt practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practice, as defined in Clause 28 of the RFP, in respect of any tender or 

request for proposal issued by or any agreement entered into with MPUVNL or any 

other public sector enterprise or any government, Central or State;  

 

(c) we have taken steps to ensure that in conformity with the provisions of Clause 28 of 

the RFP, no Person acting for us or on our behalf has engaged or will engage in any 
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corrupt practice, fraudulent practice, coercive practice, undesirable practice or 

restrictive practice; 

 

(d) the Bid Documents and all other information provided by MPUVNL are and shall 

remain the property of MPUVNL and are provided to us solely for the purpose of 

preparation and the submission of our Bid in accordance with the RFP. We undertake 

that we shall treat all information received from or on behalf of MPUVNL as strictly 

confidential and we shall not use such information for any purpose other than for 

preparation and submission of our Bid; 

 

(e) we, [including the Members of the Consortium] or our Associate/Affiliate, and our 

directors and the directors of [the Members of the Consortium] or our 

Associate/Affiliate whose financial credentials have been relied on by the Bidder 

(either wholly or in part for demonstrating its Financial Capacity) have not been barred 

or blacklisted by any government agency or authority in India, the government of the 

jurisdiction where we, [the Members of the Consortium] or our Associate/Affiliate 

whose financial credentials have been relied on by the Bidder (either wholly or in part 

for demonstrating its Financial Capacity) are incorporated or the jurisdiction of our 

principal place of business, any international financial institution such as the World 

Bank Group, Asian Development Bank, African Development Bank, Inter-American 

Development Bank, Asian Infrastructure Investment Bank etc., or the United Nations 

or any of its agencies from participating in any project or being awarded any contract 

as of the date of submission of our Qualification Proposal; 

 

(f) [we, [including the Members of the Consortium] have not, in the 3 (three) years 

immediately preceding the Proposal Due Date, failed to perform any contract 

exceeding a contract value of INR [●] (Indian Rupees [●]) Only, as evidenced by the 

imposition of a penalty by an arbitral or judicial authority and/or arbitration award or 

a judicial pronouncement against us or our Associate/Affiliate, as the case may be]; or 

 

[we, (name the relevant Members of the Consortium) have, in the 3 (three) years 

immediately preceding the Proposal Due Date, failed to perform the following 

contracts exceeding a contract value of INR [●] (Indian Rupees [●]) Only, as evidenced 

by the imposition of a penalty by an arbitral or judicial authority and/or arbitration 

award or a judicial pronouncement against us or our Associate/Affiliate, as the case 

may be and there is an appeal pending against such judicial pronouncement and/or 

arbitration award: (Provide contract and appeal details)]; 

 

(g) [we, [including the Members of the Consortium] have not, in the 3 (three) years 

immediately preceding the Proposal Due Date, had any contract terminated by any 

government or government instrumentality for breach by us or our Associate/Affiliate, 

as the case may be]; or 

 

[we, [including the Members of the Consortium] have, in the 3 (three) years 

immediately preceding the Proposal Due Date, had the following contracts terminated 

by a government or government instrumentality for breach by us or our 

Associate/Affiliate, as the case may be and there is an appeal pending against such 

termination before the stated judicial authority: (Provide contract and appeal details)]; 
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(h) we certify that we, [including the Members of the Consortium], or our/their 

Associate/Affiliate have not been convicted by a court of law or indicted or adverse 

orders passed by a regulatory authority which could cast a doubt on our ability to 

participate in the Bid Process and, if selected as the Selected Bidder, which could cast 

a doubt on our ability to develop, operate and maintain the Project, in accordance with 

the PPA;  

 

(i) we, [including the Members of the Consortium], further certify that no investigation by 

a regulatory authority is pending either against us/ [any Member of the Consortium] or 

against our/their Associate/Affiliate or against our CEO or any of our directors, 

managers and employees; 

 

(j)  we, [including the Members of the Consortium], certify that our/their 

Associate/Affiliate whose financial credentials have been relied upon to meet the 

Financial Capacity, will continue to remain our/their Associate/Affiliate until the 

expiry of 1 (one) year after the Project COD; and 

  

(k) we, [including the Members of the Consortium], certify that we, or our/their 

Associate/Affiliate whose financial credentials have been relied on by the Bidder 

(either wholly or in part for demonstrating its Financial Capacity) have not been 

declared wilful defaulter to any lender, and that there is no major litigation pending or 

threatened against us or any of our/their Affiliate which are of a nature that could cast 

a doubt on the ability or the suitability of the Bidder to undertake the Project. 

 

10. We understand that you may cancel the Bid Process at any time and that you are neither bound 

to accept any Bid that you may receive nor to invite the Bidders to Bid for the Project, without 

incurring any liability to the Bidders, in accordance with Clause 25.1 of the RFP. 

 

11. We declare that we or our Associate/Affiliate are not submitting another Bid. 

 

12. We undertake that in case due to any change in facts or circumstances during the Bid Process, 

we attract the provisions of disqualification in terms of the provisions of this RFP, we shall 

intimate MPUVNL of the same immediately.  

 

13. We are submitting with this Qualification Proposal and all the documents that are required to 

be submitted in accordance with the RFP.  

  

14. We hereby irrevocably waive any right or remedy which we may have at any stage at law or 

howsoever arising to challenge the criteria for evaluation or question any decision taken by 

MPUVNL in connection with evaluation of Qualification Proposals, declaration of the Selected 

Bidder, or in connection with the Bid Process itself, in respect of the Project and the terms and 

implementation thereof, to the fullest extent permitted by applicable law and waive any and all 

rights and/or claims we may have in this respect, whether actual or contingent, whether present 

or in future. 

 

15. In the event of us being declared as the Selected Bidder, we agree to enter into PPA. We agree 

not to seek any changes in or deviations from the aforesaid draft and agree to abide by the same. 

 

16. We hereby declare that in the event of us being declared as the Selected Bidder, if we are unable 

to submit the Performance Security within the stipulated timelines or sign and return the 
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duplicate copy of the LOA within the prescribed timelines or if we are unable to execute the 

PPA within the prescribed timelines or if we are unable to submit the charter documents of the 

Selected Bidder or the SPV formed by the Selected Bidder within the prescribed timelines, 

MPUVNL will be entitled to encash and forfeit our EMD, without prejudice to any other rights 

and remedies it may have as per the applicable laws. 

 

17. We understand that except to the extent as expressly set forth in the PPA, we shall have no 

claim, right or title arising out of any documents or information provided to us by MPUVNL 

or in respect of any matter arising out of or concerning or relating to the Bid Process. 

 

18. If determined qualified to participate in the Reverse Auction Process, we undertake that the 

tariff that will be quoted by us will be after taking into consideration all the terms and conditions 

stated in the Bid Documents, our own estimates of costs and after a careful assessment of all 

the conditions that may affect the Bid. 

 

19. We offer to submit a EMD to MPUVNL in accordance with the RFP.  

 

20. We agree and understand that the Bid is subject to the provisions of the Bid Documents. In no 

case, shall we have any claim or right against MPUVNL if the Project is not awarded to us or 

our Bid is not opened or considered, as the case may be. 

 

21. We further confirm that the technology proposed to be used by us for the Project is 

commercially established and operational technology. 

 

22. We declare and confirm that we have read Clause 3.3 of the RFP and agree to comply with the 

eligibility requirements set out therein to participate in this tender. Accordingly, we have also 

enclosed all necessary certificates (including the certificate as per the format set out in Annex 

9) in support of the aforesaid compliance under the Office Memorandum and the RFP. We 

undertake to agree and confirm that, in the event of us being declared as the Selected Bidder, if 

any of the statements or documents submitted in this regard are found to be false, incorrect or 

misleading, MPUVNL will be entitled to take appropriate action as it deems necessary.  

 

23.  We further declare and confirm that while submitting our Bid, we have taken cognizance of the 

office memorandum dated 10 March 2021 issued by MNRE with the subject “Approved 

Models and Manufacturers of Solar Photovoltaic Modules (Requirement of Compulsory 

Registration) Order, 2019-Implementation-Reg” and its subsequent amendments and 

clarifications. We shall ensure that the modules procured for the Project are included in the 

ALMM list-I valid on the date of invoicing of such modules. 

 

24. This Bid Process and the Bid shall be governed by and construed in all respects according to 

the laws for the time being in force in India. The competent courts at Bhopal will have exclusive 

jurisdiction over all disputes arising under, pursuant to and/or in connection with the Bid 

Process. 

 

In witness thereof, I/we submit this Qualification Proposal under and in accordance with the terms of 

the Bid Documents. 

 

Yours faithfully, 

 

Dated this [insert date] day of [insert month] 2025 
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Name and seal of the Bidder 

 

(Signature, name and designation of the authorised signatory of the Bidder/Lead Member) 
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ANNEX 2 

 

FORMAT OF EMD 

 

(Refer to Clause 7 and Clause 15) 

 

 

(To be stamped in accordance with Stamp Act, the Non-Judicial Stamp Paper of Appropriate Value) 

 

Reference: _______________________ 

Bank Guarantee No.: ______________ 

Date: ____________ 

 

In consideration of the ___________________________________[Insert name of the Bidder] 

(hereinafter referred to as 'Bidder') submitting the response to the RFP, inter alia, for Selection of Solar 

Power Developer for the Development of Cumulative [●] kW of Grid-Connected Rooftop Solar PV 

Systems to be set up at Identified Locations of Government Premises in the District of the Madhya 

Pradesh for supply of power there from on long term basis, in response to the RFP No. _______ 

dated________ issued by Madhya Pradesh Urja Vikas Nigam Limited (hereinafter referred to as 

MPUVNL) and MPUVNL considering such response to the RFP of __________________[Insert name 

of the Bidder] as per the terms of the RFP, the ___________________[Insert name and address of 

bank] hereby agrees to unequivocally, irrevocably and unconditionally to pay to MPUVNL at 

____________[Insert name of the place from the address of MPUVNL] forthwith without demur on 

demand in writing from MPUVNL or any officer authorized by it in this behalf, any amount up to and 

not exceeding Rupees _______________[Insert amount not less than that derived in line with Clause 

7 of this RFP], only on behalf of M/s _______________________[Insert name of Bidder]. 

 

This guarantee shall be valid and binding on this Bank up to and including __________________[Insert 

date of validity in accordance with Clause 7 of this RFP] and shall not be terminable by notice or any 

change in the constitution of the Bank or the term of contract or by any other reasons whatsoever and 

our liability hereunder shall not be impaired or discharged by any extension of time or variations or 

alternations made, given, or agreed with or without our knowledge or consent, by or between parties to 

the agreement. 

 

Our liability under this Guarantee is restricted to INR_____________________ (Indian Rupees only). 

Our Bank Guarantee shall remain in force until _____________ [Insert date of validity in accordance 

with Clause 7 of this RFP]. MPUVNL shall be entitled to invoke this Bank Guarantee till__________ 

[Insert date of validity in accordance with Clause 7 of this RFP].  

 

The Guarantor Bank hereby agrees and acknowledges that the MPUVNL shall have a right to invoke 

this Bank Guarantee in part or in full, as it may deem fit. 

 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the written 

demand by MPUVNL, made in any format, raised at the above-mentioned address of the Guarantor 

Bank, in order to make the said payment to MPUVNL. 

 

The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions 

and notwithstanding any objection by ___________ [Insert name of the Bidder] and/ or any other 
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person. The Guarantor Bank shall not require MPUVNL to justify the invocation of this Bank 

Guarantee, nor shall the Guarantor Bank have any recourse against MPUVNL in respect of any payment 

made hereunder. 

 

This Bank Guarantee shall be interpreted in accordance with the laws of India and the courts at Bhopal 

shall have exclusive jurisdiction. 

 

The Guarantor Bank represents that this Bank Guarantee has been established in such form and with 

such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank in 

the manner provided herein. 

 

This Bank Guarantee shall not be affected in any manner by reason of merger, amalgamation, 

restructuring or any other change in the constitution of the Guarantor Bank. 

 

This Bank Guarantee shall be a primary obligation of the Guarantor Bank and accordingly MPUVNL 

shall not be obliged before enforcing this Bank Guarantee to take any action in any court or arbitral 

proceedings against the Bidder, to make any claim against or any demand on the Bidder or to give any 

notice to the Bidder or to enforce any security held by MPUVNL or to exercise, levy or enforce any 

distress, diligence or other process against the Bidder. 

 

This Bank Guarantee shall be effective only when the Bank Guarantee issuance message is transmitted 

by the issuing Bank through SFMS and a confirmation in this regard is received by MPUVNL. 

 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to 

INR___________(Indian Rupees____________ Only) and it shall remain in force until _____ [Date to 

be inserted on the basis of Clause 7 of this RFP]. 

 

We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only if 

MPUVNL serves upon us a written claim or demand. 

 

Signature:   

Name: 

Power of Attorney No.:     

For 

_________________________ [Insert Name and Address of the Bank] 

 

Contact Details of the Bank: 

E-mail ID of the Bank: 

 

Banker's Stamp and Full Address.  

 

Dated this _______day of _______, 20__  
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ANNEX 3 

 

FORMAT FOR BOARD RESOLUTIONS 

 

(Refer to Clause 15.1(a)(iii)) 

 

The Board, after discussion, at the duly convened Meeting on ______________ (Insert date), with the 

consent of all the Directors present and in compliance with the provisions of the Companies Act, 2013 

(erstwhile Companies Act, 1956), passed the following Resolution: 

 

(1) RESOLVED THAT Mr./Ms.________________, be and is hereby authorized to do on our 

behalf, all such acts, deeds and things necessary in connection with or incidental to our Bid for 

development of cumulative [●] kW of Grid-Connected Rooftop Solar PV Systems to be set up 

at Identified Government Premises in the District of Madhya Pradesh (Project) in the country 

of India vide RFP No. _____________, including signing and submission of all documents and 

providing information/response to MPUVNL, representing us in all matters and generally 

dealing with MPUVNL in all matters in connection with our bid for the said Project. (To be 

provided by the Bidder or the Lead Member). 

 

(2) FURTHER RESOLVED THAT pursuant to the provisions of the Companies Act, 2013 

(erstwhile Companies Act, 1956) and compliance thereof and as permitted under the 

Memorandum and Articles of Association of the company, approval of the Board be and is 

hereby accorded to invest total Equity for developing the Project. (To be provided by the 

Bidder).  

 

[Note: In the event the Bidder is a Consortium, in place of the above resolution at S. No. (2), 

the following resolutions are to be provided]  

 

FURTHER RESOLVED THAT pursuant to the provisions of the Companies Act, 2013 

(erstwhile Companies Act, 1956) and compliance thereof and as permitted under the 

Memorandum and Articles of Association of the company, approval of the Board be and is 

hereby accorded to invest (______________ %) Equity [Insert the % Equity commitment as 

specified in the JBA] in the Project. (To be provided by each Member of the Consortium, 

including the Lead Member). 

 

FURTHER RESOLVED THAT approval of the Board be and is hereby accorded to 

participate in consortium with M/s ______________ [Insert the name of other Members in the 

Consortium] and Mr./Ms.______________, be and is hereby authorized to execute the Joint 

Bidding Agreement. Further, the Bid Documents, including the RFP and the PPA have been 

read, examined and understood and also the Bid has been reviewed and each element of the Bid 

is agreed to. (To be provided by each Member of the Consortium, including the Lead 

Member) 

 

FURTHER RESOLVED THAT Mr./Ms. ______________, be and is hereby authorized to 

execute the Power of Attorney in favour of the Lead Member. (To be provided by each Member 

of the Bidding Consortium except the Lead Member) 

 

And 
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FURTHER RESOLVED THAT approval of the Board be and is hereby accorded to 

contribute such additional amount over and above the percentage limit (specified for the Lead 

Member and other Member of the Consortium in the Joint Bidding Agreement) to the extent 

becoming necessary towards the total Equity share in the Project awarded to the Consortium, 

obligatory on the part of the Consortium pursuant to the terms and conditions contained in the 

Joint Bidding Agreement dated [_______] executed by the Consortium as per the provisions of 

the RFP. (To be passed by the Lead Member and other Members of the Consortium). 

 

(3) FURTHER RESOLVED THAT approval of the Board be and is hereby accorded to M/s. 

____________ (Insert name of the Bidder/ Member(s) of Consortium) to use our financial 

capability for meeting the Net Worth for the Project and confirm that all the Equity investment 

obligations of M/s ____________ (Insert name of the Bidder/ Member(s) of Consortium), shall 

be deemed to be our Equity investment obligations and in the event of any default the same 

shall be met by us. We have noted the amount of the performance bank guarantees required to 

be submitted as per the PPA and confirm that in the event that M/s ____________ (Insert name 

of the Bidder/ Member(s) of Consortium) fails to submit the required performance bank 

guarantees, we shall submit the performance bank guarantees required to be submitted as per 

the PPA. (To be passed by the Affiliate(s)/Associate(s) whose financial credentials have been 

used). 

 

Certified true copy 

______________ (Signature, Name and stamp of Company Secretary/Director)  

 

Notes: 

 

 This certified true copy should be submitted on the letterhead of the Company passing the 

relevant Board Resolution, signed by the Company Secretary/Director of such Company. 

 

 This format may be modified only to the limited extent required to comply with the local 

regulations and laws applicable to a foreign entity submitting this resolution. For example, 

reference to Companies Act, 2013 (erstwhile Companies Act, 1956) may be suitably modified 

to refer to the law applicable to the entity submitting the board resolution. In cases where the 

board resolution is being issued by a Company incorporated outside India, such board 

resolution must be supported by an unqualified opinion issued by the legal counsel of such 

foreign entity stating that the board resolution is in compliance with the applicable laws of the 

respective jurisdictions of the Company passing the board resolution and the authorizations 

granted through the board resolution are true and valid. It is clarified that the legal opinion 

can be subject to customary assumptions, provided that such assumptions do not qualify the 

substantive aspect of the opinion. 

 

 In case LLPs/ Partnership Firms/ Sole Proprietor, alternate documents may be presented in 

lieu of Board Resolution as defined in GLOSSARY of this RFP. 
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ANNEX 4 

 

FORMAT FOR POWER OF ATTORNEY IN FAVOUR OF LEAD MEMBER OF 

CONSORTIUM 

 

(Refer Clause 3.1(e)(iii) and Clause 15.1(a)(ii)) 

 

 

Whereas Madhya Pradesh Urja Vikas Nigam Limited (MPUVNL) has invited applications from 

interested parties for the development of cumulative [●] kW of Grid-Connected Rooftop Solar PV 

Systems to be set up at Identified Government Premises in the District of Madhya Pradesh State (the 

Project). 

 

Whereas ……………………..., …………………….., and …………………….. (collectively the 

Consortium) being Members of the Consortium and having signed a Joint Bidding Agreement dated 

[●], are interested in submitting a Bid for the Project in accordance with the terms and conditions of the 

Request for Proposal (RFP) and the other Bid Documents, and 

 

Whereas it is necessary for the Members of the Consortium to designate one of them as the Lead 

Member with all necessary power and authority to do for and on behalf of the Consortium, all acts, 

deeds and things as may be necessary in connection with the Consortium's bid for the Project and its 

execution. 

 

NOW, THEREFORE, KNOW ALL MEN BY THESE PRESENTS 

 

We, ……………………..., having our registered office at …………………….., and 

…………………….., having our registered office at …………………….., (hereinafter collectively 

referred to as the Principals) do hereby irrevocably designate, nominate, constitute, appoint and 

authorise …………………….. having its registered office at …………………….., being one of the 

Members of the Consortium, as the Lead Member and true and lawful attorney of the Consortium 

(hereinafter referred to as the Attorney). We hereby irrevocably authorize the Attorney (with power to 

sub-delegate) to conduct all business for and on behalf of the Consortium, and any one of us, during the 

Bid Process, including undertaking all acts required for the submission of the Bid in accordance with 

the terms and conditions of the RFP. Additionally, we also authorise the Lead Member to do any other 

acts or submit any information and documents related to the above Bid submission, to do on our behalf 

and on behalf of the Consortium, all or any of such acts, deeds or things as are necessary or required or 

incidental to the submission of its Bid for the Project, including but not limited to signing and 

submission of all applications, undertakings and other documents and writings, participate in bidders 

and other conferences and respond to queries, if required. In the event the Consortium is awarded the 

Project Documents for developing the Project, we authorise the Lead Member to submit 

information/documents, sign and execute contracts and undertakings consequent to acceptance of the 

Bid of the Consortium in relation to the incorporation of the SPV and generally to represent the 

Consortium in all its dealings with MPUVNL, and/or any other Government Agency or any Person, in 

all matters in connection with or relating to or arising out of the Consortium's Bid for the Project and/or 

upon award thereof till incorporation of the SPV. 

 

AND hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things 

done or caused to be done by our said Attorney pursuant to and in exercise of the powers conferred by 

this Power of Attorney and that all acts, deeds and things done by our said Attorney in exercise of the 

powers hereby conferred shall and shall always be deemed to have been done by us/Consortium. 
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It is expressly understood that if the Consortium is selected as the Successful Bidder, this Power of 

Attorney shall remain valid, binding and irrevocable until the SPV formed by the Consortium executes 

the PPA with the Procurer. 

IN WITNESS WHEREOF WE THE PRINCIPALS ABOVE NAMED HAVE EXECUTED THIS 

POWER OF ATTORNEY ON THIS …………………. DAY OF ……………, 2025 

 

For …………………….. 

(Signature) 

 

…………………….. 

(Name & Title) 

 

For …………………….. 

(Signature) 

 

…………………….. 

(Name & Title) 

 

For …………………….. 

(Signature) 

 

…………………….. 

(Name & Title) 

 

(To be executed by authorized signatories of the Members of the Consortium, except the Lead Member) 

 

Witnesses: 

 

1. 

 

2. 

 

 

(Notarised) 

Accepted 

…………………………… 

 

(Signature of the authorized signatory of the Lead Member) 

 

(Name, Title and Address of the Attorney) 

 

Instructions: 

 

(1) The mode of execution of the Power of Attorney should be in accordance with the procedure, 

if any, laid down by the applicable law and the charter documents of the executant(s) and when 

it is so required, the same should be under common seal affixed in accordance with the required 

procedure. 
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(2) Also, wherever required, the Members should submit for verification the extract of the charter 

documents and documents such as a board or shareholders' resolution/power of attorney in 

favour of the person executing this Power of Attorney for the delegation of power hereunder 

on behalf of the Member of the Consortium.  



 

73 

ANNEX 5 

 

FORMAT FOR JOINT BIDDING AGREEMENT 

 

(Refer to Clause 3.1(e)(iv) and Clause 15.1(a)(iv)) 

 

(To be executed on stamp paper of appropriate value) 

 

THIS JOINT BIDDING AGREEMENT is entered into on this [___] Day of [_______] 2025. 

 

AMONGST 

 

1. [_______________], with its registered office at [___] (referred to as Member 1 which 

expression will, unless repugnant to the context include its successors and permitted assigns)  

 

AND 

 

2. [_______________], with its registered office at [___] (referred to as Member 2 which 

expression will, unless repugnant to the context include its successors and permitted assigns)  

 

 

The above-mentioned parties namely Member 1 and Member 2 are collectively referred to as 

the Parties and each is individually referred to as a Party.  

 

WHEREAS 

 

(A) Madhya Pradesh Urja Vikas Nigam Limited (referred to as MPUVNL which expression will, 

unless repugnant to the context or meaning thereof, include its successors and assigns) has 

invited bids (the Bid) by its Request for Proposal No. [___] dated [___] (the RFP) for selection 

of bidder(s) for development, operation and maintenance of cumulative [●] kW of Grid-

Connected Rooftop Solar PV Systems to be set up at Identified Government Premises in the 

District of the Madhya Pradesh (Project).  

 

(B) The Parties are interested in jointly bidding for the Project as Members of a Consortium and in 

accordance with the terms and conditions of the Bid Documents in respect of the Project. 

 

(C) Clause 3.1(e)(iv) of the RFP stipulates that the Bidders qualifying on the strength of a 

Consortium shall submit a legally enforceable Joint Bidding Agreement in a format specified 

in the RFP, whereby the Members of the Consortium undertake to be liable for their respective 

Equity investment commitment for the formation of an SPV and undertake to submit the 

performance bank guarantees as required as per the provisions of the RFP and PPA, as specified 

herein. 

 

NOW IT IS HEREBY AGREED as follows:  

 

1. Definitions and interpretations 

 

In this Agreement, the capitalised terms will, unless the context otherwise requires, have the 

meaning ascribed thereto under the RFP. 
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2. Consortium  

 

2.1 The Parties do hereby irrevocably constitute a consortium (the Consortium) for the purposes 

of jointly participating in the Bid Process.  

 

2.2 The Parties hereby undertake to participate in the Bid Process only through this Consortium 

and not individually and or through any other consortium constituted for participating in the 

Bid Process, either directly or indirectly or through any of their Associate/Affiliate. 

 

2.3 We, the Members of the Consortium and Parties to the Joint Bidding Agreement do hereby 

unequivocally agree that ______________ (Insert name of the Lead Member), shall act as 

the Lead Member as defined in the RFP for self and agent for and on behalf of______________ 

(the names of all the other Members of the Consortium to be filled in here).  

 

2.4 The Lead Member is hereby authorized by the other Member of Consortium and Parties to the 

Joint Bidding Agreement to bind the Consortium and receive instructions for and on behalf of 

all Members of the Consortium. 

 

2.5 The Lead Member shall be liable and responsible for ensuring the individual and collective 

commitment of each of the Members of the Consortium in discharging all their respective 

Equity obligations. Other Member of the Consortium further undertakes to be individually 

liable for the performance of its part of the obligations without in any way limiting the scope 

of collective liability envisaged in this Joint Bidding Agreement. 

 

3. Incorporation of SPV 

 

The Parties hereby undertake that in the event the Consortium is declared as the Selected Bidder 

and awarded the Project, it will incorporate a special purpose vehicle (SPV) under the 

Companies Act, 2013 for entering into the PPA(s) with the Procurer(s) and for performing all 

its obligations in terms of the PPA for the Project. 

 

4. Equity Contribution 

  

The percentage of Equity holding of each Member of the Consortium in the SPV shall be / is 

as follows: 

 

Name Percentage of Equity holding 

Lead Member* ______________ 

Member 2 ______________ 

Total Equity 100% 

 

 

(Note: The percentage Equity holding/ for any Member of the Consortium in the SPV cannot 

be Zero in the above table.) 

 

*The Members of the Consortium shall subscribe and continue to hold not less than 51% 

(fifty one percent) of the total Equity with voting rights of the SPV from the date of 
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incorporation of the SPV until the expiry of a period of 1 (one) year from the Project COD, 

provided that the Lead Member shall subscribe and hold not less than 26% (twenty six 

percent) of the total Equity with voting rights of the SPV from the date of incorporation of 

the SPV until the expiry of a period of 1 (one) year from the Project COD. Provided, further, 

that the Member of the Consortium whose Net Worth was assessed for the purposes of 

demonstrating that the Consortium has the Financial Capacity to undertake the Project, 

must hold not less than 26% (twenty six percent) of the total Equity and voting rights of the 

SPV from the date of incorporation of the SPV until the expiry of a period of 1 (one) year 

from the Project COD. 

 

In case of any breach of any of the Equity holding as specified under clause 4 above by any of 

the Members of the Consortium, the Lead Member shall be liable for the consequences thereof. 

 

5. Equity Lock-in achievement  

 

The Parties acknowledge that the Members of the Consortium shall subscribe and continue to 

hold not less than 51% (fifty one percent) of the total Equity with voting rights of the SPV from 

the date of incorporation of the SPV until the expiry of a period of 1 (one) year from the Project 

COD, provided that the Lead Member shall subscribe and hold not less than 26% (twenty six 

percent) of the total Equity and voting rights of the SPV from the date of incorporation of the 

SPV until the expiry of a period of 1 (one) year from the Project COD. Further, the Members 

of the Consortium, as on the date of submission of the Bid, shall not cede Control of the 

Consortium until the expiry of a period of 1 (one) year from the Project COD, unless permitted 

otherwise by MPUVNL and the Procurer.  

 

Provided, further, that the Member(s) of the Consortium whose Net Worth was assessed for the 

purposes of demonstrating that the Consortium has the Financial Capacity to undertake the 

Project, must hold not less than 26% (twenty six percent) of the total Equity and voting rights 

of the SPV from the date of incorporation of the SPV until the expiry of a period of 1 (one) 

year from the Project COD, unless permitted otherwise by MPUVNL and the Procurer. 

 

6. General 

 

6.1 Except as specified in the Joint Bidding Agreement, it is agreed that sharing of responsibilities 

as aforesaid and Equity investment obligations thereto shall not in any way be a limitation of 

responsibility of the Lead Member under these presents. 

 

6.2 It is further specifically agreed that the financial liability for Equity contribution of Lead 

Member shall, not be limited in any way so as to restrict or limit its liabilities. The Lead Member 

shall be liable irrespective of their scope of work or financial commitments. 

 

6.3 This Joint Bidding Agreement shall be construed and interpreted in accordance with the laws 

of India and courts at Bhopal alone shall have the exclusive jurisdiction in all matters relating 

thereto and arising thereunder. 

 

6.4 It is hereby agreed that the [Lead Member/ Member 2] shall furnish the EMD, as stipulated in 

the RFP, on behalf of the Consortium. 

 

6.5 It is hereby agreed that in case of selection of the Consortium as the Selected Bidder, the Parties 

shall furnish the requisite performance bank guarantees under the PPA in favor of the Procurer, 
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as stipulated in the PPA. The Lead Member shall be responsible for ensuring the submission of 

the requisite performance bank guarantees on behalf of all the Members of the Consortium. 

 

6.6 It is further expressly agreed that the Joint Bidding Agreement shall be irrevocable and, for the 

Selected Bidder, shall remain valid over the term of the PPA. 

 

6.7 The Lead Member is authorized and shall be fully responsible for the accuracy and veracity of 

the representations and information submitted by the Members of the Consortium respectively 

from time to time in response to the RFP for the purposes of the Bid. 

 

6.8 It is agreed by the Members that the above sharing of responsibilities and obligations shall not 

in any way be a limitation of joint and several responsibilities and liabilities of the Members, 

with regards to all matters relating to the Project as envisaged under the Bid Documents and 

PPA. 

 

6.9 It is hereby expressly agreed between the Parties to this Joint Bidding Agreement that neither 

Party shall assign or delegate its rights, duties or obligations under this Joint Bidding 

Agreement except with prior written consent of MPUVNL. 

 

6.10 This Joint Bidding Agreement 

 

(a) has been duly executed and delivered on behalf of each Party hereto and constitutes the 

legal, valid, binding and enforceable obligation of each such Party; 

 

(b) sets forth the entire understanding of the Parties hereto with respect to the subject 

matter hereof; and 

 

(c) may not be amended or modified except in writing signed by each of the Parties and 

with prior written consent of MPUVNL: 

 

IN WITNESS WHEREOF THE PARTIES ABOVE NAMED HAVE EXECUTED AND 

DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.  

 

SIGNED, SEALED AND DELIVERED For and on 

behalf of  

LEAD MEMBER by:  

 

SIGNED, SEALED AND DELIVERED For 

and on behalf of  

MEMBER 2 by: 

(Signature)  

(Name)  

(Designation)  

(Address)  

(Signature)  

(Name)  

(Designation)  

(Address)  

 
 

Notes: 

 

1. The mode of the execution of the Joint Bidding Agreement should be in accordance with the 

procedure, if any, laid down by applicable law and the charter documents of the executant(s) 
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and when it is so required, the same should be under common seal affixed in accordance with 

the required procedure. 

  



 

78 

ANNEX 6 

 

FORMAT FOR LETTER OF FINANCIAL CAPACITY 

 

(Refer to Clause 15.1(a)(v) and Clause 17.5 of the RFP) 

 

(To be printed on Bidder/Lead Member's letterhead) 

Dated: 

Reference No. __________________ 

 

From: _________________________ (Insert name and address of the Bidder/Lead Member) 

______________________________ 

______________________________ 

 

Phone: ________________________ 

Fax: __________________________ 

E-mail address: __________________ 

 

To,   

CEO,  

Madhya Pradesh Urja Vikas Nigam Limited, 

Urja Bhawan 

Link Road Number 2, 

Shivaji Nagar, Bhopal, 

Madhya Pradesh, 

India – 462016 

 

Sub: Development of Cumulative [●] kW of Grid-Connected Rooftop Solar PV Systems to be 

set up at Identified Government Premises in the District of the Madhya Pradesh  

 

Dear Sir/Madam, 

 

We certify that the Bidder/ Member of a Consortium [●] [Insert Name of Bidder or Member of the 

Consortium] has a Net Worth of INR [●] (Indian Rupees __________ )* based on: 

 

(Between options A and B below, one will be selected “Applicable” and the other as “Not Applicable”) 

 

S. No. Description  

A Audited annual accounts of the most recent Financial Year (or most 

recent Calendar Year or the accounting year as adopted by the Bidder, 

in accordance with the laws of the India) OR 

Applicable / 

Not Applicable 

B Net Worth as on day dd/mm/yyyy (not more than seven days prior to 

the Proposal Due Date) 

Applicable / 

Not Applicable 

 

 

*Note (To be deleted from the submission) 
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Exhibit (i): Applicable in case of Bidder not being a Consortium 

 

For the above calculations, we have considered the Net Worth of the Bidder and/ or its Associate(s) 

/Affiliate(s) as per following details: 

 

Name of 

Bidder 

Name of Entity 

whose Net Worth 

is to be considered 

Relationship 

with the Bidder 

(Enter “Self” or 

“Associate/Affil

iate”) 

Applicable Year/ 

Date (Enter Financial 

Year, Calendar Year, 

Accounting Year or a 

date not more than 7 

days prior to the 

Proposal Due Date) 

Net Worth of the 

Bidder/ 

Associate/Affiliate 

(in INR Lakh) 

(1) (2) (3) (4) (5) 

     

     

     

Total  

 

 

 

Note – If the Bidder is relying on its own Net Worth only, the Bidder has to fill its own enitty name in 

column (2), “Self” in column (3), enter “FY ending dd/mm/yyyy” or “CY yyyy” or AY ending 

dd/mm/yyyy or the date prior to Proposal Due Date, consistent with option A or option B as entered 

“Applicable” on the previous page in Column (4) and Net worth in column (5). 

 

*If the Bidder is wholly or partly relying on the financial capacity of its Associate/Affiliate, the column 

for “Relationship with Bidder” is to be filled as “Associate/Affiliate”. Further, documentary evidence 

to establish the relationship, duly certified by the company secretary/ chartered accountant is required 

to be attached with the format. 

 

(Signature & Name of the person authorised by 

the Auditor or Board)   

(Signature and Stamp of Statutory chartered 

accountant) 

 

 

 

 

Exhibit (ii): Applicable in case of Consortium 

 

(To be filled by each Member of the Consortium separately) 

 

Name of Member: [Insert name of the Member] 

 

Net Worth requirement to be met individually or collectively by the Members of the Consortium, 

subject to the Lead Member demonstrating at least 51% (fifty-one percent) of the Net Worth required 
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for qualification. Provided, further, the Member(s) of the Consortium whose Net Worth was assessed 

for the purposes of demonstrating that the Consortium has the Financial Capacity to undertake the 

Project, must hold not less than 26% (twenty six percent) of the total Equity and voting rights of the 

SPV from the date of incorporation of the SPV until the expiry of a period of 1 (one) year from the 

Project COD, unless permitted otherwise MPUVNL and the Procurer. 

 

For the above calculations, we have considered Net Worth of the Member of the Consortium and/ or 

Associate/Affiliate as per following details: 

 

Name of 

Consortium 

Member  

Name of 

Entity whose 

Net Worth is 

to be 

considered 

Relationship 

with Member 

of the 

Consortium  

Applicable Year/ 

Date (Enter 

Financial Year, 

Calendar Year, 

Accounting Year or 

a date not more than 

7 days prior to the 

Proposal Due Date) 

Net Worth 

(in INR 

Lakh) 

Equity 

Commitment 

in the 

Consortium 

(%)  

(1) (2) (3) (4) (5) (6) 

Lead 

Member 

 Self    

 [Associate/Af

filiate] 
   

Member 1 

 Self    

 [Associate/Af

filiate] 
   

Total across the Lead Member and the Consortium Members   100% 

 
 

 

 If the Member of the Consortium is relying on its own Net Worth only, the Member of the Consortium 

has to fill its entity name in column (2); “Self” in column (3); enter “FY ending dd/mm/yyyy” or “CY 

yyyy” or AY ending dd/mm/yyyy or the date prior to Proposal Due Date, consistent with option A or 

option B as entered “Applicable” on the previous page in Column (4); Net worth in column (5); and 

Equity percent in Column 6. 

 

Requirements. Further, documentary evidence to establish the relationship of an Associate/Affiliate, 

duly certified by the company secretary/chartered accountant is required to be attached with the format. 

 

We are submitting in a separate sheet, details of computation of Net Worth duly certified by Statutory 

Auditor or a Chartered Accountant. The detailed sheet is enclosed at Appendix-_____ 

 

We are enclosing the certified copies of balance sheet, profit & loss account, schedules and cash flow 

statements and bank statement by bank and other documents in support thereof for confirmation of 

balance in cash & bank as per the stipulations of the RFP as under: 
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S. No. Document Description Enclosed at 

Appendix 

1   

2   

3.   

   

   

   

   

   

 

 

(Signature & Name of the person authorised by 

the Auditor or Board)   

(Signature and Stamp of Statutory chartered 

accountant) 

 

 

 

Date: 

 
Note: Bidders are advised in their own interest to furnish separate detailed computation sheets by 

Statutory Auditor or Chartered Accountant for determination of Net Worth along with supporting 

documents referred therein as per the requirements of RFP without which no claim for Net Worth shall 

be considered.  
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ANNEX 7 

 

FORMAT FOR FINANCIAL PROPOSAL 

 

(Refer to Clause 15.1(b) of the RFP) 

 

(To be printed on the letterhead of the Bidder/Lead Member) 

 

Dated: 

Reference No. __________________ 

 

From: _________________________ (Insert name and address of the Bidder/Lead Member) 

______________________________ 

______________________________ 

 

Phone: ________________________ 

Fax: __________________________ 

E-mail address: __________________ 

 

To,   

Managing Director,  

Madhya Pradesh Urja Vikas Nigam Limited, 

Urja Bhawan 

Link Road Number 2, 

Shivaji Nagar, Bhopal, 

Madhya Pradesh, 

India - 462016 

 

Sub: Response to RFP No: [●] for Development of Cumulative [●] kW of Grid-Connected 

Rooftop Solar PV Systems to be set up at Identified Government Premises in the District 

of the Madhya Pradesh  

 

Dear Sir/Madam, 

 

With reference to your RFP dated [_________], we, having read and examined in detail the Bid 

Documents and understood their contents, hereby submit our Financial Proposal. The Financial 

Proposal is unconditional and unqualified and valid for 180 (one hundred and eighty) days from the 

Proposal Due Date.  

 

*Note (To be deleted from the submission) 

 

 

 

 

 

In witness thereof, I/we submit this Financial Proposal under and in accordance with the terms of the 

Bid Documents. 

 

Yours faithfully, 
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Dated this [insert date] day of [insert month] 2025 

 

Name and seal of the Bidder 

 

(Signature, name and designation of the authorised signatory of the Bidder/Lead Member) 

 

Notes: 

1. If the Bidder submits the financial bid in the E-Bidding Portal, not in line with the instructions 

mentioned in this RFP, then the bid shall be considered as non-responsive. 

2. Bidder should quote Tariff only in ElectronicForms. 
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ANNEX 8 

 

FORMAT OF CERTIFICATE AS PER OFFICE MEMORANDUM 

 

(Refer to Clause 3.3 and Clause 15 of the RFP) 

(to be submitted on the letterhead of the Bidder/Lead Member) 

 

Dated: 

 

Reference No. __________________ 

 

From: _________________________ (Insert name and address of the Bidder/Lead Member) 

______________________________ 

______________________________ 

 

Phone: ________________________ 

Fax: __________________________ 

E-mail address __________________ 

 

To,   

Managing Director,  

Madhya Pradesh Urja Vikas Nigam Limited, 

Urja Bhawan 

Link Road Number 2, 

Shivaji Nagar, Bhopal, 

Madhya Pradesh, 

India - 462016 

With reference to the Office Memorandum, we submit the following certificate to MPUVNL.  

Certificate for Bid 

We have read the Clause regarding restrictions on procurement from a Bidder of a country which shares 

a land border with India. We, ......................... (Bidder’s name) certify that we are not from such a 

country or, if from such a country, have been registered with the Competent Authority. We hereby 

certify that we fulfil all requirements in this regard and are eligible to be considered. 

[Where applicable, evidence of valid registration by the Competent Authority to be attached]. 

Yours faithfully, 

Dated this [insert date] day of [insert month] 2025 

 

 

Name and seal of the Bidder 

 

 

(Signature, name and designation of the authorised signatory of the Bidder/Lead Member) 
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ANNEX 9 

 

FORMAT OF CERTIFICATE SHAREHOLDING OF BIDDER 

 

 

Based on its book of accounts and other published information authenticated by it, this is to certify 

that the shareholding pattern of …………………….. (name of the Bidder/Member) as on the Bid Due 

Date is as follows: 

 

S. No. Name of Shareholder Equity Held (INR/Cr) % of total paid up and 

subscribed Equity  

    

    

    

 

Date: 

 

 

Name of the audit firm: 

 

Signature, name and designation of the authorised signatory) 

Seal of the audit firm:
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ANNEX 10 

 

FORMAT FOR DISCLOSURE 

 

(Refer to Clause 3.3, Clause 15 and Clause 24.1(f) of the RFP) 

 

(to be submitted on the letterhead of the Bidder/Each Member of the Consortium) 

 

Dated: 

 

Reference No. __________________ 

 

From: _________________________ (Insert name and address of the Bidder/Lead Member) 

______________________________ 

______________________________ 

 

Phone: ________________________ 

Fax: __________________________ 

E-mail address __________________ 

 

To,   

Managing Director,  

Madhya Pradesh Urja Vikas Nigam Limited, 

Urja Bhawan 

Link Road Number 2, 

Shivaji Nagar, Bhopal, 

Madhya Pradesh, 

India - 462016 

 

We hereby declare and confirm that only we are participating in the RFP No. [●] and that our 

Associates/Affiliates are not submitting another Bid.  

We further declare that the above statement is true & correct. We undertake that if at any stage it is 

found to be incorrect, then actions set out under the RFP/PPA will be taken, including but not limited 

to cancellation of our response to this RFP and LOA/PPA as applicable. 

We also understand that the above is in addition to the penal consequences that may follow from the 

relevant laws for the time being in force. 

We have read the Clause regarding restrictions on procurement from a Bidder of a country which shares 

a land border with India. We, ......................... (Bidder’s name) certify that we are not from such a 

country or, if from such a country, have been registered with the Competent Authority. We hereby 

certify that we fulfil all requirements in this regard and are eligible to be considered. Accordingly, we 

are also enclosing necessary certificates (Annexure to this format) in support of the above compliance 

under the RFP. We understand that in case of us being selected under this RFP, any of the above 

certificates is found false, MPUVNL shall take appropriate action as deemed necessary. 
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We further declare that we are fully aware of the binding provisions of the office memorandum dated 

10 March 2021 issued by MNRE with the subject “Approved Models and Manufacturers of Solar 

Photovoltaic Modules (Requirement of Compulsory Registration) Order, 2019-Implementation-Reg” 

and the lists(s) issued thereunder, while quoting the tariff in RFP for [●] (Enter the name of the RFP). 

We further understand that the List-I (Solar PV Modules) of the ALMM order, Annexure-I of the office 

memorandum issued by MNRE on 10 March 2021 will be updated by MNRE from time to time. We 

also understand that the modules to be procured for this project, shall be from the List-I of the ALMM 

order applicable on the date of invoicing of such modules. 

We also further understand and accept that we shall be liable for penal action and invocation of 

Performance Security, if we are found not complying with the provisions of ALMM order, including 

those mentioned above. 

Yours faithfully, 

 

Dated this [insert date] day of [insert month] 2025 

 

 

Name and seal of the Bidder 

 

 

(Signature, name and designation of the authorised signatory of the Bidder/Lead Member) 



 
S.No. Name of Institutions/ Consumer Govt. Dept. Name IVRS/ Consumer 

Code
Latitude Longitude Annual 

Consumption 
(kWh)

Off-Peak Annual 
Consumption (kWh)

Shadow Free 
Space 

Available 
(Sq.Ft.)

Contract 
Demand/ 

Sanctioned 
Load (kVA)

Available Capacity 
of DTR (kVA)

Proposed 
Capacity of 

each Unit (kW)

1 A E MPPKVV CO LTD, 132 KV SUBSTATION, SC 
89279, LTD BHILMA

Transmission company 1121014415 22.10284 79.558098 53,849 37,694 5,500 62.5 20 20

2 A.E. 220 KV SUB STATION, SIMARIYA, MPPKVV 
CO.LTD, SEONI

Transmission company 1313018680 22.140902 79.524815 1,54,032 1,07,822 5,000 62.5 20 20

3 PRACHARYA GOVT GIRLS SHIKSHA PARISAR, 
BORDAI, TRIBAL DEPT. HOSTEL BORDAI, RES 

SEONI

Scheduled Castes and 
Scheduled Tribes 

Welfare Department

1313042777 22.059808 79.561206 56,659 39,661 20,287 37.5 160 30

4 ANUSUCHIT BALAK CHHATRAWASH, CHUNA 
BHATTI, TRIBAL DEPT. HOSTEL CHUNA BHATTI, 

EZ00000MANUAL

Scheduled Castes and 
Scheduled Tribes 

Welfare Department

1313046967 22.084968 79.603418 45,000 31,500 2,200 31.3 80 22

5 BLOCK, MEDICAL OFFICER COMMUNITY, 
CHHAPARA, CHHAPARA

Public Health & Family 
Welfare Department

1140004284 22.39185 79.542364 45,755 32,029 6,000 30.7 80 24

6 BLOCK MEDICAL OFFICER CIVIL HOSPITALS, 
KEOLARI, HOSPITAL AYUSH DEPT. KEOLARI, 

EZ000000MANUAL

Public Health and 
Family Welfare

1322040642 22.365555 79.906998 81,000 56,700 4,000 56.3 80 40

7 BLOCK MEDICAL OFFICER, OLD SC NO. 18977, 
HOSPITAL AYUSH DEPT. BARGHAT, BARGHAT

Public Health and 
Family Welfare

1303027941 22.028684 79.73539 41,772 29,240 3,500 31.3 80 22

8 TAHSILDAR EXECUTIVE MAGISTRATE, JOINT 
TAHSIL OFFICE, SEONI, SEONI

Revenue Department 1412052464 22.094196 79.548271 59,400 41,580 4,500 41.3 80 32

9 THE EXECUTIVE ENGINEER PHE-(WATER WORKS) H6382832000 22.255472 79.540405 8,95,698 6,26,989 19,099 458 600 191

10 C.M.O NAGAR PALIKA PARISHAD SEONI NAGAR NIGAM/NAGAR 
PALIKA

H3613341727 22.112118 79.56936 1,84,961 1,29,473 2,000 130 160 20

11 POLICE CONTRAL ROOM POLICE AADHIKSHAK, 
NEAR PAAL PETROL PUMP REST HOUSE SEONI, 

CHARGE KE BAAJU ME SEONI SC NO-29930, 
SEONI

Home Department 
Police

1412001591 22.095345 79.549201 94,198 65,939 2,600 62.5 80 26

ANNEX 11
UNIT WISE SITE DETAILS OF THE PROJECT

Unit wise details of Sites of Seoni District (Distribution Licensee MPPoKVVCL, Madhya Pradesh)



12 THE CHIEF MEDICAL & HEALTH OFFICER Public Health & Family 
Welfare Department

H2361212801 22.095726 79.55026 3,22,272 2,25,590 87,726 300 400 172

13 THE DEAN GOVT AUTONOMOUS MEDICAL 
COLLEGE KANDIPUR SEONI

Public Health & Family 
Welfare Department

H1341000888 22.1426813 79.5676476 1,57,518 1,10,263 1,02,352 750 960 84

14 THE BLOCK MEDICAL OFFICER Public Health & Family 
Welfare Department

H4708495833 22.0957188 79.5512827 52,585 36,810 17,059 125 160 28

15 GAME OFFICER FOREST, RESJHOUSE 
KARMAJHIRI, FOREST PENCH TIGER RESERVE 

KARMAJHIRI, RESJHOUSE KARMAJHIRI

Forest department 1309012043 21.8273442 79.3192322 32,400 22,680 3,412 25 50 17

16 PRINCIPAL I T I, S C NO. 10701, INDUSTRIAL 
TECHNICAL INSTITUTE PALARI CHHIDIYA, SEONI-

RES

Technical Education 
and Skill Development

1313039188 22.0868995 79.5957131 14,357 10,050 12,623 93 160 8

17 PRINCIPLE GOVT . MINI ITI, PRINCIPAL GOVT ITI, 
SCHOOL, NEAR RANITAL

Technical Education 
and Skill Development

1121015108 22.5770026 79.601137 13,024 9,117 6,312 46 80 7

18 PRINCIPAL I.T.I., CHHIDIYA PALARI, INDUSTRIAL 
TECHNICAL INSTITUTE CHHATRAWAS, 

CHHATRAWAS

Technical Education 
and Skill Development

1313018631 22.0861042 79.5932569 12,226 8,558 5,629 41 160 7

19 JILA PANCHAYAT CEO MEETING HALL, 
BINJHAWADA, JILA PANCHAYAT BINJHAWADA, 

EZ00000MANUAL

State Govt. Other Dept. 1313045401 22.1226964 79.566468 32,400 22,680 3,412 25 160 17

20 SHRI MUKHYA KARYAPALAN YANTRI, JILA 
PANCHAYAT SEONI, JILA PANCHAYAT 

BINJHAWADA, BINJHAWADA

State Govt. Other Dept. 1313034093 22.1188383 79.5591297 16,174 11,322 3,412 25 160 9

21 DISST SPORT WALEFARE OFFICER, BEHIND 
DISTRC JAIL, BEHIND DISTRC JAIL, SEONI

Sports and Youth 
Welfare

1412030178 22.1045633 79.5578469 9,663 6,764 4,447 38 80 5

22 E.E. RES DN. SEONI MINI I.T.I., GHANSORE, 
GHANSORE,

Science and Technology 
Department

1115023667 22.6619546 79.9461968 23,284 16,299 7,381 54 80 12

23 PRACHARYA SASKIKALA, WADIJYA MAHA 
BIDNDYALY, GOVERNMENT COLLEGE, 

DOKARRANJI

School education 
department Secondary 

school

1322007435 22.3606943 79.9188908 14,009 9,806 4,265 31 50 7

24 PRINICPAL    MINI   I  T I, PALARI CHOURAHA, 
INDUSTRIAL TECHNICAL INSTITUTE PALARI 

CHOURAHA, PALARI CHOURAHA

Technical Education 
and Skill Development

1319007114 22.2730517 79.8330367 17,651 12,356 14,841 109 160 9



25 THE PRACHARY SHASAKIYA KANYA, MAHA 
VIDHALAYA, TRIBAL DEPT. HOSTEL BINJHA 

WARA, BINJHAWARA

Scheduled Castes and 
Scheduled Tribes 

Welfare Department

1313015506 22.1221191 79.5651858 11,556 8,090 2,924 30 50 6

26 S D O P W D SHARKIT HOUSE, SEONI, SEONI, 
SEONI

Public Works 
Department (B&R)

1412043867 22.0940264 79.5487832 13,381 9,367 6,482 48 80 7

27 CHIKITSA ADHIKARI, SAMUDAYIK SAWASTHA 
KENDRA, HOSPITAL HEALTH DEPT., KURAI

Public Health and 
Family Welfare

1311011545 21.8104265 79.500824 24,945 17,462 8,359 61 160 13

28 BLOCK MEDICAL OFFICER, GOVT. HOSPITAL 
KEOLARI, HOSPITAL AYUSH DEPT. GOVT. 

HOSPITAL KEOLARI, GOVT. HOSPITAL KEOLARI

Public Health and 
Family Welfare

1322003494 22.3696718 79.9053841 21,824 15,277 3,753 28 80 12

29 CHIKITSA ADHIKARI PRATHMIC, CHIKITSA 
KENDRA, HOSPITAL AYUSH DEPT. KHAIRAPALARI, 

KHAIRAPALARIKHAIRAPALARI

Public Health and 
Family Welfare

1319001918 22.3025748 79.8150758 15,249 10,674 3,412 25 160 8

30 CHIEF EXECUTIVE OFFICER OTHER DEPT H5002832000 22.1197449 79.560774 33,750 23,625 19,106 140 400 18

31 PRINCIPAL GOVT POLYTECHNIC COLLEGE, GOVT. 
POLYTECHNIC CAMPUS, BARAPATHER, SEONI

Technical Education, 
Skill Development and 

Employment 
Department 

1412008816 22.1000231 79.5539709 26,640 18,648 25,417 186 135 14

32 G.INDUSTRIAL TRAINING INSTITU., CHHAPARA 1, 
GOVT ITI, CHHAPRA 1

Technical Education, 
Skill Development and 

Employment 
Department 

1140015935 22.398029 79.5464337 29,983 20,988 8,529 63 160 16

33 PRINCIPAL MINI ITI BARGHAT, BARGHAT, 
INDUSTRIAL TECHNICAL INSTITUTE, BARGHAT

Technical Education, 
Skill Development and 

Employment 
Department 

1303016363 22.0338217 79.72574 12,715 8,900 8,529 63 160 7

34 PRICIPAL DEGREE COLLEGE, DEGREE COLLEGE 
SEONI, DEGREE COLLEGE SEONI, DEGREE 

COLLEGE SEONI

Higher education 1412024368 22.0954349 79.5393852 25,867 18,107 7,506 55 160 14

35 PRINCIPAL GOVERNMENT COLLEGE, BARGHAT, 
GOVERNMENT COLLEGE, BARGHAT

Higher education 1303016362 22.0337383 79.7256983 13,548 9,484 5,118 38 80 7

36 PRINCIPAL P G COLLAGE, PRINCIPAL GIRLS 
COLLAGE, BEHIND KOTWALI OLD JAIL PLACE, 

BEHIND KOTWALI OLD JAIL PLACE,JL-7

Higher education 1412028335 22.08436 79.5449133 18,932 13,253 4,265 31 160 10



37 THE MINI ITIC/O SDO, RES FIRST, INDUSTRIAL 
TECHNICAL INSTITUTE, KURAI

Technical Education, 
Skill Development and 

Employment 
Department 

1311017025 21.8079187 79.5080394 9,000 6,300 8,529 63 160 5

38 PRINCIPAL DIST. EDUCATION AND, TRAINING 
CENTRE DOKARRANJI, DISTRICT EDUCATION 

INSTITUTE KEOLARI, TRAINING CENTRE 
DOKARRANJI

Department of School 
Education, Higher 
Secondary School

1322029130 22.3606346 79.9208665 16,271 11,390 12,724 30 80 9

39 PRINCIPAL DIST. EDU. INST., DOKARANJI, 
DISTRICT EDUCATION INSTITUTE KEOLARI, 

DOKARANJI

Department of School 
Education, Higher 
Secondary School

1322007203 22.3643994 79.9040102 13,523 9,466 5,034 26 80 7

983Total
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Disclaimer 
• This report has been prepared on the basis set out in KPMG’s contract for ‘Service 

Provider for Supporting Structural Reforms in the Indian Power Sector’ with the Secretary 
of State for International Development at the Department for International Development 
(“the Client”). 

• Nothing in this report constitutes a valuation or legal advice.  
• KPMG has not verified the reliability or accuracy of any information obtained in the course 

of its work, other than in the limited circumstances set out in the Services Contract.  
• In connection with the report or any part thereof, KPMG does not owe duty of care (whether 

in contract or in tort or under statute or otherwise) to any person or party to whom the 
report is circulated to and KPMG shall not be liable to any party who uses or relies on this 
report. KPMG thus disclaims all responsibility or liability for any costs, damages, losses, 
liabilities, expenses incurred by such third party arising out of or in connection with the 
report or any part thereof. 
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Specifications for Remote Monitoring System – Grid Connected Solar 
Pumps 

1. State Implementing Agency (SIA) will have a common SWPS (Solar Water Pumping 
System) Management platform for monitoring of operation and performance of SWPS 
installed under PM KUSUM Scheme. 

2. Remote Monitoring System (RMS) of SWPS should have following minimum features or 
modules 

a. Solar System Performance: DC Voltage, DC current, AC output Current, Power, 
Energy, Inverter Status, Drive Frequency etc. 

b. Pump Performance and Protections: Parameters such as Running Hours, Water 
Discharge (Output), Voltage, Current, Power, Energy of pump as well as 
protections required for “On Grid Systems” such as Over Voltage, Under Voltage, 
Voltage Un Balance, Overload, Short Circuit, Earth Leakage protection etc. 

c. Net Metering:  
i. As per CEA guidelines, on grid solar plant will require minimum Two 

energy meters mainly:  
• Bi-Directional Grid Interface Meter 
• Solar Generation Audit Meter.  

ii. Remote Monitoring System should have provision to integrate both 
energy meters on DLMS communication protocol on RS232 ports  

iii. Important electrical parameters of Bi-Directional Grid Interface Meter such 
as Imported Energy, Exported Energy, Net Energy, Solar Generation 
Energy, Voltage, Power (Import or Export)  

iv. Important electrical parameters of Solar Generation such as Voltage, 
Current, PF, Power, Energy etc. 

d. Billing Data Management: Remote Monitoring System should provide Billing 
parameters from Bi-Directional Grid Interface meter required by DISCOMS 

e. RMS Performance: %Device Connectivity, %Data Availability etc.  
f. Events and Notifications: Faults related to Pump Operation, Solar generation, 

inverter fault, Controller/Drive faults like overload, dry run, short circuit etc. 
g. Consumer Management: Name, Agriculture details, Service No, Contact Details 

etc. 
h. Asset Management: Ratings, Serial Number, Make, Model Number of Pump, 

Panel and Controller, IMEI number (of communication module) and ICCID (of 
SIM) etc. 

i. Complaint and Ticket Management 
j. Consumer Mobile Application: Generation, Running Hours, Water Discharge, 

Complaint logging, etc. 
3. Remote Monitoring System (RMS) provided by all bidders should connect to State Level 

Solar Energy Data Management platform, which will have interface with National level 
Solar Energy Data Management platform. 

4. Communication Architecture between SWPS and RMS should be as per following:   
a. Communication Connectivity: 

i. Field Device Connectivity: Communication between RMS and Pump 
Controller / Inverter should be on RS485 MODBUS RTU protocol to 
ensure interoperability irrespective of make and manufacturer 

ii. Remote Connectivity: RMS of SWPS should be using 
GSM/GPRS/2G/3G/4G cellular connectivity 
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iii. Local Connectivity: Ethernet/Bluetooth/Wi-Fi connectivity to configure 
parameters, notifications, communication interval, set points etc. or to 
retrieve locally stored data   

iv. Sensor Connectivity: RMS should have provision for at least four Analog 
inputs with 0.1% accuracy to address the requirement of local sensors 
connectivity if required by SIA/Consumer for applications such as 
irradiation, flow meter for water discharge, moisture sensor for micro 
irrigation etc. and four digital inputs. 

v. RMS should have provision of relay or contactors of suitable ratings for 
remote pump operations with multiple modes such as farmer mobile app 
based operations / configurable schedule based operations / sensor 
based operations    

b. Communication Modes: 
i. Push Data on Event/Notification: such as pump on, pump off, protection 

operated etc. 
ii. Push Data Periodically: important parameters of solar pump (as 

mentioned in tender) should be pushed to central server on configurable 
interval. Interval should be configurable in multiple of 1 minute. 

iii. Command On Demand: It should be possible to send commands via GSM 
or GPRS to RMS either to control pump operations or to update 
configuration 

c. Communication Protocol: 
i. RMS should provide data on MQTT Protocol to establish communication 

with thousands of systems. 
d. Security: 

i. Communication between RMS and Server should be secured and 
encrypted using TLS/SSL/X.509 certificate etc. 

ii. As a part of IoT protocol, Authentication and Authorization should be 
implemented using token/password mechanism 

e. Message Format: 
i. RMS should provide data in a JSON message format as required by 

respective SNA 
f. Data Storage:  

i. In case of unavailability of cellular network, RMS should store data locally 
and on availability of network it should push data to central server. Local 
data storage should be possible for at least one year in case of 
unavailability of cellular network. 

g. Configuration Update Over-The-Air: Configuration update over the air of 
multiple parameters such as IP, APN, Data Logging Interval, Set Points etc. is 
essential. 
 

5. EMI/EMC Certifications: 
 

1 Surge Immunity Test (IEC 61000-4-5) A 

2 Electrical Fast Transient (IEC 61000-4-4) A 

3 Electrostatic Discharge (IEC 61000-4-2) A 

4 Radiated Electromagnetic Field Test (IEC 61000-4-3) A 
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5 Power Frequency Magnetic Field (IEC 61000-4-8) A 

6 Conducted Disturbances induced by radio frequency (IEC 61000-4-6) A 

7 Voltage Dips, short interruptions (IEC 61000-4-11) A 

8 Dry Heat test (IEC 60068-2-2), continuous operations @ 55 deg. C O 

9 Damped Heat Test (IEC 60068-2-78), @ 95% RH and 40 deg. C O 

 

Note: Passing Criteria 

A: Temporary degradation or loss of function or performance which is self-recoverable 

O: Normal performance within the specified limits 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



7 
 

Specifications for Remote Monitoring System – Decentralised Gird 
Connected Solar Plants 

1. State Implementing Agency (SIA) will have a common SWPS (Solar Water Pumping 
System) Management platform for monitoring of operation and performance of SWPS 
and decentralised solar plants installed under PM KUSUM Scheme. 

2. Remote Monitoring System (RMS) of SWPS should have following minimum features or 
modules 

a. Solar System Performance: DC Voltage, DC current, AC output Current, Power, 
Energy, Status of Inverter & String Combiner Box etc. 

b. Net Metering:  
i. As per CEA guidelines, grid connected solar plant will require minimum 

Two energy meters mainly:  
• Bi-Directional Grid Interface Meter 
• Solar Generation Audit Meter.  

ii. Remote Monitoring System should have provision to integrate both 
energy meters on DLMS communication protocol on RS232 ports  

iii. Important electrical parameters of Bi-Directional Grid Interface Meter such 
as Imported Energy, Exported Energy, Net Energy, Solar Generation 
Energy, Voltage, Power (Import or Export)  

iv. Important electrical parameters of Solar Generation such as Voltage, 
Current, PF, Power, Energy etc. 

c. Billing Data Management: Remote Monitoring System should provide Billing 
parameters from Bi-Directional Grid Interface meter required by DISCOMS 

d. RMS Performance: %Device Connectivity, %Data Availability etc.  
e. Events and Notifications: Faults related to solar generation, inverter fault/alarms, 

Breaker status change such as on/off/trip etc. 
f. Asset Management: Ratings, Serial Number, Make, Model Number of Inverter, 

String combiner Box, IMEI number (of communication module) and ICCID (of 
SIM) etc. 

g. Complaint and Ticket Management 
3. Remote Monitoring System (RMS) provided by all bidders should connect to State Level 

Solar Energy Data Management platform, which will have interface with National level 
Solar Energy Data Management platform. 

4. Communication Architecture between SWPS and RMS should be as per following:   
a. Communication Connectivity: 

i. Field Device Connectivity: Communication between RMS and Inverter / 
String Combiner Box should be on RS485 MODBUS RTU protocol to 
ensure interoperability irrespective of make and manufacturer 

ii. Remote Connectivity: RMS of SWPS should be using 
GSM/GPRS/2G/3G/4G cellular connectivity 

iii. Local Connectivity: Ethernet/Bluetooth/Wi-Fi connectivity to configure 
parameters, notifications, communication interval, set points etc. or to 
retrieve locally stored data   

iv. Sensor Connectivity: RMS should have provision for at least four Analog 
inputs with 0.1% accuracy for applications such as breaker & transformer 
health etc. and four digital inputs for breaker status 

b. Communication Modes: 
i. Push Data on Event/Notification: Faults related to solar generation, 

inverter fault/alarms, Breaker status change 
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ii. Push Data Periodically: important parameters of inverter, string combiner 
box and energy meter should be pushed to central server on configurable 
interval. Interval should be configurable in multiple of 1 minute. 

iii. Command On Demand: It should be possible to send commands via GSM 
or GPRS to RMS either to update configuration 

c. Communication Protocol: 
i. RMS should provide data on MQTT Protocol to establish communication 

with thousands of systems. 
d. Security: 

i. Communication between RMS and Server should be secured and 
encrypted using TLS/SSL/X.509 certificate etc. 

ii. As a part of IoT protocol, Authentication and Authorization should be 
implemented using token/password mechanism 

e. Message Format: 
i. RMS should provide data in a JSON message format as required by 

respective SNA 
f. Data Storage:  

i. In case of unavailability of cellular network, RMS should store data locally 
and on availability of network it should push data to central server. Local 
data storage should be possible for at least one year in case of 
unavailability of cellular network. 

g. Configuration Update Over-The-Air: Configuration update over the air of 
multiple parameters such as IP, APN, Data Logging Interval, Set Points etc. is 
essential. 
 

5. EMI/EMC Certifications: 
 

1 Surge Immunity Test (IEC 61000-4-5) A 

2 Electrical Fast Transient (IEC 61000-4-4) A 

3 Electrostatic Discharge (IEC 61000-4-2) A 

4 Radiated Electromagnetic Field Test (IEC 61000-4-3) A 

5 Power Frequency Magnetic Field (IEC 61000-4-8) A 

6 Conducted Disturbances induced by radio frequency (IEC 61000-4-6) A 

7 Voltage Dips, short interruptions (IEC 61000-4-11) A 

8 Dry Heat test (IEC 60068-2-2), continuous operations @ 55 deg. C O 

9 Damped Heat Test (IEC 60068-2-78), @ 95% RH and 40 deg. C O 

 

Note: Passing Criteria 

A: Temporary degradation or loss of function or performance which is self-recoverable 

O: Normal performance within the specified limits 
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System Components and Architecture: PM KUSUM Component C: 
Option 1 (Net Metering)  
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System Components and Architecture: PM KUSUM Component C: 
Option 2 (Pump to run on solar power only)  

 

 

 

 

 

 

 

 

 

 

 

 



System Components and Architecture: PM KUSUM Component C or A: Option 3 (Solarisation of agricultural 
feeder at sub-station level) 
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RMS Communication & Security Architecture 

1. Security Architecture (with reference to EESL Tender Annexure 8 – clause 4.d) 
2. RMS Registration (with reference to EESL Tender Annexure 8 – clause 4.d) 
3. MQTT Topic Structure (with reference to EESL Tender Annexure 8 – clause 4.b,4.c) 
4. MQTT Message Structure (with reference to EESL Tender Annexure 8 – clause 4.e,4.f) 
5. Annexure: JSON Formats with parameter keywords, sample values and description 

a. Annexure: Pump Controller 
b. Annexure: Energy Meter 
c. Annexure: Inverter 
d. Annexure: String Combiner Box (SJB) 
e. Annexure: Heartbeat 
f. Annexure: DAQ 

 

1. Security Architecture 

This section highlights the communication security architecture between RMS/DCU and State 

SWPS IoT Platform. With this security, architecture, third parties are unable to intercept or “sniff” 

the encrypted data. This stops ISPs, employers, local network administrators and cybercriminals 

from being able to perform “packet sniffing” to access what the traffic contains. It also protects 

against man in the middle (MitM) attacks. This implements Private TLS/SSL VPN to ensure 

highest level of security.  

In additional to this, use of OTP in every message exchange shall help restrict spammers and 

Bots. Such OTP based mechanism will provide transaction level security which is required for 

remote operations. 

 

 

Identification
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during message 

exchange

Encryption
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Encrypted 
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Authentication
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Authentication

Authorization

Access to only 
restricted topics, 

authorized to 
them

OTP

Messages with 
valid OTP are only 
taken into further 
processing, rest 

messages are 
discarded.
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2. RMS Registration 

This section details how individual RMS/DCU shall be registered and communicate securely 

with State SWPS IoT Platform. 

 Every supplier/vendor must Register all unique IMEI (International Mobile Equipment 
Identity) of RMS/DCU with State SWPS 

 State SWPS will generate individual client certificate for RMS/DCU against unique IMEI 
registered and share with supplier/vendor through secured web API interface. 

 Every supplier/vendor shall be able to access web API with unique credentials shared 
with them. 

 Web API shall return individual client certificate, Device Broker url and “info” topic.  

 After installation of client certificate relevant to IMEI of RMS/DCU, RMS/DCU will 
connect to Device Broker and get authenticated using client certificate and further shall 
be able to receive additional configuration details such as FTP credential, Message 
Topic structure etc. after subscribing to default topic. 

 After client certificate expiry, RMS will connect to FTP using available credentials and 
download the renewed certificate 

 

3. MQTT Topic Structure 

This section defines the different topic structure for communication between RMS/DCU and 

State SWPS through Device Broker. 

RMS/DCU will publish and subscribe to their respective topics only, authorization of topic shall 

be done against unique credentials. 

Application 
Version 

Solution IMEI Message 
Type 

Publish/Subscribe 

IIOT-1 

Standalonesolarpump 

{IMEI} 

Info Subscribe 

Gridconnectedsolarpump OTP Subscribe 

SolarMW Heartbeat Publish 

Ongridrooftop Data Publish 

Offgridrooftop Ondemand Subscribe 

 Config Subscribe 

 

Sample Topic structure for Stand-alone Solar Pump shall be: IIOT-

1/Standalonesolarpump/{IMEI}/info 

Multiple sub-topics will be formed for communication between RMS/DCU and sate SWPS 

IoT Platform 

 Info: Default Topic To exchange RMS/DCU configuration details 

 OTP: To exchange OTP at every interval of 15/30/60 minutes 

 Heartbeat: To update RMS/DCU health indicators at frequent configurable intervals. 

 Data: To exchange data related to RMS/DCU Monitoring parameters in “push mode” 

o Push data Periodically 

o Push data on Event/Notification 

o History Missing Data Push Mode: History data will be identified against “index” 
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 Ondemand: To exchange data between RMS/DCU and Server in “Command on 
Demand” Mode 

o Each “On Demand” message will have two transactions: Commands, Response.  

o On demand command and response will be tracked against a common 

“MSGID”. 

o On demand message can be used to read and write with two command types 

 Command: “Read” - In json received from server replace each key with 

value from RMS/DCU and send the updated json back to server.  

 Command: “Write” - After executing the command based on key-value 

pair received in json, send the updated json back to server on successful 

execution. 

 Note: handshaking parameters such as msgid, etc has to send back to 

server as is, without modification 

 Config: To update configurable parameters of Device, which is similar to Ondemand but 
will be used only for configurable parameters of Device, this implements “Configuration 
over the air” 

 Command: “Read” - In json received from server replace each key with 

value from RMS/DCU and send the updated json back to server.  

 Command: “Write” - After executing the command based on key-value 

pair received in json, send the updated json back to server on successful 

execution. 

 Note: handshaking parameters such as msgid, etc has to send back to 

server as is, without modification 

4. Communication Modes 

 Push on Periodic Interval: In this mode deployed RMS shall transmit data of Multiple devices 
and sensors on different configurable time intervals such as Inverter or pump controller data at 
every 5 minutes, Energy Meter data at every 15 minutes, String Combiner Box data at every 10 
minutes 

 Push on Event: RMS shall detect various configurable alarm or event conditions such as Pump 
On / Off Status, Inverter On/Off Status, Low Water Flow Rate, Fault or Trip status etc. and It shall 
transmit data immediately to the server 

 On Demand Read: In this mode, User will send command to RMS to get data as and when 
required and RMS will send the required data to server immediately 

 On Demand Write: In case of Remote Operations, Farmer / Consumer shall send On Demand 
Write Command to the RMS and RMS will send back the acknowledgement with change in 
parameters after operation is completed 

 Configuration read/write: Using this mode, user will be able to read and change configurable 
parameters remotely such as updating periodic interval, alarm limits, server parameters etc. 
 

5. Communication Protocols 

 Field Device Communication: RMS to Field Devices communication such as Inverter, Pump 
Controller, Drive, String Combiner box, MFT/MFM, Data Acquisition System shall be established 
using MODBUS RTU protocol supported by all leading manufacturers globally 
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 Energy Meter Communication: RMS to Energy Meter communication such as Bi Directional 
(Revenue) Meter, Solar Generation (Audit) Meter shall be established using DLMS/Modbus 
protocol supported by all leading  Meter Manufacturers in India 

 RMS to Server Communication - Industrial IoT MQTT Protocol: RMS to Server Communication 
shall be established using MQTT protocol which is well accepted IoT protocol across the globe 
and supported by all leading IT as well as OT companies for Smart Grid, Smart RE and Smart City 
Applications 
 

6. MQTT Message Structure 

This section details message structure exchanged between RMS/DCU and state SWPS IoT 

Platform through Device Broker 

keyword Description Sample Value 

IMEI Unique Identification of RMS/DCU – required to ensure 
registered source of data 

863287049443888 

VD Virtual device/group – required for grouping parameters 
based on update interval/subsystems such as 
inverter/pump controller/meter/string combiner box etc. 

2 

MSGID Message Transaction Id - required for 
“Ondemand”/”Config” message type, 
request/response/acknowledgement/feedback 

123456789 

COMMAND Read/Write - Applicable only in case of 
“Ondemand”/”Config” message Type 

Read 

TIMESTAMP RTC timestamp of RMS/DCU against all parameters of 
vd/group (YYYY-MM-DD HH:mm:SS) 

2019-08-20 
20:15:08 

STINTERVAL Periodic interval at which RMS shall store and transmit 
data to server. (in minutes) 

15 

DATE local storage date – required as a reference to fetch data 
from local storage (YYYY-MM-DD) 

2020-06-15 

INDEX Local storage Index – required as a reference to fetch 
data from local storage 

5 

MAXINDEX Local storage maximum index of local storage date – 
required to calculate missing index 

96 

LOAD Local storage retrieval command & status 0 

POTP Previous One Time Password 12345678 

COTP Current One Time Password, State SWPS Broker will 
update OTP at interval of 30/60 minutes 

12345678 

Parameter-1 
Parameter-2 
Parameter-3 
Parameter-1 
…….. 
Parameter-n 

Equipment wise Keywords for multiple Parameters.   
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Communication Format Annexure 

 

 

 

 

 

 

 

Command Message 

  

Not Applicable  

 

Response Message 

Message Description Unit 

{   

"VD":1 Virtual Device Index/Group - 

"TIMESTAMP":"2020-05-18 
17:58:00", 

RTC timestamp of RMS/DCU against all 
parameters of vd/group 

- 

“MAXINDEX”:96 maximum index of local storage date - 

"INDEX":7, reference of local storage - 

"LOAD":0, Local storage retrieval command & status - 

"STINTERVAL":15, Periodic interval at which RMS shall store 
and transmit data to server. (in minutes) 

- 

"MSGID":"", Message Transaction Id - required for 
“Ondemand”/”Config” message type, 
request/response/acknowledgement/feedb
ack 

- 

"DATE":200518, 

local storage date 
YYMMD

D 

"IMEI":"1234561234561234", IMEI No. of First Sim to be considered 
always for unique identity of DCU 

- 

"ASN_11":"34123450", Pump Controller Serial No. 

RMS 0 

DAQ 1-9 

Pump Controller 11-19 

Meter 21-29 

Inverter 31-39 

String Combiner Box 41-49 
 

- 

"POTP":"341234", Previous One Time Password - 

"COTP":"341234", Current One Time Password - 

"PMAXFREQ1":"50.00", Maximum Frequency Hz 

Annexure – 1 (Revision-B) Pump Controller 

Message Name   :  Periodic Push Pump Controller (1) 
Message Format  :  JSON 
Message Type                   :  Data 
Message Command Flow :  Not Applicable for Data periodic Push 
Message response Flow  :  RMS -> State SWPS IoT Platform 
Message Medium  :  GPRS 
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"PFREQLSP1":"50.00", Lower Limit Frequency Hz 

"PFREQHSP1":"50.00", Upper Limit Frequency Hz 

"PCNTRMODE1":"1", 

0 
Variable Frequency Control 

Mode 

1 CVT Mode for Solar 

2 MPPT mode for Solar 
 

Solar Pump Controller Control Mode 
Status 

- 

"PRUNST1":"2", 

0 Stop 

1 Running 

2 Sleep 

3 Low Speed Protection 

4 Dry Run Protection 

5 Over Current Protection 

6 Minimum Power Protection 
 

Solar Pump Controller Run Status - 

"PREFFREQ1":"50.00", Solar Pump Controller Reference 
Frequency 

Hz 

"POPFREQ1":"50.00", Solar Pump Controller Output 
Frequency 

Hz 

"POPI1":"20.00", Output Current A 

"POPV1":"230.00", Output Voltage V 

"POPKW1":"45.00", Output Active Power KW 

"PDC1V1":"550.00", DC Input Voltage DC V 

"PDC1I1":"50.00", DC Current DC I 

"PDCVOC1":"650.00", DC Open Circuit Voltage DC V 

"PDKWH1":"35.00", Today Generated Energy KWH 

"PTOTKWH1":"120.00", Cumulative Generated Energy KWH 

"POPFLW1":"2.00", Flow Speed LPM 

"POPDWD1":"120.00", Daily Water Discharge Litres 

"POPTOTWD1":"220.00", Total Water Discharge Litres 

"PMAXDCV1":"750.00", Max DC Voltage DC V 

"PMAXDCI1":"40.00", Max DC Current DC I 

"PMAXKW1":"650.00", Max Output Active Power DC KW 

"PMAXFLW1":"650.00", Max Flow Speed LPM 

"PDHR1":"8.00", Pump Day Run Hours Hrs 

"PTOTHR1":"8.00", Pump Cumulative Run  Hours Hrs 

}   

   

 

Reaction 

  

Not Applicable  
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Communication Format Annexure 

 

 

 

 

 

 

 

Command Message 

  
Not Applicable  

 

Response Message 

Message Description 

{  

"VD":2 Virtual Device Index/Group 

"TIMESTAMP":"2020-05-18 
17:58:00", 

RTC timestamp of RMS/DCU against all 
parameters of vd/group 

“MAXINDEX”:96 maximum index of local storage date 

"INDEX":7, reference of local storage 

"LOAD":0, Local storage retrieval command & status 

"STINTERVAL":15, Periodic interval at which RMS shall store and 
transmit data to server. (in minutes) 

"MSGID":"", Message Transaction Id - required for 
“Ondemand”/”Config” message type, 
request/response/acknowledgement/feedback 

"DATE":200518, local storage date 

Annexure - 2 Energy Meter 

Message Name   : Periodic Push Meter (1) 
Message Format  :  JSON 
Message Type                   :  Data 
Message Command Flow :  Not Applicable for Data periodic Push 
Message response Flow  :  RMS -> State SWPS IoT Platform 
Message Medium  :  GPRS 
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"IMEI":"1234561234561234", IMEI No. of First Sim to be considered always for 
unique identity of DCU 

"ASN_21":12345678, Asset Serial Number 

RMS 0 

DAQ 1-9 

Pump Controller 11-19 

Meter 21-29 

Inverter 31-39 

String Combiner Box 41-49 
 

"MTDET1":30012302, Meter Detail 

"POTP":"34123450", Previous One Time Password 

"COTP":"34123450", Current One Time Password 

"MTBLDATE1":18, Billing Date for meter 1 

"DATE1":180606, Present date for meter1 

"TIME1":105400, Present time for meter1 

"IR1":20.58, R Phase Current in Amps 

"IY1":20.65, Y Phase Current in Amps 

"IB1":20.12, B Phase Current in Amps 

"VRN1":240.12, R Phase to Neutral Voltage in Volts 

"VYN1":242.13, Y Phase to Neutral Voltage in Volts 

"VBN1":243.55, B Phase to Neutral Voltage in Volts 

"VRY1":420.18, Phase to Phase Voltage(R-Y) in Volts 

"VYB1":419.38, Phase to Phase Voltage(Y-B) in Volts 

"VBR1": 421.5, Phase to Phase Voltage(B-R) in Volts 

"PFR1":0.98, R Phase Power Factor 

"PFY1":0.97, Y Phase Power Factor 

"PFB1":0.96, B Phase Power Factor 

"FRQ1":50.05, Grid Frequency 

"POWR1":42.578, R Phase Active Power in KW 
"POWY1":42.156, Y Phase Active Power in KW 

"POWB1":42.354, B Phase Active Power in KW 

"POW1":42.185, Total Active Power in KW 

"RPOWR1":22.123, R Phase Reactive Power in KVAR 

"RPOWY1":20.110, Y Phase Reactive Power in KVAR 
"RPOWB1":22.310, B Phase Reactive Power in KVAR 

"RPOW1":65.610, Total Reactive Power in KVAR 

"APOWR1":55.610, R Phase Apparent Power in KVA 

"APOWY1":52.910, Y Phase Apparent Power in KVA 
"APOWB1":53.911, B Phase Apparent Power in KVA 

"APOW1":14.198, Total Apparent Power in KVA 

"KWHNET1":98561.4, Cumulative Net Energy in KWH 

"KWHIMP1":98561.4, Cumulative Import Energy in KWH 

"KWHEXP1":98561.2, Cumulative Export Energy in KWH 
"KVAHNET1":99100.3, Cumulative Net Energy in KVAH 

"KVAHIMP1":99105.1, Cumulative Import Energy in KWH 

"KVAHEXP1":98999.1, Cumulative Export Energy in KWH 

"MDKWIMP1":100.3, Rising Demand (Import) in KW 

"MDKWEXP1":98.6, Rising Demand (Export) in KW 
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"POFF1":1020, Grid Power Failure in Minutes 

"TC1":100, Total Tamper Counts 

"PF1":0.99, Average PF 
"LBKWHNET1":98561, Last Billing Cycle Net Energy in KWH 

"LBKWHIMP1":98561, Last Billing Cycle Import Energy in KWH 

"LBKWHEXP1":98561, Last Billing Cycle Export Energy in KWH 

"PMDKVAIMP1":22.50, Present MD KVA Import  

"PMDKVAEXP1":0.00, Present MD KVA Import 

"LBMDKWIMP1":7.07, Last Billing MD KW Import 

"LBMDKWEXP1":0.00, Last Billing MD KW Export 

"LBMDKVAIMP1":7.07, Last Billing MD KVA Import 

"LBMDKVAEXP1":0.00, Last Billing MD KVA Export 

"MDRSTC1":4 MD Reset Count 

  

}  

 

Reaction 

  

Not Applicable  
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Communication Format Annexure 

 

 

 

 

 

 

 

Command Message 

  

Not Applicable  

 

Response Message 

Message Description 

{  

"VD":5 Virtual Device Index/Group 

"TIMESTAMP":"2020-05-18 
17:58:00", 

RTC timestamp of RMS/DCU against all 
parameters of vd/group 

“MAXINDEX”:96 maximum index of local storage date 

"INDEX":7, reference of local storage 

"LOAD":0, Local storage retrieval command & status 

"STINTERVAL":15, Periodic interval at which RMS shall store and 
transmit data to server. (in minutes) 

"MSGID":"", Message Transaction Id - required for 
“Ondemand”/”Config” message type, 
request/response/acknowledgement/feedback 

"DATE":200518, local storage date 

"IMEI":"1234561234561234", IMEI No. of First Sim to be considered always for 
unique identity of DCU 

"ASN_31":"34123450", Inverter Serial No. 

Annexure – 3 Inverter 

Message Name   : Inverter Periodic Push (INVERTER-1) 
Message Format  :  JSON 
Message Type                   :  Data 
Message Command Flow :  Not Applicable for Data periodic Push 
Message response Flow  :  RMS -> State SWPS IoT Platform 
Message Medium  :  GPRS 
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RMS 0 

DAQ 1-9 

Pump Controller 11-19 

Meter 21-29 

Inverter 31-39 

String Combiner Box 41-49 
 

"POTP":"34123450", Previous One Time Password 

"COTP":"34123450", Current One Time Password 

"IST1":1, Inverter Status 

"IFREQ1":40, Frequency 

"IPF1":0.8, Power Factor 

"IDC1V1":500, DC-1 Voltage 

"IDC1I1":200, DC-1 Current 

"IDC1KW1":200, DC-1 Power 

"IDC2V1":243.55, DC-2 Voltage 

"IDC2I1":420.18, DC-2 Current 

"IDC2KW1":200, DC-2 Power 

"IDC3V1":419.38, DC-3 Voltage 

"IDC3I1":421.8, DC-3 Current 

"IDC3KW1":200, DC-3 Power 

"IDC4V1":0.98, DC-4 Voltage 

"IDC4I1":0.97, DC-4 Current 

"IDC4KW1":200, DC-4 Power 

"IRPHV1":0.96, R phase voltage 

"IRPHI1":50.05, R phase current 

"IRPHKW1":50.05, R phase Active Power 

"IYPHV1":42.578, Y phase voltage 

"IYPHI1":42.156, Y phase current 

"IYPHKW1":50.05, Y phase Active Power 

"IBPHV1":42.354, B phase voltage 

"IBPHI1":42.185, B phase current 

"IBPHKW1":50.05, B phase Active Power 

"IKW1":22.123, Active Power 

"ITKWH1":20.110, Today Generated Energy 

"ITON1":22.310, Today On Time of Inverter 

"ILKWH1":65.610, Life time Generated Energy  

"ILON1":55.610, Life time running hours  

"ITEMP1":52.910, Inverter Temperature 

"IFT11":53.911, Fault-1 

"IFT21":14.198, Fault-2 

"IFT31":98561.4, Fault-3 

"IFT41":98561.4, Fault-4 

"IFT51":98561.2, Fault-5 

"IKVA1":99100.3, Apparent power 

"IKVAR1":99105.1 Reactive power 

}  
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Reaction 

  

Not Applicable  

 

 

 

 

Communication Format Annexure 

 

 

 

 

 

 

 

Command Message 

  

Not Applicable  

 

Response Message 

Message Description 

{  

"VD":9 Virtual Device Index/Group 

"TIMESTAMP":"2020-05-18 
17:58:00", 

RTC timestamp of RMS/DCU against all 
parameters of vd/group 

“MAXINDEX”:96 maximum index of local storage date 

"INDEX":7, reference of local storage 

"LOAD":0, Local storage retrieval command & status 

"STINTERVAL":15, Periodic interval at which RMS shall store and 
transmit data to server. (in minutes) 

"MSGID":"", Message Transaction Id - required for 
“Ondemand”/”Config” message type, 
request/response/acknowledgement/feedback 

"DATE":200518, local storage date 

"IMEI":"1234561234561234", IMEI No. of First Sim to be considered always for 
unique identity of DCU 

"ASN_41":"34123450", SJB Serial no 

RMS 0 

DAQ 1-9 

Annexure - 4 String Combiner Box 

Message Name   : Periodic Push String Combiner Box 
Message Format  :  JSON 
Message Type                   :  Data 
Message Command Flow :  Not Applicable for Data periodic Push 
Message response Flow  :  RMS -> State SWPS IoT Platform 
Message Medium  :  GPRS 
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Pump Controller 11-19 

Meter 21-29 

Inverter 31-39 

String Combiner Box 41-49 
 

"POTP":"34123450", Previous One Time Password 

"COTP":"34123450", Current One Time Password 

"SI11":"3.00", SJB1, Channel1 Current 

"SI21":"5.00", SJB1, Channel2 Current 

"SI31":"5.00", SJB1, Channel3 Current 

"SI41":"5.00", SJB1, Channel4 Current 

"SI51":"5.00", SJB1, Channel5 Current 

"SI61":"5.00", SJB1, Channel6 Current 

"SI71":"5.00", SJB1, Channel7 Current 

"SI81":"5.00", SJB1, Channel8 Current 

"SI91":"5.00", SJB1, Channel9 Current 

"SI101":"5.00", SJB1, Channel10 Current 

"SI111":"5.00", SJB1, Channel11 Current 

"SI121":"5.00", SJB1, Channel12 Current 

"SI131":"5.00", SJB1, Channel13 Current 

"SI141":"5.00", SJB1, Channel14 Current 

"SI151":"5.00", SJB1, Channel15 Current 

"SI161":"5.00", SJB1, Channel16 Current 

"SI171":"5.00", SJB1, Channel17 Current 

"SI181":"5.00", SJB1, Channel18 Current 

"SI191":"5.00", SJB1, Channel19 Current 

"SI201":"5.00", SJB1, Channel20 Current 

"SI211":"5.00", SJB1, Channel21 Current 

"SI221":"5.00", SJB1, Channel22 Current 

"SI231":"5.00", SJB1, Channel23 Current 

"SI241":"5.00", SJB1, Channel24 Current 

"SDCV1":"635.00", SJB1, DC Voltage 

"SDCTOTI1":"40.00", SJB1, Total DC Current 

"SDCTOTKW1":"28.00", SJB1, Total DC Power 

"SDI11":"1.00", SJB1, Digital Input1 

"SDI21":"1.00", SJB1, Digital Input2 

"ST11":"1.00", SJB1, Temperature1 

"ST21":"1.00", SJB1, Temperature2 

"ST31":"1.00" SJB1, Temperature3 

}  

  

 

Reaction 

  

Not Applicable  
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Communication Format Annexure 

 

 

 

 

 

 

 

Command Message 

  

Not Applicable  

 

Response Message 

Message Description 

{  

"VD":0 Virtual Device Index/Group 

"TIMESTAMP":"2020-05-18 
17:58:00", 

RTC timestamp of RMS/DCU against all 
parameters of vd/group 

“MAXINDEX”:96 maximum index of local storage date 

"INDEX":7, reference of local storage 

"LOAD":0, Local storage retrieval command & status 

"STINTERVAL":15, Periodic interval at which RMS shall store and 
transmit data to server. (in minutes) 

"MSGID":"", Message Transaction Id - required for 
“Ondemand”/”Config” message type, 
request/response/acknowledgement/feedback 

"DATE":200518, local storage date 

"IMEI":"1234561234561234", IMEI No. of First Sim to be considered always for 
unique identity of DCU 

"POTP":"341234", Previous One Time Password 

"COTP":"341234", Current One Time Password 

"GSM":1, Device connected to GSM network 

"SIM":1, SIM detected (1 - detected) 

"NET":1, Device in Network (1 - in network) 

"GPRS":"1", GPRS connected (1 - connected) 

Annexure – 5 RMS 

Message Name   : RMS 
Message Format  :  JSON 
Message Type                   :  Heartbeat 
Message Command Flow :  Not Applicable  
Message response Flow  :  RMS -> State SWPS IoT Platform 
Message Medium  :  GPRS 
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"RSSI":22, Signal Strength 

"SD":"1", SD card detected (1 - detected) 

"ONLINE":1, Device Online (1- Online) 

“GPS”:1, GPS Module Status (1-ON,0-OFF) 

“GPSLOC”:1, GPS Location Locked 

“RF”:1, RF Module Status (1-ON,0-OFF) 

"RTCDATE":180918, RTC Date 

"RTCTIME":175800, RTC Time 

“TEMP”:45.5, Device Temperature 

“LAT”:19.06, Latitude from gps 

“LONG”:72.8777, Longitude from gps 

“SIMSLOT”:1, Sim Slot (Current Sim Slot: 1 or 2) 

“SIMCHNGCNT”:10, Total Sim Slot Change Count 

“FLASH”:1, Device Flash Status 1: Detected 0: Error 

“BATTST”:0, Battery Input Status: 1 if on battery power else 0 

“VBATT”:5.0, Battery Voltage 

“PST”:1 Power Supply (1-Mains, 2-Battery)  

}  

  

 

Reaction 

  
Not Applicable  
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Communication Format Annexure 

 

 

 

 

 

 

 

Command Message 

  

Not Applicable  

 

Response Message 

Message Description 

{  

"VD":12 Virtual Device Index/Group 

"TIMESTAMP":"2020-05-18 
17:58:00", 

RTC timestamp of RMS/DCU against all 
parameters of vd/group 

“MAXINDEX”:96 maximum index of local storage date 

"INDEX":7, reference of local storage 

"LOAD":0, Local storage retrieval command & status 

"STINTERVAL":15, Periodic interval at which RMS shall store and 
transmit data to server. (in minutes) 

"MSGID":"", Message Transaction Id - required for 
“Ondemand”/”Config” message type, 
request/response/acknowledgement/feedback 

"DATE":200518, local storage date 

"IMEI":"1234561234561234", IMEI No. of First Sim to be considered always for 
unique identity of DCU 

"POTP":"34123450", Previous One Time Password 

"COTP":"34123450", Current One Time Password 

“AI11”:45.5, Analog Input – 1 

“AI21”:45.5, Analog Input – 2 

“AI31”:45.5, Analog Input – 3 

“AI41”:45.5, Analog Input – 4 

Annexure – 6 DAQ System 

Message Name   : Periodic Push DAQ System 
Message Format  :  JSON 
Message Type                   :  Data 
Message Command Flow :  Not Applicable for Data periodic Push 
Message response Flow  :  RMS -> State SWPS IoT Platform 
Message Medium  :  GPRS 
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“DI11”:1, Digital Input – 1 

“DI21”:0, Digital Input – 2 

“DI31”:1, Digital Input – 3 

“DI41”:0, Digital Input – 4 

“DO11”:1, Digital Output – 1 

“DO21”:1, Digital Output – 2 

“DO31”:1, Digital Output – 3 

“DO41”:1 Digital Output – 4 

}  

 

Reaction 

  

Not Applicable  
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Command Message 
Message  Description 

{  

"timestamp":"2018-09-18 17:58:00",  

"type": "config",  

"cmd":"write", To write config 

"msgid":"130", Server Auto Generated 

"APN1": “www” APN Value for sim1 

"USR1": "string" sim1 user name 

"PASS1": "string" sim1 password 

"APN2": “Internet” APN Value for sim2 

"USR2": "string" Sim2 user name 

"PASS2": "string" Sim2 password 

"RESTART":1 
To restart DCU, 1 : Execute 
command 

"UPDATEINTERVAL":15 Enter update interval in mins. 

"HEARTINTERVAL":5 
Heartbeat Update Interval in 
mins 

"URTCDATE":200622 
DCU RTC Date (YYMMDD) 
Update 

"URTCTIME":220312 
DCU RTC Time (HH:MM:SS) 
Update  - 24 hour format 

"UPDATERTC":1 
Update RTC, 1: Execute 
command, 0 : Successful 
execution 

"GSMSYNC":1 
RTC auto GSM synchronization, 
1: to execute command 

"DO1":1 
Pump Remote ON/OFF 
Operation (1-ON, 0-OFF) 

"AI1ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI1 
E.G. 0(LPM) 

"AI1SPAN":100 Engineering Span Value (20 mA 
dc) for AI1 
E.G. 5000(LPM) 

"AI2ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI2 

Annexure - 7 

Message Name  : On Demand Read/Write Parameter/Keyword 
Message Format    : JSON 
Message Type   : Config 
Message Command Flow : Cloud Server-> RMS 
Message Response Flow  : RMS -> Cloud Server 
Message Medium  : GPRS 
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"AI2SPAN":100 Engineering Span Value (20 mA 
dc) for AI2 

"AI3ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI3 

"AI3SPAN":100 Engineering Span Value (20 mA 
dc) for AI3 

"AI4ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI4 

"AI4SPAN":100 Engineering Span Value (20 mA 
dc) for AI4 

"URL":”rms1.kusumiiot.co” URL of Broker Server 

"PORT":8883 Port of Broker Server 

"CID":"d:860906045525646$standalonesolarpump$27" Unique Client id of device 

"USERNAME":"860906045525646$standalonesolarpump$27" Username for device 
authentication 

"PASSWORD":"9e0baa73" Password for device 
authentication 

"FTPURL": "rms1.kusumiiot.co" URL for FTP 

"FTPUSER":"866191037709301" Username for FTP 

"FTPPASS":"908552f" Password for FTP 

"FTPPORT":22 Port for FTP 

"FTPDOWN":1 Download Certificates from ftp 
1: To execute command, 
0: Command is successfully 
executed 

}  

 

Response Message 
Message Description 

{  

"timestamp":"2018-09-18 17:58:00",  

"type": "config",  

"cmd":"write", To write config 

"msgid":"130", Server Auto Generated 

"APN1": “www” APN Value for sim1 

"USR1": "string" sim1 user name 

"PASS1": "string" sim1 password 

"APN2": “Internet” APN Value for sim2 

"USR2": "string" Sim2 user name 

"PASS2": "string" Sim2 password 

"RESTART":1 
To restart DCU, 1 : Execute 
command 

"UPDATEINTERVAL":15 Enter update interval in mins. 

"HEARTINTERVAL":5 
Heartbeat Update Interval in 
mins 
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"URTCDATE":200622 
DCU RTC Date (YYMMDD) 
Update 

"URTCTIME":220312 
DCU RTC Time (HH:MM:SS) 
Update  - 24 hour format 

"UPDATERTC":1 
Update RTC, 1: Execute 
command, 0 : Successful 
execution 

"GSMSYNC":1 
RTC auto GSM synchronization, 
1: to execute command 

"DO1":1 
Pump Remote ON/OFF 
Operation (1-ON, 0-OFF) 

"AI1ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI1 
E.G. 0(LPM) 

"AI1SPAN":100 Engineering Span Value (20 mA 
dc) for AI1 
E.G. 5000(LPM) 

"AI2ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI2 

"AI2SPAN":100 Engineering Span Value (20 mA 
dc) for AI2 

"AI3ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI3 

"AI3SPAN":100 Engineering Span Value (20 mA 
dc) for AI3 

"AI4ZERO":1 
Engineering Zero Value (4 mA 
dc) for AI4 

"AI4SPAN":100 Engineering Span Value (20 mA 
dc) for AI4 

"URL":”rms1.kusumiiot.co” URL of Broker Server 

"PORT":8883 Port of Broker Server 

"CID":"d:860906045525646$standalonesolarpump$27" Unique Client id of device 

"USERNAME":"860906045525646$standalonesolarpump$27" Username for device 
authentication 

"PASSWORD":"9e0baa73" Password for device 
authentication 

"FTPURL": "rms1.kusumiiot.co" Url for FTP 

"FTPUSER":"866191037709301" Username for FTP 

"FTPPASS":"908552f" Password for FTP 

"FTPPORT":22 Port for FTP 

"FTPDOWN":1 Download Certificates from ftp 
1: To execute command, 
0: Command is successfully 
executed 

}  
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Command Message 
  

Command – B. In case, if some key in 
command are invalid 

 

Message Description 

{  

"timestamp":"2018-09-18 17:58:00",  

"type":"config",  

"cmd":"write", to write config 

"msgid":"130, server auto generated 

"APNN1": 2 send value "2" 

"USR1": "xyz" send value "xyz" 

}  

 

Response Message 
Message Description 

{  

"timestamp":"2018-09-18 17:58:00",  

"type": "config",     

"cmd":"write", to write config 

"msgid":"130", server auto generated 

"APNN1": 0 invalid Key, value will be returned '0' 

"USR1": "xyz" actual value received 

}  

  

  

 

Reaction 
  

Not Applicable  
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This Power Purchase Agreement is signed on the xx Day of <Month>of  202__ >at <City Name>. 

Between 
 
 

 
  [Insert name of the 

Solar Power Developer], a Company/Limited Liability Partnership (LLP) firm/ Partnership Firm/ 

Sole Proprietor/ Consortium/Project Company in any form submitting the Bid incorporated under 

the  Appropriate  Act/any  other  relevant  laws as  applicable,  having  its  registered  office  at 

  [Insert address 

of the registered office of Solar Power Developer] (hereinafter referred to as “Solar Power 

Developer” or “SPD”, which expression shall, unless repugnant to the context or meaning thereof, 

be deemed to include its successors and permitted assigns) as a Party of the first part; 

 

 
And 

 
 

 

  [Insert name of the Procurer], 

having                         its                         registered                         office                         at     

  [Insert address of the registered 

office of Procurer (hereinafter referred to as “Procurer”, which expression shall, unless repugnant 

to the context or meaning thereof, be deemed to include its successors and assigns) as a Party of 

the second part. 

 

And, 

 

Madhya Pradesh Urja Vikas Nigam Limited (MPUVNL) having its registered office at 

________________ [Insert address of the registered office of MPUVNL] (hereinafter referred to 

as “Nodal Agency”, which expression shall, unless repugnant to the context or meaning thereof, 

be deemed to include its successors and assigns) as a Party of the third part 

 

 
The Solar Power Developer, Procurer and Nodal Agency are individually referred to as ‘Party’ and 

collectively referred to as ‘Parties’. 

 

 
Whereas: 

 
A. Nodal Agency has identified the Procurer for procuring the power from the grid 

interactive rooftop solar PV Project. 

 

B. Procurer plans to source solar PV based electricity for its various Unit(s) as per 

Schedule-7 of this Agreement 
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C. After meeting the eligibility requirements, the Solar Power Developer has been 

selected by Nodal Agency through competitive bidding process for development of 

solar power Project, and generation and sale of solar power to the Procurer. 

 

D. The Solar Power Developer has been notified by Nodal Agency for “Design, 

engineering, supply, finance, installation, erection & Commissioning along with 

Comprehensive Operation and  Maintenance (“O&M”) of the Unit(s)/ Project for Sale 

of Solar Power to Procurer for a period of 25 Contract Years” 

and has been awarded _____ kW of capacity as per technical specification & other 

details of the RFP no. __________________________ dated. ………..  and this PPA. 

 

E. Consequent upon work order pursuant to the issuance of Letter of Award (LOA) by 

Nodal Agency for signing of PPA and other agreement, if any, the Solar Power 

Developer has agreed to set-up solar PV Project based  on  Photo-voltaic  technology  

of      

kW               capacity               at               the               Premises               of Procurer 

as per Schedule-7 of the Agreement. 

 

F. The Solar Power Developer has agreed to sign this PPA with Procurer to sell solar 

power from the Project to Procurer as per the terms and conditions of this PPA read in 

conjunction with those of RFP. 

 

G. Procurer has agreed to purchase such solar power from Solar Power Developer for 

consumption within Premise at the Tariff discovered through Reverse Auction 

mechanism conducted by the Nodal Agency (SCHEDULE 3). 

 
H. If there is delay or default in payment due under the PPA by Procurer for more than 

thirty (30) day of Due Date, Nodal Agency would ensure such payment from revolving 

fund created with it through budget. Procurer has  agreed to re-coupe the fund of the 

Nodal Agency on priority subsequently.  

 

I. The Parties, hereby, agree to execute this PPA setting out the terms and conditions 

for the sale of power by Solar Power Developer to Procurer. 

 

Now therefore, in consideration of the premises and mutual agreements, covenants and 

conditions set forth herein, it is hereby agreed by and between the Parties as follows: 
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DEFINITIONS AND INTERPRETATION 

 
1. DEFINITIONS 

 
The terms used in this PPA, unless as defined below or repugnant to the context, shall have 

the same meaning as assigned to them by the Electricity Act, 2003 and the rules or regulations 

framed there under, including those issued / framed by the Appropriate Commission, as 

amended or re-enacted from time to time. 

“Act” or “Electricity Act, 
2003” 

shall mean the Electricity Act, 2003 and include any 

amendments and substitution from time to time; 

“Affected Party” shall have meaning as per Article 47.2 

"Appropriate Commission" shall mean the State Electricity Regulatory Commission 

referred to in section 82 of the Electricity Act 2003 (as 

amended from time to time); 

“Benchmark Cost” shall have meaning as per Article 108; 

“Bid” shall mean technical Bid or/ and Financial Bid submitted by 

a Bidder, in response to RFP, in accordance with the terms 

and conditions of the RFP; 

“Bill Dispute Notice” shall mean the notice issued by a Party raising a Dispute 

regarding a Monthly Bill or a Supplementary Bill issued by 

the other Party; 

“Business Day” shall mean with respect to Solar Power Developer and 

Procurer, a Day other than Sunday/ public holiday or a 

statutory holiday, on which the banks remain open for 

business in Bhopal 

“Capacity Utilization 

Factor” or “CUF” 

(CUF) in a Year shall mean the ratio of (the output of the 

SPV Power Plant in a Contract Year) versus (installed 

project PPA Capacity x number of Days in the Contract Year 

x 24). 

 

(CUF = Cumulative Project output in kWh / (PPA capacity x 

24 x number of Days in the Contract year)); 

 

Derating of output of SPV modules of not more than 1% per 

year shall be allowed, implying shortfall in CUF of not be 

more than 0.15% per year. 

 

However, for demonstration of successful Commissioning, 

CUF shall mean the ratio of the output of the SPV Power 

Plant in a day versus PPA Capacity x 1 x 24, adjusted to 

seasonality as per provisions of Article 30. 
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“CERC” shall  mean  the  Central  Electricity  Regulatory  
Commission  of India, constituted under sub – section (1) of 
Section 76 of the Electricity Act, 2003, or its successors; 

Calendar Year means a year commencing on 1 January and ending on 31 
December. 

“Category I” shall mean as category notified under Madhya Pradesh 
Policy for Decentralized Renewable Energy System, 2016 
and its amendment and substitution from time to time. 

“Change in Law” shall have the meaning ascribed thereto in Article 52 of this 
PPA; 

“Commissioning” shall have the meaning ascribed in Article 29 of this PPA; 

“Competent Authority” shall mean Managing Director of MPUVNL, himself and/or a 
person or group of persons nominated by him for the 
mentioned purpose in this PPA; 

“Competent Court of Law” shall mean any court or tribunal or any similar judicial or 
quasi- judicial body in India that has  jurisdiction to 
adjudicate upon issues relating to this PPA; 

“Consents, Clearances and/ 
or Permits” or “Consents” 

shall mean all authorizations, licenses, approvals, 
registrations, permits, waivers, privileges, 
acknowledgements, agreements, or concessions required to 
be obtained from or provided by any concerned authority for 
the purpose of setting up of the generation facilities and/ or 
supply of power; 

“Consumer(s)” shall mean any person who is supplied electricity for his own 
use by a licensee or the Government or by any other person 
engaged in the business of supplying electricity to the public 
under the Act or any other law for the time being in force and 
includes any person whose Premises are, for the time being, 
connected for the purpose of receiving electricity with the 
works of a DISCOM, the Government or such other person, 
as the case may be. Users who have merely wheeling/ supply 
arrangements with the licensee are also covered as 
Consumers; 

“Construction Period” shall mean the period between the Effective Date and COD 
of Unit(s) under PPA; 

“Contract Year” means the First Contract Year and thereafter each period of 
12 (twelve) months, provided that the last Contract Year 
shall end on the last day of the Term of PPA. 

“Consultation Period” shall mean the period of sixty (60) Days or such other longer/ 
shorter period as the Parties may agree, commencing from 
the date of issuance of a SPD’s Preliminary Default Notice or 
Procurer Preliminary Default Notice as provided in 0 of this 
PPA, for consultation between the Parties to mitigate the 
consequence of the relevant event having regard to all the 
circumstances; 
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Data Room means the virtual data room that will be open to Bidders and 
their advisors from the date specified in Schedule 1 until the 
Proposal Due Date. 
 
It is clarified that, on the E-bidding Portal, ‘Data Room’ is 
referred to as ‘Buyer Data-Room Tender-Specific (BDR-TS)’ 

“DDO” means the Drawing and Disbursing Officer of the concerned 
Department in the District [.] of the Madhya Pradesh  

“Day(s)” shall mean a 24 (twenty-four) hour period beginning at 00:00 
hours Indian Standard Time and ending at 23:59:59 hours 
Indian Standard Time; 

“Delivery Point(s)” shall mean such points, at such a location mutually agreed 
by the parties, in line with applicable policy/ regulation/ rules, 
where solar power is delivered by the Solar Power 
Developer from the Project to the Procurer, in such a way as 
to enable measurement of gross energy generated by 
Project. Multiple Delivery Points are possible even in case of 
a single Project 

“Deemed Generation” shall mean energy (in kWh) deemed to have been 

generated per day average from the Project in the same 

month of previous Year or, if the period of consideration is 

within the First Contract Year then it shall be calculated as 

per seasonality index as mentioned in the table of Article 

1.30.3; wherein the affected period shall be between 6 am 

to 6 pm; In no case the Deemed Generation for the Month 

or part thereof shall be considered more than the total 

energy consumed by the consumer (solar energy + supply 

from DISCOM) in that Month or part thereof of the previous 

Year. 

Department(s) means the Department(s) of Govt. of Madhya Pradesh, 

whose Premise(s) are would be covered by SPD for 

installation, commissioning and operation of rooftop solar PV 

system(s) under net-metering mode. 

“Designated Bank Account” shall mean a Bank Account as notified by Nodal Agency 

which shall be used for transaction with parties under this 

RFP; 

“DISCOM” or “DISCOM(s)” shall mean the local distribution licensee/ utility providing 

electrical distribution and interconnection services at the 

Premises of the Procurer; 

“Dispute” shall mean any dispute or difference of any kind between 

Procurer and the Solar Power Developer, in connection with 

or arising out of this PPA including but not limited to any 

issue on the interpretation and scope of the terms of this 

PPA or/ and relevant provisions of RFP; 
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“District” means ______ district  of the state of Madhya Pradesh. 

“District Level Committee or 
DLC” 

shall mean district level committee under chairmanship of 

Collector of concerned district; 

“DREO” shall mean District Renewable Energy Officer, an 

authorized representative of Nodal Agency; 

"Due Date" shall have the same meaning ascribed thereto in Article 36 

of this PPA; 

“Effective Date” shall have the meaning ascribed thereto in Article 3 of this 
PPA; 

“Electricity Laws” shall mean the Electricity Act, 2003 and the rules and 

regulations made there under from time to time along with 

amendments thereto and replacements thereof and any 

other Law pertaining to electricity including regulations 

framed by the Appropriate Commission; 

“Elevation” shall mean the distance of the topmost point of the lower 

column of the mounting structure from the closest flat 

surface below the solar panel; 

“Equity” means the sum expressed in INR representing the paid-up 

share capital of the Solar Power Developer for meeting the 

equity component of the total project cost and shall include 

convertible instruments or other similar form of capital, 

which shall compulsorily convert into equity share capital of 

the Solar Power Developer and any subordinated 

shareholder loan. 

“Event of Default” shall mean the events as defined in Articles 55 and 56  of 
this PPA; 

“Execution Date” shall mean the date of signing of Power Purchase 

Agreement between Solar Power Developer and the 

Procurer; 

“Expiry Date” shall mean the date of expiry of this Agreement, which shall 

not be earlier than the twenty-five (25) Contract Years from 

the SCOD, unless terminated earlier in accordance with the 

terms of this Agreement; 

Financial Year means a year commencing on 1 April of any Calendar Year 

and ending on 31 March of the following Calendar Year. 
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“Financing Agreements” shall mean the agreements pursuant to which the Solar 

Power Developer has sought financing for the Project 

including the loan agreements, security documents, notes, 

indentures, security agreements, letters of credit and other 

documents, as may be amended, modified, or replaced 

from time to time, but without in anyway increasing the 

liabilities of Procurer 

“First Contract Year” shall mean the period commencing from following day of the 
first Unit COD and expiring at the end of the Month in which 
Project completes twelve(12) Months from the SCOD; 
 
It is clarified that first Unit COD means the commissioning of 
first Unit of the Project; 

“Force Majeure” or “Force 

Majeure Event” 

shall have the meaning ascribed thereto in Article 49 of this 
PPA; 

“Functional / Technical 

Specifications” 

means the technical requirements and parameters 

described in of this Technical Specifications of PPA and as 

provided in Grid Code relating to the operation, 

maintenance and dispatch of the Project; 

“Grid Code”/ “IEGC” or 

“State Grid Code” 

shall mean the Grid Code specified by the CERC under 
Clause (h) of Sub-section (1) of Section 79 of the Electricity 
Act, as amended from time to time, and/or the State Grid Code 
as specified by the concerned State Commission, referred 
under Clause (h) of Subsection (1) of Section 86 of the 
Electricity Act 2003, as applicable; 

GoMP means the Government of Madhya Pradesh. 

“Indian Governmental 

Instrumentality” 

shall mean the Government of India, Governments of 

state(s) of Madhya Pradesh and any ministry, department, 

board, authority, agency, corporation, commission under 

the direct or indirect control of Government of India or any 

of the above state Government(s) or both, any political sub-

division of any of them including any court or Appropriate 

Commission(s) or tribunal or judicial or quasi-judicial body 

in India; 

“Insurances” shall mean the insurance cover to be obtained and 

maintained by the Solar Power Developer in accordance 

with Article 44 of this PPA; 

“Invoice” or “Bill” shall mean either a Monthly Bill / Supplementary Bill or a 

Monthly Invoice/ Supplementary Invoice raised by any of 

the Parties; 

Letter of Award shall mean Letter of Award (LOA) as Successful Bidder as 

per concerned RfP; 
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“Late Payment Surcharge” shall have the meaning ascribed thereto in Article 38  of 

this PPA; 

“Liquidated Damages or 
LD” 

shall mean the penalty levied on the Solar Power Developer 

in accordance with Article 181.18; 

“Law” shall mean in relation to this PPA, all laws including 

Electricity Laws in force in India and any statute, ordinance, 

regulation, notification or code, rule, or any interpretation of 

any of them by an Indian Governmental Instrumentality and 

having force of law and shall further include without 

limitation all applicable rules, regulations, orders, 

notifications by an Indian Governmental Instrumentality 

pursuant to or under any of them and shall include without 

limitation all rules, regulations, decisions and orders of the 

Appropriate Commissions; 

“Lenders” means the banks, other financial institutions, 
multilateral 

 agencies, Reserve Bank of India registered non-banking 

financial companies, mutual funds and agents or trustees of 

debenture / bond holders, including their successors  and 

assignees, who have agreed as on or before COD of the 

grid interactive rooftop solar PV Project to provide the Solar 

Power Developer with the senior debt financing described 

in the Capital Structure Schedule, and any successor banks 

or financial institutions to whom their interests under the 

Financing Agreements may be transferred or assigned: 

Provided that, such assignment or transfer shall not relieve 

the Solar Power Developer of its obligations to Procurer 

under this PPA in any manner and shall also does not lead 

to an increase in the liability of any of Procurer; 

“Meters” or “Metering 

System” 

means meter(s) and metering devices installed by the Solar 

Power Developer at the Delivery Point(s) for measuring and 

recording the delivery and receipt of solar energy, as 

required by a Project as per RFP; They may also include 

check meter, Net Meter or any other meter in accordance 

with the prevailing guidelines of the concerned DISCOM, 

CEA, Policy for Decentralized Renewable Energy System, 

Madhya Pradesh, MPERC (Grid Interactive Renewable 

Energy Systems Related Matters) Regulations[Revision-II], 

2024. {RG-39(II) of 2024 and their amendments/ 

substitutions and other agencies; 
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“Metering Date” means the Business Day of each calendar month, 

subsequent to the month in which the solar power is 

generated by Project, on which the Solar Power Developer 

takes joint meter reading with the Procurer. The billable 

units shall be equal to the difference between the meter 

reading on the Metering Date and the meter reading on the 

previous month’s Metering Date; 

“Maintenance Outage” shall  have  the  meaning  as  ascribed  to  this  term  as  

per  the provisions of the Grid Code; 

"Month(s)" shall mean a calendar month as per the Gregorian calendar; 

MPUVNL means Madhya Pradesh Urja Vikas Nigam Limited, a GoMP 

enterprise, which is designated as the nodal agency for 

implementing GoI and GoMP’s programmes and policies in 

the renewable energy sector in Madhya Pradesh. 

“Nodal Agency” shall mean Madhya Pradesh Urja Vikas Nigam Limited; 

“Normative Project Cost” shall mean the 85% of the Benchmark Cost; 

“Party” and “"Parties” shall have the meaning ascribed thereto in the recital to 

this PPA; 

“Payment Security 
Mechanism 

shall have the meaning ascribed thereto under Article 41 of 
this PPA read with provisions of RFP; 

“Performance Bank 

Guarantee” or “PBG” 

Means the irrevocable, unconditional bank guarantee, to be 

submitted by the Solar Power Developer to Nodal Agency 

in the form as mentioned in RFP and which shall include 

any additional bank guarantee furnished by the Solar Power 

Developer under this PPA, if any; 

“Power Purchase 

Agreement” or 

“PPA” 

shall mean this Power Purchase Agreement between SPD 

and respective Procurer(s), including the schedules, 

amendments, modification and supplements made in 

writing by the parties from time to time; 

 

For the avoidance of any doubt, it is clarified that SPD 

selected for a Project (all Units in a District) shall execute a 

separate PPA with respective Procurer(s) in the District; 

 

 “PPA Capacity” shall mean the total capacity of the Project as per 

SCHEDULE 7 of the Agreement, which is finalized as per 

Article 8.2  and 8.3 (Conditions Precedents of SPD) and 

confirmed by the Nodal Agency through the letter format 

mentioned in SCHEDULE 5: LETTER FROM NODAL 

AGENCY CONFIRMING THE CAPACITY; 
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“Preliminary Default Notice” shall have the meaning ascribed thereto in Article 57.1 and 
58.1 of this PPA; 

“Premise(s)” Means any land, building or structure of part thereof of 

combination thereof, wherein a separate meter or metering 

arrangement has been made by the licensee for measurement 

of electricity; 

“Procurer(s)’” shall mean: 

(a) Individual Drawing and Disbursing Officers (DDO) of 

concerned Departments where treasury based 

payment system is followed; or/ and  

(b) Other authorized person(s) in case of organizations 

where other than treasury based payment system is 

followed 

in [●] district of Madhya Pradesh 

“Project shall mean the solar energy generation facilities of defined 

capacity, as per RFP, in District (awarded to the Solar Power 

Developer pursuant to the Bid Process), developed and 

owned by the Solar Power Developer, for supply of solar 

power to identified Sites of District under Net-Metering mode. 

Project shall include [●] (_____) defined number of Sites of 

various capacities as provided in the Data Room. Each Unit 

shall supply power for the consumption at the respective Site 

as per the terms and condition of PPA. 

 

It is clarified that, on the auction screen of the E-bidding 

Portal, ‘Project’ would be referred to as ‘Entity for Auction’.  

 

 “Project Scheduled 
Commencement of Supply 
Date” or “Project SCSD” or 
“SCSD” 

shall mean twelve (12) months from Effective Date of the 
PPA; 

“Project Documents” shall mean Power Purchase Agreement, Bid documents 
and any other agreements designated in writing as such, 
from time to time, by Procurer and the Solar Power 
Developer; “Proposal Due Date” means __.___.___ for RFP cited in recitals of this PPA 
above;   

“Prudent Utility Practices” shall mean the practices, methods and standards that are 

generally accepted internationally from time to time by 

electric utilities for the purpose of ensuring the safe, efficient 

and economic design, construction, commissioning, 

operation and maintenance of power generation equipment 

and which practices, methods and standards shall be 

adjusted as necessary, to take account of: 

a. operation and maintenance guidelines recommended by 

the manufacturers of the plant and equipment to be 

incorporated in the Power station; 

b. the requirements of Indian Law; and 

c. the physical conditions at the site of the Project; 
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“Rebate” shall have the same meaning as ascribed thereto in Article 

39 of this PPA; 

“RESCO Mode” shall mean where the Solar Power Developer intend to use 

a Premise owned/used by the Procurer and enters into the 

PPA with Procurer for supply of Solar Power for 25 Contract 

Years at a tariff determined through mutual arrangement or 

competitive bidding process; 

“RFP” shall    mean    Request    For    Proposal     No. 

__________________ dated ___.___.20__, with all its terms 

and conditions along with all schedules, Annexure and RFP 

Project Documents attached thereto, issued by Nodal 

Agency and shall include any modifications, amendments or 

alterations thereto. 

“Rupees” or “Rs” shall mean Indian rupees, the lawful currency of India; 

“Site” means the identified location provided in the Data Room for 

installation, commissioning and operation of the rooftop 

solar PV system(s). 

 

Single site shall be termed as Site and multiple sites shall 

be termed as Sites 

“Solar Power Developer” or 

“SPD” 

means solar power developer, and for the purposes of 

executing the PPA, will mean: 

 

(a) the SPV incorporated by the Selected Bidder; or 

 

(b) the Selected Bidder itself, if it is a single entity, and 

not a Consortium or a foreign Company/ LLP/ 

Partnership Firm/ Sole Proprietor or an LLC and has 

elected not to incorporate an SPV to implement the 

Project;  

 

or 

 

(c) Affiliate of the Selected Bidder or its SPV.; 

“Special Purpose Vehicle” 

or “SPV” 

means a special purpose vehicle to be incorporated under 

the (Indian) Companies Act, 2013 by a Selected Bidder; 

“Supplementary Bill” or 

“Supplementary Invoice” 

means a bill other than a Monthly Bill or Monthly Invoice 

raised by any of the Parties in accordance with Article 43; 
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“Single Window Accounting, 
Invoicing, and Settlement 
System” or “SWAISS” 

means a single window system (online or otherwise) for 

solar rooftop systems developed and managed by nodal 

agency; 

“Tariff” shall have the same meaning as provided for under Article 
34 of this PPA; 

“Tariff Payment” shall mean the payments to be made under Monthly Bills as 

referred to under Articles 34, 35 and the relevant 

Supplementary Bills in accordance with the Article 43; 

“Termination Notice” shall mean the notice given by either Parties for 

termination of this PPA in accordance with Article of this 

PPA; 

“Term of PPA” shall have the meaning ascribed thereto in Article 4 of this 
PPA; 
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“Total Debt Amount” means the sum of the following amounts, expressed in 

Rupees (with all amounts denominated in currencies other 

than Rupees being converted to Rupees at the reference 

Exchange Rate, the selling rate in Rupees for the Foreign 

Currency on the relevant Day, as notified by the State Bank 

of India as its TT Rate at 12:00 noon on the date of issuance 

of Substitution Notice by the Lenders 

(a) the principal amount of the senior debt incurred by the 

Solar Power Developer (as per the terms of the Financing 

agreements) to finance the Project according to the 

Capital Structure Schedule which remains outstanding on 

the date of issuance of Substitution Notice by the Lender 

after taking account of any senior debt repayments which 

could have been made out of the Monthly Tariff Payments 

received by the Solar Power Developer on or before the 

date of issuance of Substitution Notice by the Lender as 

per the terms provided in the Financing agreements ; and 

all accrued interest and financing fees payable under the 

Financing agreements on the amounts referred to in (a) 

above from the date of supply of power till the date 

preceding the date of issuance of Substitution Notice by 

the Lender or, if supply of power has not yet begun, from 

the most recent date when interest and financing fees 

were capitalized, and  

 

(b) if this PPA is terminated during the Construction Period, 

any amounts owed to the construction contractor for work 

performed but not paid for under the construction 

contract (other than amounts falling due by reason of the 

Solar Power Developer’s default); 

Unavailability of Grid shall mean any time when the grid is unavailable during 

solar operational hours starting from 06:00 hrs to 18:00 hrs 

in a day shall be considered as grid unavailability period; 

“Week” shall mean a calendar week commencing from 00:00 hours 

Indian Standard Time of Monday, and ending at 23:59:59 

hours Indian Standard Time of the following Sunday; 

Unit means the rooftop solar PV system designed, installed, 

commissioned, and operated by the SPD at a Premise.  

 

For Clarification, each Site with rooftop solar PV system 

belonging to Procurer shall be termed as Unit. 

Unit COD means date when a Unit achieves commissioning in 

accordance with the PPA; 
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Units means all the Sites, provided in the Schedule-7 , where 

rooftop solar PV systems of different capacities are 

proposed to be installed, commissioned and operated by 

SPD in the Premises of Procurer. 

 

All the Units in a District collectively to be termed as Project 

with cumulative capacity of [ ___ ] MW; 

“Year” shall mean 365 days or 366 days in case of leap year 

when February is of 29 Days; 

 
 

2. INTERPRETATION 

 
Save where the contrary is indicated, any reference in this PPA to: 

 

2.1. “PPA" shall be construed as including a reference to its Schedules and/or Appendices 
and/or Annexure; 

 

2.2. Unless specifically referred or required otherwise, “Project” shall be construed as 
including a reference to its “Unit” and/ or “Units” as relevant to context  
 

2.3. An "Article", a "Recital", a "Schedule” and a “paragraph / clause" shall be construed 
as a reference to an Article, a Recital, a Schedule and a paragraph/clause respectively 
of this PPA; 

 

2.4. An “affiliate” of any party shall mean a company that either directly or indirectly controls 
or is controlled by or is under common control with a SPD of the same person which 
controls the concerned party; and control means ownership by one company of not 
less than fifty one percent (51%) of the voting share of the other company; 

 

2.5. A  “Crore”  means  a  reference  to  ten  million  (10,000,000)  and  a  “Lakh”  means  a 
reference to one tenth of a million (1,00,000); 

 

2.6. An "encumbrance" shall be construed as a reference to a mortgage, charge, pledge, 
lien or other encumbrance securing any obligation of any person or any other type of 
preferential arrangement (including, without limitation, title transfer and retention 
arrangements) having a similar effect; 

 

2.7. “Indebtedness” shall be construed so as to include any obligation (whether incurred 
as principal or surety) for the payment or repayment of money, whether present or 
future, actual or contingent; 

 

2.8. A "person" shall be construed as a reference to any person, firm, company, 
corporation, society, trust, government, state or agency of a state or any association 
or partnership (whether or not having separate legal personality) of two or more of the 
above and a person shall be construed as including a reference to its successors, 
permitted transferees and permitted assigns in accordance with their respective 
interests; 

 

2.9. "Rupee", "Rupees", “INR” or “Rs” shall denote Indian Rupees, the lawful currency of 
India; 

 

2.10. The "winding-up", "dissolution", "insolvency", or "reorganization" of a company or 
corporation shall be construed so as to include any equivalent or analogous proceedings 



Power Purchase Agreement 

Page 17 

 

 

under the Law of the jurisdiction in which such company or corporation is incorporated 
or any jurisdiction in which such company or corporation carries on business including 
the seeking of liquidation, winding-up, reorganization, dissolution, arrangement, 
protection or relief of debtors; 

 

2.11. Words importing the singular shall include the plural and vice versa; 
 

2.12. This PPA itself or any other PPA or document shall be construed as a reference to this 
or to such other PPA or document as it may have been, or may from time to time be, 
amended, varied, novated, replaced or supplemented; 

 

2.13. A Law shall be construed as a reference to such Law including its amendments or re- 
enactments from time to time; 

 

2.14. A time of Day shall, save as otherwise provided in any PPA or document be construed 
as a reference to Indian Standard Time; 

 

2.15. Different parts of this PPA are to be taken as mutually explanatory and supplementary 
to each other and if there is any inconsistency between or among the parts of this PPA, 
they shall be interpreted in a harmonious manner so as to give effect to each part; 

 

2.16. The tables of contents and any headings or sub-headings in this PPA have been inserted 
for ease of reference only and shall not affect the interpretation of this PPA; 

 

2.17. All interest, if applicable and payable under this PPA, shall accrue from Day to Day and 
be calculated on the basis of a Year; 

 

2.18. The words “hereof” or “herein”, if and when used in this PPA shall mean a reference to 
this PPA; 

 

2.19. The terms “including” or “including without limitation” shall mean that any list of examples 
following such term shall in no way restrict or limit the generality of the word or provision 
in respect of which such examples are provided; 

 

2.20. In case of discrepancy between Day(s)/ Week(s)/ Month(s)/ Years(s) written in numeric 
and words, numbers written in words shall prevail. 
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TERM OF PPA 
 

3. EFFECTIVE DATE 

 
3.1. This PPA shall come in to force from the Execution Date of the PPA. Rest of the PPA 

shall come into effect from the date of  accomplishment of all the conditions precedent 
mentioned in Article 1.7 and 1.8 and such date shall be referred to as the Effective Date. 

 

4. TERM OF PPA 

 
4.1. This PPA, subject to Article 5 and 6, shall be valid for a term from the Effective Date until 

the Expiry Date. 
 

5. EARLY TERMINATION 

 
5.1. This PPA shall terminate before the Expiry Date if either Procurer or Solar Power 

Developer terminates the PPA pursuant to Article 55 to 60. 
 

6. SURVIVAL 

 
6.1. Notwithstanding anything to the contrary herein, the expiry or termination of this PPA 

shall not affect any accrued rights, obligations and liabilities of the Parties under this 
PPA, including the right to receive penalty as per the terms of this PPA, nor shall it affect 
the survival of any continuing obligations for which this PPA provides, either expressly 
or by necessary implication, which are to survive after the Expiry Date or termination 
including those under Article 13, 44 (Insurance), 10 and 18 (Liquidated Damages), 47 
(Force Majeure), 55 to 58 (Events of Default), 59 to 60 (Termination), 61 to 64 (Liability 
and Indemnification), 72 (Governing Law and Dispute Resolution), 88 to 106 
(Miscellaneous Provisions), and other Articles and Schedules of this PPA which are 
indispensable for survival or amicable settlement of events and transactions pursuant to 
this PPA. 
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CONDITION PRECEDENT 
 

7. CONDITION PRECEDENT OF THE PROCURER AND THE NODAL AGENCY 

 
 
 

7.1. Pursuant to Article 8.2, the Nodal Agency, based on assessment of SPD’s submission, 
shall issue a letter to the SPD and the Procurer on final approved capacity namely 
“Approval of PPA Capacity”, within ten (10) Days from the receipt of SPD’s letter of 
request. 

 
 

7.2. Procurer should provide the seal and signed undertakings / acknowledgements / letters 
/ applications and any documentary evidence that supports the SPD in completing its 
Condition Precedents as advised by the Nodal Agency. 

 

7.3. At the time of net metering application, Procurer shall ensure that there should not be 
any outstanding electricity dues with the concerned DISCOM. 

 

7.4. Procurer has appointed an officer as Special Point of Contact (“SPOC”) as provided at 
Article 69, with whom the Nodal Agency and the SPD shall directly communicate for the 
facilitation of the project. It is the responsibility of the Procurer to appoint another 
individual as SPOC in case the previous SPOC is unavailable. 

 

7.5. Procurer shall have the obligations to fulfill its Condition Precedents listed in this Article 
as above.  
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8. CONDITION PRECEDENT OF THE SOLAR POWER DEVELOPER 

 
8.1. Within thirty (30) Days from the execution date, the SPD shall undertake detailed and 

comprehensive site survey to verify the Data Room that is made available in the RfP. 
The parameters used to assess the capacity have been outlines in the Data Room 
formats. 

 

8.2. If there is a change in the Project’s PPA capacity, within two (2) Days from the completion 
of assessment under Article 8.1, SPD shall submit a “letter of request”, with due analysis 
and relevant documents, to the Nodal Agency and the Procurer. The capacity of the 
Project under this PPA may increase or decrease subject to Nodal Agency’s approval 
based on the analysis submitted by the SPD.. 

 

8.3. Consequent to Articles 7.3, 7.6 and 8.2, if there is any change in PPA Capacity allowed, 
incremental PBG, other that already submitted as per RfP, as per revised value/ Project 
Capacity shall be submitted  to Nodal Agency within fifteen (15) Days from the 
confirmation of the PPA Capacity by the Procurer and Nodal Agency both.  

 
 

8.4. The date of submission of the PBG of the required value after fulfillment of all the 
Condition Precedents as mentioned in Articles 7 and 8 above would be termed as 
Effective Date of the PPA. 
 

 

 

9. CONSEQUENCES OF NON-FULFILMENT OF CONDITIONS PRECEDENT 

 
9.1. If the SPD fails  to complete the conditions precedents mentioned in Article 8 of this PPA. 

Nodal Agency shall take necessary actions in line with Article 10, wherein the PBG 
submitted by the SPD may be forfeited and the PPA may be terminated, unless the delay 
is due to the non-compliance of the Nodal Agency and/ or the Procurer under Article 7. 

 

9.2. In a situation wherein the SPD is unable to complete its Condition Precedents due to the 
non-compliance of the Procurer/ Nodal Agency to the Article 7 or some Sites provided at 
SCHEDULE 7, it is the responsibility of the SPD to intimate the occurrence of such events 
to the Nodal Agency within thirty (30) Days. The Nodal Agency in such case would  
assess  the situation after discussion with both the SPD and the Procurer. In case the 
situation can be rectified and both parties agree to actively resolve the issues, the Nodal 
Agency, in consultation with Procurer, may provide an appropriate extension up to a 
certain date which shall not be more than three (3) months from the Execution Date. At 
the end of the same, SCHEDULE 7 may be suitably amended or the PPA may be 
terminated. 

 
9.3. If the incremental PBG as per the revised value/ Project Capacity as per Article 8.3 is not 

submitted, it shall be considered 

as “Refusal to Execute the PPA” and Article 10 of the PPA shall be applicable. 
 

9.4. SPD shall be entitled for an extension for delay on account of the delay by Nodal Agency 
and the Procurer  pursuant to Article 9.1 and 9.2. Non-compliance on behalf of the 
Procurer that result into delays in fulfillment of the condition precedent by the SPD 
beyond the extension provided by Nodal Agency pursuant to Article 9.2, shall lead to 
termination of PPA, and PBG for the Project shall be returned to the SPD. 

 

9.5. In case of termination of PPA pursuant to Article 9.3 or 9.4, both the parties shall be 
relieved from their responsibilities and no party shall be liable to make any payment to 
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the other party except as per provisions of Article 9.3. 
 

10. LIQUIDATED DAMAGES ON NON-COMPLIANCE DURING THE PERIOD FROM 

EXECUTION DATE TILL EFFECTIVE DATE 

 

10.1. In case of failure of adhering in submission of incremental PBG or requisite details as 
mentioned in Article 8.3 of Condition Precedents, Liquidated Damages shall be imposed 
on SPD at the rate of 1% of incremental PBG and PBG respectively per week of delay or 
part thereof. Procurer in consultation with the Nodal Agency may terminate the PPA in 
case the SPD does not submit details of any of the sites within ten (10) Weeks from the 
Execution Date. In such cases, the Nodal Agency shall forfeit the complete PBG. 

 

10.2. SPD shall be required to submit incremental PBG as per revised value/ Project Capacity 
after change in PPA Capacity, if any, within thirty (30) Days from the fulfillment of all the 
CPs of SPD or Effective Date, whichever is earlier. 
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CONSTRUCTION AND INSTALLATION OF THE SYSTEM 
 

11. CONDITION SUBSEQUENT OF THE PROCURER 

 
11.1. Provide with seal and sign undertakings / acknowledgements / letters / applications and 

any documentary evidence that supports the SPD in completing its condition 
subsequent. 

 
 

11.2. Timely payment of Additional Works as defined in the SCHEDULE 1: SCOPE OF WORK 
within fifteen (15) Days of raising the invoice by SPD, until the COD or as mutually agreed 
between the parties 
 

 

11.3. Provide unrestricted access to SPD and their contractors for construction related 
activities under this PPA. 

 

12. CONDITION SUBSEQUENT OF THE SOLAR POWER DEVELOPER 

 
12.1. Submit Project design and drawings to the Procurer and Nodal Agency within [sixty (60)]

 

Days from the Effective Date. 
 

12.2. SPD shall have sent a written notice, within [thirty (30)]
 
Days from the Effective Date, to 

Procurer and Nodal Agency indicating the major Milestones  to achieve the COD (in the 
format provided in SCHEDULE 4: COD SCHEDULE). 

 

12.3. Successful COD of the Project within twelve (12) Months from the Effective Date of PPA 
unless there is an extension provided as per Article 26 and there are delays attributable 
to the reasons listed therein. 

 

12.4. SPD shall be accountable for submission of below mentioned details to Nodal Agency, 
copying Procurer, to apply for the completion of the project: 
 

 

i. Project layout/drawing, Single line diagram.  
 

12.5. Submitting the details of Lender(s) including the Name of Contact Person, its Phone 
Number and official mail ID within five (5) Months from the Effective Date or one (1) 
Month prior to SCSD, whichever is early. 

 

13. CONSEQUENCES OF NON-FULFILMENT OF CONDITIONS SUBSEQUENT 

 
13.1. In case of delay by the Procurer to fulfill any one or more of the conditions specified in 

Article 11 due to any Force Majeure event, the time period for fulfillment of the conditions 
subsequent as mentioned in Article 11 shall be appropriately extended. Further, any 
delay in the fulfillment of Conditions Subsequent as mentioned under Article 11 due to 
reasons attributable to the Procurer shall lead to appropriate extension in time period for 
fulfillment of the Conditions Subsequent by the SPD as mentioned in Article 12.3. In such 
cases, SPD must have sent a written notice to Procurer and Nodal Agency for extension 
in SCSD. Once the SPD gets the appropriate extension in SCSD, SPD shall submit the 
revised indicative timelines to complete the remaining major milestones along with 
extended SCSD. 

 

13.2. Save for Article 13.1 and 26, in case of a failure to meet the requirements mentioned 
under Article 12, the Nodal Agency on behalf of the Procurer shall impose Liquidated 
Damages in accordance with Article 18 as directed by the Competent Authority. 
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However, in case the delay in meeting the SPD’s Conditions Subsequent as stated in 
Article 12 due to the reasons attributable under Article 26 and the Procurer not fulfilling 
its obligations as stated in Article 15, the SPD shall be provided with appropriate 
extension without any LD / penalty. It is the responsibility of the SPD to highlight the 
challenges they are facing in the quarterly progress report and proactively seek solution 
from the Nodal Agency or the Power Procurer in a timely manner.” 

 

13.3. In case of construction work doesn’t get started at the site in the given time extension by 
the SPD, due to unresolved dispute between SPD & Procurer, Nodal agency after due 
consultation with both SPD and Procurer reserves the right to terminate the PPA or 
amend SCHEDULE 7 on behalf of SPD/Procurer as and when it find required and 
necessary. 

 

14. SOLAR POWER DEVELOPER’S OBLIGATIONS 

 
14.1. The SPD undertakes to be responsible, at its own cost and risk, for: 

 

i. all approvals including Consents required under local regulations, building codes 
and approvals required from DISCOMs etc. relating to installation and operation of 
the Project and generation and supply of solar power from the Project to Procurer 
and maintain the same in full force and effect during the Term of this PPA and 
Indian Law, as required and relevant.  SPD shall update Nodal Agency each month 
on the status of the approvals in the quarterly progress report. In case the SPD is 
facing any difficulties in obtaining any approval it can request Nodal Agency for 
timeline extension for the specific approval. 

 

ii. supply to Procurer promptly with copies of each application that it submits to 
relevant authorities, and copy/ies of each Consent/ license which it obtains. For 
the avoidance of doubt, it is clarified that the SPD shall be solely responsible for 
maintaining/ renewing any Consents and for fulfilling all conditions specified 
therein during the Term of the PPA. 

 

iii. design, engineering, supply, finance, erection and Commissioning along  with 
O&M of the grid interactive rooftop solar PV Project along with supply of power, 
with desired level of performance, for a period of twenty-five (25) Contract Years 
of Project in accordance with the applicable Law, the Grid Code and the terms and 
conditions of this PPA and those prescribed in RFP. 

 

iv. save for Article 26, commencing the supply of power for the PPA Capacity to 
Procurer no later than the SCSD and continuance of the supply of power 
throughout the Term of PPA. 

 

v. operate and maintain the Project throughout the Term of PPA free and clear of 
encumbrances, except those expressly permitted under this PPA. 

 

vi. maintaining its controlling shareholding prevalent at the time of signing of PPA up 
to First  Year in accordance with the RFP. 

 

vii. fulfilling all obligations undertaken by the SPD under this PPA, read in conjunction 
with terms and conditions of RFP; 

 

viii. upon Termination, it shall be the responsibility of the SPD to transfer the Project to 
the Procurer free of all encumbrances and at zero cost. 

 

ix. ensure operations of the Project in a prudent utility basis with an objective of 
regular power supply to Procurer. 

 

x. submission of Project Manager’s name, within fifteen (15) Days from the Effective 
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Date, to the Procurer and Nodal Agency, who will act as a single point of contact 
for future communication. 

 

xi. submit a quarterly progress report during Construction Period (from Effective Date 
to COD of last Unit) to Nodal Agency, copying Procurer, within first seven (7) days 
of the subsequent month. 

 

15. PROCURER’S OBLIGATIONS 

 
15.1. The Procurer shall be responsible to fulfill obligation undertaken by it, including those 

required as facilitation for installation of Project at the Premises of Procurer, under this 
PPA at its own cost and risk. 

 

15.2. Provide access to Nodal Agency, SPD and their contractors to the Premises for project 
implementation and commissioning and for regular operation and maintenance of the 
Project. 

 

15.3. Ensure that there is no outstanding electricity dues with the DISCOM it has its connection 
with during the Construction Period. 

 
 

15.4. Provide access to Project Lenders and Lenders Representatives during the tenor of the 
loan facility. In case where the Procurer and Building Owner are different, then similar 
undertaking for access to premises in favour of Lenders has to be provided by the 
Building Owner. 
 

 

15.5. Procurer should not have any lien over the assets financed by Banks like solar modules, 
inverters, etc. on the procurer’s rooftop as those assets belong to the lenders financing 
the Project. 

 

15.6. Regularly pay bills for power off take as per the Monthly Bills submitted by the SPD. 
 

15.7. Pay the Termination Payment or any other dues, if required, as per the terms of PPA. 
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16. BANK GUARANTEES 

 
16.1. Performance Bank Guarantee (PBG) 

 
 

i. The SPD shall furnish PBG of Rs. twenty five hundred (2,500) /kW  in accordance 
with provisions of RFP. The performance security of each PPA shall be issued in 
favour of concerned Procurer (i.e. concerned DDOs of the Department) and in the 
format set out in the PPA.  
 

 

ii. Incremental PBGs, if applicable, shall be valid till fifteen (15) Months from the 
Effective Date with a further claim period of six (6) Months or required to be 
extended as deemed necessary. Failure to submit incremental PBG, as above, 
without sufficient justification acceptable to the Nodal Agency, shall be considered 
as not honouring the PPA and the Nodal Agency shall have right to forfeit the PBG. 

 

iii. Nodal Agency shall release PBG to SPD within three (3) Months from last Unit 
COD. 

 

iv. Further, in case of delay in achieving/fulfilling any milestone as mentioned in SCSD 
Schedule or as per Conditions Subsequent or as per Condition Precedent under 
the PPA, Liquidated Damages would be recovered against the PBG. 

 

17. SOLAR POWER DEVELOPER'S CONSTRUCTION RESPONSIBILITIES 

 
17.1. The SPD shall be responsible for design, engineering, supply, finance, erection, testing 

and Commissioning along with Comprehensive Operation & Maintenance of the grid 
interactive rooftop solar PV Project, with desired level of performance, for a period of 25 
Contract Years of the Project in accordance with the following, it being clearly understood 
that in the event of inconsistency between two or more of the following, the order of 
priority as between them shall be the order in which they are placed, with ‘applicable law’ 
being the first: 

 

i. Applicable Law; 
 

ii. the Grid Code; 
 

iii. the terms and conditions of this PPA; 
 

iv. the Functional Specifications as per RFP; and 
 

v. Prudent Utility Practices. 
 

17.2. Notwithstanding anything to the contrary contained in this PPA, the SPD shall ensure 
that the technical parameters or equipment limits of the Project shall always be subject 
to the requirements as specified under Article 17.1 and under no event shall over-ride or 
contradict the provisions of this PPA and shall not excuse the SPD from the performance 
of his obligations under this PPA. 

 

17.3. Construction, Installation and Commissioning of the Project 
 

i. The SPD will be responsible for design, engineering, supply, finance, erection and 
Commissioning along with O&M of the grid interactive rooftop solar PV Project, 
with desired level of performance, for a period of 25 Contract Years in accordance 
with this PPA/ RFP.  
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ii. The SPD shall have access to Premises , as reasonably permitted by the Procurer, 
to perform the works related to Construction, Commissioning and O&M during the 
Term of PPA at the Premises in a manner that minimizes inconvenience to and 
interference with the use of the Premises to the extent commercially practical for 
the purpose of the Project. 

 

iii. Unless otherwise agreed between the Parties, the SPD shall not do (a) chipping 
of rooftop; or (b) disturb water proofing of roof (c) carry out any other modification 
of the Premises without the written consent of the Procurer. One-time cost for 
strengthening of Premise to the extent required for setting up Solar PV Project 
during construction shall be borne by Procurer. In case of any ambiguity, SPD and 
Procurer shall involve Nodal Agency to get the clarity on the roof strengthening 
works. Cost of repair or maintenance of Premise to the extent required for the Solar 
PV Project, during the O&M of Project, shall be the responsibility of SPD, other 
than cost required for water proofing. The cost for water proofing will be the 
responsibility of SPD for a period of first three (3) Contract Years. 

 

iv. The SPD shall provide and lay the dedicated electrical cables for delivery of solar 
power from the Project up to the Delivery Point(s), which shall be behind the 
DISCOM meter. Distribution of solar power beyond Delivery Point(s) will be the 
responsibility of the Procurer in accordance with this PPA. 

 

v. The SPD shall maintain general cleanliness of area around the Project during 
construction and operation period, i.e. Term of the PPA of the Project. In case any 
damages is caused to the equipment / facilities owned by the Procurer due to the 
SPD, the same shall be made good / rectified by the SPD at its risk and cost. 

 

vi. Subject to any punch-list items which shall be agreed by the Procurer as not being 
material to COD of the Project, the SPD agrees that it shall achieve the COD of 
the Project within twelve (12) months from Effective Date of this agreement 
(“SCSD”). 

 

vii. At the time of Commissioning, Procurer shall ensure that sufficient load is available 
at the Delivery Point(s) to ensure synchronization and drawl of power from the 
Project. 

 

viii. Procurer, in coordination with SPD, shall ensure that all arrangements and 
infrastructure for transmission or/ and distribution of solar power beyond the 
Delivery Point(s) are ready on or prior to the COD and is maintained in such state 
in accordance with applicable laws through the Term of PPA. 

 

17.4. Change in Capacity during Construction Period: 
 

i. After the approval received by SPD under Article 7 and 8 on PPA Capacity, SPD 
may request for change in Capacity for any of the projects in SCHEDULE 7 of the 
PPA. Nodal Agency is responsible to verify the propose change in PPA Capacity 
and approve  accordingly  within fifteen (15) Days from the receipt of the request. 

 

ii. SPD request letter for change in PPA Capacity should consist of Change in PPA 
Capacity, Procurer’s consent and total timeline extension required in SCSD. SPD 
should detail out the reasons for seeking change in PPA Capacity and timeline 
extension in SCSD. 

 

iii. Nodal Agency shall verify the SPD’s request and issue the Change in PPA 
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Capacity letter to SPD, copy to Procurer, which will become the Annexure II (as 
per the format given in Schedule V) of PPA and becomes the integral part of PPA. 

 

iv. In case of multiple changes in PPA Capacity during the Construction Period, every 
such letter issued to SPD shall become the Annexure of PPA and that Annexure 
becomes the integral part of PPA. 

 

v. Procurer has right to object to any change in PPA Capacity as approved by the 
Nodal Agency, if any, within five (5) days from the issuance of letter to SPD. If 
there is no objection raised by the Procurer, it is considered as deemed 
acceptance of the Procurer. 

 

vi. Due to change in PPA Capacity, Nodal Agency and Procurer together has right to 
grant time extension in SCSD under the PPA based on the additional work or 
difficulties in implementation due to site availability. 

 

18. LIQUIDATED DAMAGES 

 
18.1. In case of natural calamity or any reason beyond the control of SPD or unavoidable 

circumstances, the work is not completed within the given timeframe, Nodal Agency may 
consider grant of extension after the reason submitted by SPD are found to be 
satisfactory, Delay in receipt of equipment of Solar System like solar panel, PCU, etc. 
from the vendors, to whom the Bidder has placed order, shall not be considered as a 
reason for extension. 

 

18.2. If the SPD fails to execute the work and Commission the project on or before the SCSD 
for the reasons other than that mentioned under Article 26.1, Nodal Agency shall have 
the right to impose penalty equivalent to 1% of PBG value per two week from the SCSD 
subject to maximum of twenty (20) Weeks delay. In case of delay beyond extended 
timeline of twenty (20) Weeks, Nodal Agency may 

 

i. allow SPD to work with additional penalty up to ten (10) more Weeks. SPD shall 
be required to submit additional PBG of 5% of earlier PBG value, prorated for 
Project Capacity, in the form as mentioned in Article 16.1. LD of 1% of additional 
PBG per two week or part thereof shall be levied on SPD. 

 

ii. If COD is not achieved within second granted extended time period as per Article 
18.2 (i), Nodal Agency shall forfeit the additional PBG and request Procurer to 
terminate the PPA. 

 

iii. Nodal Agency shall pay the total LD collected to the Procurer within sixty (60) Days 
from the . 

 

18.3. SPD shall be responsible for completion of all activities mentioned in SCSD schedule 
within the given time frame. SPD shall include the detail of SCSD and expected COD 
schedule in the quarterly progress report. 

 

18.4. Progress in the implementation of the Project shall be monitored by Nodal Agency for 
milestones mentioned in COD Schedule. 

 

19. MEASURING CUF  

 
19.1. SPD shall ensure that all Project are Remote Monitoring System (“RMS”) enabled. The 

data from such RMS enabled Project would be monitored or analysed remotely by Nodal 
Agency, independently or at its Centralized Monitoring Centre. The SPD shall support 
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Nodal Agency or its authorised representatives in establishing technical handshake 
between RMS and the Centralized Monitoring Centre. The internal data logger of the 
RMS system shall work on store-and-forward mechanism. It should be able to store data 
in case of connectivity outage and forward the stored data once the connectivity is 
attained. The SPD shall ensure data for a minimum period of one Year is stored in the 
data logger. The RMS system must also be capable of interfacing with external data 
loggers  as may be installed by the Nodal Agency or its  authorised representatives at 
no extra cost. The SPD shall ensure that the connectivity of the Project with the 
Centralized Monitoring Centre of Nodal Agency is uninterrupted at all times during O&M 
period and shall make all necessary arrangements for the same. In addition to the above, 
the SPD shall ensure and shall have no objection to provide access to RMS and / or any 
other medium used to transfer data for data acquisition and monitoring the performance 
of Project(s) by Nodal Agency and the Procurer. Nodal Agency and the Procurer or their 
authorized agency reserves right to validate the authenticity of such data for which SPD 
shall extend full access and its cooperation. 

 
 

19.2. Performance of RMS System:- The RMS should have ability to send data on defined 
internal time so that data should not be lost due to performance and load issue. The 
information should be shared with trusted system only and should not be available to 
any other unknown system. The SPD must ensure the yearly availability and connectivity 
of the RMS system to be at least 99%. 
 

 

20. PROJECT COMPREHENSIVE OPERATION & MAINTENANCE (COMPREHENSICE 
O&M) 

 
20.1. SPD shall operate and maintain Project, with desired level of performance, during the 

Term of PPA, read with terms and conditions of RFP, at its sole cost and expenses; 
provided, that any repair or maintenance costs incurred by the SPD as a result of 
Procurer’s negligence or breach of its obligations hereunder, as certified by Nodal 
Agency, shall be reimbursed in full by the Procurer. The timelines for O&M would be 6 
A.M. to 6 P.M. or any other time as mutually decided between Procurer and the SPD. 

 

20.2. Procurer shall not undertake any O&M activity related to Project. SPD shall ensure that 
Project is adequately maintained and operated to serve the purpose envisaged in PPA 
and RFP. 

 

20.3. The SPD will have to arrange all required instruments, tools, spares, components, 
manpower and other necessary facilities at his own cost. It is advisable for the SPD to 
ensure proper arrangements for cleaning of panels in order to maintain the requisite 
performance expectations. 

 

21. SOLAR POWER DEVELOPER’S DEFECT LIABILITY 

 
21.1. If it shall appear to the Nodal Agency that any supplies have been executed with 

unsound, imperfect or unskilled workmanship, or with materials of any inferior quality, 
the SPD shall forthwith rectify or remove and replace that item so specified and provide 
other proper and suitable materials at its own charge and cost if so desired by Nodal 
Agency in writing. 

 
 

21.2. The SPD shall also be undertaking the operation and maintenance of the project and 
consequently shall be required to rectify any defects within seventy-two (72)Hours that 
emerge during the O&M of the Project for the Term of the PPA. 
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22. PROJECT DISRUPTIONS 

 
22.1. Unavailability of Premises 

 

i. If, for reasons other than the SPD’s breach of its obligations under this PPA and/ 
or RFP, SPD is not provided with the access to the Premises as necessary to 
operate and maintain the Project, such time period shall be excluded from the 
calculation of generation. 

 

ii. If, for reasons other than the SPD’s breach of its obligations under this PPA and/ 
or RFP, energy generation from Project is hampered significantly or stopped, such 
time period shall be excluded from the calculation of generation. 

 

iii. Period during which the grid is unavailable due to power cut or grid is unstable 
during generation hours and in turn leading to lower generation, such hours shall 
be excluded for the purpose of calculation of generation. 

 

iv. Procurer shall continue to make all payments for the solar power during such 
period of Project disruption other than Article 22.1 at same Tariff as applicable for 
the period of Project disruption (“Disruption Period”). For the purpose of calculating 
solar power payments and lost revenue for such Disruption Period, Deemed 
Generation shall be considered for calculation of lost revenue or payment 
obligation of Procurer. Loss in revenue for the Disruption Period would be 
multiplication of Tariff of that Contract Year and difference in Deemed Generation 
and Actual Generation over such period. SPD shall inform about the disruption or 
outage in Project, for reasons attributable to Procurer in writing with date and time 
of such occurrence, and Procurer’s liability shall start from the date of intimation of 
disruption or outage in the rooftop system, on account of Procurer. 

 

22.2. Roof repair and other Project disruptions 
 

i. In the event that (i) the Procurer repairs the Premises’ roof for any reason not 
directly related to damage, if any, caused by the Project, and such repair requires 
the partial or complete temporary disassembly or movement of Project, or (ii) any 
act or omission of Procurer or Procurer’s employees, affiliates, agents or 
subcontractors (collectively, a “Procurer Act”) results in a disruption or outage in 
Project’s power generation, and such events are attributable to Procurer except 
Force Majeure, then, in either case, Procurer shall: 

 

a. Pay the SPD such amount of money as prudently determined and agreed by 
and between SPD and the Procurer for all work required by the SPD to 
disassemble or move or shifting the Project. The costing would be at mutually 
decided rate or latest Schedule of Rates (SOR) published by concerned 
DISCOM or any authorised agency, whichever is lower for similar works; and 

b. Continue to make all payments for the solar power during such period of 
Project disruption at same Tariff as applicable for  the period of Project 
disruption (“Disruption Period”). For the purpose of calculating solar power 
payments and lost revenue for such Disruption Period, Deemed Generation 
shall be considered for calculation of lost revenue or payment obligation of 
Procurer. Loss in revenue for the Disruption Period would be multiplication of 
Tariff of that Contract Year and difference in Deemed Generation for number 
of days such event occurs and Actual Generation. SPD shall inform about the 
disruption or outage in Project, for reasons attributable to Procurer in writing 
with date and time of such occurrence, and Procurer’s liability shall start from 
the date of intimation of disruption or outage in system production, on account 
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of Procurer. 
 
 

ii. If any structures within the Procurer’s premise partially or wholly shade any part of 
the Project after the two (2) Months of COD, the SPD may apply for Deemed 
Generation furnishing the calculation for loss in revenue due to such shading 
supported by the relevant data, which shall be approved by Procurer within one 
month of submission, failing which the SPD shall claim  provisional Deemed 
Generation till the issue is finally settled. 

 

Calculation for loss in revenue for the period = (Deemed Generation X number of 

Days such event occurs - Actual generation) X Tariff of that Contract Year. 

 

iii. The SPD is responsible for the waterproofing of the roof disturbed/ pierced for 
installation of Project for the O&M period of first three (3) Contract Years. The SPD 
should immediately take necessary action to repair any damage to the water 
proofing. However, in such situations, SPD shall bear any loss or damage to 
Project and rectify the same within reasonable timeframe but any generation loss 
in such eventualities shall not be passed on to Procurer. If SPD fails to do required 
water proofing within seven (7) Days from the day of identification of issue, 
Procurer may get the same done at prevailing market rate and SPD shall 
reimburse the same to Procurer. If the SPD fails to reimburse the expenses to the 
Procurer then such expenses shall be adjusted by the Procurer from the solar 
generation Monthly Bills of future Months or as mutually agreed. 

 

23. QUALITY OF WORKMANSHIP 

 
23.1. The SPD shall ensure that the Project is designed, built and completed in a good 

workman like manner using sound engineering construction practices and using only 
materials and equipment that are new and of international utility grade quality such that, 
the useful life of the Project will be till the Expiry Date. 

 

23.2. The SPD shall ensure that design, construction and testing of all equipment, facilities, 
components and systems of the Project shall be in accordance with Indian Standards 
and Codes issued by Bureau of Indian Standards (BIS)/ International Electro technical 
Commission (IEC) . 

 

24. CONSTRUCTION DOCUMENTS 

 
24.1. The SPD shall retain at the Premises and make available for inspection to Procurer and 

the Nodal Agency or its authorized agency at all reasonable times, copies of the results 
of all tests specified in Tariff Schedule hereof. 

 

25. DELIVERY OF SOLAR POWER 

 
25.1. Purchase Requirement 

 

i. Procurer agrees to purchase solar energy generated by each Unit of respective 
Project and made available by the SPD to Procurer at the Delivery Point(s), during 
each Contract Year of the Term of PPA. 

 

 

25.2. Suspension of Delivery 
 

The SPD shall be entitled to suspend delivery of electricity from the Project to the 
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Delivery Point(s) for the purpose of maintaining and repairing the Project upon giving 

notice of at least three (3) Days in advance to the Procurer, except in the case of 

emergency repairs. Such suspension of service shall not constitute a breach of this PPA, 

provided that the SPD shall use commercially reasonable efforts to minimize any 

interruption in service to the Procurer. However, any preventive maintenance shall be 

done only during the period when Project is not generating. 

 

25.3. Title to the Project 
 

Throughout the duration of the PPA, the SPD shall be the legal and beneficial owner of 
the Project at all times, and the Project shall remain a property of the SPD and shall not 
attach to or be deemed a part of, or fixture to, the Premises. The title to the Project will be 
transferred to the Procurer at Termination of the PPA at the end of the Term (i.e. after 
completion of twenty-five (25) Contract Years) within thirty (30) Days. The title to be 
transferred to Procurer free of all encumbrances and at zero cost to the Procurer 

 

26. EXTENSIONS OF TIME 

 
26.1. In the event that the SPD is prevented from performing its obligations under Article 

1.14 by the SCSD due to: 
 

i. any Procurer Event of Default; or 
 

ii. Force Majeure Events affecting Procurer; or 
 

iii. Force Majeure Events affecting the SPD; or 
 

iv. Any SCSD extension granted under Article 17.3 
 

The SCSD shall be deferred, subject to the limit prescribed in Article 26.2, for a 

reasonable period but not less than ‘Day for Day’ basis, to permit the SPD or Procurer 

through the use of due diligence, to overcome the effects of the Force Majeure Events 

affecting the SPD or Procurer, or till such time such Event of Default is rectified by 

Procurer. 

 

26.2. Subject to Article 26.6 and 26.7, in case of extension occurring due to reasons specified 
in Article 26.1(i) and 26.1iv, any of the dates specified therein can be extended, subject 
to the condition that the SCSD would not be extended by more than one (1) Year. 
 

26.3. In case of extension due to reasons specified in Article 26.1(ii) and 26.1(iii), and if such 
Force Majeure Event continues even after a maximum period of six (6) Months, any of 
the Parties may choose to terminate the PPA as per the provisions of Article 59. 

 

26.4. If the Parties have not agreed, within fifteen (15) Days after the affected Party’s 
performance has ceased to be affected by the relevant circumstance, on the time 
period by which the SCSD should be deferred by, any Party may raise the Dispute to 
be resolved in accordance with Articles 72, 73 and 74. 

 

26.5. As a result of such extension, the SCSD newly determined shall be deemed to be the 
SCSD for the purposes of this PPA. 

 

26.6. Notwithstanding anything to the contrary contained in this PPA, any extension of the 
SCSD arising due to any reason envisaged in this PPA shall not be allowed beyond 
one (1) Year or the Date determined pursuant to Articles 26.2 or/ and 26.3, whichever 
is later. 
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26.7. For getting extension of time under Article 26.1, SPD shall notify Nodal Agency and 
Procurer, at least fifteen (15) Days in advance of SCSD, and detailed out the probable 
reasons for delay. 

 
 

27. INSPECTION/ VERIFICATION 

 
27.1. The SPD shall be further required to provide entry into the Premises of the Project to 

Procurer and Nodal Agency at all times during the Term of PPA. 
 

The Lenders and Lender’s Representatives shall be provided access to the Premises 
of the project by the Procurer/Building Owner (as the case may be) so as to enable 
Lenders to conduct regular site inspection. 

 

27.2. Nodal Agency shall be responsible for inspection and verification of the Project works 
being carried out by the SPD at the Premises. If it is found that the construction works/ 
operation of the Project is not as per RFP/ PPA, it may seek clarifications from SPD or 
require the works to be stopped or to comply with the instructions of Nodal Agency. 
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SYNCHRONISATION, SYSTEM ACCEPTANCE TESTING AND COMMISSIONING 

 
28. SYNCHRONIZATION 

 
28.1. The SPD shall give the concerned DISCOM, Nodal Agency and Procurer at least Thirty 

(30) Days advanced preliminary written notice and at least Fifteen (15) Days advanced 
final written notice, of the date on which it intends to synchronize the Project. 

 

28.2. Subject to Article 28.1, the Project may be synchronized by the SPD when it meets all 
the connection conditions prescribed in applicable Grid Code then in effect and otherwise 
meets all other Indian legal requirements for synchronization to the Grid. Prior to 
synchronization of the Project, the SPD shall be required to get the Project certified for 
the requisite acceptance/ performance test by CEIG. 

 

28.3. The synchronization equipment shall be installed by the SPD at its generation facility of 
the Project at its own cost. The SPD shall synchronize its Project with the DISCOM grid 
only when the approval of synchronization scheme is granted by the concerned DISCOM 
and checking/verification is made by the concerned authorities of the DISCOM. 

 

29. COMMISSIONING OF THE PROJECT 

 
29.1. Injection of power following Net Metering would be considered proof of commissioning 

of the Unit(s)/ Project.  
 

29.2. Subject to any relaxation or waiver by Nodal Agency, Commissioning of Unit(s)/ Project 
would be considered when full Capacity of the Unit(s)/ Project is commissioned.  

 

30. SYSTEM ACCEPTANCE TESTING AND COMMISSIONING 

 
30.1. For successful Commissioning of the Unit(s)/ Project, SPD shall demonstrate that the 

Project delivers Capacity Utilization Factor (“CUF”) of at least fifteen percent (15%) on 
any selected day by the SPD, adjusted for seasonality as tabulated below. 

 

Month 
Generation per kW per 
Day by the project (kWh) 

January 3.71 

February 4.14 

March 4.33 

April 4.27 

May 3.99 

June 3.30 

July 2.56 

August 2.33 

September 3.21 
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October 3.89 

November 3.90 

December 3.56 

 
 

30.2. If the results indicates that the Unit(s)/ Project is capable of generating solar energy and 
produces the required CUF on a Day in a Month as per Article 30.3, in accordance with 
the applicable rules/regulation/policies, as prescribed in RFP, SPD shall send a written 
notice to Nodal Agency, with a copy to Procurer, to that effect, and the date of successful 
conducting such tests and injection of solar power at Delivery Point(s) shall be the 
“Commercial Operation Date” as certified under RFP and/or PPA. 

 

30.3. The SPD shall undertake a Commissioning in accordance with the provisions of Scope 
of Work as mentioned in SCHEDULE 1: SCOPE OF WORK of the PPA, as soon as 
reasonably practicable [and in no event later than two (2) Weeks or such longer period 
as mutually agreed between the SPD and Procurer after the point at which it is no longer 
prevented from doing so by the effects of Force Majeure Events or Procurer’s Event of 
Default (as appropriate and applicable)] and if such Commissioning of PPA Capacity is 
not duly completed on or before the SCSD, SPD shall be required to pay Liquidated 
Damages to Nodal Agency in accordance with Article 18. 

 

30.4. SPD starts injecting power from the Unit(s)/ Project to the Delivery Point(s) from the day 
of Commissioning. 

 

30.5. The SPD expressly agrees that all costs incurred by it in synchronizing, connecting, and/ 
or Commissioning Unit(s)/ Project shall be solely and completely to its account and 
Procurer has no liability other than the amount of the Tariff payable for such power output 
as per relevant Law applicable at the time. 

 

30.6. The Parties shall comply with the provisions of the applicable Law including, in particular, 
Grid Code as amended from time to time regarding operation and maintenance of the 
Project and all matters incidental thereto. 
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DISPATCH 

 
31. DISPATCH 

 
31.1. The Unit(s)/ Project shall be required to maintain compliance to the applicable Grid Code 

requirements and directions, if any, as specified by concerned SLDC/ RLDC from time 
to time. 

 
 

METERING AND BILLING 
 

32. METERING 

 
32.1. Metering and grid connectivity, (if required), of Project would be the responsibility of the 

SPD in accordance with the prevailing guidelines of the concerned DISCOM and / or 
CEA and Policy for Decentralized Renewable Energy System, Madhya Pradesh/ 
MPERC (Grid Interactive Renewable Energy Systems Related Matters) 
Regulations[Revision-II], 2024. {RG-39(II) of 2024 and their amendments/ substitutions. 
Nodal Agency/ Procurer could facilitate in the process; however, the entire responsibility 
towards such arrangements lies with SPD only. 

 

32.2. The SPD shall install the Generation Meter(s) separately near the output of Inverter(s) 
and Net-Meter shall be located in place of present DISCOM’s metering system for each 
Premise. Basis technical feasibility, generation Meter(s) would suitably be aligned with 
billing system of concerned DISCOM, where generation from respective Unit(s) would be 
recorded. 

 
32.3. Nodal Agency would evolve and maintain a “single window accounting, invoicing and 

settlement system (SWAISS)” which would integrate generation data of concerned 
Unit(s). The SWAISS would act as interface between SPD and Procurer for single window 
metering, billing, tariff payment and payment reconciliation.   

 
32.4. The accuracy class, current rating and certifications of the net meter and generation 

meter shall confirm with the standards for net meter and standards for generation meter 
as provided under the concerned Regulations/ Rules/ Policy including Madhya Pradesh 
Policy for Decentralized Renewable Energy System, 2016 and any subsequent 
amendment. 

 

32.5. The Metering System shall have such inbuilt provisions that it senses grid availability and 
when grid is not available it should Isolate the Project; 

 

32.6. Till SWAISS becomes operational, the Generation Meter will be read by the SPD’s 
personnel on the Metering Date on monthly basis. The authorized representative of the 
Procurer can be present at the time of meter reading. Both the Parties shall sign a joint 
meter reading report. However, in case the joint meter reading report is not signed in the 
first three (3) Business Days of Metering Date of any month due to non-availability of the 
Procurer’s authorized representative, the report signed by the SPD shall be considered 
as joint meter reading report, the Parties agree that such joint meter reading report shall 
be final and binding on the Parties. 
 

 

32.7. Meters and metering equipment shall be tested as per provision of MPERC and as per 
IS 14697 at CPRI or at any NABL accredited lab before installation at site on the cost of 
SPD and should be properly sealed in the presence of designated authority from Nodal 
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Agency at the time of installation. 
 

32.8. The Metering System at the Delivery Point(s) and any additional meters required by 
Applicable Law shall be tested, maintained and owned by the SPD. 

 

32.9. The Procurer, at its own discretion, may install a check meter, at its cost, to verify the 
measurements of the Metering System. 

 

32.10. The risk and title to the solar power supplied by the SPD shall pass to the Procurer at 
the Delivery Point(s). 

 

32.11. The energy metering of Project, in kWh separately, shall be on monthly basis equal to 
gross energy generated for a net metered Project. 
 
 

32.12. As provided in SCHEDULE 7 of the PPA, Unit(s) under the Project may have net 
metering and/ or group net metering (GNM) arrangements simultaneously in accordance 
with Madhya Pradesh/ MPERC (Grid Interactive Renewable Energy Systems Related 
Matters) Regulations[Revision-II], 2024. {RG-39(II) of 2024 and their amendments/ 
substitutions.  SPD would make and maintain necessary arrangements accordingly as 
applicable and relevant. 
 

 

33. BILLING 

 
33.1. The energy billable to Procurer, by SPD, shall be computed on monthly basis by 

multiplying the Tariff applicable in that Month of the Contract Year as per SCHEDULE 3: 
TARIFF SCHEDULE with the gross energy generated  from the Project. It would be 
supported by SWAISS, where SPD would have option to raise aggregate bill for the 
Project. 

 

33.2. Import and export of energy from Project operating on net metered and/ or Group Net 
Metering and/or gross metered basis shall be settled as per MPERC (Grid Interactive 
Renewable Energy Systems Related Matters) Regulations[Revision-II], 2024. {RG-39(II) 
of 2024 / Policy for Decentralized Renewable Energy System, Madhya Pradesh, 2016 
and their amendments/ substitutions. This would determine the relationship between the 
DISCOM and the Procurer, but not the SPD and the Procurer.   

 

 
33.3. For ease of doing business (EoDB), a SWAISS portal has been developed by MP Urja 

Vikas Nigam Limited (MPUVNL). The SWAISS would have access by Nodal Agency, SPD 
and Procurer.  

a. The SWAISS would have a data base consisting of two modules that would 
capture details of buildings and RESCOs: 

 Building module: It would consist of physical (location, district, DDO, area 
etc.) and electrical attributes (IVRS, solar system size, metering details 
etc.) of each building. 

 Vendor module: It would contain details of district-wise successful 
RESCOs, including their contact coordinates.   

b. Functional aspects of SWAISS 
 Import of solar generation data: As per RfP and PPA conditions, every 

unique solar system (mapped to a consumer IVRS) would have a 
generation meter. Generation meter would be sealed by concerned 
Discom for security and authenticity.  

 Solar generation recorded in generation meter of Unit(s) would be fetched 
to SWAISS through technically feasible solutions that aligns best with 
prevalent billing system of concerned Discoms.  

 The SWAISS would do DDO wise calculation of bills as per background 
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mapping of unique solar systems and respective tariff. 
 

TARIFF AND PAYMENT 

 
34. CONSIDERATION 

 
34.1. Procurer shall pay to the SPD monthly payment towards energy consumed from the 

Unit(s)/ Project  as per the Metering and Billing as described in Articles 32 and 33 above 
for each Month during the period from the Unit COD of each Unit to Expiry Date at a 
Tariff corresponding to the concerned Contract Year. 

 

 
34.2. The Tariff as determined pursuant to RFP by the Nodal Agency would be as per 

SCHEDULE 3: TARIFF SCHEDULE, from Unit COD till the Expiry Period. 
 

35. INVOICE 

 
35.1. The SPD shall invoice Procurer on or before third Business Day of each Month (“Metering 

Date”) in respect of energy generated the immediately preceding month. However, the 
last monthly invoice pursuant to this PPA shall include energy generated only till the 
Expiration Date of this PPA. 
 

35.2. To generate invoice, SPD would login to SWAISS and select concerned District [   ] and 
Procurer. SWAISS would fetch consumption and billing data on pre-designed format for 
concerned SPD. After preview of invoice, SPD would be routed to trigger invoice through 
message and e-mail to respective Procurer. 

 

35.3. The Invoice to the Procurer shall a include: 
 
 

i. Gross energy generated  

 

ii. Supporting data, documents and calculations in accordance with this PPA; 

 
36. DUE DATE 

 
36.1. If there is no dispute on an Invoice, Procurer shall pay all amounts due under the Invoice 

within fifteen (15) Business Days after the date of the receipt of the invoice in Procurer’s 
office (“Due Date”) through e-mail or/ and FAX. 

 

37. METHOD OF PAYMENT   

 
37.1. The Procurer would have dedicated head for payment towards this PPA.  

 
37.2. The Procurer would have login rights at SWAISS to see respective invoice(s). 

Subsequently, Procurer would initiate  and make payment to SPD through dedicated 
head.  
 

37.3. Procurer would provide a payment response to Nodal Agency through online portal to 
SWAISS, which would be verified by Nodal Agency and update the payment status on 
SWAISS for perusal and settlement by concerned SPD.  

 

38. LATE PAYMENT  
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38.1. Save for provisions in for disputed Bills, in case payment against any Invoice  is delayed 
by the Procurer beyond its Due Date, a Late Payment Surcharge shall be payable by 
Procurer to the SPD at the rate of 1.5% per Month (“Late Payment Surcharge”) calculated 
on the amount of outstanding payment, calculated on a Day to Day basis for each Day 
of the delay beyond the Due Date, compounded on monthly basis. Late Payment 
Surcharge shall be claimed by the SPD through its subsequent Invoice. 
 

 

 

39. REBATE 

 
 

39.1. Save for any dispute, Procurer shall be eligible for rebate of 1% per Month on the amount 
of outstanding payment, for payment of any Bill within first seven (7) Business Days from 
the Metering Date, calculated on a Day to Day basis for each Day of the month. 

 

39.2. In case of any disputed bill, the rebate shall be allowed on only that payment which is 
made within first seven (7) days of Metering Date, irrespective of the outcome of final 
settlement of the dispute. 

 

39.3. No Rebate shall be payable on the Bills raised on account of Change in Law relating to 
taxes, duties and cess etc. 

 

40. DISPUTED BILL 

 
40.1. If the Procurer does not dispute a Monthly Bill or a Supplementary Bill raised by SPD 

within ten (10) Days from the receipt of Monthly Bill, such Bill shall be taken as 
conclusive. 

 

40.2. If the Procurer disputes the amount payable under a Monthly Bill or a Supplementary Bill, 
as the case may be, it shall within ten (10) Days of receipt of such Bill, issue a notice (the 
"Bill Dispute Notice") to the SPD setting out: 

 

i. the details of the disputed amount; 

 
ii. its estimate of what the correct amount should be; and 

 
iii. all written material in support of its claim. 

 
40.3. If the SPD agrees to the claim raised in the Bill Dispute Notice issued pursuant to Article 

40.2, the SPD shall revise such Bill and present along with the next Monthly Bill. 
 

40.4. If the SPD does not agree to the claim raised in the Bill Dispute Notice issued pursuant 
to Article 40.2, it shall, within seven (7) Days of receiving the Bill Dispute Notice, furnish 
a reply to Bill Dispute Notice to the Procurer providing: 

 

i. its reasons against dispute; 

 
ii. its estimate of what the correct amount should be; and 

iii. all written material in support of its counter-claim. 

 
40.5. Upon receipt of the reply to Bill Dispute Notice from SPD, by Procurer, under Article 40.4, 

authorized representative(s) or a director of the board of directors/ member of board of 
the Procurer and SPD shall meet and make best endeavours to amicably resolve such 
dispute within seven (7) Days of receipt of the reply to the Bill Dispute Notice. 
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40.6. If the Parties do not amicably resolve the Dispute within seven (7) Days of receipt of 
reply to the Bill Dispute Notice pursuant to Article 40.4, the matter shall be referred to 
Dispute resolution in accordance with Article 72 to 74. 
 

 

40.7. For the avoidance of doubt, it is clarified that despite a Dispute regarding an Invoice, 
Procurer shall, without prejudice to its right to Dispute, be under an obligation to make 
payment of 100% of the undisputed amount of the concerned Monthly Bill, and 90% of 
disputed amount under protest within fifteen (15) Business Days after the date of the 
receipt of the invoice. Once the dispute is settled, the correction amount shall be adjusted 
with the monthly interest rate of 1.50% computed on daily basis, implying that if the 
Procurer has paid in excess, SPD would have to pay the monthly interest rate for the 
excess amount, and if the Procurer has paid less, the Procurer would have to pay the 
monthly interest rate on the remainder amount. 

 

41. PAYMENT SECURITY MECHANISM 

 
 

41.1. Nodal Agency shall provide to the SPD, in respect of payment of its Monthly Bills and/or 
Supplementary Bills, payment security in the form of a revolving fund established through 
State budget. 
 

41.2. If there is no dispute on an Invoice and there is delay or default in payment by Procurer 
for more than thirty (30) day of Due Date, Nodal Agency would ensure such payment to 
SPD through revolving fund.  

 

 

42. QUARTERLY AND ANNUAL RECONCILIATION 

 
42.1. The Parties acknowledge that all payments made against Monthly Bills and 

Supplementary Bills shall be subject to quarterly reconciliation within thirty (30) Days of 
the end of the quarter of each Contract Year and annual reconciliation at the end of each 
Contract Year within thirty (30) Days of the end of the Contract Year to take into account 
the Energy Accounts, payment adjustments, Tariff rebate, Late Payment Surcharge, or 
any other reasonable circumstance provided under this PPA. 

 

42.2. The Parties, therefore, agree that as soon as all such data in respect of any quarter of 
an Contract Year or a full Contract Year, as the case may be, has been finally verified 
and adjusted, the SPD and Procurer shall jointly sign such reconciliation statement. 
Within fifteen (15) Days of signing of a reconciliation statement, the SPD shall make 
appropriate adjustments in the next Monthly Bill. Late Payment Surcharge/ interest shall 
be payable in such a case from the date on which such payment had been made to the 
SPD or the date on which any payment was originally due, as may be applicable. Any 
Dispute with regard to the above reconciliation shall be dealt with in accordance with the 
provisions of Article 40. 

 

43. PAYMENT OF SUPPLEMENTARY BILL 

 
43.1. Procurer/ SPD may raise a ("Supplementary Bill") for payment on account of: 

 

i. Adjustments required by the Energy Accounts (if applicable); or 

 
ii. Change in Law as provided in 51.1(iv); 

43.2. Procurer shall remit all amounts due under a Supplementary Bill raised by the SPD to 
the SPD's Designated Account by Due Date. Similarly, the SPD shall pay all amounts 
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due under a Supplementary Bill raised by Procurer by the Due Date to Procurer's 
designated bank account and notify such Procurer of such payment on the same Day. 

 

43.3. In the event of delay in payment of a Supplementary Bill by the SPD beyond its Due Date 
or by Procurer beyond the 30th Day from the Due Date, as the case may be, a Late 
Payment Surcharge shall be payable at the same terms applicable to the Monthly Bill in 
Article 38. 

 

INSURANCES 
 

44. INSURANCE 

 
44.1. The SPD shall maintain at its own costs, throughout the Term of PPA and any extensions 

thereof all mandatory insurance coverage for adequate amount including but not 
restricted to, theft, damages, comprehensive general liability insurance covering the 
Project and accidental losses, bodily harm, injury, death of all individuals 
employed/assigned by the SPD to perform the services required under this PPA. 

 

45. APPLICATION OF INSURANCE PROCEEDS 

 
45.1. Save as expressly provided in this PPA or respective Insurances, the proceeds of any 

insurance claim made due to loss or damage to the Project or any part of the Project 
shall be first applied to reinstatement, replacement or renewal or making good of such 
loss or damage of the Project. 

 

45.2. If a Force Majeure Event renders the Project no longer economically and technically 
viable and the insurers under the respective Insurances make payment on a “total loss” 
or equivalent basis, Procurer shall have no claim on such proceeds of such Insurance. 

 

46. EFFECT ON LIABILITY OF PROCURER 

 
46.1. Notwithstanding any liability or obligation that may arise under this PPA, any loss, 

damage, liability, payment, obligation or expense which is insured or not or for which the 
SPD can claim compensation, under any Insurance shall not be charged to or payable 
by Procurer. 

 

FORCE MAJEURE 

 
47. DEFINITIONS 

 
47.1. In this Article, the following terms shall have the following meanings: 

 

Affected Party 
 

47.2. An affected Party means Procurer or the SPD whose performance has been affected by 
an event of Force Majeure. 

 

47.3. An event of Force Majeure affecting the DISCOM, which has affected the interconnection 
facilities, shall be deemed to be an event of Force Majeure affecting the SPD. 

 

47.4. Any event of Force Majeure affecting the performance of the SPD’s contractors, shall be 
deemed to be an event of Force Majeure affecting SPD only if the Force Majeure event 
is affecting and resulting in: 

 

i. late delivery of plant, machinery, equipment, materials, spare parts, fuel, water or 
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consumables for the Project; or 

 

ii. a delay in the performance of any of the SPD’s contractors for other works 

associated with Project. 

 
Force Majeure 

 
47.5. A ‘Force Majeure’ means any event or circumstance or combination of events those 

stated below that wholly or partly prevents or unavoidably delays an Affected Party in the 
performance of its obligations under this PPA, but only if and to the extent that such 
events or circumstances are not within the reasonable control, directly or indirectly, of 
the Affected Party and could not have been avoided if the Affected Party had taken 
reasonable care: 

 

i. Act of God, including, but not limited to lightning, drought, fire and explosion (to the 

extent originating from a source external to the site), earthquake, volcanic eruption, 

landslide, flood, cyclone, typhoon or tornado, epidemic, pandemic or exceptionally 

adverse weather conditions which are in excess of historical statistical measures, 

act of war, terrorist attack, public disorders, civil disturbances, riots, insurrection, 

sabotage, rebellion, blockade, embargo ; 

 

ii. A Force Majeure Event shall not be based on the Economic hardship of either 

Party. In case of any damage because of force majeure event, the Project shall be 

repaired / commissioned at its own cost by the SPD. 

 

iii. the unlawful, unreasonable or discriminatory revocation of, or refusal to renew, any 

Consent required by the SPD or any of the SPD’s contractors to perform their 

obligations under the Project documents or any unlawful, unreasonable or 

discriminatory refusal to grant any other consent required for the development/ 

operation of the Project. Provided that an appropriate court of law declares the 

revocation or refusal to be unlawful, unreasonable and discriminatory and strikes 

the same down. 

 
iv. radioactive contamination or ionising radiation originating from a source in India or 

resulting from another Force Majeure Event mentioned above excluding 

circumstances where the source or cause of contamination or radiation is brought 

or has been brought into or near the Project by the Affected Party or those 

employed or engaged by the Affected Party. 

 

v. Industry wide strikes and labour disturbances having a nationwide impact in India. 

 

vi. Nation/state-wide strike, lockout, boycotts or other industrial disputes which are not 

directly and solely attributable to the actions of the Affected Party, but does not 

include  strike or labour unrest limited to the Affected Party or the SPD Related 

Parties; 

 

48. FORCE MAJEURE EXCLUSIONS 

 
48.1. Force Majeure shall not include (i) any event or circumstance which is within the 

reasonable control of the Parties and (ii) the following conditions, except to the extent 
that they are consequences of an event of Force Majeure: 

 

i. Inability to obtain permission from DISCOM (for Category I Project) 



Power Purchase Agreement 

Page 42 

 

 

 
ii. Inability to obtain commissioning certificate from Nodal Agency 

 
iii. Unavailability, late delivery, or changes in cost of the plant, machinery, equipment, 

materials, spare parts, fuel or consumables for the Project; 

 

iv. Delay in the performance of any contractor, sub-contractor or their agents 

excluding the conditions as mentioned in Article 47.5; 

 

v. Non-performance resulting from normal wear and tear typically experienced in 

power generation materials and equipment; 

 

vi. Strikes at the facilities of the Affected Party; 

 
vii. Insufficiency of finances or funds or the PPA becoming onerous to perform; and 

 
viii. Non-performance caused by, or connected with, the Affected Party’s: 

 
a. Negligent or intentional acts, errors or omissions; 

 

b. Failure to comply with an Indian Law; or iii. Breach of, or default under this 
PPA. 

 

49. NOTIFICATION OF FORCE MAJEURE EVENT 

 

49.1. The Affected Party shall give notice to the other Party of any event of Force Majeure as 
soon as reasonably practicable, but not later than three (3) Days after the date on which 
such Party knew or should reasonably have known of the commencement of the event 
of Force Majeure. If an event of Force Majeure results in a breakdown of communications 
rendering it unreasonable to give notice within the applicable time limit specified herein, 
then the Party claiming Force Majeure shall give such notice as soon as reasonably 
practicable after reinstatement of communications, but not later than one 
(1) Day after such reinstatement. 

 

49.2. Provided that such notice of Force Majeure shall be a pre-condition to the Affected 
Party’s entitlement to claim relief under this PPA. Such notice shall include full particulars 
of the event of Force Majeure, its effects on the Party claiming relief and the remedial 
measures proposed. The Affected Party shall give the other Party regular (weekly or 
monthly basis, as communicated and agreed upon between the Parties in writing) reports 
on the existence Force Majeure and/ or progress of those remedial measures and such 
information as the other Party may reasonably request about the Force Majeure Event. 

 

49.3. The Affected Party shall give notice to the other Party of (i) the cessation of the relevant 
event of Force Majeure; and (ii) the cessation of the effects of such event of Force 
Majeure on the performance of its rights or obligations under this PPA, as soon as 
practicable, but not later than seven (7) Days after becoming aware of each of these 
cessations. 

 

49.4. In case of delay in Payment due to Force Majeure, Affected Party shall have inform the 
other Party and make payment as soon as effect of Force Majeure shall be ended on 
Affected Party payment obligation. 

 

50. DUTY TO PERFORM AND DUTY TO MITIGATE 

 
50.1. To the extent not prevented by a Force Majeure Event pursuant to Articles 47 and 49, 
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the Affected Party shall continue to perform its obligations pursuant to this PPA. The 
Affected Party shall use its reasonable efforts to mitigate the effect of any Force Majeure 
Event as soon as practicable. 

 

51. AVAILABLE RELIEF FOR A FORCE MAJEURE EVENT 

 
51.1. Subject to this Article 51 

 

i. no Party shall be in breach of its obligations pursuant to this PPA except to the 

extent that the performance of its obligations was prevented, hindered or delayed 

due to a Force Majeure Event; 

 

ii. every Party shall be entitled to claim relief in relation to a Force Majeure Event in 

regard to its obligations, including but not limited to those specified under Article 

26; 

 

iii. For avoidance of doubt, none of either Party’s obligation to make payments of 

money due and payable prior to occurrence of Force Majeure events under this 

PPA shall be suspended or excused due to the occurrence of a Force Majeure 

Event in respect of such Party. 

 

iv. Provided that no payments shall be made by either Party affected by a Force 

Majeure Event for the period of such event on account of its inability to perform 

its obligations due to such Force Majeure Event. 

 

CHANGE IN LAW 

 
52. DEFINITIONS 

 
In this Article, the following terms shall have the following meanings: 

 
52.1. "Change in Law" means the occurrence of any of the following events after the Bid 

Submission Date resulting into any additional recurring/ non-recurring expenditure by the 
SPD or any income to the SPD: 

 

i. the enactment, coming into effect, adoption, promulgation, amendment, 

modification or repeal (without re-enactment or consolidation) in India, of any Law, 

including rules and regulations framed pursuant to such Law; 

 

ii. change in the interpretation or application of any Law by  any  Indian Governmental 

Instrumentality having the legal power to interpret or apply such Law, or any 

Competent Court of Law; 

 

iii. the imposition of a requirement for obtaining any Consents, Clearances and 

Permits which was not required earlier; 

 

iv. change in any Consents, approvals or licenses available or obtained for the 

Project, otherwise than for default of the SPD, which results in any change in any 

cost of or revenue from the business of selling electricity by the SPD to Procurer 

under the terms of this PPA; 

 

v. a change in the terms and conditions prescribed for obtaining any Consents or the 

inclusion of any new terms or conditions for obtaining such Consents; except due 
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to any default of the SPD; 

 

vi. change in the Rules, Regulations, Orders or any document issued or released by 

the CERC/ CEA/ MPERC/ MPPMCL/ MP DISCOMs or any other Government 

Authority; 

 

vii. any change in taxes, duties and cess or introduction of any taxes, duties and cess 

made applicable for generation and sale/ supply of power by SPD as per the terms 

of this PPA but shall not include: (i) any change in any withholding tax on income 

or dividends distributed to the shareholders of the SPD, or (ii) change in the rates 

of existing taxes applicable to the SPD or (iv) change in income taxes applicable 

for the SPD 

 

53. NOTIFICATION OF CHANGE IN LAW 

 
53.1. If the SPD is affected by a Change in Law in accordance with Article 1.52 and wishes to 

invoke a Change in Law provision, it shall give notice to Procurer of such Change in Law 
as soon as reasonably practicable after becoming aware of the same or should 

 
 

reasonably have known of the Change in Law but not later by thirty (30) Days from the 
date of such the notification regarding Change in Law. 

 

53.2. Notwithstanding Article 53.1, the SPD shall be obliged to serve a notice to Procurer if it 
is beneficially affected by a Change in Law. Without prejudice to the factor of materiality 
or other provisions contained in this PPA, the obligation to inform Procurer contained 
herein shall be material. However, in case the SPD has not provided such notice, 
Procurer shall have the right to issue such notice to the SPD. 

 

53.3. Any notice served pursuant to Change in Law shall provide, amongst other things, 
precise details of: 

 

i. the Change in Law; and 

 
ii. the effects on the SPD of the matters relevant for Construction Period and the 

operation period for the Project. 

 

54. RELIEF FOR CHANGE IN LAW 

 
54.1. The aggrieved Party shall be required to approach the Nodal Agency for seeking 

appropriate relief under Change in Law. 
 

54.2. The decision of the Nodal Agency to acknowledge a Change in Law and the date from 
which it will become effective and relief provided for the same shall be final and binding 
on both the Parties. Principle that the purpose of compensating the Party affected by 
such Change in Law, is to restore through Monthly Bill payment, to the extent 
contemplated in this Article 54, the affected Party to the same economic position as if 
such Change in Law has not occurred. 
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Impact Variation 
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taxes/ duties 

or 
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taxes/ duties 

Proportion

ate 

adjustment

s to the 

tariff 

Effective Timelines 

Impact on Capital 

Cost 

(Adjustments will 

be considered only 

if the overall impact 

due to all Change in 

Law events would 

be more than the 

2.5% of Normative 

Capital Cost 

{threshold}) 

+ X% + 0.8 X% If the relevant changes are 

notified after Bid Deadline 

as per RFP and, (3) 

Months prior to the COD of 

the Project. 

Impact
 o
n 

Operational Cost 
(Adjustments will be 
made only if
 the overall 
impact due to all  
Change  in  Law 
events would be 
more than 10% of 
O&M Cost 
{threshold}) 

+ Y% + 0.1 Y% If  the  relevant  change  is 

notified  after  Bid  

Deadline as mentioned in 

RFP, adjustments in tariff 

shall be provided till the 

time such change is in 

force 

ILLUSTRATION 

 

i. Say, there is a Change in Law event, which increase the duty on Inverter by 10%. Due 
to this event, the Capital Cost would increase by 9%x10% = 0.9%. Since it did not cross 
the threshold of 2.5%, no adjustment shall be provided. 

ii. Say, there are multiple Change in Law events which increase the duty on Solar Module 
by 10% and on inverter by 10%. Due to this, the Capital Cost would increase by 
56.4%x10% + 9%x10% = 6.54%. Proportionate adjustment in the tariff as per the formula 
given in the table shall be 0.8x6.54% = 5.232%. The revised tariff in this case shall be 
Tariff x (1+5%). 

 

54.3. In order to pass on the impact of Change in Law in the tariff quoted by the SPD, Nodal 
Agency shall consider the following distribution percentages of the Normative Capital 
Cost of the Project: 

 
 

i. Solar Module – 56.4% 

http://www.apple.com/uk
http://www.apple.com/uk
http://www.apple.com/uk
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http://www.apple.com/uk
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a. Solar Cell – 60% of the Solar Module Cost 

 
ii. Inverter – 9% 

 
iii. BOS – 18.4% 

 
iv. Installation & Commissioning – 16.2% 

 
The O&M cost shall be considered as 2.55% of the normative capital cost of the project. 

The Tariff would be adjusted as below based on the variations in the SPD’s capital cost 

and operational cost on account of impact due to Change in Law event. Moreover, the 

adjustment shall be allowed only on the variation in Normative Capital Cost beyond the 

threshold specified in table above. Moreover, while calculating the impact, except for 

Solar Module and Solar Inverter, other components shall be considered to be procured 

locally (from India). 

 

54.4. In a case where the impact due to Change in Law is not directly affecting the capital or 
operational cost of the project: 

 

i. Any additional charges for consuming the power from the Solar Power Plant or 

ejection into the grid, shall be directly borne by the Power Procurer. 

 

54.5. In case of change in Normative Capital Cost due to Impact of Change in Law, revised 
Tariff shall be communicated by the Nodal Agency to the Procurer and the SPD within 
thirty (30) Days from the COD of the Project. 

 

54.6. In case of change in Operational Cost due to Impact of Change in Law, revised Tariff 
shall be communicated by the Nodal Agency to the Procurer and the SPD within thirty 
(30) Days from the date of receipt of request from the Procurer or the SPD. 

 

54.7. SPD shall be liable to bear the impact of Change in Law in case the impact on Normative 
Capital Cost due to such Change in Law coming into force or applicable after the SCSD. 
It is to clarify that, above statement is not considering the impact of Change in Law on 
Operational Cost. 
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EVENTS OF DEFAULT AND TERMINATION 
 

55. SOLAR POWER DEVELOPER’S EVENT OF DEFAULT 

 
55.1. The occurrence and continuation of any of the following events, unless any such event 

occurs as a result of a Force Majeure Event or a breach by Procurer of its obligations 
under this PPA, shall constitute a SPD’s Event of Default: 

 

i. the failure to achieve Commissioning of the PPA Capacity, within the definite time 

period i.e., SCSD, as defined under RFP and PPA, or any extension granted by 

Nodal Agency and/or Procurer; 

 

ii. if 

 
a. the SPD assigns, mortgages or charges or purports to assign, mortgage or 

charge any of its assets or rights related to the Project in contravention of the 
provisions of this PPA; or 

 

b. the SPD transfers or novates any of its rights and/ or obligations under this 
PPA, in a manner contrary to the provisions of this PPA; except where such 
transfer. 

 

i. is in pursuance of a Law; and does not affect the ability of the transferee to 

perform, and such transferee has the financial capability to perform, its 

obligations under this PPA or 

 

ii. is to a transferee who assumes such obligations under this PPA and the 

PPA remains effective with respect to the transferee; or 

 

iii. If 

 
a. the SPD becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain 
uncontested for a period of thirty (30) Days, or 

 

b. any winding up or bankruptcy or insolvency order is passed against the SPD, 
or 

 

c. the SPD goes into liquidation or dissolution or has a receiver or any similar 
officer appointed over all or substantially all of its assets or official liquidator is 
appointed to manage its affairs, pursuant to Law; or 

 

d. Provided that a dissolution or liquidation of the SPD will not be a SPD Event 
of Default if such dissolution or liquidation is for the purpose of a merger, 
consolidation or reorganization and where the resulting company retains 
creditworthiness similar or more than the SPD and expressly assumes all 
obligations of the SPD under this PPA and is in a position to perform them; or 

 

e. the SPD fails to make any payment (i) of an amount exceeding Rupees two 
 
(2) Lakh required to be made to Procurer under this PPA, within three (3) 
Months after the Due Date of an undisputed invoice /demand raised by 



Power Purchase Agreement 

Page 48 

 

 

 

Procurer on the SPD; or 
 

 

f. any of the representations and warranties made by the SPD in PPA being 
found to be untrue or inaccurate. Further, in addition to the above, any of 
representations made or the undertakings submitted by the SPD at the time 
of submission of the Bid being found to be breached or inaccurate, including 
but not limited to undertakings from its parent company/ affiliates related to the 
minimum equity obligation; Provided however, prior to considering any event 
specified under this sub-Article to be an Event of Default, Procurer shall give 
a notice to the SPD in writing of at least thirty (30) Days; or 

 

g. the SPD repudiates this PPA and does not rectify such breach within a period 
of thirty (30) Days from a notice from Procurer in this regard; or 

 

h. except where due to Procurer’s failure to comply with its material obligations, 
the SPD is in breach of any of its material obligations pursuant to this PPA, 
and such material breach is not rectified by the SPD within thirty (30) Days of 
receipt of first notice in this regard given by Procurer. 

 

i. the SPD fails to complete/ fulfill the activities/conditions specified in Article 12, 
beyond a period of twenty (20) Weeks from the SCSD; or 

 

j. The SPD fails to maintain the PBG in accordance with PPA and RFP; or 
 

k. change in controlling shareholding before the specified time frame as 
mentioned in Article 14.1 of this PPA; or 

 

l. occurrence of any other event which is not specified in this PPA to be a 
material breach/ default of the SPD; 

 

m. SPD generates solar power lower than MSO on a monthly basis continuously 
for nine (9) Months. 

 

56. PROCURER’S EVENT OF DEFAULT 

 
56.1. The occurrence and the continuation of any of the following events, unless any such 

event occurs as a result of a Force Majeure Event or a breach by the SPD of its 
obligations under this PPA, shall constitute the Event of Default on the part of defaulting 
Procurer: 

 
 

i. Procurer fails to pay (with respect to a Monthly Bill or a Supplementary Bill), as per 

Article 43, for a period of ninety (90) Days after the Due Date and the SPD is unable 

to recover the amount outstanding to the SPD through the Payment Security 

Mechanism; or 

 

ii. Procurer repudiates this PPA and does not rectify such breach even within a period 

of thirty (30) Days from a notice from the SPD in this regard; or 

 

iii. except where due to the SPD’s failure to comply with its obligations under PPA 
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and RFP, Procurer is in material breach of any of its obligations pursuant to this 

PPA and RFP, and such material breach is not rectified by Procurer within thirty 

(30) Days of receipt of notice in this regard from the SPD; or 

 
v. If 

 
a. Procurer becomes voluntarily or involuntarily the subject of any bankruptcy or 

insolvency or winding up proceedings and such proceedings remain 
uncontested for a period of thirty (30) Days, or 

 

b. any winding up or bankruptcy or insolvency order is passed against Procurer, 
or 

 

c. Procurer goes into liquidation or dissolution or a receiver or any similar officer 
is appointed over all or substantially all of its assets or official liquidator is 
appointed to manage its affairs, pursuant to Law, 

 

d. Procurer vacates the premises of the Project 
 

vi. Provided that it shall not constitute a Procurer Event of Default, where such 

dissolution or liquidation of Procurer or Procurer is for the purpose of a merger, 

consolidation or reorganization or the Procurer vacating the premises to a new 

entity and where the resulting entity has the financial standing to perform its 

obligations under this PPA and has creditworthiness similar or more than the 

Procurer and expressly assumes all obligations of Procurer and is in a position to 

perform them; or; 

 

vii. occurrence of any other event which is not specified in this PPA but leading to a 

material breach or default by Procurer. 

 

57. PROCEDURE FOR CASES OF SOLAR POWER DEVELOPER EVENT OF DEFAULT 

 

57.1. Upon the  occurrence and continuation of  any SPD  Event of  Default under Article 55, 
Procurer shall have the right to deliver to the SPD, with a copy to the Lenders of the SPD 
with whom the SPD has executed the Financing agreement, with a copy to the Nodal 
Agency, a notice stating its intention to terminate this PPA (“Procurer Preliminary Default 
Notice”), which shall specify in reasonable detail, the circumstances giving rise to the 
issue of such notice. 

 

57.2. Following the issue of a Procurer Preliminary Default Notice, the Consultation Period of 
sixty (60) Days or such longer period as the Parties may agree, shall apply and it shall 
be the responsibility of the Parties to discuss as to what steps shall be taken with a view 
to mitigate the consequences of the relevant Event of Default having regard to all the 
circumstances. 

 

57.3. During the Consultation Period, the Parties shall continue to perform their respective 
obligations under this PPA & RFP. 

 

57.4. Within a period of seven (7) Days following the expiry of the Consultation Period unless 
the Parties shall have otherwise agreed to the contrary or the SPD Event of Default 
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giving rise to the Consultation Period shall have ceased to exist or shall have been 
remedied, the Lenders shall have the right to seek the substitution of the SPD by a 
Selectee for the residual period of this PPA for the purpose of performing obligations of 
the SPD. Such substitution of the SPD by a Selectee shall be as per the procedure 
prescribed in this PPA and with prior approval of Procurer, provided Selectee as 
aforesaid shall have the required qualification and experience as prescribed under the 
RFP. 

 

57.5. In the event the Lender’s total debt obligations have been completely satisfied at the time 
of issue of Procurer’s Preliminary Default Notice or more than fifteen (15) days have 
expired beyond the period prescribed for the Lender’s right to substitute as per Article 
57.4, and upon the continuation of SPD Default and the failure by the SPD to rectify such 
default within the applicable Consultation Period specified in this Article 57 Procurer 
could  exercise any one of the following options: 

 

i. Procurer can own the Project by paying the Termination Payment as per below 

formula: 

 

After COD, Termination Payment = Net Asset Value X 50% 

Net Asset Value = Normative Project Cost X(1 – (4%X No. of Contract Years)) 

The handover of full assets shall be without any  encumbrance/liability  along with 

warranties and insurances in force. 

In such case the termination payment shall be deposited in the designated bank account. 

Note: “No. of Contract Years” shall mean the total number of years for which Project is 

operational from the COD. In case, Termination occurs after eight (8) Years seven (7) 

Months of operation, No. of Contract Years would be eight (8). 

ii. In situations where the Procurer does not exercise above option-I, in such case the 

SPD shall take the Project from the premises of the Procurer and make the 

roof/premise in the original condition as existing before the start of this Project. 

This has to be undertaken at SPDs cost without any liability to Procurer. 

 

57.6. There will be no Termination Payment to SPD if the termination happens because 
of the reasons mentioned below: 

 

i. Termination before the Project COD or; 

 
ii. event of default occurs due to cause mentioned in Article 55.1; 

 
iii. The SPD is obligated to perform all duties mentioned in PPA and pay the 

Termination Payment, in case of SPD Event of Default, on or before the last Day 

of Procurer Termination Notice. 

 

58. PROCEDURE FOR CASES OF PROCURER EVENT OF DEFAULT 

 
58.1. Upon the occurrence and continuation of any Procurer Event of Default specified in 

Article 56 the SPD shall have the right to deliver to Procurer, a SPD Preliminary Default 
Notice, which notice shall specify in reasonable detail the circumstances giving rise to its 
issue. 
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58.2. Following the issue of a SPD Preliminary Default Notice, the Consultation Period of sixty 
(60) Days or such longer period as the Parties may agree, shall apply and it shall be the 
responsibility of the Parties to discuss as to what steps shall be taken with a view to 
mitigate the consequences of the relevant Event of Default having regard to all the 
circumstances. 

 

58.3. During the Consultation Period, the Parties shall continue to perform their respective 
obligations under this PPA. 

 

58.4. After a period of seven (7) Days following the expiry of the Consultation Period and 
unless the Parties shall have otherwise agreed to the contrary or Procurer Event of 
Default giving rise to the Consultation Period shall have ceased to exist or shall have 
been remedied. The SPD shall: 

 

i. Get the termination payment from the Procurer and handover the Project to it by 

serving a fifteen (15) Days’ notice to the Procurer (“SPD Termination Notice”). 

Termination payment would to be calculated as per below formula: 

 

Termination payment = Net Asset Value 

For first fifteen (15) Contract Years; 

Net Asset Value = Normative Project Cost X (1 –(3%X No. of Contract Years)) 

For remaining period of ten (10) Contract Years; 

Net Asset Value = Normative Project Cost X [(1 – (3% X 15 Contract Years) – 

(5.5% X No. of Contract Years exceeding 15 years)] 
 

 
In such case the termination payment shall be deposited in the designated bank 

account. 

OR 

ii. In case the SPD does not exercise above option-I, it can take the Project from 

the premises of the Procurer and get the termination payment as below:- 

 
 

Termination payment= 10% of Net Assets Value 
 

For first fifteen (15) Contract Years; 

Net Asset Value = Normative Project Cost X (1 – (3% X No. of Contract Years)) 

For remaining period of ten (10) Contract Years; 

Net Asset Value = Normative Project Cost X [(1 – (3% X 15 Contract Years) – 

(5.5% X No. of Contract Years exceeding 15 years)] 

SPD shall make the roof in original condition existing as before the start of this 

Project. This has to be undertaken at SPDs cost without any liability to Procurer. 

 
 

58.5. Procurer obligated to perform all duties mentioned in PPA and pay the termination 
fees, in case of Procurer Event of Default, on or before the last Day of SPD’s 
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Termination Notice. 
 

59. TERMINATION DUE TO FORCE MAJEURE 

 
If the Force Majeure Event or its effects continue to be present beyond the period as 

specified in Article 26.3, either Party shall have the right to cause termination of the PPA. 

In such an event, this PPA shall terminate on the date of Termination Notice and no 

Termination Payment shall be paid by any of the Party. 

 

60. TERMINATION ON REQUEST OF THE PROCURER 

 
60.1. Procurer may, on giving at least six (6) Months written notice to the SPD with a copy 

marked to the Lenders, terminate the PPA prior to the Effective Date or after the 
completion of first five (5) Contract Years. Following the issue of a “Default Notice”, a 
Conciliation Period of sixty (60) Days or such longer period as the parties may agree, 
shall apply and it shall be the responsibility of the parties to discuss as to what steps 
shall be taken with a view to mitigate the consequences of the relevant SPD / Procurer 
Event of Default having regard to all the circumstances. 
 

 

60.2. However, after the expiry of the default notice if both parties can’t reach to an amicable 
solution, in such case the Procurer shall pay to SPD a sum as per formula given 
hereunder: 

 

Termination payment = Net Asset Value 

For first fifteen (15) Contract Years 

Net Asset Value = Normative Project Cost X (1- (3% X No. of Contract Years)); For the 

remaining period of ten (10) Contract Years 

Net Asset Value = Normative Project Cost X [(1 – (3.5% X 15 Contract Years) – 

(4.75% X No. of Contract Years exceeding 15 Contract Years)] 

In such case, termination payment shall be deposited in the designated bank account. 

The Parties shall promptly execute all documents necessary to cause title to the Project 

to pass to Procurer on the date of termination free and clear of all liens and assign all 

vendor warranties for the Project to the Procurer. Upon execution of the documents and 

payment of the applicable purchase price in each case as described in the preceding 

sentence, the agreement shall stand terminated and the Procurer shall become the 

owner of the Project. The transfer of Project will be without any encumbrances, no 

assignments. 

Upon such termination, the SPD may offer its Comprehensive Operations and 

Maintenance services to the Procurer and the Parties may enter into an O&M agreement 

in this regard. The terms and conditions of the O&M agreement will be negotiated in 

good faith between the Parties. 

 

60.3. Notwithstanding Terminations, both SPD and Procurer shall ensure full and final 
settlement of respective rights and obligations pursuant to terms and conditions of this 
RFP and Agreement/ PPA, so that neither would have to carry and bear the burden of 
the other’s rights and obligations. Towards fulfillment of this provision, an affidavit on a 



Power Purchase Agreement 

Page 53 

 

 

 

non-judicial stamp paper shall have to be furnished by both SPD and Procurer to each 
other at the time of termination. 

 

LIABILITY AND INDEMNIFICATION 
 

61. INDEMNITY 

 
61.1. The SPD shall indemnify, defend and hold Procurer harmless against: 

 

i. any third party claims against Procurer for any loss of or damage to property of 

such third party, or death or injury to such third party, arising out of a breach by 

the SPD of any of its obligations under this PPA; and 

 

ii. any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest actually suffered or incurred by Procurer from third party 

claims arising by reason of a breach by the SPD of any of its obligations under this 

PPA or any of the representations or warranties of the SPD under this PPA being 

found to be inaccurate or untrue. 

 

iii. Notwithstanding any liability or obligation that may arise under this PPA, any loss, 

damage, liability, payment, obligation or expense which is insured or not or for 

which the Procurer can claim compensation under any insurance policy, shall not 

be charged to or payable by the SPD. 

 

iv. However, this Article 61 shall not apply to such breaches by the SPD, for which 

specific remedies have been provided for under this PPA 

 

62. PROCEDURE FOR CLAIMING INDEMNITY 

 
62.1. Third party claims 

 

i. Where the indemnified Party is entitled to indemnification from the indemnifying 

Party pursuant to Article 61.1(i), the indemnified Party shall promptly notify the 

indemnifying Party of  such claim referred to in to Article 61.1(i) in respect of which 

it is entitled to be indemnified. Such notice shall be given as soon as reasonably 

practicable after the indemnified Party becomes aware of such claim. The 

indemnifying Party shall be liable to settle the indemnification claim within thirty 

(30) Days of receipt of the above notice. However, if: 

 

a. the Parties choose to refer the dispute before the Arbitrator in 
accordance with Article 74; and 

 

b. the claim amount is not required to be paid/ deposited to such third 
party pending the resolution of the Dispute; 

 

ii. the indemnifying Party shall become liable to pay the claim amount to the 

indemnified Party or to the third party, as the case may be, promptly following the 

resolution of the Dispute, if such Dispute is not settled in favour of the indemnifying 

Party. 

 



Power Purchase Agreement 

Page 54 

 

 

iii. An indemnifying Party may, at its own expense, assume control of the defence of 

any proceedings brought against it by the indemnified Party. 

 

63. INDEMNIFIABLE LOSSES 

 
63.1. Where an indemnified Party is entitled to indemnifiable losses from the indemnifying 

Party pursuant to Article 61.1(ii), the indemnified Party shall promptly notify the 
Indemnifying Party of the indemnifiable losses actually incurred by the indemnified 
Party. The indemnifiable losses shall be reimbursed by the indemnifying Party within 
thirty (30) Days of receipt of the notice seeking indemnifiable losses by the indemnified 
Party. In case of non-payment of such losses after a valid notice under this Article, such 
event shall constitute a payment default under Article 55 and 56. 

 

64. LIMITATION ON LIABILITY 

 
64.1. Except as expressly provided in this PPA, neither the SPD nor its/ their respective 

officers, directors, agents, employees or affiliates (or their officers, directors, agents 
or employees), shall be liable or responsible to the other Party or its affiliates, officers, 
directors, agents, employees, successors or permitted assigns or their respective 
insurers for incidental, indirect or consequential damages, connected with or resulting 
from performance or non-performance of this PPA, or anything done in connection 
herewith, including claims in the nature of lost revenues, income or profits (other than 
payments expressly required and properly due under this PPA), any increased 
expense of, reduction in or loss of power generation or equipment used therefore, 
irrespective of whether such claims are based upon breach of warranty, tort (including 
negligence, the SPD or others), strict liability, contract, breach of statutory duty, 
operation of law or otherwise. 

 

64.2. Procurer shall have no recourse against any officer, director or shareholder of the SPD 
or any affiliate of the SPD or any of its officers, directors or shareholders for such claims 
excluded under this Article. The SPD shall have no recourse against any officer, director 
or shareholder of the Procurer and Nodal Agency, or any affiliate of Procurer or any of 
its officers, directors or shareholders for such claims excluded under this Article. 

 

64.3. Notwithstanding anything to the contrary contained elsewhere in this PPA, the 
provisions of this Article 64 shall apply mutatis mutandis to either party. 

 

65. DUTY TO MITIGATE 

 
65.1. The Parties shall endeavour to take all reasonable steps so as mitigate any loss or 

damage which has occurred under Articles 61 and 64. 



Power Purchase Agreement 

Page 55 

 

 

 

GENERAL COVENANTS 
 

66. SOLAR POWER DEVELOPER’S COVENANTS 

 
66.1. The SPD covenants and agrees to the following: 

 

i. Notice of Damage or Emergency: The SPD shall (a) promptly notify Procurer if 

it becomes aware of any damage to or loss of the use of the Project or that could 

reasonably be expected to adversely affect the Project, (b) immediately notify 

Procurer once it becomes aware of any event or circumstance that poses an 

imminent risk to human health, the environment, the Project or the Premises. 

 

ii. Project Condition:  The SPD shall take all actions reasonably necessary to 

ensure that the Project is capable of generation and delivery of solar energy at 

agreed rate as per PPA & RFP. Subject to there being no Procurer’s Event of 

Default, the SPD shall provide 24X7 onsite / offsite monitoring and maintenance of 

the Project throughout the period of this PPA at no additional cost. 

 

iii. Consents and Approvals: While providing the installation work, solar power and 

system operations, the SPD shall obtain and maintain and secure all Consents and 

Approvals required to be obtained and maintained and secured by the SPD and to 

enable the SPD to perform such obligations as required under PPA and RFP. 

 

iv. Interconnection with DISCOM: The interconnection of the Project with the 

network of the DISCOM shall be made as per the technical standards for 

connectivity of distributed generated resources regulations as may be notified by 

the concerned authority. The interconnection of the Project shall be as per the 

provisions of the Regulations/ Guidelines issued by the concerned authority. 

 

v. Health and Safety: The SPD shall take all necessary and reasonable safety 

precautions with respect to providing the installation work, solar energy, and 

system operations that shall comply with all Applicable Laws pertaining to the 

health and safety of persons and real and personal property. 

 

67. SOLAR POWER DEVELOPER’S REPRESENTATIVES 

 
67.1. During the subsistence of this PPA, the SPD undertakes to respond to all questions, 

concerns and complaints of the Procurer and Nodal Agency regarding the Project in a 
prompt and efficient manner. The SPD designates the following individual as its 
representative pertaining to performance of this PPA for the period from Effective date 
till last Unit COD: 

 

Name: 

Telephone: 

E-mail: 

67.2. The SPD designates the following individual as its representative and primary point of 
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contact pertaining to performance of this PPA following the last Unit COD till 

Expiry Date: Name: – Project Manager 

Telephone: +91    

E-mail:     

 
 

68. PROCURER’S COVENANTS 

 
68.1. Procurer covenants and agrees to the following: 

 

i. Notice of Damage or Emergency: Procurer shall (a) promptly notify the SPD if it 

becomes aware of any damage to or loss of the use of the Project or that could 

reasonably be expected to adversely affect the Project; (b) immediately notify the 

SPD once it becomes aware of any event or circumstance that poses an imminent 

risk to human health, the environment, the Project or the Premises. 

 

ii. Consents: The Procurer shall cooperate with the SPD to obtain such approvals, 

permits, rebates or other financial incentives including those required for 

installation of Project at the Premises and to draw/ consume/ sell solar energy. 

However, it would be sole responsibility of SPD to obtain such approvals, permits, 

rebates or other financial incentives including those required for installation of 

Project at the Premises and to draw/ consume/ sell solar energy. 

 

The Procurer should grant similar access/grants/licenses to the Lenders and 

Lenders Representative to enable them smooth access to the site for site 

inspection. 

 

a. In cases, where the Procurer and Building Owner are different, then similar 
undertaking for access to premises in favor of Lenders has to be provided 
by the Building Owner. 

 

iii. Access to Premises, Grant of Licenses: Procurer hereby grants to the SPD a 

license co-terminus with the Term of PPA, containing all the rights necessary for 

the SPD to use and occupy portions of the Premises for the installation, operation 

and maintenance of the Project pursuant to the terms of this PPA, including ingress 

and egress rights to the Premises for the SPD and its employees, agents, 

contractors and subcontractors and access to electrical panels and conduits to 

interconnect or disconnect the Project with the Premises’ electrical wiring with the 

consent and approval of the Procurer’s authorized representative identified by the 

Procurer. 

 

iv. Security: Procurer shall be responsible for maintaining the physical security of the 

Premises. Procurer will not conduct activities on, in or about the Premises that 

have a reasonable likelihood of causing damage, impairment or otherwise 

adversely affecting the Project. 

 

a. Regardless of whether Procurer is owner of the Premises or leases the 
 

Premises from a building owner, Procurer hereby covenants that (a) the SPD 
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shall have access to the Premises and Project during the Term of this PPA 
and for so long as needed after termination to remove the Project pursuant  
to the applicable provisions herein, and (b) neither Procurer nor Procurer’s 
owner will interfere or handle any of the SPD’s equipment or the Project 
without written authorization from the SPD. 

 

v. Temporary storage space during installation or removal: Procurer shall 

provide sufficient space at the Premises for the temporary storage and staging of 

tools, materials and equipment and for the parking of construction crew vehicles 

and temporary construction trailers and facilities reasonably necessary during the 

installation work, Project operations or Project removal, and access for rigging and 

material handling. 

 

vi. Storage space during O&M  period: Procurer shall provide some space, if 

required, for keeping minimum tools and tackles compulsory for O &M activities, 

from Commissioning to Expiry Date. Also, if required, minimum necessary 

equipment shall be kept at or near the Premises, with due permission from 

Procurer. 

 

vii. Sunlight Easements: Procurer will take all reasonable actions as necessary to 

prevent other buildings, structures or flora  from overshadowing or otherwise 

blocking access of sunlight to the Project, including but not limited to  such actions 

as may be reasonably necessary to obtain a solar access easement for such 

purpose. 

 

a. In the event that the Procurer fails to ensure adequate space for Project to 
ensure that other structures within his premises do not partially or wholly 
shade any part of the Project and if such shading occurs, the SPD may apply 
for Deemed Generation furnishing the calculation for loss in revenue due to 
such shading supported by the relevant data, which shall be approved by 
Procurer within one month of submission failing which the SPD shall claim 
provisional Deemed Generation till the issue is finally settled. In case, Procurer 
requested to shift the Project within the Premises to reduce/minimize the 
impact of shading then complete cost of shifting shall be borne by the 
Procurer. The costing would be as per latest Standard of Rates (SOR) 
published by concerned DISCOM for similar works; 

 

b. In the event that the Procurer fails to ensure adequate space for Project to 
ensure that other structures outside his premises do not partially or wholly 
shade any part of the Project and if such shading occurs, the SPD may apply 
for 80% of Deemed Generation furnishing the calculation for loss in revenue 
due to such shading supported by the relevant data, which shall be approved 
by Procurer within one month of submission failing which the SPD shall claim 
provisional Deemed Generation till the issue is finally settled. In case, Procurer 
requested to shift the Project within the Premises to reduce/minimize the 
impact of shading then 80% of cost of shifting shall be borne by the Procurer 
and remaining will be borne by SPD. The costing would be as per latest 
Standard of Rates (SOR) published by concerned DISCOM for similar works. 

viii. Evacuation: Procurer shall offtake 100% of the solar energy generated, as per 

PPA Capacity as agreed under this PPA, from the Delivery Point(s), and pay all 

invoices raised by the SPD under this PPA by the Due Date and pay interest on 

delayed payments, if any, as per this PPA. 

 

ix. Water: SPD shall arrange water, as per the requirements of the SPD, for periodic 

cleaning of the solar panels. The raw water connection point may be provided by 
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Procurer at site but water bill or charges against such connection shall be borne 

by SPD and to be mutually agreed between the Parties. 

 

69. PROCURER’S REPRESENTATIVES 

 
69.1. During the subsistence of this PPA, the Procurer undertakes to respond to all questions, 

concerns and complaints of the SPD regarding the Project in a prompt and efficient 
manner. The Procurer designates the following individual as its representative 
pertaining to performance of this PPA during the Term of PPA: 

 

Name:      

Telephone: , 

E-mail:      
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ASSIGNMENTS AND CHARGES 
 

70. ASSIGNMENTS 

 
70.1. This PPA shall be binding upon and inure to the benefit of the Parties and their 

respective successor and permitted assign. This PPA shall not be assigned by any 
Party other than by mutual consent between the Parties to be provided and evidenced 
in writing. 

 

70.2. Provided that, respective successor or permitted assign shall meet eligibility criteria as 
per RFP and shall not be inferior, in any respect, to the concerned Party. 

 

70.3. Provided that, Procurer shall permit assignment of any of SPD’s rights and obligations 
under this PPA in favour of lenders of the SPD, if required under the Financing 
agreement. 

 

70.4. Provided that, such consent shall not be withheld if Procurer seeks to transfer to any 
transferee all of its rights and obligations under this PPA. 

 

70.5. Provided further that any successor or permitted assign identified after mutual PPA 
between the Parties may be required to execute a new PPA on the same terms and 
conditions as are included in this PPA. 

 

71. PERMITTED CHARGES 

 
71.1. SPD will have right to create encumbrance on the Project during the term of this 

contract. 
 

71.2. SPD shall not create or permit to subsist any encumbrance over all or any of its rights 
and benefits under this PPA, other than as set forth in Article 70. 
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GOVERNING LAW AND DISPUTE RESOLUTION 
 

72. GOVERNING LAW 

 
72.1. This PPA shall be governed by and construed in accordance with the Laws of India. 

Any legal proceedings in respect of any matters, claims or disputes under this PPA 
shall be under the jurisdiction of appropriate courts in Bhopal/ Jabalpur/ Indore. 

 

73. AMICABLE SETTLEMENT 

 
73.1. Either Party is entitled to raise any claim, dispute or difference of whatever nature 

arising under, out of or in connection with PPA or RFP (“Dispute”) by giving a written 
notice (Dispute Notice) to the other Party, which shall contain: 

 

i. a description of the Dispute; 

 
ii. the grounds for such Dispute; and 

 
iii. all written material in support of its claim 

 
73.2. The other Party shall, within thirty (30) Days of issue of Dispute Notice issued under 

Article 73.1, furnish: 
 

i. Counterclaim and defences, if any, regarding the Dispute; and 

 
ii. all written material in support of its defences and counterclaim. 

 
73.3. Within thirty (30) Days of issue of Dispute Notice by any Party pursuant to Article 73.1 

if the other Party does not furnish any counter claim or defence under Article 73.2 or 
thirty (30) Days from the date of furnishing counter claims or defence by the other 
Party, both the Parties to the Dispute shall meet amicably to settle such Dispute. If the 
Parties fail to resolve the Dispute amicably within thirty (30) Days from the later of the 
dates mentioned in this Article 73.3, the Dispute shall be referred for dispute resolution 
in accordance with Article 74. 

 

74. DISPUTE RESOLUTION 

 
74.1. In case of dispute with DISCOM related to Net-Meter, SPD shall seek Appropriate 

Commission help and other parties will extend their full support in getting favourable 
decision; 
 

74.2. In case of Disputed Bills, it shall be open to the aggrieved Party to approach the district 
level coordination committee (DLC), Nodal Agency and/or Court for dispute resolution 
in accordance with settled Law and also for interim orders protecting its interest and the 
Parties shall be bound by the decision of the Nodal Agency/ Court. 
 

 

Dispute Resolution by the DLC and Nodal Agency 

 
74.3. In case of any dispute involving SPD and Procurer, it would be referred to district 

level coordination committee (DLC) for amicable resolution. If unresolved at DLC 
level, the matter would be referred to Nodal Agency. 
 

74.4. Nodal Agency can be approached by either Party for settlement of a dispute, not limited 
the following : 
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i. Where any Dispute (i) arises from a claim made by any Party for any matter related 

to Tariff or claims made by any Party which partly or wholly relate to any 

change in the Tariff or determination of any of such claims could result in change 

in the Tariff, or (ii) relates to any matter agreed to be referred to the Nodal Agency, 

such Dispute shall be submitted to the Nodal Agency. 

 
 

Dispute Resolution through Arbitration 
 

 
74.4. Dispute shall be resolved by arbitration under the provisions of the “Madhya Pradesh 

Madhyastham Adhikaran Adhiniyam, 1983”, as amended, as under, provided not 
settled amicably as per this Article 74. In such events, any party to such Dispute may 
refer the matter  to registrar under the Rules of the Indian Council of Arbitration: 

 

i. The Arbitration Tribunal shall consist of three (3) Arbitrators. Each party shall 

appoint one Arbitrator within thirty (30) Days of the receipt of request for settlement 

of dispute by Arbitration. The two appointed Arbitrators shall within 30 Days of their 

appointment, appoint a third Arbitrator who shall act as presiding Arbitrator. In case 

the party fails to appoint an Arbitrator within thirty (30) Days from the date of receipt 

of request or the two appointed Arbitrator fails to agree on third Arbitrator within 30 

Days of their appointment, the appointment of Arbitrator, as the case may be, shall 

be made in accordance with the Indian Arbitration and Conciliation Act, 1996. 

 

ii. The place of arbitration shall be Bhopal/ Jabalpur/ Indore. The language of the 

arbitration shall be English. 

 

iii. The Arbitration Tribunal’s award shall be substantiated in writing. The Arbitration 

Tribunal shall also decide on the costs of the arbitration proceedings and the 

allocation thereof. 

 

iv. The provisions of this Article shall survive the termination of this PPA for any 

reason whatsoever. 

 

v. The award shall be of majority decision. If there is no majority, the award will be 

given by the presiding Arbitrator. 

 

vi. Procurer shall be entitled to co-opt DISCOMs as a supporting party in such 

arbitration proceedings. 

 

75. PARTIES TO PERFORM OBLIGATIONS 

 
75.1. Notwithstanding the existence of any Dispute and difference referred to the Arbitration 

Tribunal as provided in Article 74 and save as the Arbitration Tribunal may otherwise 
direct by a final or interim order, the Parties hereto shall continue to perform their 
respective obligations (which are not in dispute) under this PPA or RFP. 
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SUBSTITUTION RIGHTS OF LENDERS 

 
76. SUBSTITUTION OF THE SOLAR POWER DEVELOPER 

 
76.1. Subject to the terms of the PPA, upon occurrence of an SPD Event of Default under the 

PPA, the Lenders shall, have the right to seek substitution of the SPD by a Selectee, 
meeting or exceeding eligibility criteria as per PPA or/ and RFP, for the residual period 
of the PPA, for the purposes of securing the payments of the Total Debt Amount from 
the SPD and performing the obligations of the SPD, in accordance with the provisions of 
this Article. 

 

76.2. The Lenders may seek to exercise right of substitution by an amendment or novation of 
the PPA and other Project Documents executed between Procurer and the SPD in favour 
of the Selectee, Procurer and the SPD shall cooperate with the Lenders to carry out such 
substitution. 

 

77. PROCURER PRELIMINARY DEFAULT NOTICE 

 
77.1. Procurer shall, simultaneously to delivering a Procurer Preliminary Default Notice to the 

SPD, also issue a copy of it to the Lenders. 
 

78. SUBSTITUTION NOTICE 

 
78.1. In the event of failure of the SPD to rectify the Event of Default giving rise to Procurer 

Preliminary Default Notice, the lenders, upon receipt of a written advice from Procurer 
confirming such failure, either on their own or through its representative (“the Lenders’ 
Representative) shall be entitled to notify Procurer and the SPD of the intention of the 
Lenders to substitute the SPD by the Selectee, meeting or exceeding eligibility criteria 
as per PPA or/ and RFP, for the residual period of the PPA (the “Substitution Notice”). 

 

79. INTERIM OPERATION OF PROJECT 

 
79.1. On receipt of a Substitution Notice, no further action shall be taken by any Party to 

terminate the PPA, except under and in accordance with the terms of this Article of this 
PPA. 

 

79.2. On issue of a Substitution Notice, the Lenders shall have the right to request Procurer to 
enter upon and takeover the Project for the interim and till the substitution of the Selectee 
is complete and to otherwise take all such steps as are necessary for the continued 
operation and maintenance of the Project, including levy, collection and appropriation of 
payments there under, subject to, the servicing of monies owed in respect of the Total 
Debt Amount as per the Financing agreements and the SPD shall completely cooperate 
in any such takeover of the Project by Procurer. If Procurer, at its sole and exclusive 
discretion agrees to enter upon and takeover the Project, till substitution of the Selectee 
in accordance with this PPA, Procurer shall be compensated for rendering such services 
in accordance with Article 83 herein. 
 

 

79.3. If Procurer refuses to take over the Project on request by the Lenders in accordance with 
Article 79.2 above, the SPD shall have the duty and obligation to continue to operate the 
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Project in accordance with the PPA till such time as the Selectee is finally substituted 
under Article 81.10 hereof. 

79.4. The Lenders and  Procurer shall, simultaneously have the right to commence the process 
of substitution of the SPD by the Selectee in accordance with these terms and the SPD 
hereby irrevocably consents to the same. 

 

80. PROCESS OF SUBSTITUTION OF SOLAR POWER DEVELOPER 

 
80.1. The Lenders’ Representative may, on delivery of a Substitution Notice notify Procurer 

and the SPD on behalf of all the Lenders about the Lenders’ decision to invite and 
negotiate, at the cost of the Lenders, offers from third parties to act as Selectee, either 
through private negotiations or public auction and / or a tender process, for the residual 
period of the PPA. Subject to and upon approval of, such Selectee shall be entitled to 
receive all the rights of the SPD and shall undertake all the obligations of the SPD under 
the PPA and other Project Documents executed between the SPD and Procurer, in 
accordance with these terms of substitution. 

 

80.2. The Lenders and the SPD shall ensure that, upon Procurer approving the Selectee, the 
SPD shall transfer absolutely and irrevocably, the ownership of the Project to such 
Selectee simultaneously with the amendment or novation of the PPA and other Project 
Documents executed between the SPD and Procurer in favour of the Selectee as 
mentioned in Article 76.2. 

 

81. MODALITY FOR SUBSTITUTION 

 
Criteria for selection of the Selectee: 

 
81.1. The Lenders and / or the Lenders’ Representative shall in addition to any other criteria 

that they may deem fit and necessary, apply the following criteria in the selection of the 
Selectee: 

 

i. if the SPD is proposed to be substituted during the Construction Period, the 

Selectee shall possess the financial capability used to pre-qualify bidders in the 

RFQ stage (including the methodology prescribed therein) to perform and 

discharge all the residual duties, obligations and liabilities of the under the PPA. If 

the SPD is proposed to be substituted during the Operation Period, these criteria 

shall not be applicable. 

 

ii. the Selectee shall have the capability and shall unconditionally consent to assume 

the liability for the payment and discharge of dues, if any, of the SPD to Procurer 

under and in accordance with the PPA and also payment of the Total Debt Amount 

to the Lenders upon terms and conditions as agreed to between the Selectee and 

the Lenders; 

 

iii. the Selectee shall have not been in breach of any PPA between the Selectee and 

any Bank or any Lender or between the Selectee and Procurer, involving sums 

greater than Rupees fifty (50) lakhs at any time in the last two (2) Contract Years 

as on the date of the substitution of the SPD. 

 

iv. any other appropriate criteria, whereby continuity in the performance of the 
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Selectee’s obligations under the PPA is maintained and the security in favour of 

the Lenders under the Financing agreements is preserved. 

Modalities 

The following modalities shall be applicable to any substitution of the SPD by the 

Selectee pursuant to this PPA: 

 

81.2. The Lenders’ Representative shall on behalf of the Lenders propose to Procurer (the 
“Proposal”) pursuant to Article 81.3 below, the name of the Selectee for acceptance, 
seeking: 

 

i. grant of all the rights and obligations  under  the PPA and the other Project 

Documents executed between Procurer and the SPD, to the Selectee (as 

substitute for the SPD); 

 

ii. amendment of the PPA and the other Project Documents executed between 

Procurer and the SPD, to the effect that the aforementioned grant to the Selectee, 

shall be such that the rights and obligations assumed by the Selectee are on the 

same terms and conditions for the residual period of the PPA as existed in respect 

of the SPD under the original PPA and the other Project Documents executed 

between Procurer and the SPD; and 

 

iii. the execution of new PPAs as necessary, by the proposed Selectee for the residual 

period of the PPA on the same terms and conditions as are included in this PPA. 

 

81.3. The Proposal shall contain the particulars and information in respect of the Selectee the 
data and information as any of Procurer may reasonably require. Procurer may intimate 
any additional requirement within thirty (30) Days of the date of receipt of the Proposal. 

 

81.4. The Proposal shall be accompanied by an unconditional undertaking by the Selectee 
that it shall, upon approval by Procurer of the Proposal: 

 

i. observe, comply, perform and fulfil the terms, conditions and covenants of the PPA 

and all Project Documents executed between SPD and Procurer or a new power 

purchase PPA or respective Project Document (in the case of the novation 

thereof), which according to the terms  therein are  required to be observed, 

complied with, performed and fulfilled by the SPD, as if such Selectee was the SPD 

originally named under the PPA; or the respective Project Document; and 

 

ii. be liable for and shall assume, discharge and pay the Total Debt Amount or then 

outstanding dues to the Lenders under and in accordance with the Financing 

agreements or in any other manner agreed to by the Lenders and Procurer as if 

such Selectee was the SPD originally named under such Financing agreements. 

 

81.5. At any  time prior to taking a decision in respect of the Proposal received under Article 
81, Procurer may require the Lender / Lenders’ Representative to satisfy it as to the 
eligibility of the Selectee. The decision of Procurer as to acceptance or rejection of the 
Selectee, shall be made reasonably and when made shall be final, conclusive and 
binding on the Parties. 
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81.6. Procurer shall convey its approval or disapproval of such Proposal to the Lender / Lender’s 
Representative. Such decision shall be made by Procurer at their reasonably exercised 
discretion within twenty-one (21) Days of: 

 

i. the date of receipt of the Proposal by the Procurers; or 

 
ii. the date when the last  of  further and other information and clarifications in respect 

of any data, particulars or information included in the Proposal requested by any 

of Procurer under Article 81 above is received; whichever is later. 

 

If there is no decision is made within twenty-one (21) Days, it shall be considered as 

deemed approval. 

 

81.7. Notwithstanding anything to the contrary mentioned in this PPA, the approval of the 
Procurer for the Selectee shall not be withheld in case the Selectee meets the criteria 
mentioned in Article 81. 

 

81.8. Upon approval of the Proposal and the Selectee by Procurer, the Selectee mentioned in 
the Proposal shall become the Selectee hereunder. 

 

81.9. Following the rejection of a Proposal, the Lenders and/or the Lenders’ Representative 
shall have the right to submit a fresh Proposal, proposing another Selectee (if the 
rejection was on the grounds of an inappropriate third party proposed as Selectee) within 
sixty (60) Days of receipt of communication regarding rejection of the Selectee previously 
proposed. The provisions of this Article shall apply mutatis mutandis to such fresh 
Proposal. 

 

81.10. The substitution of the SPD by the Selectee shall be deemed to be complete upon the 
Selectee executing all necessary documents and writings with or in favour of the SPD, 
Procurer and the Lenders so as to give full effect to the terms and conditions of the 
substitution, subject to which the Selectee has been accepted by the Lenders and 
Procurer and upon transfer of ownership and complete possession of the Project by 
Procurer or the SPD, as the case may be, to the Selectee. Procurer shall novate all the 
Project Documents, which they had entered in to with the SPD in order to make the 
substitution of the SPD by the Selectee effective. The quantum and manner of payment 
of the consideration payable by the Selectee to the SPD towards purchase of the Project 
and assumption of all the rights and obligations of the SPD under the PPA and the Project 
Documents as mentioned in this PPA shall be entirely between the SPD, Selectee and 
the Lenders and Procurer shall in no way be responsible to bear the same. 

 

81.11. Upon the substitution becoming effective pursuant to Article 81.10 above, all the rights 
of the SPD under the PPA shall cease to exist: 

 

Provided that, nothing contained in this Article shall prejudice any pending / subsisting 
claims of the SPD against a Procurer or any claim of Procurer against the erstwhile SPD 
or the Selectee. 

 
 

81.12. The Selectee shall, subject to the terms and conditions of the substitution, have a period 
of ninety (90) Days to rectify any breach and / or default of the SPD subsisting on the 
date of substitution and required to be rectified and shall incur the liability or consequence 
on account of any previous breach and / or default of the SPD. 
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81.13. The decision of the Lenders and Procurer in the selection of the Selectee shall be final 
and binding on the SPD and shall be deemed to have been made with the concurrence 
of the SPD. The SPD expressly waives all rights to object or to challenge such selection 
and appointment of the Selectee on any ground whatsoever. 

 

81.14. The Lenders shall be solely and exclusively responsible for obtaining any and all 
consents/approvals or cooperation, which may be required to be obtained from the SPD 
under this PPA and Procurer shall not be liable for the same. 

 

81.15. All actions of the Lenders’ Representative hereunder shall be deemed to be on behalf of 
the Lenders and shall be binding upon them. The Lenders’ Representative shall be 
authorised to receive payment of compensation and any other payments, including the 
consideration for transfer, if any, in accordance with the Proposal and the Financing 
agreements and shall be bound to give valid discharge on behalf of all the Lenders. 

 

82. SOLAR POWER DEVELOPER’S WAIVER 

 
82.1. The SPD irrevocably agrees and consents (to the extent to which applicable law may 

require such consent) to any actions of the Lenders, the Lender’s Representative and 
Procurer or exercise of their rights under and in accordance with these terms. 

 

82.2. The SPD irrevocably agrees and consents (to the extent to which applicable law may 
require such consents) that from the date specified in Article 81, it shall cease to have 
any rights under the PPA or the Financing agreements other than those expressly stated 
therein. 

 

82.3. The SPD warrants and covenants that any PPA entered into by it, in relation to the 
Project, shall include a legally enforceable clause providing for automatic novation of 
such PPA in favour of the Selectee, at the option of the Lenders or Procurer. The SPD 
further warrants and covenants that, in respect of any PPAs which have already been 
executed in relation to the Project and which lack a legally enforceable clause providing 
for automatic novation of such PPA, the SPD shall procure an amendment in the 
concluded PPA to incorporate such clause. 

 

83. INTERIM PROTECTION OF SERVICE AND PRESERVATION OF SECURITY 

 
Appointment of a Receiver 

 
83.1. In every case of the Lenders issuing a Substitution Notice and Procurer refusing to take 

over the Project and the SPD failing to operate the Project in accordance with Article 79 
above and Procurer not electing to act as Receiver as per Article 83 below, the Lenders 
may institute protective legal proceedings for appointment of a receiver (the “Receiver”) 
to maintain, preserve and protect the assets held as security by the Lenders if such right 
is granted under the terms of the Financing agreements. 

 

83.2. Provided that in event of Procurer refusing to take over the Project and the SPD failing 
to operate the Project in accordance with Article 79 above, and if the assets of the Project 
are, in the opinion of Procurer, necessary and required for the operation and 
maintenance of the Project, Procurer shall be entitled to elect to act as the Receiver for 
the purposes of this Article and be entitled to maintain, preserve and protect the said 
assets by engaging an operator/service provider to act on their behalf and the Lenders 
and SPD hereby consent and agree to the same. Upon Procurer so intimating the SPD 
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and the Lender’s representative their desire to act as Receiver, the SPD and the Lender’s 
representative shall co-operate with Procurer to facilitate the same. 

83.3. Upon appointment of the Court appointed Receiver or Procurer acting as Receiver, all 
the Receivables received by such Receiver shall be deposited by the Receiver in the 
bank account jointly designated by PROCURER and the Lenders. The Receiver shall be 
responsible for protecting the assets in receivership and shall render a true and proper 
account of the receivership to the lenders in accordance with the terms of its 
appointment. 

 

83.4. When acting as a Receiver or operator in accordance with this Article 83 or Article 79, 
Procurer shall be entitled to be remunerated for such services as may be determined by 
Central Electricity Regulatory Commission. Furthermore, when acting as a Receiver, 
Procurer shall not be liable to the Lenders, the Lenders’ Representative, SPD or any third 
party for any default under the PPA, damage or loss to the Power Station or for any other 
reason whatsoever, except for wilful default of Procurer. 

 

84. SUBSTITUTION CONSIDERATION 

 
84.1. The Lenders and Procurer shall be entitled to appropriate any consideration received for 

the substitution of the SPD as hereinabove provided, from the Selectee towards the 
payment of Lenders’ and Procurer’s respective dues, to the exclusion of the SPD. 

 

84.2. The SPD shall be deemed to have nominated, constituted and appoints the Lenders’ 
Representative as its constituted attorney for doing all acts, deeds and things as may be 
required to be done for the substitution of the SPD by the Selectee pursuant to these 
terms. 

 

85. CHANGE IN LENDERS 

 
85.1. The Parties hereto acknowledge that during the subsistence of the PPA, it is possible 

that any Lender may cease to remain as a Lender by reason of repayment of the debt or 
otherwise. Further it may possible that any Lender may be substituted, or a new Lender 
may be added. In the event of any Lender ceasing to be a party to the PPA or Financing 
agreement respectively, the term and conditions as prescribed in this Articles hall cease 
to automatically apply to such Lender as the case may be. Further, upon any entity being 
added as a Lender and in the event such entity is given the right to substitute the SPD 
under the Financing agreement and then the contents of this Article shall be applicable 
to the exercise of such right by the said new entity. 
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REPRESENTATIONS & WARRANTIES 

 
86. REPRESENTATIONS AND WARRANTIES OF PROCURER 

 
86.1. Procurer hereby represents and warrants to and agrees with the SPD as follows and 

acknowledges and confirms that the SPD is relying on such representations and 
warranties in connection with the transactions described in this PPA: 

 

86.2. Procurer has all requisite powers authorising and has been duly authorised to execute 
and consummate this PPA; 

 

86.3. This PPA is enforceable against Procurer in accordance with its terms; 
 

86.4. The consummation of the transactions contemplated by this PPA on the part of Procurer 
will not violate any provision of nor constitute a default under, nor give rise to a power to 
cancel any charter, mortgage, deed of trust or lien, lease, PPA, license, permit, evidence 
of indebtedness, restriction, or other contract to which Procurer is a party or to which 
Procurer is bound, which violation, default or power has not been waived; 

 

86.5. Procurer is not insolvent, and no insolvency proceedings have been instituted, nor 
threatened or pending by or against Procurer; 

 

86.6. There are no actions, suits, claims, proceedings or investigations pending or, to the best 
of Procurer’s knowledge, threatened in writing against Procurer at law, in equity, or 
otherwise, and whether civil or criminal in nature, before or by, any court, commission, 
arbitrator or governmental agency or authority, and there are no outstanding judgements, 
decrees or orders of any such courts, commission, arbitrator or governmental agencies 
or authorities, which materially adversely affect its ability to comply with its obligations 
under this PPA. 

 

86.7. Procurer makes all the representations and warranties above to be valid as on the 
Execution Date of the PPA. 

 

87. REPRESENTATIONS AND WARRANTIES OF THE SOLAR POWER DEVELOPER 

 
87.1. The SPD hereby represents and warrants to and agrees with Procurer as follows and 

acknowledges and confirms that Procurer is relying on such representations and 
warranties in connection with the transactions described in this PPA. 

 

87.2. The SPD has all requisite power authorising and has been duly authorised to execute 
and consummate this PPA; 

 

87.3. This PPA is enforceable against the SPD in accordance with its terms; 
 

87.4. The consummation of the transactions contemplated by this PPA on the part of the SPD 
will not violate any provision of nor constitute a default under, nor give rise to a power to 
cancel any charter, mortgage, deed of trust or lien, lease, PPA, license, permit, evidence 
of indebtedness, restriction, or other contract to which the SPD is a party or to which the 
SPD is bound which violation, default or power has not been waived; 

 

87.5. The SPD is not insolvent, and no insolvency proceedings have been instituted, or not 
threatened or pending by or against the SPD. 

 

 

87.6. There are no actions, suits, claims, proceedings or investigations pending or, to the best 
of SPD’s knowledge, threatened in writing against the SPD at law, in equity, or otherwise, 
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and whether civil or criminal in nature, before or by, any court, commission, arbitrator or 
governmental agency or authority, and there are no outstanding judgements, decrees or 
orders of any such courts, commission, arbitrator or governmental agencies or 
authorities, which materially adversely affect its ability to execute the Project or to comply 
with its obligations under this PPA. 

 

The SPD makes all the representations and warranties above to be valid as on the 
Execution Date of the PPA.MISCELLANEOUS PROVISIONS 

 
88. AMENDMENT 

 
88.1. This PPA may be amended or supplemented by a written PPA between the Parties or 

their successor and permitted assign and after duly obtaining the approval of the 
Appropriate authority, if necessary and relevant except in the two situations wherein. 

 

i. PPA capacity may be amended through the SCHEDULE 5: LETTER FROM 
NODAL AGENCY CONFIRMING THE CAPACITY issued by the Nodal Agency in 
the favour of SPD and Procurer both. 

 

ii. PPA tariff may be amended through the SCHEDULE 6: LETTER FROM NODAL 
AGENCY CONFIRMING CODANDAPPLICABLETARIFF issued by the Nodal 
Agency in the favour of SPD and Procurer both. 

 

89. THIRD PARTY BENEFICIARIES 

 
89.1. This PPA is solely for the benefit of the Parties and their respective successors and 

permitted assigns and shall not be construed as creating any duty, standard of care or 
any liability to, any person not a party to this PPA. 

 

90. INDUSTRY STANDARD 

 
90.1. Except as otherwise set forth herein, for the purpose of the PPA the normal standards of 

performance within the solar photovoltaic power generation industry in the relevant 
market shall be the measure of whether a Party’s performance is reasonably and timely. 
Unless expressly defined herein, words having well-known technical or trade meaning or 
under popular market practice at the time of execution of PPA or meaning under Law 
shall be so construed. 

 

91. WAIVER 

 
91.1. No waiver by either Party of any default or breach by the other Party in the performance 

of any of the provisions of this PPA shall be effective unless in writing duly executed by 
an authorised representative of such Party. 

 

91.2. Neither the failure by either Party to insist on any occasion upon the performance of the 
terms, conditions and provisions of this PPA nor time or other indulgence granted by one 
Party to the other Parties shall act as a waiver of such breach or acceptance of any 
variation or the relinquishment of any such right or any other right under this PPA, which 
shall remain in full force and effect. 

 

92. ENTIRETY 

 
92.1. This PPA and the Schedules/ Annexures along with the Letter issued by the Nodal 

Agency in the SCHEDULE 5: LETTER FROM NODAL AGENCY CONFIRMING THE 
CAPACITY and SCHEDULE 6: LETTER FROM NODAL AGENCY CONFIRMING COD 
AND APPLICABLE TARIFF format are intended by the Parties as the  final expression 
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of their PPA and are intended also as a complete and exclusive statement of the terms 
of their PPA. 

92.2. Except as provided in this PPA, all prior written or oral understandings, offers or other 
communications of every kind pertaining to this PPA or the sale or purchase of solar 
energy under this PPA to Procurer by the SPD shall stand superseded and abrogated. 

 

93. CONFIDENTIALITY 

 
93.1. The Parties undertake to hold in confidence this PPA and not to disclose the terms and 

conditions of the transaction contemplated hereby to third parties, except: 
 

i. to their professional advisors; 
 

ii. to their officers, contractors, employees, agents or representatives, financiers, who 
need to have access to such information for the proper performance of their 
activities; or 

 

iii. disclosures required under Law. 
 

iv. without the prior written consent of the other Party. 
 

93.2. Provided that the SPD agrees and acknowledges that  Procurer may at any time, disclose 
the terms and conditions of the PPA and the Project Documents to any person, to the 
extent stipulated under the Law. 

 

94. AFFIRMATION 

 
94.1. The SPD and Procurer, each affirm that: 

 

i. neither it nor its respective directors, employees, or agents has paid or undertaken 
to pay or shall in the future pay any unlawful commission, bribe, pay- off or kick-
back; and 

 

ii. it has not in any other manner paid any sums, whether in Indian currency or foreign 
currency and whether in India or abroad to the other Party to procure this PPA, and 
the SPD and Procurer hereby undertake not to engage in any similar acts during 
the Term of PPA. 

 

95. SEVERABILITY 

 
95.1. The invalidity or unenforceability, for any reason, of any part of this PPA shall not 

prejudice or affect the validity or enforceability of the remainder of this PPA, unless the 
part held invalid or unenforceable is fundamental to this PPA or remainder of this PPA. 

 

96. NO PARTNERSHIP 

 
96.1. None of the provisions of this PPA shall constitute a partnership or agency or any such 

similar relationship between the SPD and Procurer. 
 

97. NOTICES 

 
97.1. All notices or other communications which are required to be given under this PPA shall 

be in writing and in the English language. 

97.2. If to the SPD, all notices or other communications which are required must be delivered 
personally or by registered post or facsimile or any other method duly acknowledged to 
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the address(es) below: 
 
 

Address : 

Attention : 

Email : 

Fax. No. : 

Telephone No. 

: 

97.3. If to Procurer, all notices or communications must be delivered personally or by 
registered post or facsimile or any other mode duly acknowledged to the address(es) 
below: 

 

Address : 

Attention : 

Email : 

Fax. No. : 

Telephone No. : 

97.4. All notices or  communications given by e-mail or  facsimile shall be confirmed by sending 
a copy of the same via post office in an envelope properly addressed to the appropriate 
Party for delivery by registered mail. All notices shall be deemed validly delivered upon 
receipt evidenced by an acknowledgement of the recipient, unless the Party delivering 
the notice can prove in case of delivery through the registered post that the recipient 
refused to acknowledge the receipt of the notice despite efforts of the postal authorities. 

 

97.5. Any Party may by notice of at least fifteen (15) Days to the other Party change the 
address and/or addresses to which such notices and communications to it are to be 
delivered or mailed. 

 

98. LANGUAGE 

 
98.1. All correspondence and communications between the Parties relating to this PPA and 

all other documentation to be prepared and supplied under the PPA shall be written in 
English, and the PPA shall be construed and interpreted in accordance with English 
language convention and practice. 

 

98.2. If any of the correspondence, communications or documents is prepared in any language 
other than English, the English translation of such correspondence, communications or 
documents shall prevail in matters of interpretation. 

 

99. BREACH OF OBLIGATIONS 

 
99.1. The Parties acknowledge that a breach of any of the obligations contained herein would 

result in injuries as per Law. The Parties further acknowledge that the amount of the 
Liquidated Damages or the method of calculating the Liquidated Damages specified in 
this PPA is a genuine and reasonable pre-estimate of the damages that may be suffered 
by the non-defaulting party in each case specified under this PPA. 

 

100. NOMINATION RESTRICTION 
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100.1. Notwithstanding anything contained to the contrary in this PPA, wherever a reference is 

made to the right of a Procurer to nominate a third Party to receive benefits under this 
PPA, such third party shall have a financial standing comparable to that of Procurer. 

 

101. COMMERCIAL ACTS 

 
101.1. Procurer and SPD unconditionally and irrevocably agree that the execution, delivery and 

performance by each of them of this PPA to which it is a Party constitute private and 
commercial acts rather than public or governmental acts. 

 

102. RESTRICTION OF SHAREHOLDERS / OWNERS’ LIABILITY 

 
102.1. Parties expressly agree and acknowledge that none of the shareholders of the Parties 

hereto shall be liable to the other Parties for any of the contractual obligations of the 
concerned Party under this PPA. Further, the financial liabilities of the shareholder/s of 
each Party to this PPA, in such Party, shall be restricted to the extent provided in relevant 
Section of the Indian Companies Act, 1956 or 2013 as amended or replaced. 

 

102.2. The provisions of this  Article 102 shall  supersede any other prior PPA  or understanding, 
whether oral or written, that may be existing between Procurer, SPD, shareholders/ 
owners of the SPD or shareholders/ owners of Procurer before the date of this PPA, 
regarding the subject matter of this PPA. 

 

103. NO CONSEQUENTIAL OR INDIRECT LOSSES 

 
103.1. The liability of the SPD and Procurer shall be limited to that explicitly provided in this 

PPA. Provided that notwithstanding anything contained in this PPA, under no event shall 
Procurer or the SPD claim from one another any indirect or consequential losses or 
damages. 

 

104. INDEPENDENT ENTITY 

 
104.1. The SPD shall be an independent entity performing its obligations pursuant to the PPA 

or/ and RFP. 
 

104.2. Subject to the provisions of the PPA or/ and RFP, the SPD shall be solely responsible 
for the manner in which its obligations under this PPA or/ and RFP are to be performed. 
All employees and representatives of the SPD or contractors engaged by the SPD in 
connection with the performance of the PPA or/ and RFP shall be under the complete 
control of the SPD and shall not be deemed to be  employees, representatives, 
contractors of Procurer and nothing contained in the PPA or/ and RFP or in any PPA or 
contract awarded by the SPD shall be construed to create any contractual relationship 
between any such employees, representatives or contractors and Procurer. 

 

105. TAXES AND DUTIES 

 
105.1. The SPD shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/ levied on the SPD, contractors or their employees, which are required to be 
paid by the SPD as per the Law in relation to the execution of the PPA or/ and RFP and 
for generation/ supply/ sale of solar energy as per the terms of this PPA or/ and RFP. 

 

105.2. Procurer shall be indemnified and held harmless by the SPD against any claims that may 
be made against Procurer in relation to the matters set out in Article 105.1. Procurer shall 
not be liable for any payment of, taxes, duties, levies, cess whatsoever for discharging 
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any obligation of the SPD by Procurer on behalf of SPD. 
 

105.3. The financial bid should include all taxes and duties etc., if any. SPD shall be entirely 
responsible for all taxes, duties, license fees, etc. However, if any new change in tax/duty 
and cess is effected in the period after the Bid Deadline as per the RFP and any time 
during the period of Agreement, the same will be passed on by the SPD to the Procurer 
as determined by the Nodal Agency/ Competent Authority. 

 

106. COMPLIANCE WITH LAW 

 
106.1. Despite anything contained in this PPA but without prejudice to this Article, if any 

provision of this PPA shall be in deviation or inconsistent with or repugnant to the 
provisions contained in the Electricity Act, 2003, or any rules and regulations made there 
under, such provision of this PPA shall be deemed to be amended to the extent required 
to bring it into compliance with the aforesaid relevant provisions as amended from time 
to time. 

 

 

107. LEASING OF PROJECT OR UNIT(S) THEREOF 

 
107.1. Procurer may Lease out Project or Unit(s) of it to a Leasee following due process. In 

such eventualities, below mentioned shall be applicable: 
 

a) A back to back contractual arrangement would be made between Leasee and 
SPD to give effect to terms and conditions of this PPA as relevant for the Project 
or concerned Unit(s). Such contractual arrangement would provide that, among 
others, applicability of Articles 34 to 43 of this PPA would be between SPD and 
Leasee i.e. tariff, payments and settlement, among others, would be transacted 
directly between Leasee, not Procurer, and SPD.   
 

b) Above said contractual arrangement between Leasee and SPD would be a part 
of Lease Agreement between Leasee and Procurer. 

 
c) The  Procurer shall ensure that terms and conditions of Lease Agreement or 

subsequent contractual arrangement pursuant to (a) above shall not create a 
position of Disadvantage for SPD when compared to those enjoyed by the SPD 
under this PPA.        

 
107.2. Notwithstanding above, it would be responsibility of Procurer to ensure payment security 

of SPD through appropriate mechanism for all times.  
 

 
108. BENCHMARK COST 

 
108.1. Unless updated before bid submission, shall mean the latest of benchmark costs as 

declared by MNRE for rooftop projects or capex considered by SERC in its latest tariff 
orders for solar project, under any of its prevalent schemes, whichever is latest available 
as on Bid Deadline.  
 

IN WITNESS WHEREOF the Parties have caused the PPA to be executed through their duly 

authorized representatives as of the date and place set forth above. 

For and on behalf of [Procurer] For and on behalf of [Solar Power 

Developer] 

Name: 
Designation: Address: 
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 Name: Designation: 

Address: 

 
 
 
 

 

Signature with seal 

Witness: 

1. 

2. 

 

Signature with seal Witness: 

1. 

2. 
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SCHEDULE 1: SCOPE OF WORK 

1. Details of work 

1.1. Designing, engineering, supply, finance, installation and Commissioning of Project as per 

standard design and specifications and connecting up to existing Mains/ACDB and 

interfacing internal electrical loads of Project with licensee’s network/electrical loads with 

O&M for period of twenty five (25) Contract Years for Sale of Solar Power to the Procurer. 

SPD would have to take approval for the interfacing the Project with Grid/Electrical Loads  of 

every location from DISCOM/ CEIG, applicable. O&M for twenty-five (25) Contract Year shall 

be required for each of the Project. 

1.2. SPD shall be responsible for all the works related to Commissioning and O&M for twenty-five 

(25) Contract Years of Project. In no case, Procurer or Nodal Agency shall be responsible to 

pay  or bear an increase in tariff for any  work related to Project except for the cases (i) where 

PPA requires additional payment towards additional work related to Commissioning of Project 

but not in the scope of SPD (ii) in case of Change in Law events and (iii) where there is a 

change in configuration of the project from the Standard Mounting Configuration to a mix of 

various Mounting Structure Configurations as described in Cl 6 hereunder. 

1.3. It is clarified that the Project awarded would not include energy storage with rooftop solar 

project. However, if Procurer desires to have such arrangement, it would need to pay 

separately for the battery storage, and associated change in design and civil and electrical 

works. Such arrangement would not affect the tariff discovered for sale of power. 

2. The scope of work shall also include the following: 

2.1. A layout plan of the site should be submitted to the Inspecting Authority, appointed by the 

Nodal Agency clearly indicating the identified location for installation of SPV modules & 

control room, where control panels shall be installed; 

2.2. Detailed planning of time bound smooth execution of Project; 

2.3. System Acceptance Testing for the successful Commissioning of the Project; 

2.4. O&M of the Project for twenty-five (25) Contract Year to assure faultless operation, and 

inventory maintenance; Supply of Power from Commissioning to Termination or for twenty-

five (25) Contract Years, whichever is later; 

2.5. Coverage of risk liability of all personnel associated with implementation and realization of 

the Project; 

2.6. The SPD shall maintain sufficient inventory of the spare parts to ensure that the Project is 

functional during the term of PPA; 

2.7. The SPD is responsible for the waterproofing of the roof disturbed/ pierced for installation of 

Project for the O&M period of first three (3) Contract Years. The SPD should immediately 

take necessary action to repair any damage to the water proofing. 
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However, in such situations, SPD shall bear any loss or damage to Project and rectify the 

same within reasonable timeframe but any generation loss in such eventualities shall not be 

passed on to Procurer. If SPD fails to do required water proofing within seven (7) Days from 

the day of identification of issue, Procurer may get the same done at prevailing market rate 

and SPD shall reimburse the same to Procurer. If the SPD fails to reimburse the expenses to 

the Procurer, then such expenses shall be adjusted by the Procurer from the Monthly Bills of 

the subsequent Months. 

2.8. SPD shall be responsible for O&M of the Project from COD, till the completion of twenty-five 

(25) Contract Years. Installation of the Project as Type 1 (Solar Rooftop Project with less than 

equal to one (1) meter elevation of smaller leg of mounting structure (Standard Mounting 

Configuration) 

3. Internal electrification: 

3.1. Inspection of the existing electrical network of each of the Project; 

2. Inspection of the Project in respect of its interfacing with licensee network/identified electrical 

load; 

3. Preparation and submission of electrical drawing for the site with quantity of material required; 

4. Obtaining prior approval of the work and drawing from Inspecting Authority, appointed by the 

Nodal Agency; 

5. Execution of the work in accordance with the norms and regulation directives for 

Commissioning of the Project to the satisfaction of the Nodal Agency and the Procurer; 

4. Grid connection: 

4.1. The SPD shall be responsible for synchronization of the Project with licensee’s network under 

the relevant regulations and Madhya Pradesh Policy for Decentralized Renewable Energy 

Systems, 2016 as amended from time to time. 

4.2. Connectivity of Project with the licensee’s network; 

4.3. Commissioning of the Project as applicable. 

5. Metering and grid connectivity: 

5.1. Metering and grid connectivity of the Project would be the responsibility of the SPD in 

accordance with the prevailing guidelines of the concerned DISCOM and / or CEA and net 

metering provisions in the state of MP. Nodal Agency and Procurer may facilitate in the 

process; however, the entire responsibility lies only with the SPD. The cost of required 

meters shall be borne by SPD. This includes purchase of net meters in case of supply 

through Category I under Madhya Pradesh Policy for Decentralized Renewable Energy 

System, 2016. 

2. In case of Category I and Category III systems, the SPD shall install the Generation Meter 

separately near the output of Inverter or at each Delivery Point under both the Category 

Project and Net-Meter shall be located in place of present DISCOM’s metering system. 

3. Meters and metering equipment shall be tested as per provision of MPERC and as per 



Power Purchase Agreement 

Page 77 

 

 

 

IS 14697 at CPRI or at any NABL accredited lab before installation at site on the cost of SPD 

and should be properly sealed in the presence of designated authority from MPUVNL at the 

time of installation. 

4. The accuracy class, current rating and certifications of the net meter and generation meter 

shall confirm with the standards for net meter and standards for generation meter under the 

concerned Regulations/ Rules/ Policy including Madhya Pradesh Policy for Decentralized 

Renewable Energy System, 2016 and any subsequent amendment. 

6. Mounting Structure: 

In case the SPD desires to do the full capacity of the Project as per the Standard Mounting 

Configuration (Type 1) defined below in the Mounting Structure Configurations table, then 

SPD should bear the associated cost of civil and electrical infrastructure. 

However, in case where SPD has assessed that PPA Capacity based on Type 1 

configuration alone is not feasible on the roof of the Procurer’s premises, then the SPD is 

allowed to propose a mix of configuration. In such cases, SPD may be required to change 

the PPA Capacity or modify the configuration of the Project based on the availability of 

rooftop, ground, parking lot or places where elevated structure is required in the premise of 

the procurer. Hence, there are multiple arrangements in which a Project could be 

Commissioned having PPA capacity deployed as a mix of various configurations as provided 

in the Mounting Structure Configurations table. In such cases, the revised Tariff of the PPA 

for the Project shall be determined on the basis of the following formula: 

Revised Tariff = L1 Tariff x (1 + Increment factor) {rounded off to three 

decimal places} 

Increment factor = (% of PPA Capacity as T1 x 0%) + (% of PPA 

Capacity as T2 x 4.87%) + (% of capacity as T3 x 1.68%) + (% of 

capacity as T4 x 6.38%) 

 
 

Mounting Structure Configurations 
Solar Rooftop Project with less than equal to one (1) 
meter elevation of smaller leg of mounting structure 
(Standard Mounting Configuration) 

 
Type 1 (T1) 

Solar Rooftop Project with structure having elevation more 
than one (1) meter and less than three (3) meter elevation 
of smaller leg of mounting structure 

 
Type 2 (T2) 

Solar Ground Mounted Project within the premises with less 
than equal to one (1) meter elevation of smaller leg of 
mounting structure 

 

Type 3 (T3) 

Solar Ground Mounted Project within the premises with more 
than one (1) meter and less than three (3) meter elevation of 
car parking structure 

 
Type 4 (T4) 

 

Illustration: 

Project is configured in the following fashion: T1 – 35%, T2 – 22%, T3 – 16% & T4 – 
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27% 

Increment Factor = 35% x 0% + 22% x 4.87% + 16% x 1.68%+ 27% x 6.38% = 3.0628% 

Say the discovered L1 tariff is INR 3.515, 

Revised Tariff would be = 3.515 x (1 + 3.0628%) = INR 3.623 (Revised Tariff shall be 

rounded off to three decimal places) 

7. Insurance: 

The SPD shall also take insurance for third party liability covering loss of human life, 

engineers and workmen and also covering the risks of damage, theft of material/ equipment/ 

properties after completion of the work(s). Before commencement of the work, the SPD shall 

ensure that all its employees and representatives are covered by suitable insurance against 

any damage, loss, injury or death arising out of the execution of the work. Liquidation, Death, 

Bankruptcy etc., shall be the responsibility of SPD. 

8. Warranty and guarantees: 

8.1. The SPD shall warrant that the goods supplied under this Agreement are  new, unused, of 

the most recent or latest technology and incorporate all recent improvements in design and 

materials as per standards specified in the technical specifications of this RFP. The SPD 

shall provide warranty covering the rectification of any and all defects in the design of 

equipment, materials and workmanship including spare parts for a period of twenty-five (25) 

Contract Years. 

8.2. The responsibility of operation of warranty and guarantee clauses and claims/ settlement of 

issues arising out of said clauses shall be responsibility of the SPD and Nodal Agency will 

not be responsible in any way for any claims  whatsoever  on account of the above. 

9. Type and quality of materials and workmanship: 

9.1. The design, engineering, manufacture, supply, installation, commissioning and performance 

of the equipment shall be in accordance with latest/ appropriate IEC/Indian Standards as 

detailed in the technical specifications of this RFP or its subsequent amendments. Where 

appropriate Indian Standards and Codes are not available, other suitable standards and 

codes as approved by the MNRE/ CEA/ electricity regulators/ Nodal Agency shall be used. 

All the relevant test certifications must be kept valid up to one (1) Year from the COD of the 

Project. 

9.2. The specifications of the components should meet the technical specifications mentioned in 

this PPA. 

9.3. Any supplies which have not been specifically mentioned in this PPA but which are necessary 

during construction and/or O&M period of the Project shall be provided by the SPD without 

any extra cost and within the time schedule for efficient and smooth construction and O&M 

of the Project. 

10. Construction of control room etc. 

Construction of control room or any other relative civil work essential for Commissioning of 

Project; 
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11. Additional works 

1. Additional civil, structural or electrical works which are so required/desired to be undertaken 

by the Procurer for the Project and which are not covered in the scope of work, shall be done 

by the SPD after obtaining concurrence of the Procurer on its design, drawing and estimate 

cost of such additional works shall be computed on the basis of SOR of Government 

agencies including PWD for Civil and DISCOM for Electrical. Cost of additional works shall 

be decided mutually between SPD and Procurer but in any case it should not exceed the 

SOR rates. A copy of actual cost and the SOR rates assessed for additional work shall be 

submitted to MPUVNL for approval. Additional works may include but not limited to; 

2. Laying of additional length of cable and accessories if the complete space/rooftop provided 

is more than 500 meters away from the DISCOM metering point. 

3. Requirement of additional/specific design of structure, as desired by Procurer in deviation 

with the design provided by the SPD, to accommodate solar panels on rooftop, ground or on 

any existing structure/ construction/body. 

4. Construction of approach to the rooftop/place of installation. 

5. Unless otherwise agreed between the Parties, the SPD shall not do (a) chipping of rooftop; 

or (b) disturb water proofing of roof (c) carry out any other modification of the Premises 

without the written consent of the Procurer. One-time cost for strengthening of Premise to 

the extent required for setting up Solar PV Project during construction shall be borne by 

Procurer. In case of any ambiguity, SPD and Procurer shall involve Nodal Agency to get the 

clarity on the roof strengthening works. Cost of repair or maintenance of Premise to the extent 

required for the Solar PV Project, during the O&M of Project, shall be the responsibility of 

SPD, other than cost required for water proofing. The cost for water proofing will be the 

responsibility of SPD for a period of first three (3) Contract Years. 

6. In case of any ambiguity over any specific works, SPD and Procurer shall involve Nodal 

Agency to get the clarity on the additional works. 

12. Provision of sign board 

SPD will have to provide sign board of dimension 8’x4’ (M.S. sheet size 4’x3’ of 16 gauge, 

M.S. angle 40x40x5 mm with essential bracing & adequate grouting with PCC 1:3:6 i/c 

painting & writing) at each site with complete specification & matter will be provided to the 

SPD with PPA. 

13. Commissioning 

1. Commissioning would be as per Article 29 of PPA. 

2. Procurer may purchase power produced after the Commissioning at Tariff as applicable 

according to the tariff schedule of the PPA, on the condition that SPD shall follow all laws 

and regulation while providing solar power. 
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SCHEDULE 2: TECHNICAL SPECIFICATIONS 

The proposed Project shall be completed as per the technical specifications given below. 

The SPD are hereby advised to take a note of the draft guidelines issued by MNRE dated 09- 08-

2016 or any amendments thereof in respect of minimum technical requirements, quality 

standards, best practices and specifications for grid connected roof top PV systems in addition to 

technical parameters mentioned in this RFP and comply accordingly. 

1. Parameters 

A Project consists of SPV array, Module Mounting Structure, Power Conditioning Unit (PCU) 

consisting of Maximum Power Point Tracker (MPPT), charge controller (if required), Inverter, 

Controls & Protections, interconnect cables and switches. PV Array should be mounted on a 

suitable structure. Project should be designed with necessary features to synchronize with the 

grid power. Components and parts used in the Project including the PV modules, metallic 

structures, cables, junction box, switches, PCUs etc., should conform to the BIS or IEC or 

international specifications, wherever such specifications are available and applicable. 

1. PROJECT SHALL CONSIST OF FOLLOWING EQUIPMENT/ COMPONENTS: 

1.1. Solar Photovoltaic Modules 

1.1.1. The PV modules used should be made in India and must qualify to the latest edition 

of IEC PV module qualification test or equivalent BIS standards Crystalline Silicon 

Solar Cell Modules IEC 61215/IS14286. In addition, the modules must conform to 

IEC 61730 Part 1- requirements for construction & Part 2 – requirements for testing, 

for safety qualification or equivalent IS. 

1.1.2. For the PV modules to be used in a highly corrosive atmosphere throughout their 

lifetime, they must qualify to IEC 61701/IS 61701. The total solar PV array capacity 

should not be less than allocated capacity kW) and should comprise of solar 

crystalline modules of minimum 250 Wp and above wattage. Module capacity less 

than minimum 250 Wp should not be accepted. 

1.1.3. Protective devices against surges at the PV module shall be provided. Low 

voltage drop bypass diodes shall be provided. 

1.1.4. PV modules must be tested and approved by one of the IEC authorized test centers. 

The module frame shall be made of corrosion resistant materials, having Pre-

galvanized/ anodized Aluminum or superior material (after approval from MNRE) 

1.1.5. The SPD shall carefully design & accommodate requisite numbers of the modules 

to achieve the rated power in his Bid. 

1.1.6. Other general requirement for the PV modules and subsystems shall be the 

following: 

a) The rated output power of any supplied module shall have tolerance of +/- 3%. 

b) The peak-power point voltage and the peak-power point current of any supplied 

module and/or any module string (series connected modules) shall not vary by more 

than 2 (two) per cent from the respective arithmetic means for all modules and/or for 

all module strings, as the case may be. 

c) The module shall be provided with a junction box with either provision  of external 

screw terminal connection or sealed type and with arrangement for provision of by-
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pass diode. The box shall have hinged, weather-proof lid with captive screws and 

cable gland entry points or may be of sealed type and IP- 65 rated. 

1.1.7. Modules deployed must use a RF identification tag. The following information must 

be mentioned in the RFID used on each module (This can be inside or outside the 

laminate, but must be able to withstand harsh environmental conditions). 

a) Name of the manufacturer of the PV module 

b) Name of the manufacturer of Solar Cells. 

c) Month & year of the manufacture (separate for solar cells and modules) 

d) Country of origin (for solar cells) 

e) I-V curve for the module Wattage, Im, Vm and FF for the module 

f) Unique Serial No and Model No of the module 

g) Date and year of obtaining IEC PV module qualification certificate. 

h) Name of the test lab issuing IEC certificate. 

i) Other relevant information on traceability of solar cells and module as per ISO 

9001 and ISO 14001 

1.1.8. Warranties 

a. Material Warranty 

Material Warranty is defined as: 

The  manufacturer  should  warrant  the  Solar  Module(s)  to  be  free  from  the 

defects and/or failures specified below for a Period as specified in MNRE guidelines 

from the date of COD. 

Defects and/or failures due to manufacturing Defects 

and/or failures due to quality of materials 

Non-conformity to specifications due to faulty manufacturing and/or inspection 

processes. If the solar Module(s) fails to conform to this warranty, the manufacturer 

will replace the solar module(s) 

b. Performance Warranty 

The predicted electrical degradation of power generated not exceeding 20% of the 

minimum rated power over the twenty-five (25)Year period and not more than 10% 

at the end of tenth (10
th
) Year of the full rated original output. 

1.2. Array Structure 

1.2.1. Hot dip galvanized MS/ Pre-galvanized/ Anodized Aluminium or superior material 

(after approval from MNRE) mounting structures may be used for mounting the 

modules/ panels/arrays. Each structure should have angle of inclination as per the 

site conditions to take maximum insulation. However, to accommodate more 

capacity the angle inclination may be reduced until the Project meets the specified 

performance ratio requirements. 

1.2.2. The Mounting structure shall be so designed to withstand the speed for the wind 

zone of the location where a Project is proposed to be installed (for minimum wind 
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speed of 150 km/hour). Suitable fastening arrangement that do not require drilling in 

rooftops should be adopted to secure the installation against the specific wind speed. 

1.2.3. The mounting structure steel shall be as per latest IS 2062: 1992 and galvanization 

of the mounting structure shall be in compliance of latest IS 4759. 

1.2.4. Structural material shall be corrosion resistant and electrolytically compatible with 

the materials used in the module frame, its fasteners, nuts and bolts. Aluminium 

structures also can be used, that can withstand the wind speed of respective wind 

zone. Necessary protection towards rusting need to be provided either by coating or 

anodization. 

1.2.5. The fasteners used should be made up of stainless steel. The structures shall be 

designed to allow easy replacement of any module. The array structure shall be so 

designed that it will occupy minimum space without sacrificing the output from the 

SPV panels 

1.2.6. Regarding civil structures the SPD need to take care of the load bearing capacity of 

the roof and need arrange suitable structures based on the quality of roof. The total 

load of the structure (when installed with PV modules) on the terrace should be less 

than 60 kg/m
2
. 

1.2.7. The minimum clearance of the structure from the roof level should be 300 mm. 

1.3. Junction Boxes (JBS) Based on System Design Requirements 
 

1.3.1. The junction boxes are to  be provided in the PV array  for termination of connecting 

cables. The J. Boxes (JBs) shall be made of GRP/FRP/Powder Coated 

Aluminium/cast aluminium alloy with full dust, water & vermin proof arrangement. All 

wires/cables must be terminated through cable lugs. The JBs shall be such that input 

& output termination can be made through suitable cable glands. 

1.3.2. Copper bus bars/terminal blocks housed in the junction box with suitable termination 

threads Conforming to IP65 standard and IEC 62208 Hinged door with EPDM rubber 

gasket to prevent water entry. Single / double compression cable glands  with 

provision of earthings. It should be placed at 5 feet or suitable height for ease of 

accessibility. 

1.3.3. Each Junction Box shall have High quality Suitable capacity Metal Oxide Varistors 

(MOVs) / SPDs, suitable Reverse Blocking Diodes. The Junction Boxes shall have 

suitable arrangement monitoring and disconnection for each of the groups. 

1.3.4. Suitable markings shall be provided on the bus bar for easy identification and the 

cable ferrules must be fitted at the cable termination points for identification 

1.4. DC Distribution Board Based on System Design Requirements 

1.4.1. DC Distribution panel to receive the DC output from the array field. 

1.4.2. DC DPBs shall have sheet from enclosure of dust & vermin proof conform to IP 

65 protection. The bus bars are made of copper of desired size. Suitable capacity 

MCBs/MCCB shall be provided for controlling the DC power output to the PCU along 

with necessary surge arrestors. 

1.5. AC Distribution Panel Board 



Power Purchase Agreement 

Page 83 

 

 

1.5.1. AC Distribution Panel Board (DPB) shall control the AC power from PCU/ inverter 

and should have necessary surge arrestors. Interconnection from ACDB to mains at 

LT Bus bar while in grid tied mode. 

1.5.2. All switches and the circuit breakers, connectors should conform to IEC 60947, part 

I, II and III/ IS60947 part I, II and III. 

1.5.3. The changeover switches, cabling work should be undertaken by the SPD as part of 

the project. 

1.5.4. All the Panel’s shall be metal clad, totally enclosed, rigid, floor mounted, air - 

insulated, cubical type suitable for operation on three phase / single phase, 415 or 

230 volts, 50 Hz. 

1.5.5. The panels shall be designed for minimum expected ambient temperature of 45 

degree Celsius, 80 percent humidity and dusty weather. 

1.5.6. All indoor panels will have protection of IP54 or better. All outdoor panels will have 

protection of IP65 or better. 

1.5.7. Should conform to Indian Electricity Act and rules (till last amendment). 

1.5.8. All the 415 AC or 230 volts devices / equipment like bus support insulators, 

circuit breakers, SPDs, VTs etc., mounted inside the switchgear shall be suitable for 

continuous operation and satisfactory performance under the following supply 

conditions:- 

Variation in supply voltage +/- 10 % 

Variation in supply frequency +/- 3 Hz 

 

1.5.9. PCU/Array Size Ratio 

a) The combined DC wattage of all inverters should not be less than rated capacity of 

Project under STC. 

b) Maximum power point tracker shall be integrated in the PCU/inverter to maximize 

energy drawn from the array. 

1.5.10. PCU/ Inverter 

a) As SPV array produce direct current electricity, it is necessary to convert this direct 

current into alternating current and adjust the voltage levels to match the grid voltage. 

Conversion shall be achieved using an electronic Inverter and the associated control 

and protection devices. All these components of the Project are termed the “Power 

Conditioning Unit (PCU)”. In addition, the PCU shall also house MPPT (Maximum 

Power Point Tracker), an interface between Solar PV array & the Inverter, to the 

PCU/inverter should also be DG set interactive. The PCU should also have provision 

of charge controller in case of systems. If necessary. Inverter output should be 

compatible with the grid frequency. Typical technical features of the inverter shall be 

as follows: 

 Switching devices: IGBT/MOSFET 

 Control Microprocessor /DSP 
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 Nominal AC output voltage and frequency: 415V, 3 Phase, 50 Hz (In case single 

phase inverters are offered, suitable arrangement for balancing the phases must 

be made.) 

 Output frequency: 50 Hz 

 Grid Frequency Synchronization range: + 3 Hz or more 

 Ambient temperature considered: -20
o 

C to 50
o 

C 

 Humidity: 95 % Non-condensing 

 Protection  of  Enclosure:  IP-20(Minimum)  for  indoor:  IP-65(Minimum)  for 

outdoor. 

 Grid Frequency Tolerance range: + 3 or more 

 Grid Voltage tolerance: - 20% & + 15 % 

 Inverter efficiency(minimum): >98% (In case of 10kW or above) 

 Inverter efficiency (minimum): > 93% (In case of less than 10 kW) 

· THD: < 3% 

· PF: > 0.9 

b) Three phase PCU/ inverter shall be used as required. 

c) PCU/inverter shall be capable of complete automatic operation including wake-up, 

synchronization & shutdown. 

d) The output of power factor of PCU inverter is suitable for all voltage ranges or sink 

of reactive power; inverter should have internal protection arrangement against any 

sustainable fault in feeder line and against the lightning on feeder. 

e) Built-in meter and data logger to monitor Project performance retrievable through 

external computer shall be provided. 

f) The power conditioning units/inverters  should comply with applicable IEC/ 

equivalent BIS standard for efficiency measurements and environmental tests as per 

standard codes IEC 61683/IS 61683 and IEC 60068- 2(1,2,14,30)/Equivalent BIS 

Std. 

g) The charge controller (if any) / MPPT units environmental testing  should qualify IEC 

60068-2(1, 2, 14, 30)/Equivalent BIS standard. The junction boxes/ enclosures 

should be IP 65(for outdoor)/ IP 54 (indoor) and as per IEC 529 specifications. 

h) The PCU/ inverters should be tested from the MNRE approved test 

centres/NABL/BIS/IEC accredited testing-calibration laboratories. In case of 

imported power conditioning units, these should be approved by international test 

houses. 

1.6. Integration of PV Power with Grid 

1.6.1. For better grid interaction and functioning of Project, the following arrangement 

shall be ensured by SPD: 

a) Project should have appropriate instruments installed at solar panel output, inverter 

and load to facilitate minute-wise recording and storage of monthly data (voltage, 
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current, generation, consumption and grid injection) for twelve 

(12) Months of energy flow at various nodes. 

b) In case of network failure, or low or high voltage, Project shall go under islanding 

mode but not be out of synchronization so far as its operation with connected load 

is concerned. The supply from Project to the load points would be resumed, once 

the DG set comes into service, Project shall again be synchronised with DG supply 

and load requirement would be met to the extent of availability of power. 4 pole 

isolation of inverter output with respect to the grid/ DG power connection need to be 

provided. 

c) The Project commissioned under the Madhya Pradesh Policy for Decentralised 

Renewable Energy Systems, 2016 as amended from time to time, shall be provided 

with reverse protection relays in order to prevent reverse flow of active power into 

the Grid. The relay and devices used for such arrangement shall be of relevant 

standards. 

1.7. Data Acquisition System / Project Monitoring 
 

1.7.1. Data Acquisition System shall be provided for each of the solar PV Project. 

1.7.2. Data Logging Provision for Project control and monitoring, time and date stamped 

system data logs for analysis computer for data monitoring, metering and 

instrumentation for display of systems parameters and status indication to be 

provided.The time integration period of data will be maximum of 15 minutes. 

1.7.3. The following parameters  should be accessible via the operating interface display 

in real time separately for Project: 

a) AC Voltage 

b) AC Output current. 

c) Output Power 

d) Power factor 

e) DC Input Voltage 

f) DC Input Current 

g) Time Active 

h) Time disabled 

i) Time Idle 

j) Power produced 

k) Protective function limits (Viz-AC Over voltage, AC Under voltage, Over frequency, 
Under frequency ground fault, PV starting voltage, PV stopping voltage). 

1.7.4. All major parameters available on the digital bus and logging facility for energy 

auditing through the internal microprocessor and read on the digital front panel at 

any time) and logging facility (the current values, previous values for up to a Year 

and the average values) should be made available for energy auditing through the 

internal microprocessor and should be read on the digital front panel. 

1.7.5. String and array DC Voltage, Current and Power, Inverter AC output voltage and 

current (All 3 phases and lines), AC power (Active, Reactive and Apparent), Power 
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Factor and AC energy (All 3 phases and cumulative) and frequency shall be 

monitored. 

1.7.6. The data shall be recorded in a common work sheet chronologically date wise. The 

data file shall be MS Excel compatible. The data shall be represented in both tabular 

and graphical form. 

1.7.7. All instantaneous data should be available through RMS. 

1.7.8. Software shall be provided for USB download and analysis of DC and AC parametric 

data for individual Project. 

1.7.9. Provision for Internet monitoring and download of data shall be necessarily 

incorporated for project. 

1.7.10. Remote Monitoring and data acquisition through Remote Monitoring System 

software with latest software/hardware configuration and service connectivity 

for online / real time data  monitoring/control complete  to be supplied and 

O&M/control to be ensured by the supplier. Provision for interfacing these data on 

Nodal Agency server and portal in future shall be kept. 

1.8. Transformer “If Required” & Metering 

1.8.1. Dry/oil type appropriate kVA, of transformer Step up along with all protections, 

switchgears, Vacuum circuit breakers, cables etc. along with required civil work. 

1.8.2. The SPD must take approval/NOC from the concerned DISCOM for the connectivity, 

technical feasibility, and synchronization of Project with DISCOM network and 

submit the same to Nodal Agency before Commissioning Project. 

1.8.3. Reverse power relay shall be provided by SPD (if necessary), as per the local 

DISCOM’s requirement. 

1.9. Power Consumption 

1.9.1. Regarding the generated power consumption, priority needs to be given for internal 

consumption first and thereafter any excess power can be exported to the DISCOM 

network. 

1.1.10.Protections 

1. The Project should be provided with all necessary protections like earthing, 

Lightning, and grid islanding as follows: 

2. Lightning Protection 

a) The SPV power Project shall be provided with lightning & overvoltage 

protection of appropriate size. The main aim in this protection shall be to 

reduce the over voltage to a tolerable value before it reaches the PV or other 

sub system components. The source of over voltage can be lightning, 

atmosphere disturbances etc. The entire space occupying the SPV array 

shall be suitably protected against Lightning by deploying required number  

of Lightning Arrestors. Lightning protection should be provided as per IEC 

62305standard. The protection against induced highvoltages shall be 

provided by the use of metal oxide varistors (MOVs) and suitable earthing 

such that induced transients find an alternate route to earth. 
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3. Surge Protection 

a) Internal surge protection shall consist of three MOV type surge-arrestors 

connected from +ve and –ve terminals to earth (via Y arrangement). 

4. Earthing Protection 

a) Each array structure of the PV yard should be grounded/ earthed properly as 

per IS:3043-1987. In addition, the lighting arrester/masts should also be 

earthed inside the array field. 

Earth resistance shall not be more than 5 ohms. It shall be ensured that all the 

earthing points are bonded together to make them at the samepotential. 

11. Grid Islanding 

11.1. In the event of a power failure on the electric grid, it is required that any independent 

power-producing inverters attached to the grid turn off in a short period of time. This 

prevents the DC-to-AC inverters from continuing to feed power into small sections 

of the grid, known as “islands.” Powered islands present a risk to workers who may 

expect the area to be unpowered, and they may also damage grid-tied equipment. 

The Project shall be equipped with islanding protection. In addition to disconnection 

from the grid (due to islanding protection) disconnection due to under and over 

voltage conditions shall also be provided. 

11.2. A manual disconnects 4pole isolation switch, besides automatic disconnection to 

grid would have to be provided at utility end to isolate the grid connection by the 

utility personnel to carry out any maintenance. This switch shall be locked by the 

utility personnel. 

1.1.12.Cables 

1. Cables of appropriate size to be used in the Project shall have the following 

characteristics: 

a) Shall meet IEC 60227/IS 694, IEC 60502/IS1554 standards 

b) Temp. Range: –10oC to +80oC. 

c) Voltage rating 660/1000V 

d) Excellent resistance to heat, cold, water, oil, abrasion, UV radiation 

e) Flexible 

f) Sizes of cables between array interconnections, array to junction boxes, 
junction boxes to Inverter etc. shall be so selected to keep the voltage drop 
(power loss) of the entire Project to the minimum. The cables (as per IS) 
should be insulated with a special grade PVC compound formulated for 
outdoor use. 

g) Cable Routing/ Marking: All cable/wires are to be routed in a GI cable tray 
and suitably tagged and marked with proper manner by  good quality ferule 
or by other means so that the cable easily identified. 

h) The Cable should be so selected that it should be compatible up to the life 
of the solar PV panels i.e. twenty-five (25) Contract Years. 

i) The ratings given are approximately, SPD to indicate size and length as per 
system design requirement. All the cables required for the Project provided 
by the SPD. All cable schedules/layout drawings  approved prior to 
installation. 
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j) Multi Strand, Annealed high conductivity copper/aluminum conductor PVC 
type ‘A’ pressure extruded insulation or XLPE insulation. Overall PVC/XLPE 
insulation for UV protection Armored cable for underground laying. All cable 
trays including covers to be provided. All cables conform to latest edition of 
IEC/ equivalent BIS Standards as specified below: BOS item / component 
Standard Description Standard Number Cables  General  Test  and  
Measuring  Methods,  PVC/XLPE  insulated 

cables for working Voltage up to and including 1100 V ,UV resistant for 
outdoor installation IS /IEC 69947. 

k) The size of each type of DC cable selected shall be based on minimum 
voltage drop. 

l) The size of each type of AC cable selected shall be based on minimum 
voltage drop however; the maximum drop shall be limited to 2%. 

m) All such external electrical works shall be required to be done as per 
DISCOMs SOR. 

n) All  cables  upto  main ACDB  panel  should  be  of  Copper  and  beyond 
which can be of Copper/Aluminium cables. 

1.1.13.Connectivity 

1.1.13.1.The maximum capacity for interconnection with the grid at a specific voltage level 

shall be as specified in the Distribution Code/Supply Code of the State and amended 

from time to time. Following criteria have to be followed for selection of voltage level 

in the DISCOM’s network for ready reference of the solar suppliers. The work should 

be done in compliance with respective regulations and policy. 

14. Tools & Tackles and Spares 

14.1. The requirement of maintaining tools, tackles and spares at site or at service center 

is left to the discretion of the SPD with a condition that the same would be made 

available immediately as and when required. 

14.2. The SPD are advice to ensure a response time of 24 hours and maximum expected 

turnaround time of 72 hours (under special circumstances, additional time limit may 

be considered). 

14.3. Minimum requisite spares to be maintained by the  SPD, in case of PCU/inverter 

comprising of a set of control logic cards, IGBT driver cards etc. Junction Boxes, 

fuses, MOVs / arrestors, MCCBs etc. along with spare set of PV modules be 

indicated, shall be maintained at site or at nearest service centre for the entire period 

of O&M. 

15. Danger Boards and Signage 

15.1. Danger boards should be provided as and where necessary as per IE Act. /IE rules 

as amended up to date. 

16. Fire Extinguishers 

16.1. The firefighting system for the proposed Project for fire protection shall consist of 

portable fire extinguishers in the control room for fire caused by electrical short 

circuits. The installation of Fire Extinguishers should confirm to TAC regulations and 

BIS standards. The fire extinguishers shall be provided in the control room housing 

PCUs. 
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17. Drawings and Manuals 

17.1. Two sets of Engineering, electrical drawings and Installation and O&M manuals are 

to be supplied. SPD shall provide complete technical data sheets 

for each equipment giving details of the specifications along with make/makes in 

their bid with basic design of the Project and power evacuation, synchronization as 

also protection equipment. 

17.2. Approved ISI and reputed makes for equipment be used. 

17.3. For complete electro-mechanical works, SPD shall supply complete design, details 

and drawings to Nodal Agency. 

18. Planning and Designing 

18.1. The SPD should carry out Shadow Analysis at the site and accordingly design strings 

& arrays layout considering optimal usage of space, material  and labour. The SPD 

should submit the array layout drawings along with Shadow Analysis Report to the 

designated authority of Nodal Agency. 

18.2. Nodal Agency reserves the right to modify the landscaping design, Layout and 

specification of sub-systems and components at any stage as per local site 

conditions/requirements. 

18.3. The SPD shall submit preliminary drawing for approval & based on any modification 

or recommendation, if any. The SPD shall submit one sets and soft copy in CD of 

final drawing for formal approval to proceed with construction work. 

19. Safety Measures 

19.1. The SPD shall take entire responsibility for electrical safety of the installation(s) 

including connectivity with the grid and follow all the safety rules & regulations 

applicable as per Electricity Act, 2003 and CEA guidelines etc. 
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SCHEDULE 3: TARIFF SCHEDULE 
 
 

 

 
Sr. 

No. 

 
 

Proje

ct  

 
 

 
Type of Institution 

 

 
Contract 

Year 

RA L1 Tariff of 

the Project  

Rs._ 

 per 

kWh 1. 
  1 

 

 
 
 

1. Tariff must be applicable for sale of Solar Power to Procurer for the First Contract Year. 

2. Tariff shall be escalated by 3% at the start of each Contract Year (second Contract Year 

onward) till start of 15th year and that would be applicable from second year onwards; 

3. The above Tariff is inclusive of any applicable taxes. However, if any new change in tax/duty 

is effected in the period after the Bid Deadline and any time during the period of Agreement, 

the same will appropriately addressed as per PPA. 

4. Further, for clarification, PPA shall be signed for a Project and Tariff shall remain the same 

for all Unit(s) of the Project. However, it shall be applicable to respective Unit(s) as per 

respective dates of Unit COD and in accordance with PPA. 
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SCHEDULE 4: COD SCHEDULE 

COD Schedule from the Effective Date of PPA 
 
 

S. NO. MILESTONE (ACTIVITY TO BE PERFORMED) DAY 

1. PPA EFFECTIVE DATE T 

2.  
T + [1 MONTH] 

3.  
T + [2 MONTH] 

4.  
T + [3 MONTH] 

5.  
T + [4 MONTH] 

6.  
T + [5 MONTH] 

7.  
T + [6 MONTH] 

8.  
T + [7 MONTH] 

9.  
T + [8 MONTH] 

10.  
T + [9 MONTH] 

11.  
T + [10 MONTH] 

12.  
T + [11 MONTH] 

13. SCSD T + [12 MONTH] 
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SCHEDULE 5: LETTER FROM NODAL AGENCY CONFIRMING THE CAPACITY 
 

No. MPUVN/GCRT/RESCO-V//2022-23/------/Group- Date: 

To, 

Name of Authorized Signatory of SPD 

Designation of Authorized Signatory of SPD 

Address of SPD 

Sub: Approval for Capacity assessed by you after having performed survey of …………… 

Ref: 
 
 
 

 
1. With reference to above, your offer for deployment of solar rooftop Power Plants 

under RESCO model was found to be lowest in terms of the tariff quoted for sale of 

power. 

2. As per concerned work order pursuant to the LOA referred above, you have 

undertaken survey of the all the Sites for this project and suggested us the 

appropriate capacity which could be deployed for this project. Accordingly based on 

your report, we hereby confirm the capacity of the solar rooftop Power Plants to be 

deployed as per the details given below: 

 

S. 

N
o. 

Name of the 
Project 

Capacity of the 

SPV System as 

per the PPA (in 

kW) 

Capacity of the System 

after survey as per the 

final Mounting Structure 

Configuration (in kW) 
T1 T2 T3 T4 

       

       

 
 

3. The capacity after undertaking the survey for this project shall accordingly replace  

the capacity for this project as mentioned in the PPA. This letter shall be treated as a 

part of the PPA. All terms and conditions shall remain same as mentioned in the 

RFP and PPA signed. 

 
(By order of the Managing Director) 

 
Authorized Signatory 

(MPUVNL) 
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SCHEDULE 6:  
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SCHEDULE 7: UNITS DETAILS 
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